GSA

July 14, 2009

GSA Southeast Sunbelt Region

Mr. Brian Murray

Sr. Vice President

Skanska USA Building inc.

55 {van Allen Jr. Bivd. Suite 600
Atlanta, GA 30308

Subject: NOTIFICATION OF INTENT TO AWARD, Sclicitation No. GS-04P-09-EX-C-0078,
Construction Manager as-constructor for the modemnization of the Dr. A. H. McCoy Federal
Building in Jackson, Mississippi.

Dear Mr. Murray:

Congratulafions, Skanska USA Building inc. has been selected for the contract for Construction
Manager as-constructor for the medernization of the Dr. A. H. McCoy Federal Building in Jackson,
Mississlppl. Your firm was selected among excellent candidates, and we are pleased to welcome
Skanska USA Building Inc. to our team. | will send Standard Form 1442 for execution once .
Skanska has been determined financially responsible by GSA's Chief, Credit and Finance Section,
in GSA’s Heartland Region.

Pursuant fo FAR 52.228-5, Insurance - Work on a Government Installation, Skanska is required to
provide and maintain during the entire performance of this contract, the minimum amounts of
insurance required in FAR 28.307.

1. Comprehensive general liability: $500,000 per occurrence

2. Autornobile liability: $200,000 per person, $500,000 per occurrence, $20,000 per
occurrence for property damage

3. Workmen's compensation as required by Federal and State workers' compensation and
occupational disease laws

4. Employer's fiability coverage of $100,000, except in States where workers compensation
may not be written by private carriers

5. Others as required by Sfate law.

Please send a Certificate of Insurance or its equivalent within ten (10) days after award and prior to
Notice to Proceed. The certificate holder shal! be listed as folliows: GSA, Public Buildings Service,
Design and Construction, 401 W. Peachtree Street, NW, Suite 2500, Atlanta, GA 30308,

Finally. The Government intends to award the full GMP amount to encompass design and
construction phase services. In respect to the award of construction phase your organization will
be required to provide Performance and Payment Bonds and insurance to Include Bullders Risk, {o
equal 100% for the full GMP of $60,000,000. Performance and Payment bond and insurance will

U.8. General Services Administration
401 West Peachiree Sireet, NW
Atlarta, GA 30308
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GSA Boutheast Sunhelt Region

need to be recelved and accepted by this office before Notice—tc-Proceed {NTP) with construction
phase service will be issued.

Upon full execution and formal award of the confract, we will schedule a fime to meet our teams. If
you have any questions about this correspondence, please feel free to contact me at 404-224-
2232 or leslie smalls@gsa.gov. Again, congratulations on the intent to award, We jook forward to
a collaborative team and a successful project.

Yours fruly,

Leslie Smalls
Contracting Officer

1.5, General Services Administration
401 West Peachtrea Streat, NW
Allanta, GA 30308

WwW,gsa.gov



1. CONTRACT ID CODE PAGE OF PABES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1| 2
2. AMENDWIENT/MODIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. B. PROJECT NO. (If applicbis|
PSD1 OCT 20, 2009
ISSUED BY CODE APD1A 7. ADMINIETEF\TE-D BY {If other than lterm &) CODE

DESIGN & CONTSTRUCTION ACQUISITION BRANCH Ses Block &

PEACHTREE SUMMIT FB

401 WEST PEACHTREE STREET, STE 2500

ATLANTA GA 30308 ,
B. NAME AND ADDRESS OF CONTRACTOR {No., street, county, State and ZIP Code] X} | 9A. AMENDMENT OF SOLICIATION NO.

SKANSKA USA BUILDING ING _

55 IVAN ALLEN JR BLVD NW STE 600

R ED
ATLANTA GA 303083050 88 DATED (SEE [TEM 12)
10A. MODIEICATION OF CONTRACT/ORDER NOD.
GS-04P-08-EX-C-D076
4
Brian Murrav 404-846-7553 : 1DB. DATED {SEE ITEM 13}
CODE gpp13540 | FaciiTy cops JUL 24, 2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in [tem 14. The hour and date specified for recelpt of Offers D is extended, D is not extended.

Dffers must acknowledge receipt of this amendment prior to the howr and date specified in the solicitation or 8s amended, by one of the foliewing mathods:

{alBy completing items B and 15, and returning copies of the amendment; {b) By scknowledring receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which incledes a reference to the solicitation and amendment numbers. FALURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of ihis amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or |ettar mekes reference to the solizitation and this
amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPIATION DATA (I requirad) Modification Amount $0.00

See Schedule Modification Obligated Amount $0.00
13. THIS ITEM ONLY APPLIES TG MODIFICATION OF CONTRAGTES/ORDERS.
[T MODIFIES THE CONTRACT/CRDER NO. AS DESCRIBED [N [TEM 14,

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: [Specify awthorityl THE CHAMNGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
] NO. INITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 15 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
- appropriation date, etc.} SET FDRTH N ITEM 14, PURSUANT TO THE AUTHORITY DF FAR 43.103(h}.

>< C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTG PURSUANT TO AUTHORITY OF:

FAR 52.243-4
D. OTHER {Specify type of modification and authority]

E. IMPORTANT: Contractor E] is not, E is required to sign this document and returmn 2 copies to the issuing office,
14. DESCRIPTION OF AMENDMENTMMOBIFICATION (Organized by UCF section Ireadings, including soliciation/contract subject matter where feasible.)
McCoy Federal Building No Change in Contract Price (NCCP)

a. Modification PS01 is hereby issued to incorporated the foliowing changes into the contract:
1. Revised Proposal Form 1442, Schedule B, dated June 19, 2008 s hereby accepted and incorporated.

2. Wage Determination MS163 dated 07/03/2009 revised 08/07/0¢ is incorporated as the official Wage Determination for the duration of
the project. .

3. The contractor is authorized to proceed with work and services as defined in the Phase 01A Scope-of-Work (SOW) for the 4th floor
TI and AHU dated September 25, 2009 and the contractor's proposal dated September 28th, 2008 at a Not-to-Exceed (NTE)cosi of
$1,773,180 in accordance with said services. Actual cost will be reconciled at the completion of Phase 01A.

CONTINUED ON PAGE 2

Except as provided herein, ail terms and cenditions of the document referenced in ltern A or 10A, as heretofore changed, remains unchanged and in fuli force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print} 16A. NAME AND TITLE OF CONTRACTING DFFICER {Type or print]

Leclie Smalls, Conjracting Officer
%Jblﬁd locedn |, Se. yice Cesioes | anapason r\\ N

16C. DATE SIGNED | 1

A

16C. DATE SIGNED

m/&ff{”éq

NSN 7540-01-162:8078 STANDARD FORM 30 (REv. 10-83)
Previous edition unusable Prescribed by GBA FAR (4B CFR} 53.243




SCHEDULE Continuad

ITEM NQ.

SUPPLIES/BERVICES

QUANTITY

UNIT

UNIT FRICE %

AMOUNT §

co10

(New Line item)}

4. Early delivery performance incentive fees are
incorporated ai a Not-to-Exceed (NTE)cost of $757,808 if
substantial completion is met prior to contract substantiat
date as follows:

EARLY DELIVERY SCHEDULE INCENTIVE
PROVISIONS

# of Days Prior fo
Contract Substantial
Completion

30 Days 189,452
60 Days 378,905
90 Days $568,357
120 Days $757,809

Incentive Fee Amounts

5, The contractor is authorized within the GMP a
firm-~fixed amount of $7,557,810 for General Conditions,
insurance, and profit as itemized in contractor's letter of
September 24, 2009,

6. The contractor ig authorized within the GMP a
firm-fixed amount of $820,500 travel, per diem and
printing cosls as itemized in contractor's Ietter of
September 24, 2008.

b. As a result of the foregoing the total contract GMP of
$60,000,000 and substantial contract completion date of
August 30th, 2012 remains unchanged.

0.00

EA

0.00

D.00

PAGE 2 OF 2




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT [" “OTAcT 12 6o .

11 2
2. ANEENDMENT/MODIFICATION NO, 3. EFFECTIVE DATE 4. REGUISITION/FURCHASE REQ. NO. E. PROJECT NC. i applichle)
PS02 OCT 21, 2008 4PC1M-10-0011
ISSUED BY CODE 4PCA1A 7. ADMINISTERED BY [If other than ltem &} CODE

DESIGN & CONTSTRUCTION ACQUISITION BRANCH See Block 6

PEACHTREE SUMMIT FB

401 WEST PEACHTREE STREET, STE 2500

ATLANTA GA 30308
B. NAME AND ADDRESS OF CONTRACTOR (No., stest, county, State and ZIP Code) {X) | 9A. AMENGNMENT OF SOLICIATION NO.

SKANSKA USA BUILDING INC

55 VAN ALLEN JR BLYD NW STE 800

ATLANTA GA 303083050 95, DATED (SEE TTEM 711

10A. MODIFICATION OF CONTRACT/ORDER NG,
GS-04P-09-EX-C-0078
x

Brian Murrav 404-946-7553 10B. DATED (SEE [TEM 13}

CODE DO013540 | Facimy cone JUL 24, 2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solisitation is amended as set forth in Item 14, The hour and date specified for receipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by ane of the following methods;

{a}By complsting items 8 and 15, and retumning coples of the amendment; (bl By acknowledging recelpt of this amendment on each copy of the offer submitted;

or {c} By separate leiter or telegram which includes a refersnce to the solicitation and amendmeant numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE REGEIVED AT THE
FLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT LN REJECTION OF YOUR OFFER, IF by virtue of this amendment

your desire to change an offer already submitied, such change may be made by telegram or letter, provided each tefegram or letter males reference to the salicitation and this
amendment, and is received prier to the opening hour and date specified,

12. ACCOUNTING AND APPROPIATION DATA (If required}

Modification Amount; $60,521.00
See Schedule Modifieation Obligated Amount; $80,521.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE (A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specify authority) THE CHBANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
R NGO, N ITEM 104,

B. THE ABDVE NUMBGERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTAATIVE CHANGES {such as changes in paving office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHODRITY OF FAR 43,103(b). '

C. THIS SUPFLEMENTAL AGREEMENT (S ENTERED INTO PURSUANT TO AUTHORITY OF:
X FAR 52.243-4 -

D. OTHER {Specify type of modification and authority}

E. IMPORTANT; Coniracior E is not, Ij is required to sign this document and return copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by LIGF saction heedings, including solicitzlion/contract subject matier where feasible.)
McCoy Federal Building

a. Modification PS02 is hereby issued tfo provide Electronic Security Design Services, Dr. A.H. McCoy Federal Building Modernization -
Project, Jackson, MS.

b, Services shall be provided at a firm fixed price of $60,521.00 in accordance with the contractor's proposal dated September 25, 2009 and
shall be performad in accordance with the project’s deslan milestone schedule. Final deliverables shall include 100% construction documenis.

c. As aresult of the foregoing, the total confract amount is increase from $60,000,000 to $60,060,621.00.

Except as provided herein, all terms and conditions of the document referenced in ltem BA or 10A, ss heretofore changed, remains unchanged and In full force and efiect,

16A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER {Type or print)
Leslie Smalls, Contra Officer
e p— 3
%ﬂ/l-ﬁ-ﬂd\mqmm LS. St P AEN I DR ANPDFA5F00

15B. CONT] 16C. DATE SIGNED 16C, DATE SIGNED

o] 24 e NS

NSN 7540-01-152-8070 / STANDARD FORM 30 (Rev. 10-83)

Previpus edition unusable Prescribed by GSA FAR [48 CFR} 53.243




SCHEDULE Continued

ITEM NO. SUPPLIESISERVICES QUANTITY UNIT UNIT PRICE § AMDUNT §
Accounting and Appropriation Data:
PN9D01884,2010.4420,04.PG03.P0440001.854.PG2 11.vMS00002 M300B3ZZ.057.
Cost Applied: $60,521.00
{New Line Item)
B0 Provide elecironic security design services. 1.00] LS 60,521.00 60,5621.00
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1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 4
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REG. NO, B. PROJECT NO. {If applicb!e)
PS03 JAN 20, 2010
tSEUED BY CODE 4PC1A 7. ADMINISTERED BY {if other than Item &) CODE

DESIGN & CONTSTRUCTION ACQUISITION BRANCH See Block &

PEACHTREE SUMMIT FB

401 WEST PEACHTREE STREET, ST 2500

ATLANTA GA 30308
B, NAME AND ADDRESS OF CONTRACTOR {No., sireet, county, State and {X) | 9A. AMENDMENT OF SOLICIATION NO.

SKANSKA USA BUILDING INC
55 VAN ALLEN JR BLVD NW STE 800
ATLANTA GA 303083050 9B, DATED ISEE [TEM 11}

DA. MODIFICATION OF CONTRACT/ORDER NO.
G5-04P-08-EX-C-0076

Brian Murray 404-846-7553 108. DATED {SEE ITEM 13)
CODE 00013540 IFACILITY CODE JUL 24, 2009

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation Is amended as set forth in [tem 14. The hour and date specified for raceipt of Offers D is extanded, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date sperifiad in the solicitation or as amended, by one of the following methods:

{2)By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or {c) By scparate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an affer already submitted, such change may be made by telegram or letter, provided aach telegram ar letter makes reference to the solisitation and this
amendment, and is received prior to the opening hour and date spacified,

12. ACCOUNTRIG AND ARPROPIATION DATA, (If required) Modification Amount: $0.00
See Schedule Modification Obligated Amount: $0.00

13. THIS [TEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRAGT/ORDER NO. AS DESCRIBED IN JITEM 14,

CHECK ONE |A. THIS CHANGE DRDER IS ISSUED PURSUANT TO: {Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT QRDER
D ND. INITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

>< C. THIS BUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TC AUTHORITY OF:

FAR 52.243-1

D. OTHER [Specify type of modification and authosity}

E. IMPORTANT: Contractor D is not, E is required to sign this document and return 2 copies to the issuing office.
14, DESCRIPTION CF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitalion/coniract subject matter where feasible.)
McCoy Federal Building (NCCP) No Change in Coniract Price

a. Modification PS03 is hereby issued fo incorporated the following changes into the contract:

b. The contractor is hereby authorized to proceed with work and services as define in the Phase 01B Scope-of-Work (SOW) for the 10th floor
dated October 18th, 2009 as amended via Amendment No. 1 and 2 dated November 12, 2008 and the Contractor's cost proposal dated
December 2, 2009 at a Not-to-Exceed (NTE) cost of $1,775,143.00. Actual cost will be reconciled at the completion of Phase 1B.

¢. As a resuli of the foregoing, the total contract GMP of $60,060,051 and the substantial contract completion date of August 30, 2012 remains
unchanged

Except as provided herein, 8ll terms and conditions of the decument referenced in lterm 2A or 104, as heretofore changed, remains urchanged and in full force and effect.

16A. NAME ANE TITLE OF SIGNER {Type or print] 18A. NAME AND TITLE OF CONTRACTING OFFICER [Type or pring}
— Leslie Smalls, Coniracting Officer
S b J iy disteed 4042242832 (N .
15C. DATE SIGNED *__ 18C. DATE SIGNED
l/%[[" {SignaturEof Contracting Officer) J/Q‘? /h
NSN 7640-01-152-BO70 ’ STANDARD FORM 30 (Rev. 10-83)

Previous editian unusable Prescribed by GSA FAR {48 CFR) 53.243



. CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |1 ©0MTrAeT o e 1| 2
2. AMENDMENT/MODIFICATION NO. 3, EFFECTIVE DATE 4. REQUISITION/PURCHASE RECL NO. 5. PROJECT MD. {If 2ppfichle}
Ps04 MAR 25, 2010 4APC1M-10-0183

. ISSUED BY CODE 4PQA 7. ADMINISTERED BY {If other than ltem 8] CODE

ACQUISITION DIVISION See Block 8

Program Support & Capital Projects Branch

401 West Peachtree Street, Ste 2500

Allanta GA 30308
&. MAME AND ADDRESS OF CONTRACTOR {No., sireet, county, State and ZIP Code {X) |9A. AMENDMENT OF SOLICIATION NO.

SKANSKA USA BUILDING INC.

55 VAN ALLEN JR. BLVD

SUITE 800 98. DATED [SEE ITEM 11

ATLANTA GA 303083050

10A, MODIFICATION OF CONTRACT/ORDER NO.
G3-04P-08-EX-C-0078

Tom Underwood 404-846-7400 103, DATED (SEE ITEM 13)
CODE 00013540 FFACILITY CORE JUL 24, 2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The sbove numbered solicitation is amended as set forth in Item 14. The hour and date specified for recelpt of Offers D is extended, D is not extended.

Offers must acknowledge, receipt of this amandment prior to the hour and date spacified in the solicitation er as amended, by one of the following methods:

[a)By completing items B and 15, and returning copies of the amendment; (b) By acknowiadging receipt of this amendment on each copy of the offer submitted;

or lc} By separate letter or tefegram which includes a reference to the solicitation and errendmant numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECFIPT OF OFFERS PRIOR 7O THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. [f by virtue of this amendment

your desire to change an offer alredy submitted, such changs may be made by telegram or letter, provided each telegram or letter makes reference to the salicitation and this
amendment, and is received prior to the opening hour and date specified.

12, AGCOUNTING AND APPROPIATION DATA {If required) Modification Amount: $8'271 !1 00.00
See Schedule Muodification Obligated Amount; $8,271,100.00
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE CRDER IS ISSUED PURSUANT TO: (Specify autharity} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
— NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER i8S MODIFIED TO REFLECT THE ADMIMISTRATIVE CHANGES (such as chenges in paying office,
appropriation date, etc.} SET FORTH [N ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PLRSLIANT TO AUTHCRITY OF:
X FAR 52.243-4

. OTHER ISpecify type of madification and authority)

E. IMPORTANT: Contracior D is not, I__X] is required to sign this document and refum 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/eentract sublect matter where-feasible.)
McCoy Federal Building, Jackson Ms -

a. Modification PS04 is hereby issued 1o Increase the Guaranieed Maximum Price(GMP).

b. The Guaranteed Maximum Price(GMP) is increased in the amount of $8,271,100 for the Owner Confingency Allowance to provide for
Tenant Moves, Additional Bus Duct, Waterproofing and Exterior Envelope.

c. The Owner Contingency Allowance shall be held by the contractor as an Owner Contingency Line ltem with the contract schedule of values.
Work and services shall be applied against the amount only when authorized by the Centracting Officer.  These fuads shall not be
incorporated into the cost of the work without an approved Notice-io-Proceed (NTP) authorization. The funds shall be used only for direct
costs and allowable markups as approved. Work authorized and funded by the Owner Contingency Allowance shall be emized and tracked
independently of the design and construstion contingency and shall not be used for project overruns of design, construction or any other costs
without the prior consent.

CONTINUED ON PAGE 2

Except as provided hersin, all tenms and conditions of the document referenced in Item 9A or TOA, as heretofore changed, remains unchanged and in full force and effect.

WAND TITLE OF SIGNER (Type or print} 168A. NAME AI\:F TITLE OF CONTRACTING OFFICER (Type or print)
J Sy - | Leslie Smalls, Contracting Officer
E. Vw»ﬁw@ﬁ %MEQ%W
15C. DATE FIGNED 16C. DATE SIGNED
32?20 %LQQ:) I

NSN 7540-01-152-B070 STANDARD FORM 30 (8EV. 10-83)
Previpus edition unusable Prescribed by GSA FAR {4B CFR} 53.243




SCHEDULE Col

nfinued

ITEM NO.

SUPPLIESISERVICES

QUANTITY

UNIT

UNIT PRICE %

AMOUNT §

0012

0013

D014

0015

o016

Accounting and Appropriation Data:
PNSDD1884.2010.4420.04.PG03.P0440001.854, PGAB3.\
Cost Applied: $1,860,000.00

PN9D01884.2010.4420.04.PGO3.P0440001.954, PGH13.
Cost Applied: $700,000.00

PNSD01884.2010.4420.04.PG03.P0440001.954. PGH81.\
Cost Applied: $2,018,024.00

PNODO1884.2010.4420.04.PG04.P0440001.0564.PGAB3.M
Cost Applied: $3,683,076.00

{New Line Item)

As a result of the foregoing the fotal contract GMP is
increase from $60,060,521 to 68,331,621.00.
RECAPITULATION

Current Contract Amount :
This Modification  $8,271,100
Total Contract Amount:

$60,080,521
$68,331,621

Tenant Move Costs (IRIS Work liem 057)

Additional funding is provided for tenant refated move
costs. WWithin this amount a firm fixed priced amount
of $346,007.00 is authorized within the GMP for the
move coerdinator and move coordination costs for
Social Security Adminisiration, Office of Disability and
Adjudication Review (ODAR) and the United States
Department of Agriculture, Forest Service (WOC).

{New Line Item)
Additional bus duct (IRIS Work liem 058}
Provide additional 600 Amp bus duct for the building,

{New Line ltem)
Waterproofing (IRIS Work liem D55)

Funds are provided for costs associated with
waterproofing the building.

{New Line item)
Tenant Move Costs (RIS Work ltem 057)

Funding is provided under this line item for tenant related
move cosis.

(New Line ltem)
Exterior Envelope (IRIS Work [tem 055}

Additional funding to provide for insulating and fire safing
the exterior envelope.

MS00002. M5

MS00002,.M84

MS00002.19

MS00002.M9

1.00

1.00

1.00

1.00

1.00

000B3Z.

EA

LS

LS

Q083ZZ.058,

0083ZZ.056.

0083ZZ[101,

057.

1,860,000.00

700,000,001

552,232.00

3,693,076.00

1,465,792.00

1,860,000.00

700,000.00

552,232.00

3,693,076.00

1,465,792.00

PAGE 2 OF

2




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT [!- CONTRACT ID CODE PAGE OF PAGES

1 2
2. AMENDMENT/MODIFICATION ND. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5. PROJECT NG. [ applicb!a}
F305 4PC1M-10-0192
ISSUED BY CODE 4PQA 7. ADMINISTERED BY {If other than item &} CODE
ACQUISITION DIVISION See Block §

Program Support & Capital Projects Branch
401 West Peachiree Strest, Ste 2500

Atlanta GA 30308
8. NAME AND ADDRESS OF CONTRACTOR {No., street, county, State end Z|| (%) | 9A. AMENDMENT OF SOLICIATION NO.
SKANSKA USA BUILDING INC.
55 IVAN ALLEN JR. BLVD
SUITE 800 9B. DATED {SEE ITEM 11)
ATLANTA GA 303083050
10A. MODIFICATION OF CONTRACT/DRDER ND.
G8-04P-08-EX-C-0076
X
Tom Undenwood 404-846-7400 10B. DATED (SEE ITEM: 13)
CODE 00013540 {FACILITY CODE JUL 24, 2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14, The hour and date speclfied for raceipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

{a}By completing items B and 15, and returning capies of the amendment; {b} By acknowladging recslpt of this amendment on each copy of the offer submitted;

or (¢} By separate letter or telegram which includes a reference to the solicitatlon and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment

your desire to change an offer already submitted, such change may be made by telegram or latter, provided each telegram or letter makes referancs to the solicitation and this
amendment, and ks received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPIATION DATA (if raquied) Medificaiion Amount: $956,550.00
See Schedule Modification Obfigated Amount; $986,558.00
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED [N ITEM 14.

CHECK ONE |A. THIS CHANGE QRDER IS [SSUED PURSUANT T0; (Specify authprityl THE CHAMGES SET FORTH 1M ITEM 14 ARE MADE IN THE CONTRACT ORDER
I NO. [N ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such &s changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, FURBUANT TO THE AUTHCRITY OF FAR 43.103(bl.

C. THIS SUPPLEMENTAL AGREEMIENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
pd FAR 52.243-4

D. OTHER {Specify type of moedification and authority)

E. IMPORTANT: Contractor [ ] is not, [x] is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UCF section headings, including solicitatlonfeontract subject matter where feasible.}
McCoy Federail Building Jackson Ms

a. Muodification PS04 is hereby issued for Operation and Maintenance Services.
b. Work and Services shall be at a firm fixed price of $995,559 in accordance with the contractors proposal dated 3/22/2010.

¢ As aresuit of the foregoing the confract is increase from $68,331,621.00 ¢ $69,328,180.00,

RECAPITULATION

Cument Contract Amount $68,331,621
This Modification 3 998,559
Total Contract Amount $69,328,180

Except as provided herein, all terms and conditions of the document referenced in liemn 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

16A, E AND TITLE OF SIGNER {Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER [Type or print}
2
—7:;M R V \ o7 - ?BD'JEOT Ecee i

Leslie Smalls, Contracting Officer
15C. DATE SHENED 16C. DATE SIGNED

3/eq/10 a/ag/ D

NSN 7840-01-162-8070 STANDARD FORM 30 (REV. 10-83}
Previous edition unusable Prascribed by GSA FAR {48 CFR] 53.243

404.-224.-,

[Signature of person authorized to sign)




SCHEDULE Continued

ITEM NO, SUPPLIESISERVICES QUANTITY uNIT UNIT PRICE % AMOUNT &
Accounting and Appropriation Dafa;
PNBD01884.2010.4420.04.PG03.P0440001.954. PGH30. VM S00002. M$0083ZZ 1037
Cost Applied: $686,559.00
{New Line ltem)
0017 Provide operational and maintenance services to 1.00f LS 086,559.00 086,559.00

enhance project performance and delivery of ARRA
reguirements by improved coordination and efficiency

of operating and mainfaining existing systems as they
are replaced with the new building systems; improved
efficiency in the sequencing of the phased modernization
worlk; improved systems commissicning; more efficient
turn over and fransition to the O and M contractor at
project substaniial completion, and improved customer
satisfaction. Services shall be provided up through
substantial completion.
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o : - e r—— — y PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | “ONTRACT I C0BE T la
2. AMENDMENTAVODIFICATION NO. 3. FFFECTIVE DATE ~ |&. REQUISITION/PURCHASE REQ. NQ. 5. PROJECT NO. (If applicble}
PSO7 SEP 22, 2010 4PC1M-10-0275
- ¢SSUED BY " CODE 4PQA ) 7, ADMINISTERED BY (if othar than [tem 8} CODE
ACQUISITION DIVISION See Block 6

Program Support & Capital Projects Branch
401 West Peachtree Street, Ste 2500
Atlanta GA 30308

B. NAME AND ADDRESS OF CONTRACTOR {No., street, county, State and ) (X} |9A. AMENDMENT OF SOLICIATION NO.
SKANSKA USA BUILDING INC.

55 VAN ALLEN JR. BLVD _ i
SUITE 600 9B. BATED {SEE ITEM 111

ATLANTA GA 303083050

10A. MOBIFICATION OF CONTRACT/ORDER NO,
GS-04P-08-EX-C-D076

Tom Underwood 404-846-7400 108. DATED (SEE ITEM 13)
CODE 00013540 " JraciiTY coDE JUL 24, 2009

11. THIS ITEM ONLY APPFLIES TQ AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in ttem 14. The hour and date specified for raceipt of Offers D is extended, D is not extended.

Offers must acknowledgs receipt of this amendment prior to the hour and date speoified in the seficitation or ag amended, by one of the following methods:

[a}By completing items & and 16, and retuming ceples of the amendment; {b] By acknowledging recelpt of this amendmeant on each copy of the offer submitted;

or ¢} By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEAVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TQ THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtus of this amendment

your desire to chenge an offer already submitted, such change may be made by telagram or letter, provided each telepram or letter makes reference to the sclicitation and thig
amendment, and is received prior 1o the opening hour and date specified.

12 ACCOUNTING AND ARPROPIATION DATA (If required) ) ) " Medification Amount: $150,000.00
See Schedule ' Modification Obligated Amouynt: $150,000.00
' "43. THIS ITEM ONLY APPLIES TQ MODIFICATION OF CONTRAGTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS 1SSUED PURSUANT T0: {Specify autharity) THE CHANGES SET FORTH IN JTEM 74 ARE MADE IN THE CONTRACT ORDER
——| NOQ.INITEM 10A.

B. THE AROVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying office,
appropriation date, etc.) BET FORTH IN ITEM 14, FURSUANT TO THE AUTHORITY OF FAR 43.103(bl.

", . THIS SUPPLEMENTAL AGREEMENT (5 ENTERED INTO PURSLANT TO AUTHORITY OF:
X FAR 52.243

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor I:I is not, E is required to sign this document and return 2 copias to the issuing office.
14. DESCRIFTION OF AMENDMENT/MORIFICATION {Qrganized by UGF section headings, including sollcitation/coniract subject matter whore feasible.) )

McCoy Federal Building, Jackson, MS

Little Acorn Child Care Center

a.[1 Modification PS07 is heraby issued for the development of the Little Acorn Playground area.

b.CIProposal dated September 1, 2010 in the amount of $396,994.00 is hereby accepted. Fiscal Year 10 funding for the playground area is at
a firm fixed amount of $150,000. Funding for the remainder cost of $246,994.00 estimated Fiscal Year 2041,

c.0 As a result of the foregoing the total amount to the contract is increased from  $ 69,328,180.00 1o $69,478,180.00. This is a total
increase of $150,000.

Except as provided herein, all terms and conditions of the document referenced in lterm 9A or 10A, as heretofere changed, remains unchanged and In full foree and afiest.
15A. NAME AND TITLE OF SIGNER [Type or print} ) ) 18A. NAME AND TITLE OF CONTRACTING OFFICER {Type or print)

T ' U v Eﬁ . BP; Leslie Smalls, Contracting Officer
HomAS Ea NDERAWID - Vicei ZESbENT-UpS M0324:22% R

" 115G, DATE SIGNED 16C, DATE SIGNED
I3l $/ag/ R
NSN 7540-01-162-8070 ' ' STANDARD FORM 30 (REV. 10-83)

Previous edition unusable Prescribad by GSA FAR (48 CFR) 53.243



SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE §

AMOUNT §

0018

Accounting and Appropriation Data:

PNID01884.2010.192X.00.PGE1.POOM3104,976.PGB41.

Cost Applied: $150,000.00

(New Line ltem)
Recapitulation

1Contract Amount $69,328,180.00

This Modification $  150,000.00
Total Contract Amount $69,478,180.00

PROVIDE EXTERIOR PLAYGROUND EQUIFMENT /

|FALL SURFAGE f PLAYGROUND FENCING. DESIGN

AND INSTALL THE ABCVE ITEMS AS PART OF THE
ONGOING RENOVATION PROJECT. CONTRACTOR
SHALL USE A QUALIFIED, EXPERIENCED

1PLAYGROUND INSTALLATION./ DESIGN FIRM IN

THE COMPLET{ON OF THIS WORK. GSAWILL HAVE
THE FINAL REVIEW AND ACCEPTANCE ROLE OF
ALL DESIGNS AND INSTALLATION CF THE ABOVE
ITEMS.,

.M30083ZZ.

1.00

JO

150,000.00

150,000.00
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' 1. Contraet 1D Code Pages

3

Pags of
1
8, PROJECT NO, {if applicabls)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO,
PCOY MAR 14, 2011 4PCIiM-11-0140
CODE  4PQA 7. ADMINISTERED BY (lf othsr than ilem 6)
- Ges Block 8

6. ISSUED BY CODE
ACQUISITION DIVISION

Program Support & Capllal Projecis Branch
401 Wosl Paachlrea Skrast, Sle 2500
Allanla GA 30398

Behbie Clark 404-321-0381

8. NAME AND ADDRESS OF CONTRAGTORY (N0, SUaet, Cou (x) | A AMENDMENT OF SCLIGITATION NO.
SKANSKA USA BUILDING ING.
55 VAN ALLEN JR, BLVD
SUITE 600
ATLANTA GA 303083050 9B. DATED [SEE ITEM 11)
10A. MODIFIGATION OF CONTRAGCT/ORDER NO.
X GS-O4P-0-EX-0-0076 .
Tom Undarwand 404-046-7400 70B. DATED (SEE ITEM 13)
CODE gn013540 FACILITY CODRE JUL 24, 2008
11, THIS {TEM ONLY AFPLIES TO AMENDMENTS OF SOLICITATIONS

E] The above numbered solicitallon Is amended as set forth In llemt 14, The hour and dale spacified for recelpl of offars D is exlendad, Dis not extended,

Offers must acknowledge recalpt of thls amendment prior to the hour and date spaclfied I the soliciation o7 as amended, by one of the following mathods:
{a} By compleling lterns 8 and 16, and returiing capies of amendment; (b) By acknowledglng recelpt of thls amendment on each copy of the offer submilted;

or {c) By separais lotter or talegram which Includes a refe
RECEIVED AT THE PLACE DESIGNATED FOR THER

YOUR OFFER. If by virtus of this amendment your dasire to change an offer airead

rence o the sollcitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
ECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJEGTION OF
¥ submitled, slich change may ba made by telegram or lsfter, provided each
celvad piior to the openlng hour and date spaclfied.

telagram or letier makes ralerence lo the solicitailon and this amendmant, snd is re

Moditicalion Amount: $2,714,257.00
Modl‘ﬁcation Obligated Amount: $2,714,257.00

12, ACCOUNTING AND APPROPRIATION DATA {H raguired}
See Schedule

i3, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRAGTIORDER NO. AS DESCRIBED IN ITEM 14,

Check Ong | A- THIS ORDER ID ISSUED PURSUANT TO: {Specify authority) THE CHANGES SET FORTH IN ITEM {4 ARE MADE IN THE CONTRACT
T ORDERNO. IN ITEM 10A. '
X IAW FAR 52,243- 4 CHANGES

B, THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMNISTRATIVE CHANG
offica, appropriation dale, alo} SET FORTH [N ITEM 14, PURSUANT TO THE AUTHORITY OF EAR 43.103{b}

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURBUANT 70 AUTHORITY OF-

ES (such as changes In paying

D. OTHER {Specily type of madification and aulhorily)

E. IMPORTANT: Contractor IX Is nat, [ s required to sign this document and return capies o {he Issuing oifice.
14. DESGRIPTION OF AMENDMENT/MODIFICATION (Organized by UGF seclion headings, Including soficiizlion/centract su blect matter where (easible)

See Supplementary Page,

Except as provided heeein. afl l2rms and tonditions of the dotumen referanced I item 9A or 10, a5 heretofere changed, remaing unchanged and In st farce and alfect,

15A. MAME AND TITLE OF SIGNER {Type or prinl} ng&.ﬁlﬁm AND TITLE OF CDN'EE.;\CTJNG OFFICER (Typa or print}

Lead Conlracting O
104-331-0301  brbbie.clark@gsa.gov

i35C. DATE SIGNED | 168, UNITED STATES OF AMERICA 16C. DATE SIGNED

158, CONTRACTORIOFFERCR

MAR 14, 2011

[y

(Sfgnature of person authorized to sign)

N 75340-01-152-3070
~vious Edition unusable

{Sia!urea e

STANDARD FORM 30. (Rev, 10-83)
Preseribed by GSA FAR (4% CFR}) 53,243




Supplementary Page

Description of Modiflcation/Amendmeant:

Recovery

A. The purpose of this modification is to increase the guaranteed maximum price from $ 68,478,180.00 to
$72,192,437.00 to include work not included in the original statement of wark but is within the scope of this
project.

B. Contracting Officer is changed from Leslie Smalls to Bobbis Clark.

C. Performance period: contract performance neriod remains unchanged with a completion date of; August
30, 2012. . .

D. These funds shall not be incorporated into the cost of the work without an approvad Nofice-to-Proceed
(NTP) authorization,

E. In consideration of the modification agreed to herein as complete equitable adjustments, for the
Confractor's proposal to provide security escort services, temporary secure offsite parking, after hours work
shift due to noise concern, completion of child-care playground, energy power upgrade to bullding electrical
service, replacement roof , and subconiractor design assist services, including BIM, the Contractor hereby
releases the Government from any and all liabllity under this contract for further equitable adjustments
aftributable to such facts or circumstances giving rise to the proposal to provide the above work at the
McCoy Federal Building.

F: All other terms and conditions remain unchanged

PAGE 2 OF 3 GS-04P-09-EX-C-0076/PCOIPCOS




SCHEDULE Continued

ITEM HO,

SUPPLIESISERVICES

GUANTETY

UHIT

UHITPRICE §

AMOUNT &

0018

McCOY FB ARRA R8A

MeCGOY Che.EACH AMOUNT LISTED BELOW 1S
A NOT-TO-EXCEED AMOUNT TO BE FIRMED UP
LATER WiTH ACTUAL COSTS.

1. SECURITY ESCORT SERVICES AS REQUIRED
BY FPS FOR WORK INSIOE OCCUPIED FEDERAL
BUILDING.

PRICE -NOT TG EXCEED $688,444.00

2, PROVIDE TEMPORARY SECURE OFFSITE
PARKING FOR JUSTIGE DEPARTMENT GOVT
VEHICLES TO FACILITATE COMPLETING ARRA
SCOPE IN EXISTING McCOY GARAGE. PRICE -NOT
TO EXCEED $42,504.00

3. PROVIDE AFTER-HOURS WORI SHIFTS DUE
TO NOISE CONGERN DURING AGENCY NORMAL
WORKING HOURS. DIFFERENTIAL IS FOR ABOVE
MORMAL LABOR COSTS.

PRICE -NOT TO EXCEED $963,672.00

4. ADDITIONAL FUNDS OVER MOD PS-07 TO .
PROVIDE COMPLETE CHILD-CARE PLAYGROUND
TO INGLUDE INFRASTRUCTURE, PLAY SURFAGING,
SUB-SURFAGE MATERIALS, SHADING STRUCTURE
AND FIXED EQUIPMENT,

PRICE -NOT TO EXCEED $246,904.00

5. HAVE ENERGY POWER UPGRADE BUILDING
ELECTRICAL SERVICE. PRICE -NOT TO EXCEED
$164,242.00

G. ADDITIONAL FUNDS TO REPLAGE RQOF PER |
GSA SUPPLIED ROOFING SPEC. PRICE -MOT TC
EXCEED §465,061.00
7. PROVIDE SUBCONTRACTOR DESIGN ASSIST
SERVICES, INCLUDING BiM, FOR PROJECT
DELIVERY OF MEP AND STRUCTURAL WORK
TO FACILITATE ARRA PROJEGT DOCUMENT
COMPLETION. PRICE -MOT TO EXCEED $243,340.00

TOTAL BAD3 FUNDS '$2,714,257

Accoﬁnling and Appropriation Data:
PNID01884.2011,4421.04, PGO3.P0440001.N20,PGE1 1.
$2,714,267.00
DELIVERY DATE: 02/25672011
SHIP TO:

100 W CAPITOL

JACKSON MS 39269-1602
FOB : Dasknation

NTE
1.00

MS00002.04

JO

008322,

099,

NTE

2,714,257.00

NTE
2,714,267.00

PAGE 3 OF 3 G5-04P-09-EX-C-0078/PCOIPCOD




1. Contract ID Code Page of Pages

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 l 3
*MENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PC10 AUG 17, 2011 4PC1M-11-0206
6. ISSUED BY CODE 4PQA 7. ADMINISTERED BY (If other than item 8) CODE
ACQUISITION DIMISION
Program Suppori & Gapital Projects Sranch See Block 8
4D1 West Peachiree Sfreet, Ste 2500
Atlanka GA 30308
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code (X) 9A. AMENDMENT OF SOLICITATION NO.
SKANSKA USA BUILDING INC.
55 VAN ALLEN JR, BLVD
SUHTE 600
ATLANTA GA 303083050 9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACTIORDER NO,
X GEHMP-08-EX-C-0076
Tom Underwood 404-846-7400 10B8. DATED (SEE ITEM 13)
CODE 0013540 FACILITY CODE JUL 24, 2008

11, THIS {TEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is exiended, Dis not extended.
Offers must acknowledge receipt of this amendment prior fo the hour and date specified in the solicitation or as amended, by one of the foliowing methods:

(a) By completing items 8 and 15, and retumning copies of amendment; (b} By acknowledging receipt of this amendmeni ch each copy of the offer submitted,
or {G) By separate Ietter or kelegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND BATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. if by virtue of this amendment your desire ko change an offer already submitted, such change may be made by ielegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is recelved prior to the opening hour and date spacified.

12, ACCOUNTING AND APPROPRIATION DATA (If reguired) Modification Amount; $-573.417.00
See Schedule Madification Obligated Amount: $-573,417.00

*2. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

:ckOne | A THIS ORDER ID ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE 1IN THE CONTRACT
— ORDER NO. INITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLEGT THE ADMINISTRATIVE CHANGES (such as changes In paying
office, approprialion date, eic) SET FORTH Y ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 43:103

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor | is not, X is required to sign this document and return ____4 copies fo the issuing office.

14. DESCRIPTION OF AMENDMENTAMODIFICATION (Organized by UCF section headings, including salicitation/contract subject matter where feasible)

See Supplementary Page.

Except as provided herein, all lerms and conditions of the document referenced in item BA ar 10A, as lieretofore changed, remains unchanged and in full force and effect.

16A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Bobbie Clark, Lead Confracling Officer
404-331-0361 bobbie.clark@gsa.gov

158, CONTRACTORI/OFFEROR 15C. DATE SIGNED; 168. UNITED STATES OF AMERICA 16C. DATE SIGNED

T ol
igndture of Contracting Officer)

““nature of person aulhorized 1o sign)

‘7540—01- 152-8070 STANDARD FORM 30. (Rev. 10-83)
ious Edition unusabie Prescribed by GSA FAR (48 CTR) 53.243



supplementary Page

ascription of Modification/Amendment:

RECOVERY

1. Contract GS-04P-09-EX-C-0076, MCCoy FB Jackson, M8, VMS00002 is herehy changed as follows.
2. ARRA BAQO4 move funds in the amount of $-573.417.00 per GSA Central Office Direction are herehy
deobligaied.

3. Contract price is changed as {ollows:

Fron: §72,1892,437.00  To: $71,619,020.00

Tolal net decrease: minus $573,417.00

4. All other terms and conditions remain unchanged.

PAGE 2 OF 3 GS-04P-08-EX-C-0076/FS1DPC10



: " SCHEDULE Gontinued B S
» e e s e ——
i {TEM 0. ‘ SUPPLIESISERVICES CQUANTETY unit . UNITPRICE £ HMOUNT $
7 {New Line ltern) .
g McCOY FB ARRA R8A : -
0020 DEOBLIGATE ARRA BAQ4 MOVE FUNDS. PER GSA : 1.06§ Jo | -573.447.00 -673.447.G5
, CENTRAL OFFICE DIRECTION. | i
Accounting and Appropriation Dala:
PNOD01884 2010.4426.04.PG04.P0O440001. N20. PGABS3 . YMS00202. MB0083221101.
5 $-573,417.00
PR NUMBER: 4PC1iM-11-0206 i
' DELIVERY DATE: 03/31/2011
SHIP TO:
: DESIGN & CONSTRUCTION PROJECT MGMT
: BRANCH |
; MARTIN LUTHER KING FB
i 77 FORSYTH STREET, ROOM G40
; ATLANTA GA 30303
FOB : Deslination
| f ; :
! | : :
i :' : 1 i E
i i ! | :
? ! : !
: % = ! ;
E a |
| ? ! |
: | : | | :
| | | E |
! ; { :
; E | | :
; : | - :
| E |
' i
I , : )
' :
: i
; ) ; |
H ; ‘E
i | :
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | ™+ Gonfrect 10 Cote

2. AMENDMENT MODIFICATION NO, 3. EFFECTIVE DATE 4, REQUISITIONIPURCHASE REG. NO.
D

PS11 SEP 19, 2011 4PC1M-11-0368
gb!(?l?rgﬁiol?gmstcbl 4PQA 7. AUMINISTERER BY {If olhar than liem 6)

Program Support & Caplial Projects Branth &ee Block 6
401 West Peachbree Sireet, Ste 2500

Pags of Pages
7 F 3

if appticable)

5, PROJECT NO.

CODE GODE

Abanta GA 30308
8, MAME AND ADDRESS OF CONTRACTOR {NO., Sireaf, Gount %) 9A, AMENDMENT OF SOLICITATION NO.
SKANSKA USA BUILDING ING, £
B4 IMAN ALLEN JR. BLVD
SUITE 800
ATLANTA GA 303083060 98, DATED (SEEITEM 1)
10A. MODIFICATION OF CONTRACT/ORDER NO,
W G5 HP-00-EXC0078
Tom Undarnvood 404-946-7400 10B. DATED (SEE ITEM 13)
CODE gopi3s40 FACILITY GODE JUL 24, 2009

41. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:I The sbave numbered salisliallon Is amended as 2at forh In flem 14. The hour and date specified for racelpt of affers D Is extended, Ijls not extendsd,

Olfers must acknovitedge recelpt of this emendment prfor o The hour and data-specified In the sellcltation of as amended, by one of the folloving malhods:

{a) By completing items 8 and 15, and refurning coples of amendment; (b) By acknowisdglng receip! of this amendmant on gach copy of Ihe offer submitted:

of (c) By aeparate leller or telegram which Inchides a raference to the sellcilalion and amendment numbears. FAILURE OF YOUR ACKNOWLEDGMENT TO BE

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT [N REJEGTION OF

YOUR OFFER. If by virtue of this amendiment your deslre lo change an offer already submitled, such change may be made by tefegram ar leller, provided each
telearam or isler makes reference o the sofisitation and this amsndment, and is receivad piior 1o the opening hetir and dale speclfied.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Maodificallon Amount; $97,284.00
' See Schedule Medification Obligated Amount: §97,294.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRAGTS/ORDERS. IT MODIFIES THE CONTRACTIORDER NO. AS DESCRISED [N ITEM 4.

Cheok One | A THIS ORDER I ISSUED PURSUANT TO: (Specily authorlty) THE CHANGES SET FORTH IN TTEM 14 ARE WADE JN THE CONTRAGT
ORDER NO. iN ITEM 10A. .

B, THE ABOVE NUMBLRED CONIRAGIICRDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as thanges In paying
ofites, apprepration date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103(b}.

C. THIS SUPPLEMENTAL AGREEMENT [ ENTERED INTG PURSUANT TO AUTHORITY CF; .
IV FAR PART 43 : ?

X

D, OTHER (Specify type of modlflealion and aulhorlly)

E. IMPORTANT: Contraclor[ isnot, X s required fo slgn this document and raturn . 1 copies {o the Issuing office.
14. DESCRIPTION OF AMENDMENT/MODMFICATION {Organlzed by UCF section headings, Including solicltatlon/contract subject matler whare feasihla)

See Supplementary Page.

1

/
Exeopl s provided hereln, ofl terms end condifions of the ducumient faferanced in Kem 9A or 10A, as herolefote cheaged, ramalns unchanged and in fuff forve ard eftac, {
15A. NAME AND TITLE OF SIGNER (Type ar print} 16A. NAME AND TITLE OF CONTRAGTING OFFICER (Typs or prni}

! Bobble Clak, Lead Conlracting Oflcar :
}2’55 FHrorn 1//25@,7%‘85 ?;/847%‘

404-331-0961 bobhle.clark@gsa.gov
16B. CONTRACTOR/OFFEROR 160G, DATE SIGNED

o

18C. DATE SIGNED

9/56] 401!

168. UNITED STATES OF AMERIGA

{Slgnature of person atihoiized o sign)

(Signatyre of Conlraciing Officer)

4N 7540-01-152-8070
revious Bdition nnusable

STANDARD FORM 30, (Rev. 1¢-83)
Prasoribed by GSA PAR (48 CFR) 52,243

N\




Supplementary Page

Description of Modification/Amendment:
McGCoy B R&A, Jackson, MS Litlle Acorn Child Care Genter, Project VMS00002

A. This modification alters McCoy FB, R8A, Jackson, MS, Little Acorn Child Care Center Project
VMS00002, Coniract GS-04P-09-EX-C-0078.

B. Contractar shall provide labor and materials for the design of the exterlor p!aygréund surfaces and the
design/installation of new playground equipment at the Llitie Acorns Child Development Center in Jackson,
Mississippl as outlined in the scope of work.

C. Contractor proposal for playground equipment plan, dated August 30, 2011 is hereby accepted
incorporated into contract. Statement of Work dated April 2010, is incorporated in its entirety Into contract.

D. Performance period: contract performance perlod remains unchanged for a completion date of August
30, 2012. ’

E Contract price Is hereby increased from $71,619,020.00 to $71 ,716,313.00. Total nef increase of
$07,294.00

F. In consideration of the modification agreed to herein as complete equitable adjustments, for the
Contractor's proposal to design/install new playground equipment as part of the ongolng renovation
project at the McCoy Federal Building, Little Acor Child Care Center, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable adjustments attributable to
such facts or clrcumstances giving rise to design/instaliation of a new playground, Little Acorn Child Care
Center at the McCoy Federal Building, Jackson, Mississippi. :

G. Al other terms and conditions remain unchangsd,

PAGE 20F 3 GS-D4P-08-EX-C-0070/P511




SCHEDULE ¢

ontinued

NEMHQ,

SUPPLISSISERVIGES

QuUaANTITY URIY

UHITPRICE &

AMOUNT §

0021

{Mow Line lism)

MoCOY FB R&A, JACKSON, MS

LITTLE ACORN CHILD CARE GENTER

PROVIDE AND INSTALL EXTERIOR PLAYGROUND
EQUIPMENT AS PART OF THE ONGOING
RENOVATION PROJECT. THESE FY2011

FUNDS ARE TO BE USED IN ADDITION TO THE
FY2010 FUNDING PROVIDED PER CONTRACT
MODIFICATION PS07, ISSUED 8/23/10 FOR
PLAYGROUND GONSTRUCTION.

Accounting and Appropriailon Data;
FNODO1884.2014.192X.00.PGE1. POOM31 04.M05.PGE41
$97,204,00

PR NUMBER: 4PCTM-14-0363
DELWVERY DATE: 09/16/2011
SHIPTO:

100 W CAPITOL

JACKSON MS 39260-1602
FOB: Destination

1.00y JO

VMB00002.MSB083ZE. .

97,294.00

87,204.00
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRAGT | - Seniraetib Coda "“jﬂ af Payos

3
2. AMENDMENT MODIFICATICN NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ, NO, §. PROJECT NO. (i appilcahle)
PS13 FEH 21, 2012 4PCIM-12-0076
6. ISSUED BY CODE  4PQA 7. ADMINESTERED BY (fiotlier Ihian flem ) CODE
ACOUISITION DIVISION
Program Suppan & Capital Piojects Branch See Block 6
A01 Wietl Poachlies Sweel. Sle 2500
Allanta GA 30308
Bohbie Clark 404-331-0361
8. MARAE AND ADDRESS OF CONTRACTOR (NO., Slieel, Gounlry, Sjata a x) A AMENDMENT OF SOLICITATION MO
SKANSKA USA BUILDING INC.
55 IVAH ALLEN JR, BIND
SUITE 800
ATLAMTA GA 303083050 8B, DATED (SEE ITEM #9)

10A. MODIFIGATION OF GONTRACTIORDER NO.,

Qhinten Boyp W GSUP L ERLOTS
Femriindervnrnt 404-046-7400 108, DATED (SEE WEM 13)
GODE gu043540 FACILITY CODE JUL 24, 2008

11, THIS ITEM OMLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The ahove numbered svlicilation is amended as sed forth In llam 14, The hour and daia spacifed for recelplof offére E] is axtendad, E]is nol axtended.
Offars must ackrowdadge racelp) of ihts amendment prior ta the four and date specifed In the solicitatlon or as amended, by one of the foliowing methods:
{a) By compleling ilems 8 and 15, and elumning copies of amendment; () By acknowiedging recafpl of fils amendment ot ench capy of he oifer subnilllack:
o o} By separale lellar or lalegram viblieh Inchndes o rafarence to he solelation and amendient numiaers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIFT OR OFFERS PRIOR TO THE HaUR AND DATE SPECIFIED MAY RESUL T IN REJECTION OF
YOUR OFFER, If by Wiriue of this amendm! your dasire to change an offer slready submitied, sieh change may he mads by telegraim or lelisr, provided eath
| tolegram o lalier makes relerence bo lhe solicitalion and this smandrient, and Is recejvad ariar 1o the opening hour and ¢ats sprasilied,

12, ACCOUNTING AND APPROPRIATION DATA [ITrequired) - Modiftcalion Amouni; $173,540.89

See Schedule Modification Obligated Amount: $113,540.80

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF GONTRAGTS/ORDERS, [T MODIEIES THE CONTRACT/ORDER NO. AS DESGRIBED IN ITEM 14,

Check One | A. THIS ORDER ID ISBUED PURSUANT TO: (Spacify avihorlly} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE GONTRAGT
ORDER NO., IN ITEM 10A.

-]

B.  THE ABOVE NUMBERED CONTRACTIORDER 15 MOBIFIED 7O REFLECT THE ADMIUSTRATIVE CHANGES (such as chiznges In paying
offica, appropriation date, et} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103{0)

G. THIS SUPPLEMENTAL AGREEMENT (5 ENTERED INTO PURSUANT TO AUTHORITY OF:
>< 1AW FAR CLAUSE 62.243-4

D, OTHER (Specify lype of madilication aud avtharify)

E. IMPORTANT: Conlractor[™ is nol, X is requiced to sign 1his document and seturn 1 coples to e issuing office,
14, DESCRIPTION OF AMENDMENTIMODIFICATION (Crgarizsd by UGF seclion headings, Including soflcitaion/cantrac) stibject matler whare [easibla)

See Supplementary Page.

Excepl os provaded horein. % taims and ¢onditions af the doguntanl referented [ailbo 94 or 10A. asherciofore tlmngsd, reiaias unchanged and in fall Torea sl olfecr,
15/ NARIE AND TITLE OF SIGNER (Type or prnt) 164, NAME AND TITLE OF CONTRAGTING OFFICER (Typo or prini)
Boblis Clark, Lead Conkacting Officer

d&f Aot TP Ea“fl) , < g Atan PasTeer MAMe S 4083310361  bobbie.clark@yaa.gov

{68 CONTRADTORIOFFEROR 15C. DATE SIGNED: _16B, UNITED STATES OF AMERICA 18C. DATE SIGMED

2/zere Mench T 200

{Signature ef parson authotized JorSign)

pnltire of Gonleacling Olkcer)

NSN 750-01-152.307) STANTARD FORM 30, (Hev, 10-43)
Previcets Eilition vausable Meeserilied by GSA FAR (48 CFR) 53,243




Supplementary Page

Description of Modification/Amendmaent:

A. This madification alters contract G8-04P-09-EX-C-0076 For the McCoy FB, R&A, Jackson, Project
VMS00002.

B. Contractor shall provide services to GSA for the Dr. A.H. McCoy Federal Building in Jackson, MS as
described in the Scope of Work for ATF Ti Construction, dated January 17, 2012 which is incorporated in
its entirety into contract and attached herein. Contractor proposal dated January 28, 2012 as negotiated is
hereby accepted and incorporated into confract.

D. Performance period: contract performance period remains unchanged for a completion date of August
30, 2012.

E Contract price is hereby increased from $71,716,314.00 to $71,829,854.89. Total net increase of
$113,540.89

F. In consideration of the modification agreed fo herein as complete equitable adjustments, for the
Contractor's proposal for ATF above standard Tl Build out at the McCoy Federal Building, the Contractor
hereby releases the Government from any and all liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to ATF above standard TI build out at the
McCoy Federal Building, Jackson, Mississippi.

<. All other terms and conditions remain unchanged.

PAGE 2 OF 3 GS-04P-09-EX-C-0076/PS513



SCHEDULE Continued

ITEM NOG.

SUPPLIESISERVICES

QUANTITY

URNIT

UNIT PRICE §

AMOUNT §

0022

Contracting Officer: Bobbie Clark, 404-331-0381,
bobbie.clark@gsa.gov

Coniracling Officer Representative:

Technical Point of Contact: Steven Sommer,
404-331-3271, steven.sommer@gsa.gov

{New Line item)

MeCOY FB

ATF RWA N1193864

ATF ABOVE STANDARD T BUILDOUT
OBLIGATE RWA FUNDS

$113,640.89

Accounting and Appropifation Data;
PNIDO01884.2012.192X.04.PG80.P0440001. HO8.PGA1 3.
$113,540.88
PR NUMBER: 4PC1M-12-0076
DELIVERY DATE: 02/03/2012
SHIP TO:
100 W CAPITOL
JACKSON MS 39268-1602
FOB : Destination

1.00

MS0083ZZ. |

4O

N1183864

113,640.89

113,640.8%

PAGE 3 OF 3 GS-04P-09-EX-C-0076/PS13




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT p

1. €onlract I Code Payse of Pages

3
5. PROJECT NO, &if applicable)

3. EFFECTIVE DATE
MAR 08, 2012

2. AMENDMENT MODIFICATION NO.
PS14

4. REQUISITICH/PURCHASE REQ. NO.

4PC1M-11-0115

6. ISSUED BY CODE  4PQA
ACQUISITION DIVISION

Pragiram Supporl & Capilzl Projedls Branch

401 Wasl Peachlies $iresl, Sla 2500

Allanta GA 30308

7. ADMINISTERED BY (If olhier ihan ltem 6}

CODE
Seo Block 6

SLHTE 800
ATLANTA GA 303083050

Gfmn)// Z?oy@
‘Fer-Hndervond 404-846-7400

8. NAME AND ADDRESS OF GONTRACTOR {MO,, Slreal, Cou {x)
SKANSKA UISA BUILDING ING.
55 IVAN ALLEN JR, BLVD

9A, AMENDMENT OF SOLICITATION NO.

98. DATED (SEE ITEM 11)

10A, MODIFICATION OF CONTRACTIORDER NO.
GE-LHP-03-EXG0076

X

108, DATED (GEE ITEM 13)

COBE 0013540 FACILITY CODE

JUL 24, 2008

A1, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(a) By complefing flems 8 and 15, and rafurning

D The above numbered solleltaiton fs amended as sal forlh In llem 14, The hour and dale specified for recelipt of offars L:] Is exiended, Dls nol extended.

Offars must acknovdedge recelp! of lhls amendment prios {o Ihe hour and dale speclfied In the solichation oF as emended, by one of the following methods:
coples of amendmeny; {b) By acknowiedging recelpi of this amendmenl on each copy of the offer submilied;

or (c) By ssparale leiter ar lelegeam which Includes a rafsrence to the sollcitallon and amendment mumbors. FAILURE OF YOUR ACKNOWRLEDGIMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPEGIFIED MAY RESULT IN REJECTION OF
YQUR OFFER. Il by virdus of this amendment your deslre to change an offer already submiliod, such chango may be made by {slegram or leller, provided each
telegram or letler miakes reference to the solicllallon and this amendment, and is received prior fo the openinp hour and date specified,

12. ACCOUNTING AND APPROPRIATION DATA {If requlred)
See Schedule

Madificalion Amounl: $15,846.00
Madificatlon Obligated Amount: $15,849.00

13. THIS ITER ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRAGTIORDER NO. AS DESCRIBED IN ITEM 14,

Check One
QRDER MO, IN ITEM 10A.

A, THIS ORDER 1B {SSUED PURSUANT TO: (Spoclly authorily) THE GHANGES SET FORTH IN [TEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED GONTRACTIORDER IS MOBIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such ais changes in paying
office, appropriation date, elc) SET FORTH IN ITEM 14, PURSUANT TQ THE AUTHORITY GF FAR 43.103(b).

1AW FAR CLAUSE 52.243-4

X

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D, OTHER {Spachy lype of modificallon and aulhorily)

E. IMPORTANT: Gontraclorl isnot, BX Is required to sign this dacumont and return 1 coplas to the issulng office.

14, DESCREPTION OF AMENDMENT/MODIFICATION {Organlzed by UCF sectlon headings, including solicitallon/contract subjecl meller whera feasible)

See Supplementary Page.

Gxcepl as provided hereln, a¥ kesans end conditions of Ihe document refereaced Inllem A or 10A, 85 heraloforo changed, ramalas uachengad and In (W] foice aad effech

167, NAME AND TITLE OF SIGNER (Type or print}
%(N?'&zv D'ﬁo‘;fb

b o Prosee] MinAdiin

18A. NAME AND TITLE OF CONTRAGTING OFFIGER {Type ar print)

Bobble Clark, Lead Contracling Officar
404.331.0361 bobble.ciarki@ysa.gov

16B. CONTRACTOR/OFFEROR

| ;3./13/:2_

{Siganivre of person authoiized lo slyn)

18C. DATE SIGNED

168. UNITED STATES OF AMERIGA | 16C. DATE SIGHED

Slgnalure of Conlraciing Olficar)

NSHN 7540-01-152-8070
Peevious Bilition unusable

STANDARD FORM 36, (Rev, 10-83)
Preseribed by GSA FAR (48 CFR) 53.243




Supplamentary Page

Descripfion of Madification/Amendment;

A. This modification alters contract GS-04P-08-EX-C-0076 for the McCoy FB, R&A, Jackson, MS, Project
VMS00002 ACT PNOD01884

B. Contractor shall provide services to GSA for the Dr. A.H. McCoy Federal Bullding in Jackson, MS

as described in the Scope of Work for HUD fo re-Install existing card reader and door lock, which is
incotporated in its entirety into contract and attached herein. Confractor proposal dated January 26, 2012
as negotiated Is hereby accepted and Incorporated inte contract.

D. Performance period: contract performance period remalns unchanged for a completion date of August
30, 2012,

E Gantract price is hereby increased from $71,829,854.89 {0 71,845,703.89, Total net increass of
$15,849.00.

F. In consideration of the modification agreed to hersin as complete equitable adjustments, for the
Contraclor's proposal for HUD to re-install exisiing card reader and door lock, at the McCoy Federal
Building, the Contractor hereby releases the Government from any and afl liability under this contract for
further equitable adjusimenis attributable to such facts or circumstances giving rise fo re-installation of
existing card reader and door lock at the McCoy Federal Building, Jackson, Misslssippi.
G. All other terms and conditions remain unchanged,

PAGE 2 OF 3 GS-U4P-09-£:X-C-0076/P814




SCHEDULE Continued

ITER RO,

SUPPLIESISERVIGES

qQualnTyY

URT

UMY PRICE §

AMGUNT ¢

0023

Confracting Offfcer: Bobble Clark, 404-331-0361,
bobbie.cladk@gsa.gov

Contracting Officer Raprasantative:

Technical Point of Contact: Steven Sommer,
404-331-3271, stoven.sonumar@gsa.gov

(New LIne {lam})

MeCOY FB R&A

PURCHASE & INSTALL SECURITY CARDREADER
AND DOOR LOCK AT HUD SUITE MAIN ENTRANGCE
10TH FLOOR.

BASO RWA N{137163 $15,849

Accounling and Appropriation Data:
PNaD01804.2012.182X.04.PGB0.PO440001.1108.PG413.
%15,849.00
PR NUMBER: 4PC1M-11-0115
BELIVERY DATE: 02/18/2011
SHIP TO:
100 W CARITOL
JACKSON MS 30269-1602
FOB : Destinallon
Pricing Opllon: Flim-Fixad-Price

1.00

MS00832Z, N1137163

JO

15,049.00

15,848.00

PAGE 3 OF 3 GS-04P-09-EX-C-0076/PS14




1. Col 1 Cot P
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT niract |b Godo ”“‘f dFores |
2. AMENDMERNT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ, NG, 6, PROJEGT NO, (If applicabls)
PS15 MAR 08, 20142 4PCIM-12-0077
. . ob
Rﬂlqs&gi% %Mﬂm CODE  4PDA 7. ADMINISTERED BY (If olhér then ilem 6) ~ GORE
Progiam Suppord & Gapllal Piojecis Branch S04 Block 8
401 West Poachligo Sireal, Slo 2100
Allanla OA 30308
8, NAME AND ADDREGS OF GONTRACTOR (NO., Sireat, Cali ) A, AMENDMENT OF SOLIGITATION NO.
SHANSKA USA BUILDING INC.
58 IVAN ALLEN JR, BLVD
SUITE 800
ATLANTA GA 303083060 BB, DATED (SEE ITEM 11)
10A, MODIF!GATIONE?F CONT_OORACTIGRDER NQ,
GE-HP-OREX-CONTG
ot wivalfZomis X
Tom-ndsrwaod 404-546-7400 10B. DATED (SEE 1TEM 1)
CODE 00013640 FAGILITY GODE JUL 24, 2000
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLIGITATIONS

I:] The above numbered sollcilalion 3 amendod as eal forth In ffam 14. The bour and dale spocillaé for racalpt of offors ]j is exlended, L—_Ii net axlandad,
Offees vinist acknotledgs recelpl of Ils amendment prior t¢ lhe Rour and dals specllied in ha sollglialion or 88 amandad, by one of tha follewing mathods

{a) By complefing lloms 8 and 14, and relwrning _____ coplas of amendment; (b) By acknowladging recalpt of (s amendment on each copy of Ih offer submitlad;
or (6) By saparale lelter or lelegram which Ineludes o raference fo the sollcltation and amendment numbere. FAILURE OF YOUR AGKNOWLEDGMENT TO BE
RECEWED AT THE PLACE DESIGHATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPEGIFIED MAY RESULT IN REJEGTION OF
YOUR OFFER, 1f by vidue of thls emandmanl your daslra to change sn offer already submifled, such change may he meds by telegram or Istlor, pruvidad each

tslegram or lalfer makes reference fo lhe solleilatlon and his amentdient, and |3 recelvad prior to 1o opening hour and date apeclfiad.
wodMication Amount: $536,452,00

12, AGGOUNTING AND APPROPRIATION DATA (il raqulred)
Sea Schedule Modlflcatlon Qbligated Amounl: $536,462.00
13, THIS ITEM ONLY APBLIES TO MODIFIGATION OF CONTRACTS/ORDERS, IT MODIFIES THE GONTRACT/ORDER. NO, AS DESCRIBED IN ITEM 14.

A. THIS DRDER D IS5UER PURSUANT TO: {Speshy stihorly) THE GHANGRS SET FORTH IN 1TEM 14 ARE WADE N THE CONTRAGT
ORDER MO, 1N ITEM 10A.

Ghack One

B, THE ABOVE NUMBERED CONTRACT/ORDER I8 MODIFIED TO REFLECT THE AOMIMISTRATIVE CHANGES (such as changes in paying
olflce, appropilalion dals, slc) SET FORTH IN1TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b),

C. THIS SUPPLEMENTAL AGREEMENT [S ENTERED INTO PURSUANT TC AUTHORITY OF:
>< IAW FAR CLAUSE 52,2434

P, OTHER {(8peclfy typa of madificallon ang aulhorly)

E. IMPORTANT: Coniractor [~ s nol, I is required o sign thls docutient and return 1 coples to the issulng offica.
14. DESGRIPTION OF AMENDMENTMODIFIGATION (Qrganized by UGF sectlon haadinpe, ieluding solleitationfcontrast subfect maiter whess feasible)

See Supplementary Page.

Excopl v proidod fiefolt, all lains end condilfons of Ihe docrment refarenced i ltem 0A or 10A, as heslofots o t, yamalas nchergad and In full fecea pad silocl.
16A. NAME AND TITLE OF CONTRAGTING OFFIGER (Type or prinl}

1A, NAME AND TITLE OF SIGNER (Type or prin}
Bobbla Claik, Lesd Conlracting Offlzer
l e D Do o 404-331-0367 egolm?e.crlg?k@gsa.gov
SERNDL ThoTee 7 MArhceen

150, CONTAACTORIONFEROR ]

{6G, DATE SIGNED] 168, UNITED GTATES OF AMERICA 16C. DATE SIGNED

3/:’&/;’& z : /é/O?O/

STANDARD FORM 30, (Rev, 10-83)
Proseribed by GSA TAR {48 CIR) 53,243

{Skmnelura of persen auhordzad lo alin)

NSN 7540-01-152-8070
Previons Bdlifon unuaable




Supplamentary Page

Descripiion of Modifleation/Amendment:

A, This modlfication alters Contract GS-04P-08-EX-G-0076 for the MaCoy FB, R&A, Jackson, M8, Profect
VMS00002

ACT PNOD01884

B. Contractor shall provide services to GSA for the Dr, A,H, McCoy Faderal Building In Jackson, MS as
described in the Scope of Work for SSA-ODAR above standard TI cost due to ODAR changss, Scope of
work s Incorporated In its enfirely info contract and attached heraln, Contractor propesal dated January 27,
2012 as negotialed is hereby acceptaed and Incorporatad Into confract.

C. Performance petiod: contract performance perlod ramalns unchanged for a completion date of August
30, 2012,

D. Conltract price [s hereby Increased from $71,845,703.89 to $72,382,195.98, Total naf Increase of
$536,492,

E. In consideration of the modiflcation agreed to hereln as complste equltable adjustments, for the
Contractor's proposal for SSA-ODAR above standard Ti cost due to ODAR changes, at the MecCoy Federal
Buliding, the contractor hereby releases the government from any and all llabllity under this confract for
further equitable adjustments attributable te such facts or clrcumstancas giving rise to SSA-ODAR ahove
standard Tl cost dus fo ODAR changes at the McCay Faderal Bullding, Jackson, Mississlppl,

FF. All other terms and conditions remain unchanged,

PAGE 2 OF 3 GS.04P-08-EX-C-0076/PS16




SCHEDULE Continued

1TEM HO.

SUPPLIESISERVICEH

QUAHTITY URIT

UHIT PRIGE ¢

AMOUNT &

0024

Contraeling Officer: Bebbla Clark, 404-331-0361,
hobble,clark@gsa.gov

Gonlracling Officer Reprasantative:

Tachnioal Polivt of Contaol: Stevan Sommer,
404-331-3271, sleven.sommar@ysa.goy

{New Line lisin)

McGCOY FB
ODAR RWA ND026205

ODAR ABOVE STANDARD T! BUILDOUT
OBLIGATE RWA FUNDS
$636,452.00

Accounting and Approprlation Data;
PNODO1864.2042.190X.04.6680,P0440001.H08 5415,
$536,422.00

PR NUMBER: 4PG1M-12-0077

DELIVERY DATE: 02/03/2012

SHIP TO:

100 W CAPITOL

JACKSON MS 39269-1602

FOB : Dostinallon

Pricing Option: Firm-Fixed-Price

109 JO

MSE00B3ZZ, NOOIB2UE

536,482.00

636,402.00

PAGE 3 OF 3 8-04P-09-EXC:0070/PS 15




1. Confract I2 Cods Page of Pages

AMENDMENT OF SCLICITATION/MODIFICATION OF CONTRACT

i 3
2. AMENDMENT MODIFSCATION NG, 3. EFFECTIVE DATE 4. REQUISITION/IPURCHASE REQ, NO, 8. PROJECTY MO, (if applicable)
PS16 MAR 08, 2012 4PCIM-11-0117
X D ) B
Rcﬁtﬁ!sjﬁ% g\énwsmN CODE  4PGA 7. AGMINISTERED BY (Wi ofher then llem8)  CODE
Piogram Support & Captet Profecle Brench SeeBlogk 6
4{1 Wast Poachlres Sireel, Sle 2500
Abanta GA 30308
B. NAME AND ADDRESS OF CONTRAGTOR {NO., Slrest, Gou x) 9A, AMENDMENT OF SOLIGITATION NO.
SKANSKA USA BUILDING ING,
56 [VAN ALLEN JR, BLVD
SUITE 800
ATLANTA GA 303083050 9B. DATED (SEE ITEM 1)
104, MODIFICATICN OF CONTRACT/ORDER NO,
% B3 MP-1-EX-C-0075
Tomdlnderwood-404-046-2400  [lunTod Bovip Yo 6674 502 T08. DATED (SEE TEM 13)
GODE go0d 3640 FAGILITY GODE JUL 24, 2009

14. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLIGITATIONS

D The above numbered soficitation is amended as set forth in itern 14, The hour and date spscifisd for recelpt of offers D Is exianded, Dls nof exlended,
Offers must acknowladge recefpl of this amendment prlar o the hour and dale speelfied in the solleltatlon or s amendad, by one of the follewing mathods:

(=) By completing lems 8 and 186, and reluming ecoples of amendment; {b) By acknowledging recelpt of his amsndmanl on sach copy of the offer submitied;
or (c} By separale [slfer of felsgram whith ineludes a referancs in the solicitation and amandment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
REGEWED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIGR TO THE HOUR AND DATE SPEGHTED MAY RESULT IN REJECTION OF
YOUR OfFER. by virue of this amendment your desfre to change an offer alieady submilted, such change may be made by telegram or fetter, providad each
telepram or jelter makes raforance to the sollcitation and this amendmsnt, and s racelvsd prior io the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modilicatfon Amount: $122,106.00
Soe Scheduls Modification Obligated Amount: $122,108.00

13, THIS [TEM ONLY APPLIES TO MODIFICATION GOF CONTRACTSIORDERS, IT MODIFIES THE CONTRACT/ORDER NO, AS DESCRIBED IN ITEM 14.
Check Ope | A. THIS ORDER ID ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH TN ITEM 14 ARE MADE N THE GONTRACT

QRDER NG, IN ITEM 10A,

B, THE ABQVE NUMBERED CONTRACT/QORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE GHANGES (such as changes In paying
cffice, approprialion data, elc} SET FORTH IN JTEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103{(b).

. THIS SUPPLEMENTAL AGREEMENT 1§ ENTERED INTO PURSUANT T0 AUTHORITY OF:
>< IAW FAR GLAUSE 52.243-4

D. OTHER (Speclly lype of mogificallon and authorlly}

€ IMPORTANT: Contracior | is not, [¥ is required to sign this document and refurn 1 copies lo the issuing offica,
14. DESCRIPTION OF AMENDMENTAMODIFICATION (Organized by UCF seclion headings, Including solickation/contract subject matler where feasible)

See Supplementary Page.

Excepl a5 provided hereln, all lems and candilions of the docymant refarencad fnTlorn A or 194, as herelofora changed, remains snchanged and in full force 2nd affed,

18A. NAME AND TITLE OF SIGNER {Typa or print} 16A. NAME AND TITLE OF CONTRAGTING OFFICER (Type or print}
Babble Clark, Lead Contraciing Officer

Oliwrow DEoni>  Sgayon PaeTeeT Miwlenis, 4043510361 bobbleclark@gsagov

15B. CONTRACTOR/OFFGROR 158G, DATE SIGMNED| 18R, UNIZED STATES OF AMERICA 16C, DATE SIGRED
Frefre. /7
/] 20/&
{Signaiure of person authorized {o sign) "{Sighaiure of Coalracling Officer) e
SN 7540-01-152-8070 STANDARD FORK 30. (Rev, 10-83)

vevious Bdilion unnsable Preseribed by GSA FAR (18 CFR) 53,243




Supplementary Page

Description of Modification/Amendmant:

A. This modification alters Contract GS-04P-09-EX-C-0076 for the McCoy FB, R&A, Jackson, MS, Project

VYMS00002

ACT PNODO1884
8. Contractor shall provide services to GSA for the Dr. A.H. McCoy Faderal Bullding In Jackson, MS as

described in the Scope of Work for SSA-ODAR Smith Group for design and installation of LAN witing.
Scope of work is incorporated into contract in its entlrety and attached herein. Contractor proposal dated
December 19, 2011 as negotiated Is hereby accepted and incorporated Into contract.

C. Performance period: contract performance period remains unchanged for a completion date of August

30, 2012.
D. Conlract pilce is hereby increased from $72,382,195.98 to $72,504,301.88. Total net increase of

$122,106.

E. In consideration of the modification agreed to herein as complete equitable adjustments, for the
Cantractor's proposal for SSA-ODAR Smith Group for design and installation of LAN wiring, at the McCoy
Federal Building, the confractor hereby releases the government from any and all iiability under this contract
for further equitable adjusimenis attributable to such facts or circumstances giving risa fo SSA-ODAR Smith
Group for design and installation of LAN wiring changes the McCoy Federal Bullding, Jackson, Mississlppl.
F. All othar terms and conditions remain unchanged.

PAGE 2 OF 3 GS-04P-08-EX-C-0076/PS16




SCHEDULE Continued

ITEM HE,

SUPPLIES/SEAVICER

QUANTITY

URIT

UNITPRIGE §

AMOUKT §

0025

Contragling Officer: Bobbie Clark, 404-331-0361,
bobbis.clatk@gsa.gov

Contracling Officer Represontaiive:

Technleal Poini of Condact: Staven Sommer,
404-331-3271, steven.sommear@gsa.goy

{New Line itom)

McCOY FB R8A

RWA Number NOB24119

DESIGN AND INSTALL COMPUTER {IT) AND

PHONE BYSTEM USING IRS ODAR MANDATED
CONTRAGTCOR {SMITH GROUP) FOR GDAR ON 4TH
FLOOR OF McCOY FB.

Accounting and Appropriailan Dala:
PNED01884,2012,192X.04.PGB0.PO440001 . HOB.PGAB.
$122,106.00

PR NUMBER; 4PC1M-11-0117

DELIVERY DATE: 02M8/2011

SHIP TO:

100 W CAPITOL

JACKSON 45 39260-1602

FOB : Destination

Pricing Opdion: Flrm-Fixed-Prica

1.00

JO

\MS008377Z, INOBB4119

122,108.00

122,108.00

PAGE 3 OF 3 GS-04P-09-EX-C-0076/PS16




1. Contract 1D Cad P [
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT oniiact B2 beds “919 of 39;3
2. AMENOMENT MODIFICATION MO. 3. EFFECTIVE DATE 4. REQUISETION/PURCHASE REQ, NO, 8. PRQJECT NO. {if appllcable)
PS17 MAR 08, 2012 4PC1M-12-0078
8. ISSUED BY CODE 4FPQA 7. ADMINISTERED BY {If oltser than Hem 6) CCDE
ACQUISITION DIVISION
Program Supparl & Gapilal Profecis Branch See Block ¢

401 Wast Peachirae Slreel, Sle 2500
Allanta GA 30308
Bobhbls Clark 404-301-0361

B. NAME AND ADDRESS OF CONTRAGTOR (NO., Sfreel, Gou (x} | P AMENDMENT OF SOLIGITATION NO.

SKANSKA USA BUILDING INC. .

56 IVAN ALLEN JR. BLVD

SUITE 600

ATLANTA GA 203083050 9B. DATED (SEE [TEM 11}

10A, MODIFICATION OF CONTRACT/ORDER NO.,

By nron By W B5-HPO3EXC-00TG
SoreYadumc] 04-946-7400 108, DATED (SEE ITEM 13)

CODE gpo1 3540 FAGILITY CODE JUL 24, 2009

1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLIGITATIONS

Ej The abava numbered selicitation s amended as set forth fn Hlem 14. The hour and dats specifiad for recalpl of offers D is oxtended, Dfa not exlended.
Offers must acknowledge racaipt of this amendment pefar to the haur and dals spacified in lhe solleilatton or as amended, by ane of the followlng methods:

{2) By completing ilems 8 and 15, and refuming caples of amendmant; (b} By acknowledging recelpt of this amendment on each copy of the offer submilted;
ar {c} By separaie leller or tefegram which Includes a reference to the solleltation and amendmant numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR T0 THE HQUR AND DATE SPECIFIED MAY RESULT IN REJEGTION OF
YOUR OFFER. If by viriue of this amendment your desire to change an offer already submillad, such changa may ba mada by lelegram or leltar, providad sach
felegram or letter makes reference to tha solicllation and this amenrdmant, and [s regsived prior fo the openikg howr and date specifled,

12, AGCOUNTING AND APPROPRIATION DATA (i required) Modification Amount; $1,206.00
See Schedule Modtficatlon Obligated Amount: $1,206.00

13. THIS ITEM ORLY APPLIES TO MODIFIGATION GF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IM [TEM 14.

A, THIS ORDER 10 ISSUED PURSUANT TO: (Specify authorily) THE CHANGES SET FORTH M {TEM 14 ARE MADE [N THE CONTRACT
ORDER NO. 1N ITEM 10A.

Chack Gna

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropiiaiion dats, afc) SET FORTH INTEM 14, PURSUIANT TC THE AUTHORITY OF FAR 43.103(h),

. THAS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TG AUTHORITY OF:
>< IAW FAR CLAUSE 52.243-4

D. OTHER {Specily type of modification and auihiority}

£. IMPORTANT: Conleactor [ Is not, [ is ragidred fo sign [his document and refuin 4 coples lo the Issuing offica,
14. DESCRIPTION OF AMENDMENTMODIFICATION (Organized by UCF sectlon headings, Including solicilation/conlract subject matler where feasible)

See Supplementary Page.

Excapt as provided heraly, all leyms and condillons of tho document referancad inilem 9A or 104, as harstofora changad, remalns unchonged end In full lorse and effact,

15A. NAME AND TITLE OF SIGNER (Type or print) 18A. NAME AND TITLE OF CONTRACTING OFFICER {Typa or prini)
_ Bokble Clurk, Lead Confracting Officsr
Lhwirins D o0 404-331-0361  bobble clark@gsa.goy
Stuhon (Posie 7 pHvdles

1GC. DATE SIGNED

dprel 17, 20/

168, UNITED STATES OF AMERICA

1458, CONTRAGTORIOFFERDR 150, DATE SIGNED

/i

{Slgnature of person awlhorized lo sign)
SN 7540-01-152-8070 v STANDARD FORM 30. (Rev, 10-83)

£ 7@ of Conleacting Officer)

revious Edition unusable Preseribed by GSA FAR (48 CFR) 53.243




Supplementary Page

Desecription of Modificatlon/Amendment:

A. This modification alters Contract GS-04P-09-EX-C-0078 for the McCoy FB, R&A, Jackson, MS, Project
VMSO0002

AGT PNODO1884

B. Contractor shall provide services to GSA fot the Dr, A.H. McCoy Federal Building in Jackson, MS as
dascribed in the Scope of Work for SSA-ODAR tenth floor to replace ten (10) existing standard vision
peepholes in the hearing rooms with new wide angle vision peepholes per the agency request. Scope of
work dated 12/13/ 2011 is incorporated into contract in s entirely and attached hereln. Contractor proposal
dated December 21, 2011 as negotlated is hereby accepted and incorporated into contract.

C. Petformance period: contract performance period remains unchanged for a completion date of August
30, 2012.

D. Contract price is hereby increased from §72,504,301.89 to $72,505,507.89. Total nel increase of
$1,206.00,

E. In consideration of the modification agreed to herein as complete squitable adjustments, for the
Contractor's proposal for 38A-0DAR tenth floor {o replace ten (10) existing standard vision peaphcles in
the hearing rooms with new wide angle vision peepholes, at the McCoy Faderal Buitding, the contractor
heraby releases the government from any and all liability under this contract for further equitable
adjustments altributable to such facts or circumstances giving rise to SSA-ODAR tenth floor replacement of
ten (10) existing standard vision peepholas in the hearing rooms with naw wide angle vision peepholes for
changes at the McCoy Federal Bullding, Jackson, Mississippi.

E. All othet terms and condlfions remaln unchanged.

PAGE 2 OF 3 (5-04P-09-EX-C-0076/PS17




SCHEDULE Continued

\TER HO,

SUPPLIEGISERVICES

QUARTITY

URIT

UHIT PRICE §

AWMOURT §

0026

Conkracling Officer: Bobbie Clark, 464-331-0361,
hohbie.clak@asa.gov

Contracting Officer Represantative;

Fechnical Point of Gontact: Stevan Sommer,
404-331-3271, sleven,sommer@gsa.gov

{NewLine ltom)

McCOY FB

ODAR RWA NO0BB844

REPLACE 10 STANDARD DDOR SCOPES WITH WIDE
ANGLE DOOR SCOPES PER AGENCY REQUEST.
§1206,00

Accounting and Approprialion Data:
PNSDO01864.2012.192X.04.PGB0.P0440001.H08.PG413.
$1,206.00
DELIVERY DATE: 02/23/2012
8HIP TO:
100 W CAPITOL
JACKSON MS 39288-1602
FOB : Dasilnation
Pricing Option: Firm-Flxed-Pdce

1.00

MS00832Z, N008ER44

JO

1,206.00

1,208.00

PAGE 3 OF 3 G5-04P-48-EX-C-0076/PS17




AMENDMENT OF SOLICITATION/MOBDIFICGATION OF CONTRACT | 1~ onieast D Cods -’”—Mf’—"‘ﬂﬂ“——

i 3
2. AMENDMENT MODIFIGATION NG, 3. EFFEGTIVE DATE 4, REQUISITIONIPURCHASE REQ. HO, 8. PROJECT NO. [f appllcahla)
PS8 MAR 18, 2012 APGIM-11-0118
6. ISSUED BY CODE  4PCIA 7. ADMINISTERED BY [If ollsr than llem 6) CODE
AGQUISITION DIVISION
Frogram Suppoit & Capilel Projeais Branch See Block 8
401 \Was! Peachltes Slreet, Sls 2500
Allania GA 30308
Bolible Clark d04-331-03684
8, NARAE AND ADDRESS OF CONTRACTOR {NO., Siraat, Counlty, Sirle and ZI2 Cade (X) 9A. AMENDMENT OF SoLIGITATION NO.
SKANSKA USA SUILDING INC.
56 IVAN ALLEN JR. BLYD
SUITE 600 s
ATLANTA (34 3030830560 OB, DATED (SEE [TEM 31)
10A, MODIFICATION OF CONTRACT/ORDER NO,
¥ GS-LEP0-EAG 0070
Tom Underwood 404-84G-7400 108, DATED (SEE ITEM 13)
CODE 00013540 FACILITY GODEE JUL 24, 2008
‘l"I,Ti-.E-ﬁ'EM ONLY ABPLIER TO AMENDMENTS OB BOLICITATIONS

D Tl above numberad solicilallon [s emanded as sat faitb I Hem 14, The hoyr and dats spaciied for racalpt of offars D is axtandsd, I:[ia nof axionded,
Offars must eckaowledga recelpt of this amendniant arlor to the haur and dota spec|Rad (h the sailcitation or a3 amended, by one of the follawing mathods:

{n) By complating ilema 8 snd 16, and reluening onplas of amandmant; (o) By acknowledglrg raceipt of Ibls armslidmant on sach copy of the offer suhmiited;
or {6} By reparals Iefter or falagram which Inoludes a refarenca {o {ha aollchalion and amendment numbars. FAILURE OF YOUR ACKNOWL EDGMENT TO BE
RECEWED AT THE PLACGE DESIGNATED FOR THE RECEIFT OR OFFERS PRIOR TG THE HOUR AND DATE SPECIFIED MAY RESULT IV REJECTION OF
YOUR OFFER, If by virtus of this ampnrdmant your dastra o change an offar alresdy submilited, auch change mioy bs mads by telegraia or stier, providad aach
tolagram or leltr tnakes refarence to the solicilatton and thls amendtment, and Is racelvad pror t it opsning hour and date speciflad,

12, ACCOUNTING AND APPRCOPRIATION DATA (If required) - Modification Amounl: 34,367.59
See Schadule ftodifiealion Obfigated Amount: $4,387.50

13. THIS ITEM OMLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, IT MORIFIES THE CONTRAGTIORDER NO. AS DESCRIBED IN ITEM 14.

Check Oite | A THIE QRDER 1D ISSUED PURSUANT TO: {Bpaclly aulhorly) THE CHANGES SET FORTH IN [TEM 14 ARE MADE [ 1HE CONTRAGT
ORDER NO, INITER 10A,

B. THE ABOVE NUMBERED GONTRAC /ORDER IS MODIFIED TO REFLEGT THE ADMINIGTRATIVE CHANGES (01 45 cianges in paving
offive, appropriaiion dals, ele) SET FORTH M |TEM 14, PURSUANT 70 THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT I8 ENTERED ITO FURSUANT 10 AUTHORITY OF;
¥ |AW FAR GLAUSE 52,243-4

. OTHER (SpacHy lyps of madlfeatlan and aulhorily)

E. IMPORTANT: Contractor | Isnot, [¥ s tequirad fo stan this docttnentand relurn 1 saples fo the lesulng offle,
14, DESCRIPTION OF AMENDMENTIMOMFICATION (Qrpaniged by UGF secllon headings, ingluding sollatatienfcenfratt aublact mattor where fanslble}

See Supplementary Page.

Excepl as provided harol, all lesms and condifions of i docwment raferenced In ilere BA or TDA, as homlofora aiianped, remalne uashanqat andin full forea and offatl
15A. NAME AND TITLE OF SIGNER (Type of print) 184, NAME AND TITLE OF CONTRACTING OFFICER {Typs or print)
Olaviord T Boqp Babhbio Claik, Lead Ganlracting Officer

404-331-0361 hobble.clark@pea.gov
SEaton. Tomyeer ANt
158, CONTRACTORIOFFEROR | 15C. DATE SIGNED 164G, DATE SIGNED

W ﬁ/z‘“ ‘77/ 4/ 706/7
i

TSN 754001-152-8070 BTANDARD PORM 0. (Rey, 10-53)
Previaus Edition nusable Peoseribed by GSA WAR (48 CPRY 53.243

{Slgnalufe of person aulhorized ko slgn)




Supplomentary Page

Degcripflon of Modification/Amendmant:

A. This modification alfers Contract GS-04P-09-EX-C-0076 for the McCoy FB, R&A, Jackson, MS, Project
VMS00002

ACT PNOD01884

B. Confracior shall provide services to GSA for the Dr, AH. McCoy Faderal Building in Jackson, MS as
described In the Scope of Work for moving IRS ODAR from fenth {10th) floor to fouth (4th) floor to facllitate
early move requesied by the agency due to mission critical scheduling requirerments. Scope of work is
incorporated inte contract in Its sntirety and altached hereln. Conbracior proposal dated January 25, 2012
as negofiated is hereby accepled and incorporated into confract.

C. Performance perlod: contract parformance peried remalns unchanged for a complation date of August
30, 201 2. .

. Gonlract price Is hereby increased from $72,505,507.89 fo $72,509,875.48. Total net increase of
$4,367.50.

E. In consideration of the modlfication agreed to herein as eompiete equitable adjustments, for the
Contraclor's proposal far moving IRS ODAR from tenth (10th) floor to fourth {4th) floor to facilitate aarly
move requesied by the agency due fo mission critical scheduling requirements, at the MceCoy Federal
Buikling, the contractor hereby releases the government from any and all liability under this confract for
further equitable adjusiments attributable to such facts or clreumsiances giving rise fo moving IRS ODAR
from tenth (10th) floor te fourth {4th) tloor to facilitate early move requested by the agency due to mission
critical scheduling requirements for changes at the McCoy Federal Building, Jackson, Mississippi.

F. All ather terms and conditions remain unchanged.

PAGE 2 OF § G3-04P-09-BX-C-0078/F518




SCHEDULE Continued

WEM RO,

SURALIESSERNIGES

QUARTITY

URIT

URIT FIECE §

ANDURT %

0027

{New Line lteny)

McCOY FB R&A

MOVE IRS ODAR FROM 10TH TO 4TH FLOOR TO
FAGILITATE EARLY MOVE REQUESTED BY THE

AGENCY DUE TO MISSION CRITICAL SCHEDULING
REGUIREMENTS,

Accounting and Appraprlalion Data;
PNOD01884.2012,192X.04.PGEA.PO440001,H08.PGAS3.
$4,367,69

PR NUMBER: 4PCiM-11-0119
DELIVERY DATE: 02/18/201
SHIP TO:

100 W CAPETOL

JACKSON MS 2026881802
FOB : Destination

Priging Option:  Flrm-Fixed-Price

1.00

MSBO083ZZ.

JO

NagA08

4,387,598

4,367.60

PAGE 3AF 3 G5-04P-00-EX-C-0076/PS18




J 1. Contract ID Code P X
'AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | o™ AR :"
™

. A)\MENDMENT WMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITIONPURCHASE REQ. NO. 5, PROJECT NO. {if applicable)

B PS19 JUL 18, 2012 4PCIM-12-0135
6, ISSUED BY CODE  4PQA 7. ADMINISTERED BY (If other Ihan ilem 8) CODE
ACQUISITION DIVISTON

See Block 6

Program Supporl & Capitel Projects Branch
401 Wesl Peachtres Streel, Sto 2500
Allanfa GA 30308

8. NAME AND ADDRESS OF CONTRACTOR {NO,, Street, Counlry, State and ZIF Code) x) BA. AMENDMENT OF SOLICITATION NO.

SKANSKA USA BUILDING [NG.
55 IVAN ALLEN JR. BLVD

SUITE 600 ]
ATLANTA GA 303083050 9B. DATED (SEE {TEM 11}
i0A. MODIFICATION OF CONTRACT/ORDER NO.
X GS-(40-00-EX-C076
Tom Undenwood 404-246-7400 108, DATED (SEE {TEM 13}
CODE gpo13640 FACILITY CODE JUL 24, 2008

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered sollchation Is amended as set forth in ltem 14, The hour and date spacified for recalpt of offers ]:.] Is extended, I:]ls not exfended.

Qffers must acknowledge recelpl of this amendmenl prior to the hour and date specified In the soliclatien or as amended, by one of the fofowiag metiods:

{a} By complefing ems & and 15. and reluming coples of amendment; (b) By acknowledglng recelp! of this amondment on each capy of the offer submilted;

or {c) By separate felter or telegram which includes a refarance fo the solicllaflon and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF

YOUR GFFER. If by virlus of his amendmenl your desira to ehange an offer already submitted, such change may be made by telegram or lefter, provided each
telegram or lelier makes soferenca o the solicitation and this amendment, and Is secelved priof ie the opening irour and date spacified.

12. AGCOUNTING AND APPFROPRIATION DATA (If requirad) Madification Amount: $581,932.00
See Scheduls Modificalion Obllgaled Amount: $581,932.00

N 43, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

/{;[r,eck Gne | A. THIG CHANGE ORDER IS 1SSUFED PURSUANT TO: (Speclfy authority) THE CHANGES SET FORTH TN ITEM 14 ARE MADE IN THE
R CONTRACT ORDER NG, iN {TEM 10A.

8, THE ABOVE NUMBERED CONTRACT/QRDER 18 MODIFIED FO REFLEGT THE ADMINIS TRATIVE GHANGES {such as changes In paying
office, approprlation dale, etc) SET FORTH IN ITEM 14, PURSUANT 10 THE AUTHORITY OF FAR 43.103{).

C. THIS SUPPLEMENTAL AGREEMENT I3 ENTERED INTO PURSUANT TO AUTHORITY OF:
>< IAW FAR GLAUSE 52.243-4

D, OTHER {Specify type of modificatlon and authorty)

£, IMPORTANT: Contractor [ is nof, X s requlred {o sign this documentand return ___ 1 ___ coples fa the issuing office.
14. GESCRIPTION OF AMENDMENTMODIFICATION (Organized by UCF section headings, including sollcitalion/contract sublect matler where feasibla}
A. This medification allers Contract GS-04P-09-EX-G-00786 for the McCoy FB, R&A, Jackson, MS, Project VMS00002. This modification obligates

RWA funds for RWA number NO1B4638.

ACT PN9D01884 .
B. Contraclor shall provids services to GSA for the Dr. A.H, McCoy Federal Bullding In Jackson, MS as requesled by fenant...See Conlinualion
Page

Excepl a5 provided hereln, afl tenis and canditlons of thi document seferenced b ttem §A or 10A, as kerelofore changed, remalns unchanged and [n ful forca ang affect,

15A. NAME AND TITLE OF SIGNER (Type or prin) 18A. NAME AND TITLE OF CONTRAGTING OFFICER (Type or pinf)

Bobbla Clark, Lead Contracling Officer
404-331-0361 bobbie.clark@gsa.gov

&&M""'?P‘*‘?"’ SLNlon VaoTeT ahantleGn.
158, CONTRACTOR/OFFEROR 15C. DATE SIGNED/| 16B. UNITED STATES OF AMERICA 16C. DATE SIGHED

7//7%*2,

{Signature of person aulhorized lo sign} (Signalure of Cenlracling Officar)

N 7540-01-152-8070 STANDARD FORM 30. (Rev. 18-83)
evious Edition wypsable Prescribed by GSA FAR (48 CFR) 53.243




Continuatlon Page

P
 Continued from Block 14...

descrlbed in the Scope of Work for DEA agency tenant space above standard tenant improvements. Scope
of work dated January 18, 2012 1s incorporated into contract in its entirety and attached herein. Conlractor
proposal dated March 13, 2012 as hegotiated is hereby accepted and incorporated into contract.

C. Performance period: contract performance period remains unchanged for a substantial completion date
of August 30, 2012 and coniract completion date of Sepiember 30, 2012.

D. Contract price is hereby Increased from $72,509,875.48 to $73,091,807.48. Total net increase of
$581,932.00. E. In consideration of the maodification agreed to herein as complete equitable adjustments,
for the Contractor's proposal for above standard tenant Improvements bulld-out at the McCoy Federal
Building, the contractor hereby releases the government from any and all liability under this contract for
further equitable adjustments attributable to such facts or circumstances giving rise to above standard
tenant improvements build-out as requested by the agency for changes at the McCoy Federal Building,
Jackson, Mississippi.

F. All other terms and conditions remain unchanged.

PAGE 2 OF 3 GS-04P-09-EX-C-0076/PS19




SCHERULE Continued

1TEH NO,

SUPPLIESISERVICRS

QUARTITY

URIT

UNITPRICE §

AMOUNT $

0028

Contracling Officer: Bobbie Clark, 404-331-0381,
bobbie.clatk@gsa.gov

Psimary Conlracling Officer Representalive:_

Alteraais Contracling Cflicer Representaiive{s):

Technical Polnt of Contact: Steven Sommer,
404-331-3271, steven.sommear@gsa.gov

{New Lins Itom)

McCOY FB

DEA RWA ND154638

DEA ABOVE STANDAND Tl BUILD-OUT

OBLIGATE RWA FUNDS
$581,932.00

Accounting and Approprlation Data:

MB008327, NO184G38

$6581,932.00
PR NUMBER: 4PC1M-12-0136
DELWERY DATE: 05/21/2012
SHIP TO:

100 W CAPITOL

JACKSON MS 38269-1602
FOB : Destination
Pricing Oplion; Flrm-Fixed-Price

PNSD(1884.2012.1923,04.PG80.P0440001,H08.PG413.

1.00

JO

£61,932.00

581,932.00

PAGE 3 OF 3 GS-04P-08-EX-C-007C/PS19




1. Canlracl ID Code Page of Pagas
\f\MENDN!ENT OF SOLICITATION/MODIFICATION OF CONTRACT 91 ] gs
+ JAMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. | 5, PROJECT NO. (i applicable)
PS20 JUL 02, 2012 4PC1M-12-0160
6, ISSUED BY CODE  4PQA 7. ADMINISTERED BY (If alher than jtem 6) GCODE
AGQUISITION DIVISION
See Block 6

Program Support & Capilal Prejeds Branch
401 Waosi Peachlies Birest, Sle 2500
Atiania GA 30308

8, NAME AND ADDRESS OF CONTRACTOR {NO., Sirgal, Countyy, Stale and ZIP Cods ) 9A, AMENDMENT OF SOLICITATION NO,
SKANSHKA USA BUILDING INC.
55 WAN ALLEN JR. BLVD
SUITE 600 -
ATLANTA GA 303083050 58, DATED (SEE ITEM 11)
10A, MODIFICATION OF CONTRACT/ORDER NO.
. >< G5-04P-08-EX-C- 076
Tom Undenwood 404-846-7400 10B. DATED (SEE ITEM 13}
GODE nop13540 FAGHITY CODE JUL 24, 2009
. 1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered sofichalion is amended as set forth In ilem 14, The hour and date specified for receipt of offers D Is extended, Dls nol extanded.

Offers must acknowledge recelpt of ihis amendment prior to the hour and date spactiled [n the soliciiallon or as amended, by one of {ha following methods:

{a) By completing lloms 8 and 15, and reluining coples of amendmenl; (b} By acknowledging racaipt of Ihis amendment on each copy of the offer submilled;

or (¢} By senarate |aller or lefegram which includes a reference to the solicialion and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE

RECEIVED AT THE PLAGE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION GF

| YOUR OFEER. If by virius of ihls amendment your desire to change an offer alteady submiited, such changa may be mada by tetegram or letler, provided each
telegram or lefler makes reference o the soliciiation and this amendment, and Is recelved prior fo the opening fiour and date specified,

12. ACCOUNTING AND APPROPRIATION DATA {IF required) Moditicalion Amount; $100,553.00
See Schedule Modification Qbligated Amount: $100,953.00

\_ 13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE GONTRACTIORDER NO, AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE iN THE
CONTRACT ORDER NO, IN ITEM 10A.

_/Check One

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MCGDIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying
office, appropriation date, elc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{b}.

C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF:
X JAW FAR GLAUSE 52,243-4

D.  OTHER {Speclfy lype of medification and aulhorily)

E. IMPORTANT: Gontractor]  isnot, [¥ is requirad to slgn this document and refura 1 copleg fo the issulng office,
14, DESCRIFTION OF AMENDMENT/MODIFICATION {Organized by UCF section haadings, including soflcltationfcontract sub)ect matter whare feastbla)
A. This medification allers Coniraci GS-04P-09-EX-C-0078 for the McCoy FB, R&A, Jackson, MS, Project VMS00002, This medificaion obligates

RWA funds for RWA number NOB93712.

ACT PNSDD1884
B. Confragior shall provids services to GSA for the Dr. AH. McCoy Federal Buliding In Jackson, MS as requested by fenant...Ses Confinuation
Page
Excapl as provided hereln, al terms and condilions of tha decumant mferanced fn [lem 9A or 104, as horelofore chianged, remalns unchenged and In full forca and effed.
15A. NAME AND TITLE OF SIGNER {Type or prnt} 16A. NAME AND TITLE OF CONTRAGTING QFFICER (Type of print)
Bobbte Clark, Lead Contracling Officer
404-331-03681 bobble.clack@gsa.gov
| LLvtoN D DayP  Seitpe FAwiey pHladidbe
15B. CONTRACTORAFFERCR 15C. DATE SIGNED] 168. UMITED STATES OF AMERICA 16C, DATE SIGNED
%%e
{Slgnalwe of person aufhprized to sign) {SIgnature of Confracting Officer)

STANDARD IFFORM 30, (Rev. 10-33)

TSN 7540-01-152-8070
Preseribed by GSA FAR (48 CFR) 53.243

“revious [idiiion nnusable



Continuation Page

>

Continned from Block 14..

described In the Scope of Work for DOT Motor Carvlers agency tenant space above standard tenant
improvements. Scope of work dated January 17, 2012 is incarporated into contract in its entirety and
attached herein. Contractor proposal dated March 13, 2012 as negotiated is hereby accepied and
incorporated info contract.

C. Petformance period: contract performance period remains unchanged for a substantial completion date
of August 30, 2012 and contract completion date of September 30, 2012. g22,192,10.9%8 (S 7/ 3 / "
D. Contract price is hereby increased from $73,091,807.48 fo $73;148;760:46. Total net increase of
$100,953.00. E. In consideration of the modification agreed to herein as complete equitable adjustments,
for the Contracior's proposal for above standard tenant improvements build-out at the McCoy Federal
Buildihg for Motor Carrlers, the contractor hereby releases the government from any and all liabllity under
this contract for further equitable adjustments attributable to such facts or circumstances glving rise to
ahove standard tenant improvements build-out as requested by the agency for changes at the McCoy
Federal Building, Jackson, Mississippi. :

F. All other terms and condiiions remain unchanged.

.

PAGE 2 OF 3 GS-04P-09-EX-C-0076/PS20




SCHEBULE Continued

ITEM RO.

SUPPLIESISERVICES

QUARTETY

UM

UHITPRICE §

ANMOUNT §

0029

Conlracling Officer: Bobbie Clark, 404-331-0381,
bobbla.clark@gsa.gov

Primary Conieacling Officer Representative:

AMernate Confracting Officer Representallva(s)

Technlcal Polnt of Conlact: Steven Sommer,
404-331-3271, steven.sommer@gsa.gov

{New Line {tem)

McCOY FB
COT MOTOR CARRIERS RWA N0893712

DOT MOTOR CARRIERS ABOVE STANDARD TI BUILD
ouT

OBLIGATE RWA FUNDS.

$100,955.00

Accounling and Appropriation Dalal
PN9DO1884,2012,192X.04.PGB0.P0440001.HO8.PGA13,
MS00832Z. N0893T 12
$100,963.00
PR NUMBER: 4PC1M-12-0160
DELWERY DATE: 07/20/2012
SHIP TO:

100 W CAPITOL

JACKSON MS 39268-1602
FOB : Destinalion
Pricing Oplion: Firm-Fixed-Price

1.00

Jo

100,963.00

100,953.00

PAGE 3 OF 3 GS-04P-09-EX-C-0076/P520



A
1. Contract 1D Code Page of Pages

' AMENDMENT OF SOLICITATION/MODIEICATION OF CONTRACT

1 4
.. AMENDMENT MODIFICATION NOC. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. {if apglicable}
PC22 BEC 10, 2012 4PC1M-13-0053

6. ISSUED 8Y CODE  4PQA 7. ADMINISTERED BY {If other than iiem 8} COBE

AGCANSITION DIVISION

Program Support & Capital Projecis Branch Ses Block 6

401 Weast Peachiree Sireel, Ste 2500

Attanta GA 30309

8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Counfry, Staie and ZIP Cade ) 0A, AMENDMENT OF SOLICITATION NO.
SKANSKA USA BUILDING INC,

55 VAN ALLEN JR. BLVD

SUITE 800

ATLANTA GA 303083050 ] 8. DATED (SEE ITEM 1)

10A. MéDIFICATiON OF CONTRACT/ORDER NO,
X GSO4P09-EX-C-0076
Tom Underwood 404-946-7400 30B. DATED (SEE ITEM 13)
CODE 00013540 FACILITY CODE JUL 24, 2009
11, THIS ITEM ONLY APPLIES TO AMENDBIENTS OF SOLICITATIONS

D The above numbered soficllation is amended as set forth in lem 14, The hour and date speciiled for racaipt of offers D is extended, Dls not extended,
Ofiers musl acknowledge receipt of this amendment pricr to the hour and date specified in the soficitation or as amended, by one of the following methods:

(a) By completing lierns 8 and 15, and returning capies of amandment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted:
or (¢} By saparate latter or lelegram which includes a reference to the solicitation and amendmant numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
REGEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by tekegrarm or letter, provided sach
telegram or letter makes reforence {o the solicltation and this amendment, and is raceived prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Medification Amount: $629,303.00
See Schedule Modification Obligated Amount: $629,303.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO, AS DESCRIBED IN ITERM 14.

Check One | A THIS CHANGE ORDER I3 ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN {ITEM 14 ARE MADE IN THE
e CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER [$ MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying
office, appropriation date, ete) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORHTY CF;
X IAW FAR 52.243-4

D. OTHER (Specify typs of modification and zuthority)

E. IMPORTANT: Contractor ¥ isnot, [ is required fo sign this decurment and retum coples to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF seciion headings, including solicitation/contract subject matter where feasibie)

Recovery

A. This modification alfers Contract G8-04P-08-EX-C-0076 for the McCoy FB, R&A, Jackson, MS, Project VMS00002. This modification definitizes
modification PCOS. .

ACT: PN9D01884 ...See Continuation Page

Except as pravided herein. all terms and candifions of the d 1! initem 8A or 10A. as heratafore changed, i fr d and io full farca and effect.

18A. NAME AND TITLE OF SIGNER {Type or print) 16A. MAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Bobbie Clask, Lead Centraciing Ofiicer
404-331-0361 bobbie.clark@gsa.qov

158, CONTRACTOR/OFFEROR 15C. DATE SIGNED| 16B. UNITED STATES OF AMERICA [ 16C. DATE SiGNED

{Signature of person authorized to sign)

SN 7540-01-152-8070 o STANDARD FORM 30. (Rev. 10-83)
vipus Edition unusable Prescribed by GSA FAR (48 CFR) 533.243

S e . B M S Y TN



Continuation Page

Continued from Block 14...

ACT: PN9D01884

B. This supplemental agreement is being issued in response to the Office of Inspector General (QIG) Audit,
This modification implements corrective actions as a result of the OIG Audit. ‘

C. Modification PCQ9Q is hereby changed as follows: Change total amount of Modification PC09

From: $2,714,257.00 To: $629,303.00.

Total amount to dedbligate for Modification PC09 is $-2,714,257.00.

Modification PC09 -Total net decrease amount is  $- 2,714,257.00.

D. Energy Upgrade. Contractor invoiced and was paid 100% for Energy Upgrade for the amount of
$164,242. Total amount for Energy Power Upgrade Building Electrical Service is hereby changed as
follows:  From: Not to exceed amount of $164,242 To: Firm fixed price amount of $164,242.

E. Requirement for contractor to provide new roofs for the McCoy Tower and two (2) story wing per GSA
supplied roofing specifications is hereby changed as follows:  From: Not to Exceed amount of $465,061
To: Firm fixed price amount of $465,081.

F. Totat Contract price is hereby changed From: $73,192,760.48 To: § 73,822,063.48 Total net increase
is $629,303.00.

G. Performance period: contract performance period remains unchanged for a substantial completion dale
of August 30, 2012 and contract completion date of September 30, 2012.

H. By agreeing to this medification and accepting the compensation of $629,303.00, as complete and
modified equitable adjustment, the contractor hereby releases the Government from all liabilities, demands,
obligations, administrative in nature which the contractor (or supplier) has or may have, now or in the future
arising underof relating to this modification. ' '

I. ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

NOTE: Contractor refused to sign modification; therefore, this modification is issued unilaterally to implement
directed corrective actions.

PAGE 2 OF 4 GS8-04P-09-EX-C-0076IPS22P0C22



SCHEDULE Continued

ITEM NO.

SUPPLIESISERVICES

QUANTITY

UMY

UNIT PRICE $

AMOUNT §

0030

0031

Contracting Officer; Bobbie Clark, 404-331-03581,
bobbie.clarkk@gsa.gov

Priimary Contracting Officer Representative; None

Alternate Contracting Officer Representative(s):
None

Primary Technicat Point of Contact: Steven Sommer,
404-331-3271, steven.sommer@gsa.gov

Alternate Technical Pointof Contact(s):
None

{New Line ltam)

McCOY FB ARRA R&A MS008322

BPQ?SQARRA FUNDING REFINITIZATIONS FOR MQD
HAVE THE LOCAL ELECTRIC POWER UTILITY
COMPANY - ENTERGY - UPGRADE BUILDING
ELECTRICAL SERVICE. THIS INCLUDES
SHUTDOWN SAFETY MEASURES, TENANT
COORDINATION, ChMc STAFFING, ETC.

DEFINITIZE FROM NOT-TO-EXCEED TO
FIRM FIXED PRICE = $164,242

Accounting and Appropriation Data:
PN9D01884.2013.4423.04. PG03.P0440081. N20.PGH13.
VMSO0002.MS008322.059.,
$164,242.00
FR NUMBER: 4PC1M-13-0053
DELIVERY DATE: 12/14/2012
SHIP TO:
DESIGN & CONSTRUCTION PROJECT MGMT
BRANCH
MARTIN LUTHER KING FB
77 FORSYTH STREET, ROOM G40
ATLANTA GA 30303
FOB : Destination
Pricing Option; Firm-Fixed-Price
{New Line item)
PROVIDE NEW ROOFS FOR THE McCCOY TOWER

AND 2 STORY WING PER GSA SUPPLIED ROOFING
SPEC.

DEFINITIZE FROM NOT-TO-EXCEED TO
FIRM FIXED PRICE = $465,061

Accounting and Appropriation Data:
PNOD01884.2013.4423.04.PG03.P0440001 . N20.PGHBR4,
VMS00002.MS008322.055.
$465,061.00
PR NUMBER: 4PC1M-13-0053
DELIVERY DATE: 12142012
SHIP TO:

DESIGHN & CONSTRUCTION PROJECT MGMT
BRANCH

MARTIN LUTHER KING FB

$.00

1.00

J0

JG

164,242.00

465,061.00

164,242.00

465,061.00

PAGE 3 OF 4 G3-04P-09-EX-C-D076/PS22PC27



SCHEDULE Continued

ITEM NO.

SUPPLIESISERVICES

QUANTTY

UNIT

UNIT PRICE §

AMOUNT .§

77 FORSYTH STREET, ROOM G40
ATLANTA GA 30303

FOB : Destinafion

Pricing Option: Firm-Fixed-Price

U

PAGE 4 OF 4 (G3-04P.09-EX-C-0076/P522PC22




e — 1. Contract ID Gode “Pa05 ol
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT . }—2;1——39;&—
£ AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITICN/PURCHASE REG. NO., §. PROJECT NO. (¥ appllcabla)
PC23 DEC 10, 2012 4PC1M~13-0047V
G, ISSUED BY CODE 4PQA 7. ADRMINISTERED BY (If other than item &) CGODE *
ACGUISITION DIVISION
Program Suppoit & Capiia! Projects Branch See Block 6
401 West Peachlres Sirest, Ste 2504
Allanta GA 30308
8. NAME AND ADDRESS OF CONTRAGTOR {MNQ., Street, Country, Slate and ZIF Gode (x) BA. AMENDMENT QF SOLICITATION NG,
SKANSIKA USA BUILDING INC.
55 VAN ALLEN JR. BLVD
SUITE 800
ATLANTA GA 303083050 8B, DATED {SEE ITEM 11)
10A. MODIFICATION OF CONTﬁACTIORDER NQ.,
X GS04P-00-BX-G-0078
Tom Underwood 404-846-7400 108, DATED (SEE ITEM 15}
CODE 00013540 FACILITY CODE JUL 24, 2009

11. THIS iTEM ONLY APPLIES TO AMENDMENTS QF SOLICITATIONS

I:I The above numbered soficitation Is amended as get forth in #em 14. The hour and date specified for receipt of offers D is axtanded, Dis not extendad.

Oifers rust acknowledge recelpt of this amendment prier te the hour and dato specified in the solicitation or as amended, by one of the folfowing methods:

{2) By complefing items 8 and 15, and retuming coples of amendment; {b} By acknowledging recelpt of thls ameandment on sach copy of ihe offer subriited:;
or (c) By separale lutter of telegram which Includes a reference 1o the solleltation and amendment numbars. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTICN OF
YOUR OFFER. I by virlue of this amendment your desire to change an offer alisady submlitad, such change may be made by falagram or lettar, provided each
telagraim or leter makes refarence fo the solicitation and this amendment, and s receivad prior to the opsnitgy hour and date speclfied.

12. ACCOUNTING AND APPROPRIATION DATA (I required) Medification Amouni: $-2,714,267.00

See Schedule Modification Obligated Amount; $-2,714,257.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRAGT/ORDER NO. AS DESGRIBED IN ITEK 14.

Sheck One | A- THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authortty) THE CHANGES GET FORTH iN TIEM 14 ARE NADE INTHE
— CONTRACT ORDER NO. IN ITEN 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIEN TO REFLEGT THE ADMINISTRATIVE CHANGES {such as chenges in paying
offics, appropriation date, etc) SET FORTH IN {TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED [NTO PURSUANT TO AUTHORITY OF:
) 4 1AW FAR CLAUSE 52,2434

D. OTHER {Specliy lype of modification and authority)

E. IMPORTANT; Contracior [¥ isnot, [ is required to sign this document and return coples to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIEICATION {Organized by UCF section haadings, Including solicitation/contract subject mattey where foaslble)

Recovery .
A. This modification alters Contract G3-04P-09-EX-C-0076 for the MeCoy FB, R&A, Jackson, MS, Project VMSO0002. The purpose of this
modification is to deobligate BAO3 ARRA funding far Medification PC00,
ACT: PN9DI01884 ...See Continuation Page
Except as | hereln, all terms and condilians of the documeant raf: 1in em 9A or 10A, as herstofore chunged, ins uncharged and In full forca and affact,

18A. NAME AND ¥ITLE OF SIGNER {Type ar print) 18A, NAME AND T{TLE OF CONTRACTING OFFICER (Typs or print
Bobbie Clark, Lead Contracling Officer .
404-331-0361 bobble.clark@gsa.gav

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED|_168. UNITED STATES OF AMERICA 1 16C. DATE SIGNED

1314 FIR_
(Signature of parson autherized to sign) ionalUre of Gontracing Oficer)

“ RN 7540-01-152-8070 STANDARD FORM 30, (Rev. 15-83)
sions Edition umusable Preseribed by GSA FAR (48 CFR) 53.243




Coantinuation Page

Continued from Block 14...

ACT. PN9D01884

B. This supplemental agreement is being issued in response to the Office of Inspector General (0I1G) Audit,
This modification implements corrective actions as a result of the QIG Audit.

C. Modification PCO09 is hereby changed as follows: Change total amount of Modification PC0O9

From: $2,714,257.00 To: $0.00

Total amount io deobligate for Modification PC0% is $-2,714,257.00.

Modification PCO@ -Total net decrease amountis  $-2,714,257.00.

D. Total Contract price is hereby changed From: $73,822,063.48 To: $ 70,478,503.48

Contract - Total amount of net decrease is: § -2,714,257.00 .

G. Performance Period: Contract performance perlod remains unchanged for a substantial completion date
of August 30, 2012 and contract completion date of September 30, 2012.

H. By agreeing o this modification and accepting the definitization of $-2,714,257.00 .00 for modification
PC09, as complete and modified equitable adjustment, the contractor hereby releases the Government
from all iiabilities, demands, obligations, administrative in nature which the contractor (or supplier) has or
may have, now or in the future arising under or relating to this modification.

I. ALL. OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

NGTE: Contractor refused to sign modification; therefore, this modification is issued unilaterally to implement
directed corrective actions.

PAGE 2 OF 3 GS-04P-08-EX-C-0076/PS23P023



SCHEDULE Continuad

ITEM D,

SUPPLIES/SERVIGES

QUANTITY

UNIT

URIT PRICE §

AMOQUNT §

0032

Contracting Officer: Bobbie Clark, 404-331-0361,
bobbie.clark@gsa.gov

Primary Contracting Officer Reprosentative; None

Altarnate Contracting Officer Representative(s):
Nons

Primary Technical Point of Contact: Steven Sommer,
404-331-3271, steven.sommer@gsa.gov

Altemata Technical Point of Contacl(s):
Mone

(New Line ltam)

McCOY FB ARRA RBA MS008322

McCOY FB ARRARBA MS00832Z

BAD3 ARRA FUNDING ADJUSTMENTS FOR MOD

PCng
< $2,714,267>

Accounting and Appropriation Data:
PNeD01884.2011.4421.04.PG03.PD440001_N20.PG511,
VMSOD002. MS008327.098,
$2,714,257.00
PR NUMBER: 4PC1M-13-0047
DELIVERY DATE: 12/14/2012
SHIP TO;

DESIGN & CONSTRUCTION PROJECT MGMT
BRANCH

MARTIN LUTHER KING FB

77 FORSYTH STREET, ROOM G40

ATLANTA GA 30303
FOB : Destinafion

1.040

Jo

-2,714,267.00

-2,714,257.00

PAGE 3 OF 3 GS-04P-08-BX-C-0076/PS23PC23




1. Contract 1D Code Page of Pages
AMENDMENT CF SOLICITATION/MODIFICATION OF CONTRACT Efl | 95
AMENDMENT MODIFICATION NO. ’ 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
FC24 DEC 21, 2012 4PC1M-13-0084
6, [SSUED BY CODE  4PQA 7. ADMINISTERED BY (if other than ifem B) CODE
ACQUISITION DIVISION
Program Support & Capital Projects Branch See Biock 6
491 West Peachtres Street, Ste 2500
Atlanta GA 30308
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Count ()() 9A. AMENDMENT OF SOLICITATION NO.
SKANSKA USA BUILDING INC.
55 IWVAN ALLEN JR. BLVD
SUITE 800
ATLANTA GA 303083050 9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
X G8-04P-08-EX-C-0076
Tom Underwood 404-846-7400 ’ 10B. DATED (SEE ITEM 13)
GOPE 00013540 FACILITY CODE JUL 24, 2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in itam 14. The hour and date specified for receipt of offars I:I is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior io the hour and date specified in the sclicitalion or as amended, by one of the following methods:

.(a) By completing items 8 and 15, and retuming copies of amendment; (b} By acknowledging receipt of this amendment on sach copy of the offer submittad;

or {c} By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TG BE

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF

YOUR OFFER. I by viriue of this amendment your desire to change an offer already submifted, such change may be made by telegram or letter, provided each

felegram or letter makes reference to the solicifation and this amendment, and is received prior to fhe opening hour and dale specified.

12. ACCOUNTING AND APPROPRIATION DATA (If requirad) Moadification Amount: $2,083,838.00
Modification Obligated Amount; $2,083,838.00

See Schedule
3. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED N ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority}) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

2ck One

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, ete} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b}).

C. THIS SUPPLEMENTAL AGREENMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< JAW FAR CLAUSE 52.243-4

D.  OTHER (Specify type of medification and autharity)

E. IMPORTANT: Gontractor [ isnot, Xis required to sign this document and return 1 copies fo the issuing office.
14. DESCRIFTION OF AMENDMENTMODIFICATION (Organtzed by UCF section headings, including solicitafion/contract subject matter where feasible)

Recovery
A. This modification alters Contract GS-04P-09-EX-C-0076 for the McCoy FB, R&A, Jackson, MS, Project VIMSC0002,

ACT: PN9D01884

B. This supplemental agreement is being issued in response to the Office of Inspector Genaral (OIG) Audit. This modification re-obligates funding
from Modification PC0S and ...See Continuation Page

Except as provided herein, all termns and condiliens of the document referenced in item BA or 104, as herelafore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Fypa or print) . 18A. NAME AND TITLE OF CONTRACTING CFFICER (Type or print)

Bobbie Clark, Lead Contracling Officer
404-331-0361 bobbie.clark@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED| 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
{Signature of person authorized to sign) (Signature of Contracting Ofilcer)
7540-01-152-8070 STANDARD FORM 30. (Rev. 10-33)

-ous Bdition unusable Prescribed by GSA FAR {48 CFR) 53.243



Continuation Page

woniinued from Block 14...

implements corrective actions as directed by OIG Audit. Contractor is not authorized to invoice or use
funding in this modification. This is an internal corrective action.

ACT: PNSD01884

C. The following ARRA funding is being re-obligated from Modification PC09 for the following requirements:

Paragraph C1- CLIN 0033- Security Escort Services. Contractor was required to provide security escort
services as required by FPS for work inside occupied federal building. This included subcontractor
manpower, CMc Administration and coordination. This was required because the Government needed
to begin ARRA project work before security badges could be processed due fo backlog of FPS issuing
badges. Modification PC09 Not to Exceed Cost for Security Escort Services was $588,444. Percentage of
work completed for this item is 100%. Contractor submitted invoice for 100% for the amount $511,687.00.
Contractor was paid $511,687.00. Contractor is not authorized to invoice or use funding in this CLIN. This is
an internal corrective action. Total net increase for this CLIN is $511,687.
Paragraph C2 # CLIN 0034- After Hours Shift Work. Coniractor was required to provide after hours
- work shift due to disruptions caused by construction noise generated during agency normal working
hours. Differentials are for above normal labor costs, additional safety lighting, etc. in work areas, CMc
coordination, and administration. Modification PC02 Not to Exceed Cost for After Shift Work was $963,672.
Percentage of work completed for this item is 100%. Contractor submitted invoice for 100% for the amount
of $104,747.00. Contractor was paid $104,747.00. Contractor is not authorized to invoice or use funding in
this CLIN. This is an internal corrective action. Total net increase for this CLIN is $104,747.
ragraph G3- CLIN 0035- Design Assist. Contractor was required to provide subcontractor design assist
ervices, including updated information for BIM for project delivery of MEP and structural work to facilitate
ARRA project document completion. Modification PCO2 Not to Exceed Cost for Design Assist Work from
was $243,340. Percentage of work completed for this item is 100%. Contractor submitted invoice for
100% for the amount of $278,257.00. Contractor was paid $278,257.00. Contracior was paid an additional
amount of $34,917.00 for additional work in Design Assist for this CLIN. Contractor is not authorized to
invoice or use funding in this CLIN. This is an internal corrective action. Total net increase is $278,257.
Paragraph C4- CLIN 0036- Secret Service above Standard Tenant Improvement. Contractor was required
to provide build out of above standard tenant improvement items for U.S. Secret Service (USSS) space . .
on 14th floor. Cost of this work as submitted in Authorized Raguest (AR) proposals from the Contractor
(Skanska, USA) and as evaluated by the project manager is a fixed price of $162,508.00. This total
represents costs above contract requirements. Percentage of work completed for this item is 100%.
Contractor submitted invoice for 100% for the amount of $162,508.00. Contractor was paid $162,508.00.
Note: Total cost of this work invoiced and paid on the contract is $668,797. Contractor is not authorized to
invoice or use funding in this CLIN. This is an internal corrective action. Total net increase is $162,508.
CONTINUED ON PAGE 6
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0033

0034

Contracting Officer: Bobbie Clark, 404-331-0361,
bobbiz.clark@gsa.gov

Primary Contracting Officer Representative: None

Alternate Contracting Officer Representative(s):
None

Primary Technical Point of Contact: Steven Sommer,
404-331-3271, steven.sommer@gsa.gov

Alternate Technical Point of Contact(s):
None

{New Line item)

McCOY FB ARRA R&A MS0083ZZ

?,”E?SQARRA FUNDING REOBLIGATIONS FOR MOD
PROVIDE SECURITY ESCORT SERVICES AS
REQUIRED BY FPS FOR WORK INSIDE OCCUPIED
FEDERAL BUILDING. INCLUDES SUBCONTRAGCTOR
MANPOWER, CMc ADMINISTRATION AND
COORDINATION. THIS IS DUE TO GOV NEED TO
BEGIN ARRA PROJECT WORK BEFORE SECURITY
BADGES CAN BE PROCESSED DUE TO FPS
BADGING BACKLOG.

FIRM FIXED PRICE = $511,687.00

Contracter Is not authorized 1o invoice or use funding in
this CLIN. This is an internal corrective action.

Accounting and Appropriation Data:

PNSD01884.2013.4423.04.PGD3.P0440001.N20.PGK31.

VMS00002.MS008322.038.
$511,687.00
PR NUMBER: 4PC1TM-13-0054
DELIVERY DATE: 12/14/2012
SHIF TO:
DESIGN & CONSTRUCTION PROQJECT MGMT
BRANCH
MARTIN LUTHER KING FB
77 FORSYTH STREET, ROOM G40
ATLANTA GA 30303
FOB : Desfination
Pricing Option: Firm-Fixed-Price

{New Line item)

PROVIDE AFTER-HOURS WORK SHIFTS DUE TO
DISRUPTIONS CAUSED BY CONSTRUCTION NOISE
GENERATED DURING AGENCY NORMAL WORKING
HOURS. DIFFERENTIAL IS FOR ABOVE NORMAL
LABOR COSTS, ADDITIONAL SAFETY LIGHTING,
ETC. IN WORK AREAS, CMc COORDINATION AND
ADMINISTRATION.

FIRM FIXED PRICE = $104,747.00

Contractor is nof authorized to invoice or use funding in
this CLIN. This is an internal corrective acfion.

Accounting and Appropriation Data:
PNSD01884.2013.4423.04.PG03.P0440001.N20.PG413.
VMS00002.MS008372.038.

$104,747.00

1.00

1.00

JO

JO

511,687.00

104,747.00

511,687.00

104,747.00
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SCHEDULE Continued

ITEM NO,

SUPPLIEGISERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0035

0036

PR NUMBER: 4PC1M-13-0054
DELIWVERY DATE: 12/14/2012
SHIP TO:

DESIGN & CONSTRUCTION PROJECT MGMT
BRANCH

MARTIN LUTHER KING FB

77 FORSYTH STREET, ROOM G49

ATLANTA GA 30303
FOB : Destination
Pricing Option: Firm-Fixed-Price
(New Line tem)
PROVIDE SUBCONTRACTOR DESIGN ASSIST
SERVICES, INCLUDING UPDATED INFORMATION
FOR BIM, FOR PROJECT DELIVERY OF MEP
AND STRUCTURAL WORK TQO FACILITATE ARRA
PROJECT DOCUMENT COMPLETION.
FIRM FIXED PRICE = $278,257.00
Contracior is not authorized to invoice or use funding in
this CLIN. This is an internal corractive action.

Accounting and Appropriation Data:
PN9D01884.2013.4423.04.PG03.P0440001.N20.PG211.
VMS00002.M30083Z7.093.
$278,257.00
PR NUMBER: 4PC1M-13-0054
DELIVERY DATE: 12/14/2012
SHIP TC:

DESIGN & CONSTRUCTION PROJECT MGMT
BRANCH

MARTIN LUTHER KING FB

77 FORSYTH STREET, ROOM G40

ATLANTA GA 30303
FOB : Destination
Pricing Option: Firm-Fixed-Price
{New Line Item)
PROVIDE BUILDOUT OF ABOVE STANDARD TENANT
IMPROVEMENT ITEMS FOR US SECRET SERVICE
(USSS)SPACE ON 14TH FLOOR.
FIRM FIXED PRICE = $162,508
Contractor is not authorized to invoice or use funding in
this CLIN. This is an internal corrective action.

Accounting and Appropriation Data:
PNOD01884.2013.4423.04.PG03.P0440001 N20.PG413.
VMS00002.MS0083ZZ.057.
$162,508.00
PR NUMBER: 4PC1M-13-0054
DELIVERY DATE: 12/14/2012
SHIP TC:
DESIGN & CONSTRUCTION PROJECT MGMT
BRANCH
MARTIN LUTHER KING FB
77 FORSYTH STREET, ROOM G40
ATLANTA GA 30303
FOB : Destinaiion
Pricing Option: Firm-Fixed-Price

(New Line ltem)

1.00

1.00

JO

Jo

278,257.00

162,508.00

278,257.00

162,508.00
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNITPRICE &

AMOUNT §

0037

0038

PROVIDE BUILDOUT OF ABOVE STANDARD TENANT
IMPROVEMENT ITEMS FOR OSHA SPACE ON 7TH
FLOOR.

FIRM FIXED PRICE = $125,874

Contractor is not authorized fo invoice or use funding in
this CLIN. This is an internal corrective action.

Accounting and Appropriation Data:
PN9D01864.2013.4423.04.PG03.P0440001.N20.PG413.
VMS00002.MS0083Z22.057.
$125,874.00
PR NUMBER: 4PC1M-13-0054
DELIVERY DATE: 12/14/2012
SHIP TO:

DESIGN & CONSTRUCTION PROJECT MGMT
BRANCH

MARTIN LUTHER KING FB

77 FORSYTH STREET, ROOM G40

ATLANTA GA 30303
FOB : Destination
Pricing Option: Firm-Fixed-Price
{New Line ltem}
PROVIDE ADDITIONAL CONSTRUCTION SERVICES
DUE TO THE UNEXPECTED EXTENT OF AND
INHERENT NATURE OF THIS MULTI-PHASE
CONSTRUCTION PROJECT.
FIRM FIXED PRICE = $200,765.00
These funds shall not be incorporated into the cost
of the work. Contractor cannot bill against this CLIN
pending completion of audit and authorization from the
contracting officer.

Accounting and Appropriation Data:
PN2D01884.2013.4423.04.PG03.P0440001.N20,PG511.
VMS00002.MS008322.099,
$500,765.00
PR NUMBER: 4PC1M-13-D054
DELIVERY DATE: 12/14/2012
SHIP TO:
DESIGN & CONSTRUCTION PRGJECT MGMT
BRANCH
MARTIN LUTHER KING FB
77 FORSYTH STREET, ROOM G40
ATLANTA GA 30303
FOB ; Destination
Pricing Option: Firm-Fixed-Price

1.00

1.00

JO

JO

125,874.00

200,765.00

125,874.00

800,765.00
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Recovery - Page 6 Modification P524 Continued

Modification to alter Contract GS-04P-09-EX-C-0076 for the McCoy FB, R&A, Jackson, MS, Project
VMS00002.

ACT: PNSDU1B84

Paragraph CS-CLIN 0037- OSHA Build out of Above Standard Tenant Improvement. Contractor was
required to provide build out of above standard tenant improvement iterns for OSHA space on 7th floor,
Cost of this work as submitted in Authorized Request (AR} proposals from the Contractor (Skanska, USA)
and as evaluated by the project manager s a fixed price 6f $125,874.00. This total represents costs
above contract requirements. Percentage of work completed for this item 1s 100%. Contractor
submitted invoice for 100% for the amount of §125,874.00.00. Contractor was pald $125,874.00. Note;
Total cost of this work inveiced and paid on the contract is $248,654.00. Contractor is not authorized to
Invoice or use funding in this CLIN. This Is an internal corrective actlon. Total net increase is $125,874,

Paragraph C6 — CLIN 0038 — Construction Services. Contractor was required to provide additicnal
construction services due o the unexpected extent of an inherent nature of this multiphase
construction project in accordance with the scope of work attached. Total cost of this work is
5900,765.00. Total net increase for this CLIN is $900,765. These funds shall not be incorporated into
the cost-of the work without authorization from the contracting offieer, Contractor cannot bill agalnst
this CLIN pending completion of audit and authorization from the contracting officer,

Total Contract price is changed from 571,107,806.48 to $73,191,644.48. Total net increase is
52,083,838.00

D. Perfaormance period: contract performance period remains unchanged for a substantial completion
date of August 30, 2012 and cohtract completion date of September 30, 2012.

E. This supplemental agreement Is being Issued in response to the Office of Inspector General {OIG}
Audit. This modification re-obligates funding from Modification PC08, corrects internal documents to
accurately reflect payment-for build out of above standard tenant impravement for U.5S. Secret Service
space on 14th floor and bulid out of above standard tenant improvement items for OSHA space on 7th
fioor for the Dr. A.H. McCoy Federal Building, Jacksen, MS. Contractor Is not authorized to invoice or
use funding in this modification. This is an internal corrective action. By agreeing ta this modification,
the contractor acknowledges receipt of payment as stated above, as complete and modified equitable
adjustment, and the contractor hereby releases the Government from alf liabilities, demands,
obligations, administrative in nature which the contractor (or suppliet} has or may have, now or in the
future arising under or relating to this modification.

1. All other terms and conditions remain unchanged.



1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED
SOLICITATION, OFFER,
AND AWARD SEALED BID (I€5/ 1 4

(Construction, Alteration, or Repair) NEGOTIATED (RFF)

IMPORTANT ~ The "offer” secfion on the reverse must be fully completed by offeror.

4. CONTRACT NO. 6. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT PLAN

GS-04P-D9-EX-C-D076 APFA-08-0193

7. ISSUED BY CODE 4PGR B, ADDRESS OFFER TO

GSA REDC ACQUISITION BRANCH B {(4PGB}

401 W PEACHTREE ST ROOM 2500

ATLANTA GA 30308

9. FOR INEORMATION 4 [> NAME b. TELEPHONE MO. {include area codal (NQ COLLECT CALLS]

: Leslie Smalls 404-224-2232 leslie.smali@gsa.gov
SOLICITATION

NOTE: In sealed bid solicitations "offer” and "offeror” mean "bid and "bidder”.
10, TEIE GOVERNMEN] REOLIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS {Title, fdentifying no., date)

See Attached
11. The Contractor shiall begin perforraance calendar days and complete it within calendar days after receiving

D award, D notice to proceed. This performance period is D mandatory m negotiable. (Ses 4

a. MENT BONDS? .
{If "YES, " indicate within how many calendar days after award fn ltem 126). 12b. CALENDAR DAYS

Clves  [wo

13. ADDITIONAL SOLICITATION REQUIREMENTS:

a. Sealed uffers in original and ———— copies to perform the work required are due st the place specitied in ltem 8 by ————— ffrour/
Iocal time {date). IF this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror's name and address, the sulicitation number, and the date and tims offers are due.

b. An offer guaranies D is, D s not required.

. All offers are subject to the [1) work redlurements, and (2) other provisions and clauses incorporated in the solicitation in full text or by

d. Offers providing less than — . calendar days for Government acceptance after the date offers are due will not be cansidered and will be
rejected.

NSN 7540-01-166-8212 STANDARD FORM 1442 (Rev. 4-85)

Prescribed by GSA - FAR {48 CFR} 53.236-1(d}

EREV00120746




OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Inclua’e ZIP Cade) 15, TELEPHONE NG, flnclude area code}

SKANSKA USA BUILDING INC 404-650-1970

55 IVAN ALLEN JR. BLVD 16, REMIT TANCE ADDRESS (Include only i7 different than ltem 14.)
SUITE 600

ATEANTA GA 303083050

COBE 0001 3540 FACHITY CODE

T7. The offeror agrees to perform the wurk required at the prices specified hetow in strict eccordanee with the terrns of this solicitation, iF this ofier & accepted
by the Government in writing within — . calendar days after the date offers are dus. finsert any number equal to or greater thar the minimum re-
quirernent stated in Iterm 130, Faifure to insert any number meens the offeror accepts the minimum in ftern 13d.)

AMOUNTS

18. The offeror agrees 1o furnish any required performance and payment bonds,

18, ACKNOWLEDGMENT OF AMENDMENTS

(Ths offeror acknowlsdges raceipt of amendmenis {0 the solicitalion — give number and dale of each)}

AMENDMENT NO. \ 2. 2 & S (A

L%

DATE. shilon |shsleq | shejeq |Slalen g1 fog

20a. ME AND TITLE OF PERSON AUTHORIZED TQ SIGN QFFER (Type or

Tt Resdad - €of

AWARD {To be complsted iy Gevernment}

20c. QFFER DATE

242411

21. ITEMS ACCERTED:

See Schedule
32, AMOUNT 23, ACCOUNTING AND APPROPRIATION DATA

$60,000,000.00 See Schedule

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OFEN COMPETITION PURSUANT TO
{4 copies upless otherwise specifiod) % D 10 U.S.C. 2304{c) ) D 41 U.5.C. 263lc) { )

26, ADMINISTERED BY [4PGE_: - 27. PAYMENT WILL BE MADE BY BCFEA
GSA REDC ACQUISITION BRANCH B {(4PGB) PBS PAYMENTS BRANCH
401 W PEACHTREE ST ROOM 2500 P.Q. BOX 17181
ATLANTA GA 30308 : FORT WORTH TX 76102-0181

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
E 28. NEGOTIATED AGREEMENT {Contractor is required to sign this 29, AWARD (Contractor is not required to sign this document.) Your offer

- P . on this solicitaticr: is hereby accepted as o the items listed, This award consummates
document and retein 1 copies to jssuing office.) Contractor agrees the contract, whish consists of {a} the Govemment salicitation and your offer, and {b)
to fumnish and defiver all jtefns of pedform all work requirements identified on this|  thiz contract award. No further contractual document Is necessary
form and any continuation sheets for the consideration stated in this contract. The '
rigits and obligations of the parties to this contract shali be governed by {a) this
contract award, (b} the solicitation, and (¢) the c1auses, represerfations,
ceriifications, and specifications Incorporated by reference in or attached to this
contract.

30z, NAME AND TITLE OF CONTRACTCR OR PERSON AUTHORIZED TO SIGN  [31a. NAME OF CONTRACTING OFFICER (Type or print)

Leslie Smalls
<Y L\&.‘Q_N € VU r Ieslie.sma]l@sa.gov

30c. DATE

EREV00120747




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANEITY UNIT

UNIT PRICE %

AMOLUNT $

D001

0002

0003

Accounting and Appropriation Data:

PNOD01884.2009.4429.04,PG03.P0440001.954.PG413.yMS00002.M500B32Z.937.

Cost Applied: $17,425,186.00

PN9D0D1884.2009.4429.04, PG03.P0440001.254.PG4 13.MMS00002.MJ008322.038.

Cost Applied: $3,352,292.00

PNSD01884.2009.4420.04.PG03.P0440001 954.PGA13 \MMS00002, MS0083ZZ.D55.

Cost Applied: $3,675,780.00

FNODO1864.2009.4429.04.PGU3.P0440001.954.PG41 S.WMSDGUDZ.ME 0083ZZ.957.

Cost Applied: $18,650,654.00

PNOD01884.2008.4420.04,PG03.P0440001.954.PG4 13 MMS00002.MSO083ZZ.PSE.

Cost Applied: $4.,415,268.00

PNBD01884.2008.4420.04,PG03.PD440001.954. PG413.vMS00002.MF00BIZZ. 159,

Cost Applied: $4,869,130.00

PNSD01884.2009.4428 04 PG03.P0440001.954.PG413.V MS00002.M5D08B3ZZ.0B0.

Cost Applied: $1,991,450.00

PNOD01884.2008.4429.04. PG03.P0440001.954.PGAH 3.\1MSDOOOZ.ME 0083ZZ.086.

Cost Applied: $5,295,240.00

PNOD01884.2000.4429,04.PG03.P0440001.954.PG413.\MS00002. MEO083ZZ.009,

Cost Applied: $325,000.00

Recovery Act 2009 .

Contract Award, Construction Manager as a Constructor

L?Mc)for Desigh and Construction Phase Services, Dr. A.
. McCoy Federal Building, Jackson, MS

Award of Design Phase services under Solicitation No.
GS-04P-09-EX-C-0076, in accordance with the RFP
dated May 15, 2009, as amended under Amendments 1
through 6 dated May 1, 2002; May 15, 2008, May 18,
2009; May 21, 2009; June 1, 2009 and June 10, 2008
and in aceordance with ihe coniractor's revised proposal
dated June 18, 2009.

Lobby Extension (IRIS Worl¢ ltem 080)

Construction Phase Services for construction of the
security pavilion In accordance with the Government's
RFP daied May 15, 2008, as amended under
Amendments 1 through 6. Estimated cost is the
Government's target cost for this work within the overall
GMP. -

gﬂaoéi)ernlzaﬁon of Conveying Systemns (IRIS Wark ltem

Construction Phase Services for modernization of the
elevator systems in accordance with the Governmant's
RFP dated May 15, 2008, as amended under
Amendments 1 through 6. Estimated cost is the

100{ LS

1001 LS

1.00f L8

325,000.00

5,295,240.00

1,891,450.00

325,000.00

5,995,240.00

1,981,450.00

PAGE30OF 4
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SCHEDULE Continued

TEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT %

0004

0005

0006

0007

0008

Qoos

Government's target cost for this work within the overall
GMP.

Renovation of public restrooms and replacment of
plumbing systerns (IRIS Work ltem 058)

Construction Phase Services for replacement of plumbing
systemns and Testroom renovations In accordance with the
Government's RFP dated May 15, 2009 as amended
under Amendments 1 through 6. Estimated cost is the
Government's target estimate for this work within the
overall GMP.

Interior Finishes Construction (IRIS Waorl ltem D57)

Construction Phase Services for construction and Interior
fit out costs in accardance with the Government's RFP
dated May 15, 2008, as amended under Amendments 1
through 6. The estimated costs is the Government's
target estimate for this work within the overall GMP.

Building Exterior & Sitework {IR1S Work ltem 055)

Construction Phase Services for building exterior and
sitework in accordance with the Government's RFP dated
May 15, 2008 as amended under Amendments 1 through
6. Estimated cost is the Governmeni's target cost for this
work within the overalt GMP.

Re;{:lacement of life safety systems and hazardous
matarial abatement (RIS Work ltlem 038)

Construction Phase Services for replacement of life
safety systerns and removal of absestos containing
materials In accordance with the Government's RFF
dated May 15, 2009 as amended under Amendments 1
through 6. Estimated cost for this work is the
Government's target cost within the overall GMP.

Replacement of HVAC systems {IRIS Work ltem 037}

Construction Phase Services for replacement of
mechanical systems in accordance with the
Government's RFP dated May 15, 2009, as amended
under Amendments 1 through 6. Estimated costs for this
work is the Government's target estimate within the
overall GMP.

Replacement of electrical systems (IR1S Work Item 058)

Construction Phase Services for replacement of elactrical
systems in accordance with the Government's RFP dated
May 15, 2009 as amended under Amendments 1 through
6. Esiimated costs for this work is the Government's
target estimate within the overall GMP.

1.00

1.00

1.00

i.00

1.00

1.00

LS .-

L3

LS

LS

LS

LS

4,415,268.00

18,650,654.00

3,675,780.00

3,352,292.00

17,425,186.00

4,869,130.00

4,415,268.00

18,650,654.00

3,675,760.00

3,352,292.00

17,425,186.00]

4,869,130.00
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Attachment B — Supplement to Standard Form 1442
CONSTRUCTION MANAGER AS CONSTRUCTOR CONTRACT

A Total Firm, Fixed-Price for Design Phase CMc Services

B Design Phase Mark-ups for additional CMc services not included in this scope.

Overhead
Profit
Commission

1 DESIGN PHASE SERVICES (Base Contract)  (Inclusive of Profit, Overhead, and Fringes)

$325,000.00

2 CONSTRUCTION PHASE WORK (Option)

A Fee (Commission, Overhead, and Profif)
B Estimated Cost of the Total Work (B-1 + B-2)

C Estimated Construction Contingency Allowance
2C2B = % of the Cost of the Work

D Total Construction Phase or Guaranteed Maximum Price (2A + 2B + 2C)

$ 2,040,000.00

$55,056,311.00

$ 1,678,689.00

$59,675,000.00 I

3 TOTAL OFFERED PRICE (1A +2D)
Include this ﬁgure in Block 17 of the STANDARD FORM 1442

$60,000,000.00

4 CONSTRUCTION PHASE MARKUPS
For changes in construcfion services fo be negofiated, if any, not included in this scope.

Overhead
Profit

commission

Exiended Overhead (per calendar day)
*Reference June 19 cover letier regarding best vaiue proposat.

EREV00033572




Ty e e Ve ey T T AT N ———— rrers —
1. SOLICITATION NO. 2. TYPE OF SOLICITATIO| 3. DATE ISSUED PAGE OF PAGES
SOLICITATION, OFFER,
AND AWARD SEALED BID (1FB) 1 4
(Construction, Alteration, or Repair) NEGOTIATED (RFF)
IMPORTANT - The "offer” secfion on the reverse must be fully completed by offeror.
4, CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. FROJECT PLAN
(5-04P-09-EX-C-0076 APFA-08-0193
7. ISBUED BY CODE APGB 8. ADDRESS OFFER TO
GSA REDC ACGQUISITION BRANCH B {4PGB}
401 W PEACHTREE ST ROOM 2500
ATLANTA GA 30308
9. FOR INFORMATION a. NAME b. TELEPHONE NO. {iniciude area code) (NO COLLECT CALLS]
CALL: Leslis Smalls A404-224-2232 leslie.small@gsa.gov
SOLICITATION
NOTE: !n sealed bid solicitations "offer” and "offeror” mean "bid and "bidder".
10. THE GLYERNVIENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS {Title, faeanying no., date)
See Aftached
11. The Contractor shall begin performance calendar days and complete it within calendar days after receiving
m award, D notice to praceed. This performance pariod is D mandatory D negotiable. (Sea J
=74 12b. CALENDAR DAYS
(If "YES," indicate within how many calendar days sfter aweard In ltem 12b).
[lves  [dro
13. ADDITIONAL SOLICETATION REQUIREMENT St
a. Sealed offers in original and ————— copies to perform the work required are due at the place specified in item 8 by——————— (frour)
local time {date}. [f this is a sealed bid solicitation, offers will be pubficly opened at that time. Sealed envelopes
containing offars shall be marked to show the offercr’s name and address, the solicitation number, and the date and time offers are due.
b. An offer guaraniee E is, D is not required,
& All offers are subject to the [1) work regiurements, and {2} other provisions and clauses incorporated in the solicitation in full text or by
d. Offers providing less than —————— calendar days for Government acceptance aftar the date offers are due will not be considered and will be
rejected.
NSN 7540-01-166-3212 STANDARD FORM 1442 (REV, 4-BE)

Frescribed by GSA - FAR {48 CFR} 53.238-1(d)

EREV00120746




R T ST T
. OFFER {Must be fully completed by offeror)
14, NAME AND ADDRESS OF OFFERQR (fnclude ZIP Cede, 156. TELEFHONE NO. (lnclude area cods)

SKANSKA USA BUILDING INC 404-658-1970 )
55 IVAN ALLEN JR. BLVD 1B. REMITTANCE ADDRESS flnclude anly if different than ltem 14.) i
SUITE 600

ATLANTA GA 303083050

CODE 00013540 FACHITY CODE
7 Tho offotor B0roes 16 perform the work requirad ot The pricas epeciied RElow I SHIGE accordance With e teis O this Solltation, ff this offer 15 accepted

by the Government in writing within — ealendar days after the date offers ave due. {fsert any number equal to or greater thar tha minimum re-
quirernent stated in ftern 134, Faillure ta insert any number meens the afferor accepts the minimum int ftem 13d.}

AMOUNTS %

418. The offeror agrees fo furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The oiferor acknowledges recelpt of amendments fo the solicitation — give number and dale of each)

L
”(Tﬁh&m

AMENDMENT NO. | 7 2 & S

DATE. shlen |shisles | sfijeq | Slzlea Ell{oj/

20a, ME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or

”’m E:UM - e

AWARD (To be c

20c, QFFER DATE

W24lten

21. I'TEMS ACCEFTED:

See Schadule
22, AMOUNT “T23. ACCDUNTING AND APPROPRIATION DATA

$60,000,000.00 See Schedule

24, SUBMIT INVOICES TO ADDRESS SHOWN IN TTEM 25. OTHER THAN FULL AND GFEN COMPETITION PURSLIANT TO
{4 copies unless otherwise specifiee) @ D 10 U.5.C. 23044c) ) D 41 U.S.C. 253(c} }

28. ADMINISTERED BY laPGB 27. PAYMENT WILL BE MADE BY BCEA
GSA REDC ACQUISITION BRANCH B (4PGB) PBS PAYMENTS BRANCH
401 W PEACHTREE ST ROOM 2500 P.O. BOX 17181
ATLANTA GA 30308 ’ FORT WORTH TX 76102-0181

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 28 AS APPLICABLE
28, NEGOTIATED AGREEMENT {Contracior is required to sign this 29. AWARD (Cantractor is not required to sign this docurnent.) Your offer

- PR - on this salicitation is hereby accepted as to the iterns listed. This award consummates
document and retum 1 copfes to issuing offiee. Contractor agrees | ypo consrant “which consists of (a) the Government solicitation and your offer, and (b}
to fumnish and deliver all items or perjorm all work requirements identified an this| this contract sward. o further contractua! document Is necessary.
form and any continuation sheets for the consideration stated In this conract. The
rights and abligations of the parties to this contract shall be governed by {a} this
confract award, (b} the soficikation, and f{o) the clauses, representations,
certifications, and specifications incorporated by reference in or attached to this
contract.
30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHCQRIZED TO SIGN  [21a, NAME OF CONTRACTING OFFICER [ Type or print]

T Leslie Smalls
C?H“QN - €U f leslie.small@gsa.gov

30c. QATE

30c., DATE

7 n

O 1442 {REV. 4-85] BACK
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES QUANTITY UNT

UNIT PRICE &

AMOUNT §

0001

ooo2

0003

Accounting and Appropriation Data:

Cost Applied: $17,425,186.00
Cost Applied: $3,352,282,00
Cost Applied: $3,675,780.00
Cost Applied: §18,650,654.00
Cost Applied: $4,415,268.00
Cost Applied: $4,869,130.00
Cost Applied: $1,991,450.00
Cost Applied: $5,205,240.00

Cost Applied: $325,000.00

Recovery Act 2009

Contract Award, Construction Manager as a Constructor
(CMc)for Design and Construction Phase Services, Dr. A.
H. McCoy Federal Building, Jackson, MS

Award of Design Phase services under Sclicitation No. 1.00 LS
GS5-04P-08-EX-C-0076, in accordance with the RFP
dated May 15, 2009, as amended under Amendments 1
through 6 dated May 1, 2009; May 15, 2009;'May 18,
2009; May 21, 2009; June 1, 2009 and June 1€, 2008
and in accordance with the contractor's revised proposal
dated June 18, 2009.

Lobby Extension (IRIS Work Itern 090}

Construction Phase Services for construction of the 100! LS
security pavilion in accordance with the Government's
RFP dated May 15, 2009, as arnended under
Amendments 1 through 6. Estimated cost is the
Govemnment's target cost for this work within the overall
GMP. ;

I‘(‘)/lsoc;i)ernizatiun of Conveying Systems (IRIS Work ftem

Construction Phase Services for modernization of the 1.00f LS
elevator systems in accordance with the Government's
RFP dated May 15, 2009, as amended under
Amendments 1 through 6. Estimated cost is the

PNSD01884.2009.4429.04.PG03.P0440001.954.PG413.MS00002. MEOD83ZZ. 37,
PN9D01884.2008.4420,04, PG03.PO440001.954.PG413.MMS00062. MYQ083ZZ.038.
PN9D01884.2009.4420.04.PG03.P0440001 954.PGA13 MMS00002.MG0083Z2.055.
PNOD01884.2000.4420.04.PG03,P0440001.954 PG4 13, MMS00002 MYD0B3ZZ.poT.
PNOD01884.2009.4428.04.PG03.P0440001.954 PG413.vMS00002 ME0083ZZ.p58.
PNSDO01884.2008.4428.04 PG03.P0440001.854.PG413 . VMS00002.MI0083ZZ D58,
PNSD01884.2009.4429.04. PG03.P0440001.954.PG413.V MSOOGbZ.ME 0083Z7.980.
PNOD01884.2000.4420.04.PGD3.P0440001.954. PG4 13 VMS00002. MS0083ZZ.p30.

PN9D01884.2000.4429.04.P(03.P0440001.954.PG413.ViMS00002. MED0B3Z L0208,

325,000.00

5,295,240.00

1,891,450.00

325,000.00

5,205,240.00

1,891,450.00

PAGE3OF 4
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SCHEDULE Continued

TENI NO.

SUPPLIESISERVICES

QUANTITY

UNIT

UNIT PRICE §

AMOUNT 5

0004

0005

0006

ooay

00608

0009

Governmant's target cost far this work within the overall
GMP.

Renavation of public restrooms and replacment of
plumbing systsms (IRIS Work ltem 058)

Construction Phase Services for replacement of plumbing
systems and restroom renovations in accordance with the
Government's REP dated May 15, 2009 as amanded
under Amendments 1 through 6. Estimated cost is the
Government's targed estimate for this work within the
overall GMP.

Interior Finishes Construction (IRIS Work ltem 057)

Construction Phase Services for construction and interior
fit out costs in accordance with the Government's RFP
dated May 15, 2008, as amended under Amendments 1
through 6. The estimated costs is the Government's
farget estimate for this work within the overall GMP.

Building Exterior & Sitework (IRIS Work ltem 055)

Construction Phase Services for building exterlor and
sitework in accordance with the Government’s RFF dated
May 15, 2009 as amended under Amendments 1 through
6. Estimated cost is the Government's target cost for this
work within the overall GMP.

Replacement of life safely \E’ystems and hazardous
matéarial abatement {IRIS Work ltem 038)

Construction Phase Services for replacement of life
safety systems and removal of absestos containing
materials in accordance with the Government's RFP
dated May 15, 2000 as amended under Amendments 1
through 8. Estimated cost for this work is the
Government's target cost within the overall GMP.

Replacement of HVAC systems (IRIS Work liem 037)

Construction Phase Services for replacement of
mechanical systems in accordance with the
Govemment's RFP dated May 15, 2009, as amended
under Amendments 1 through 6. Estimated costs for this
work is the Government's target estimate within the
averall GMP.

Replacement of electrical systemns (IRIS Work Item 059)

Construction Phase Services for replacement of slactrical
systems in accordance with the Govemment's RFP dated
May 15, 2008 as amended under Amendments 1 through
5. Estimated costs for this worl is the Governmenti's
target estimate within the overall GMP.

1.00

1.00

1.00

1.00

1.00

1.00

Ls -

L3

LS

LS

LS

LS

4,415,268.00

18,650,654.00

3,675,780.00

3,352,202.00

17.425,186.00

4,869,130.00

4,415,268.00

18,650,654.00

3,675,780.00

3,352,292.00

17.425,186.00

4,869,130.00

PAGE 4 OF 4
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Attachment B = Supplement to Standard Form 1442
CONSTRUCTION MANAGER AS CONSTRUCTOR CONTRACT

DESIGN PHASE SERVICES (Base Contract)  {Inclusive of Profif, Overhead, and Fringes)
A Total Firm, Fixed-Price for Design Phase CMc Services
B Design Phase Mark-ups for additional CMc services not included in this scope.
Overhead
Profit
Commission
CONSTRUCTION PHASE WORK (Option)
A Fee (Commission, Overhead, and Frofif) . $ 2,040,000.00
B Estimated Cost of the Total Work (B-1 + B-2) $55,956,311.00
C Estimated Construction Contingency Allowance $ 1,678,689.00
2C/12B= 3 % oithe Cost of the Work
D Total Construction Phase or Guaranteed Maximum Price (2A + 2B + 20)
TOTAL CFFERED PRICE (1A + 2D) $60,000,000.00

Include this figure in Block 17 of the STANDARD FORM 1442

CONSTRUCTION PHASE MARKUPS
For changes in construction services to be negotiated, if any, not included in this scope.

Overhead
Profit

Commission

Extended Overhead (per calendar day)
*Reference June 18 cover ietfer regarding best vaiue proposai.

EREV0003357=




DAVIS BACON WAGE DETERMINATION

General Decision Number: MS080163 04/03/2009 MS163

State: Mississippi

Construction Type: Building

County: Hinds County in Missisaippi.

BUILDING CONSTRUCTION PROJECTS (Does not include regidential

congtruction consisting of single family homes and apartments
up to and including 4 stories)

Modification Number Publication Date
0 a8/22/2008
1 10/17/2008
2 04/03/2009

* ELEC0480-005 01/01/2009

Rateg Fringes
ELECTRICIAN (including the
low voltage wiring for and
installation of temperature
controls for HVAC sgygtems)....... 3 21.55 7.73
* TRON0469-002 06/01/2008

Rates Fringes
IRONWORKER: ORNAMENTAL.......... 3 15.50 6.43

PLUMO714-003 02/01/2008

Rates Fringes
PLUMBER, Including HVAC Pipe..... S 23.00 7.14
*  SUMS2008-047 07/07/2008

Rates Fringes
BRICKLAYER. . .. i it e s i s n b s nrnnes S 16.67 1.31
CARPENTER, Including
Acoustical Ceiling, Drywall
Hanging and Form Work............ 5 14.19 4.42
CEMENT MASON/CONCRETE FINISHER...S 16.33 V.23
IRONWORKER, REINFORCING.......... S 13.64 0.00

PROPERTY OF THE UNITED STATES GOVERNMENT
COPYING, DISSEMINATION, OR DISTRIBUTION OF THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS 1S PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed
“ -1 -




Modernization of the Dr. A.M. McGCoy Federal Building
Solicitation Number GS-04P-09-EX-C-0076

IRONWORKER, STRUCTURAL........... 5 17.00 0.83
LABORER: Common or General...... $ 9.36 0.00
LABORER: Mason Tender - Brick...$ 10.00 0.00

OPERATOR : Blade/Grader,

Including Finishing.............. $ 12.75 1.64
OPERATOR: Backhoe............... 5 14,08 0.00
OPERATOR: Bulldozer............. 5 12.90 0.00
OPERATOR: Crane........c.cueee.-- % 16.00 0.00
OPERATOR: Excavator............. $ 14.75 0.00
OPERATCOR: Forklift.............. $ 16.00 1.71
OPERATOR: Trackhoe.............. $ 14.50 ¢.00

PAINTER: Brush, Roller and
20 = % 12.50 0.24

PIPEFITTER, Excluding HVAC

Pipe Installation................ $ 21.68 0.00
PLASTERER. . ..o v i it ittt v i s $ 13.00 0.00
ROOFER. . ... it it i i s it i e in e s 5 13.71 0.00

SHEETMETAL WORKER, Including
HVAC Duct Installation........... S 12.62 0.00

WELDERS - Recelve rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after award only as
provided inm the labor standards contract clauses (29 CFR 5.5(a) {1) {(ii)}).

In the listing above, the "SU" desgignation means that rates

listed under the identifier do not reflect collectively bargained wage and
fringe benefit rates. Other designations indicate unicns whose rates have
been determined to be prevailing.




Modernization of the Dr. A.H. McCoy Federal Building
Solicitation Number GS-04P-09-EX-C-0076

WAGE DETERMINATICON APPEALS PROCESS

1.} Has there been an initial decision in he matter? Thisg can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests

for summaries of surveys, should be with the Wage and Hour Regional Office
for the area in which the survey was conducted because thoge Regional Offices
have responsibility for the Davis-Bacon survey program. If the

response from this initial contact is not satisfactory, then the process
described in 2.} and 3.} should be followed.

With regard to any other matter not yet ripe for the formal
Process described here, initial contact should be with the Branch of
Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the guestion in 1.) is yes, then an

interested party (those affected by the action) can reguest review and
reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and
29 CFR Part 7). Write to:

Wage and Hour Administrator
U.8. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
Interested party's position and by any information (wage payment data,
Project description, area practice material, ete.) that the requestor
Considers relevant to the issue.

3.} If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative Review Board
(formerly the Wage Appeals Board). Write to:

Administrative Review BRoard
U.5. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISICN




GSA

Request for Proposal

Construction Manager as-constructor (CMc)

AMERICAN RECOVERY & REINVESTMENT ACT (ARRA) 2009
PROJECT IDENTIFICATION

Project Name:
Project Number:
Solicitation Number:
Building Name:

Building Address:

Type of Contract:

Contracting Office:

Type of Request:

[ssue Date:

Modernization of the Dr. A.H. McCoy Federal Building
SMS00004

GS5-04P-09-EX-C-0076

Dr. A. H. McCoy Federal Building

100 W. Capitol Street
Jackson, Mississippi 39201

Construction Manager as Constructor with a Guaranieed Maximum Prica (GMP)
with Construction Contingency Allowance and Shared Savings

General Services Administration

Real Estate, Design and Construction Organization
Acquisition Division

401 W. Peachtree Street, NW

Suite 2513

Atlanta, GA 30303

AWARD

Friday, July 24, 2009

PROPERTY OF THE UNITED STATES GOVERNMENT

COPYING, DISSEMINATION, OR DISTRIBUTION OF THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice
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Part 1 - PROJECT OVERVIEW
1 Introduction

This Request for Proposal (RFP) is composed of four (4) parts. Part 1 includes this Project Overview.
Part 2 contains the Statement of Work. Part 3 provides Contract Administration information. And Part 4
provides regulatory provisions for submission and evaluation/award, detailed instructions for proposal
submissions, a description of the method for evaluation/award, and GSA/Standard Forms required as part
of the Offeror's proposal.

Attachment A offers information on the FAR deviation associated with this contract. Afttachment B is
the Supplement to Standard Form 1442. Attachment C is the Certificate of Procurement Integrity.

1.2 Contract Parties

This RFP is issued by the Public Buildings Service of the United States General Services Administration
(GSA), Scutheast Sunbelt Region, Atlanta, GA, hereinafter referred to as the "Government”, to cbtain the
setvices of a Construction Manager as constructor (CMc) (also referred to as Offeror or Contractor) who
shall be singularly responsible to satisfy the terms of the resulting contract. See Part 1, “Contract
Administration,” for roles and responsibilities of involved parties. This contract is for the Construction
Manager as constructor who will provide Design Phase Services and Construction Phase Work for a
proposed modernization of the existing building and fagilities and construction of a security pavilion for the
Dr. A.H. McCoy Federal Building in Jackson, Mississippi.

The individual authorized to act on the behalf of the GSA in the administration of this contract is the GSA
Contracting Officer. The GSA Coniracting Officer may delegate certain of his or her authorities to others,
and If so, will notify the CMe in wtiting of the specific authorities delegated to, and limitations placed upon,
named authorized representatives. The CMc shall not take any direction, or act upon any information,
from individuals other than those having the requisite authority as confirmed by the GSA Contracting
Officer's written notification. The Contracting Officer for this project is Leslie Smalls.

1.3 Services to be Provided

The CMc will provide all professicnal, technical, adminisirative and clerical persennel as needed to
perform all required services including, but not limited to, those described in this Request for Proposal.
The services described or specified shall not be deemed to constitute a comprehensive specification
having the effect of excluding services not specifically mentioned.

1.4 Schedules

“Time,” if stated as a number of days within this RFP, is calculated using calendar days, unless ctherwise
specified, and will include Saturdays, Sundays, and legal holidays. However, if the last day falls on a
Saturday, Sunday, or legal holiday, then the period shall include the next working day.

1.5 Project History and Status

The CMc contract will be awarded for Design Phase Services only, with Construction Phase Work as an
option. It is anticipated that the Option for Construction Phase Work will be exercised on or about March
2010.

PROPERTY OF THE UNITED STATES GOVERNMENT
COPYING, DISSEMINATION, CR DISTRIBUTION OF THESE DRAWINGS, PLANS OR
SPECIFICATIONS TC UNAUTHORIZED USERS 1S PROHIBITED
Do not remove this notice
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Modernization of the Dr. A.H. McCoy Federal Building
Soliciiation Number G5-04P-09-EX-C-0076

1.6 Contract Scope

There are two components of work fo be performed by the CMc under this contract: Design Phase
Services and Construction Phase Work. The overall responsibilities of the Chc are to perform

construction management services relating to construciability, construction strategy and logistics, and
budget control under Design Phase Satvices and (upon exercise of the Construction Phase Work option)
to perform the construction in accordance with the construction documents and other requirements
included in this Request for Proposal (RFP). The specific activities, tasks, and deliverables required of
the CMc for each phase are further delineated in this RFP. The RFP also requires the Contracior to
provide warranties and guarantees. Upon complstion, acceptance, and occupancy of the space by GSA
and its tenant agencies, GSA will become résponsible for providing sertvices, supplies, utilities, and
maintenance of the premises, including capital expenditures and reserves, not covered under the
required warranties and guarantees.

2 Project Description

The Dr. A.H. McCoy Federal Office Building is located in ceniral Mississippi at 100 West Capito! Street, in
downtown Jackson, positioning it halfway between two major cities: New Orleans, Louisiana and
Memphis, Tennessee. The City of Jackson is the stale’s capital with a population of over 410,000. The
facility is centered in the midst of potential office space in the Jackson Central Business District (CDB).

The building was constructed in 1979 and is a multi-tenant professional office building, 15 stories in
height including a basement. The building Is 422,600 gross square feet. The building is a steel and
reinforced concrete structural frame with an exterior envelope consisting of pre-cast concrete panels with
rectangular shaped windows.

As part of the American Recovery & Reinvestment Act 2009 {Recovery Act 2009), the overall goal is to
convert this facility into a “high-performance green building.” Also the goal for the project is to provide a
facility that will be a model workplace incorporating sustainable design principals and making a distinct
architectural statement that is responsive to the existing character of the building while supporiing the
quality and life of the neighborhood and adjacent surroundings.

21 Project Type

The proposed project is a modernization project with the construction of a 3,000 square foot security
pavilion.

2.2 Project Goals and Objectives

GOALS: The purpose of the modernization project is to create a state-of-the art working environment for
Federal fenants in Jackson, Mississippi; minimize future vacancies; provide operational and energy
efficiency and economy in building systems; and bring the building up to current code, to include life
safety and handicap accessibility. The goals of this project include extending the building’s remaining life,
improving client satisfaction, increasing the Government’s Funds from Operation (FFO} and strengthening
the Government’s federal presence in the local community.

OBJECTIVES: The Objectives to accomplishing these goals will be achieved by providing renovations
and alterations to the Dr. A.H. McCoy Federal Building that will enhance the overall appearance to the
Federal property and improve marketability; satisfy community interest by freshening its public image as
well as improve accessibility, updating building systems to ensure continued use and longevity of the
building, and improving functicnality, security, and aesthetics, thereby satisfying the needs of the
customer agencies residing within the building. Managemeant objectives include minimizing disruption to
existing clients during construction; developing an implementation strategy for agency relocation
requirements for a phased construction approach in an occupied building; assisting GSA and the tenant
agencies with determining swing space requirements; establishing a Team of Stakeholders, including
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GSA, the Architect/Engineer (A-E), the Construction Manager {CM), the Commissioning Agent (CXa), and
client and local officials to facilitate a collaborative, team approach to the Repair & Alterations {R&A) of
the facility; to act as geod partners with all stakeholders including the clients, lecal community, GSA, the
A/E the CM and CXa; to manage expectations of all stakehaolders by nurturing an open environment and
communicating clearly and effectively, and to compleie the project effectively, timely and within budget.

2.3 Site Access

The site is accessible for visual inspection by interested parties during regular business hours. All site
related questions shall be submitted in writing fo the Contracting Officer.

2.4 Site Inspection and Testing

Any inspection of the property, other than visual, or any tests conducted on the property shall be subject
to prior approval by the GSA. GSA shall have the right to have a representative present at any such
inspection or when any such test is conducted.

2.5 Program Requirements

Technical requirements are presented in Part 3 of this RFP. Criteria/directions within these references
shall be considered when developing project proposals and shall govern the proposed modernization and
construction of the federal building. Technical references and handbooks specified herein shall not be
deemed to be all inclusive, having the effect of excluding applicable references andfor handbocks not
specifically mentioned.

26 Project Budget

The project budget has baen established at $60,000,000, which includes the fee for the CMc’s services
during design. At a mutually agresable point during the design, the Government may elect to converi to a
firm, fixed-price for construction of the project. Construction funds for this project are being provided
under the Recovery Act 2009. Proposal price elements, definitions, representations(s} and price ranking
are addressed in Part 4, Proposal Submission Reqguirements. It is the intent of the Government to
complete design and construction within established budget to maintain fiscal responsibility.

2.7 Anticipated Award Period

The Government anticipates award of this contract by August 1, 2009, for Design Phase Services, which
will coincide with the Design Development Phase. Building construction is tentatively scheduled to begin
in April 2016. The Government does not guarantee award within these periods nor shall the Government
be liable for any costs should award occur before or after such periods.

2.8 <Completion or Occupancy Date

The entire facilily must be substantially completa within 900 calendar days from receipt of the Notice to
Proceed for the Construction Phase Wark Option. The Contractar shall identify a guaranteed delivery
date within this timeframe. To the guaranteed delivery date, the Gontractor shall add a 30-day petiod for
complete inspection and testing of all systems and improvements which are 1o be paid for and conducted
by the Coniractor, including the correction of documented punch list items, and schedule contingencies.
The calendar-day requirement for final construction completicn includes the period for substantial
completion plus the 30 days for commissioning and project closeout, i.e. 930 calendar days. The
calendar-day requirement for final construction completion will be made a part of the contract and
incorporated into the coniract at the time of award for Construction Phase Work, and will include a daily
liquidaied damages dollar amount (consisting of costs the Government expects to incur due to delay, i.e.,
any exiended lease cosis, inspection costs, loss of revenues, exiended third parily contracis, etc.). The
calendar day requirement for construction completion will also be used in the Government’s evaluation
and assessment of any extended overhead due the Contractor for Government caused delays.
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2.8.1 Liquidated Damages

In accordance with FAR clause “Liquidated Damages — Construction™ {(FAR 52.211.12), liquidated
damages will be assessead for late delivery beyond the contract completion date in the amount of
actual damages but not less than $4,300.00 per calendar day.

2.9 Beneficial Occupancy

For the purpose of this RFP, the term “beneficial occupancy” means that the Government recognizes the
project is complete and ready for possession, occupancy, use and enjoyment thereof despite minor
details remaining incomplete; e.g., punch list items that do not impact occupancy or the ability of the
occupying agencies {in whole or in part) to perform their missions.

210  Certificate of Substantial Completion

The Offeror shall provide the Government with a Certificate of Substantial Completion {AIA Document
G704) for the improvements from the project architect and a written statement that the improvements are
ready for beneficial occupancy. Within ten (10) business days afier receipt of these two documenis, the
Government shall either issue a written declaration of beneficial accupancy or specifically state thoss
unfinished iterns impacting occupancy that are required to be completed. The Government's declaration
of beneficial occupancy will not be unreasonably withheld. The Offeror will be expected, however, to
complete the remaining punch list items within 30 days after beneficial occupancy is declared.

2.11  Roles and Responsibilities
2.11.1 Contractor Responsibilities {Construction Phase)
The Contractor is required to provide:

s Site Development per Design Drawings and Specifications to be issued by the
Government

« Completed construction of building{s} and site features, construction supervision and

contract management

Spare Parts, Materials and Equipment

Quality Control Plan and Safsty Plan

Inspections and Tests

Controt of the Site (See Gavernment responsibilities - 2.8.2)

Reproduction and distribution of Construction Documents for use by Subcontractors

Complete and accurate marked up set of As-Built Drawings and Specifications

Manuals, Operation and Maintenance information, Shop drawings, etc.

Training for Facilities Management staff and occupants

General conditions

2.11.2 Government Responsibilities
The Government will provide:

« Al Architectural/Engineering Design Process Drawings
Consiruction Drawings and Specifications.
Building 100% Construction Document Phase Drawings and Specifications on CD-ROM
and one set of printed copies.
4

[ ——



Modernization of the Dr. A.H. McCoy Federal Building
Solicitation Number GS-04P-09-EX-C-0076

+ Abuilding site {clean-up/demolition costs are included in Ceiling Price).
Geotechnical and Soils information known at time of construction.

Topographical and utilities surveys of proposed site known at time of construction.
Review and comment of design submittals.

Inspection and Test Witness to verify attainment of petformance requirements,
Maintenance, Services, and Utilities after occupancy.

2,12  Procurement Approach

The Gonfractor will be selected competitively utilizing the requirements of FAR Part 15 (Formal Source
Selection). Based on the complexity and importance of this project, the Government deems it to be in
their best interest to consider award based upon technical excellence rather than price. Therefore, in this
procurement the combined Technical Evaluation Factors will be significantly more important than cost or
price. See Part 2 of this RFP for information on proposal submission requirements, selection procedures,
technical evaluation factors, price evaluation, and basis of award.

The Government will award a contract for Design Phase Services, with an Option for Construction Phase
Work. Prior fo the exercise of the Option for the Construction Phase Work, the Government and the
Contractor shall agree upon the Estimated Cost of the Work (ECW), which when combined with the Fee,
shall not exceed the Guaranteed Maximum Price (GMF). An audit may be requested in accordance with
FAR Part 15 and 30 prior to award; throughout the life of the contract and before final payment is made to
the Contractor as an aid to the Contracting Officer in determining the reasonableness of the project;
establishing a negotiation position or dstermining costs billed are actual costs that are allocable and
allowable.

2.13  Project Delivery Approach

li is anticipated that delivery of the Construction Phase Work will be accomplished utilizing phased
construction. The CMc shall work with GSA to develop an implementation strategy for a phased
gonstruction approach, to include and not be limited to build-out of temporary swing space, agency
relocation in and out of swing space (io include furniture, and telephone and data equipment), and
maintaining building systems and operations during construction.

The brief description of the scope of work for this project includes the following:

Description

Includes replacement of landscaping materials and plaza areas with new plants and paving that enable
the site io meet LEED requirements for sustainable sites. The area of impervious paving will be
replaced by plantings and the new impervious surfaces will be designed and shaded so as to not
contribute to the heat island effect. This also includes site security improvements such as vehicle

barriers, blast wall, & new perimeter lighting.

ThlS includes minor repéir costs that are anticipated when the existing stair 'ré'ilirig.s are removed and
replaced with new ADA & Building Code compliant railings. The costs for the new railings are included
under Work Item "Llfe Safety

ThIS |nc1udes Repair costs for the 2nd floor patio, Pressure washmg & new sealants for exteraor jOlntS
of the building's veneer & windows, New garage slab seal coating, New garage gates & access control
devices, New coiling loading dock doors, New Blast Resistant film applied to the existing insulated
giass in the wmdows & Replacement of the gaskets on the operable wmdows

nt Fat—Out)
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This includes: Demolition of existing interior spaces, New Tenant Improvement costs for all existing
tenants as well as proposed future backfill agencies, New Interior ADA compliant signage, New building
code compliant stairwell doors and panic hardware, Temporary Swing Space Buildout, Access Flooring
for data processing areas, New ceilings for all areas of the building will be replaced, Flooring will be
replaced in all common spaces & stairways, Interior wall & flooring finishes will be replaced in the
Cafeteria, Vinyl wall coverings in the common areas will be removed and replaced with painted walls.
Restrooms will receive new wall tile, new floor tile, new countertops and new toilet partitions. This Work
Item also includes the premium costs that are assocfated with architectural building materials &
techniques that are required in order to meet the desired LEED Silver certification level.

._Conveymg Systems

This includes: Modernrzatlon of the 8 exrstlng traction elevaters and 1 tract|on service elevator mcludlng
new microprocessor based control systems. Elevator cabs, rails & frames will be reused and reused in
the modernization. Additionally upgrades to the control systems of the 2 hydraulic elevators will be
performed.

“Plumbing Systems. -~ - o e _ R g
This includes: Replacement of the plumb:ng system mcludlng water heaters torlets srnks and prplng

,:HVAC Mechanrcal Systems

This includes: Replacement of all HVAC systems mcludlng chillers mrculatlng pumps air handlers
ductwork & distribution, and monitoring & controls. This work item also includes cost premiums for
building commissioning & controls that are required by the LEED Silver certification.

-Eléctrical. System'_'

This includes: Demolition of abandoned Iow voltage wiring, replacement ot the Main Serwce
Switchboards, New motor control centers, New power distribution feeders, New Bus Duct, New lighting
& power panel boards, Upgrades to the existing Metasys system, New emergency lighting, New
emergency generator, New emergency generator transfer switches, New emergency generator
feeders, New emergency generator panel boards, & Temporary generator during switchgear
replacement, lighting, voice/data, and security systems. This work item also includes cost premiums for
energy savmgs needed to obtaln the desired LEED Silver certrflcatlon

This includes: Replacementofthestaiirfwey railing, rep[acem'e‘nt-ef"the fire alarm system: Fépiacéhie’nt' .
of the fire sprinkler system, upgrades to the fire command center and control equipment.

m‘l“hismlncledes. At)atement of asbestcs containing materials in'cludlng a Ilmited amount of ceiling tlles
and existing stairway doors.

lncludes requested security requirements such as panic buitons, alarm systems access control
devices, cameras, and secure partitions.

'_New Constructlon Addrtrons

inciudes the addition of a new entry element to more clearly defrne the entry pomt to the bundlng and to'
move the security checkpoint away from the core of the building where threats can be minimized.
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3 Reference Materials

The Government will provide GSA handbooks, design data, specification forms and an index of
Government standard deign criteria plus any items on the index, as requested.

The project shall confirm to the requirements of the following handbooks, design guides, reference
maiterial and any other additional reguirements transmitted by GSA. In case of conflicts existing between
passages in two or more handbooks, the passing the in the Handbook of laiest issue shall govern, In
case of conflicts between any handbook and this Scope of Wark, the Scope of Work shall govern,

The following documents are attached to and hereby incorporated in this RFP and further define the
technical requirements of the SoW.

Program Development Study (PDS), Everton, Oglesby Architect, 15 March 2005
Final Concept Submittal, Schwartz Silver Architacts, April 11, 2008

Asbesios Management Plan Tables, GSA

Existing construction drawings.

Electronic CAD drawings of existing architectural floor plans and assignment plans,
BIM Spatial Model.

3.1 Standards and Criteria Documents

All Design Phase Services and related reviews must be conducted in accordance with the
documents listed below. The applicable version of each document shall be the version current at
the time of award of the Architectural/Engineering contract. In the event of a conflict between the
requirements stated in these documents and requiremenis provided elsewhere in this Statement
of Work, the requirements in the Statement of Work will prevail.

.,

. 1)

2)

3)

4)
5)
6)
7)

8)

9)

PBS-P100, Facilities Standards for the Public Buildings Service, including all applicable
standards, criteria and guides listed therein. Design Phase submissions must comply

with PBS-P100 Appendix A unless otherwise indicated in this Statement of Work

PBS P-120, Project Estimating Reguirements for the Public Buildings Service

PBS PQ-251, Valug Engineering Program Guide for Design and Construction, Volume 2,
Coeniracting Officers and Professional Services Contractors

Architectural Barriers Act Accessibility Standard {(ABAAS)
The GSA PBS Building Commissicning Guide

The GSA PBS Pricing Desk Guide

The GSA PBS Business Assignment Guide

Space Boundary Ptacement Clarification (A supplement to the Business Assignment
Guide)}

The GSA PBS LEED® Applications Guide

10) The GSA PBS BIM Guide Series

11) The PBS CAD Standards

12) National Building Information Modeling Standard (NBIMS)

13) High Performance and Sustainghble Building Guidance, dated 12/1/08
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Any conilicts or ambiguities within or among the referenced standards and criteria documents, or any
deviations from requirements contained in the standards and criteria documents, must be reported to the
GSA in writing, for determination as to applicability.
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Part 2 — Statement of Work
1 General Requirements

1.1 General Responsibilities

The CMg shall perform all the services required under this contract as detailed in this Statement of Work,
as well as any modifications to the base contract. The CMc is responsible for providing the management,
quality control, and administrative tasks needed to perform the services in an expeditious and economical
manner consistent with the best interests of the Government. The CMc shall assist the Govarnment to
achieve its goals with respect to the project's schedule, budget, scope and quality. These goals are:

That the scope of the project will be well defined during the Construction Documents phase.
That the construction work will be performed in conformity with Godes and applicable
requirements.

. That the project be completed within the GMP and budget limitations.

) That the building quality will be highest possible within the budget limitations.

» That the construction will be completed as early as possible, but not later than the scheduled
construction contract completion date

1.2 Professional Ethics and Standards of Practice

In the conduct of all activities required for or otherwise related to the performance of the contract work,
the CMc shall conform to and uphold all established ethical principles and professional standards of
practice governing the CMc segment of the construction industry, including the Construction Management
Association of America (CMAA) Code of Professional Ethics.

i3 Project Management Responsibilities

1.3.3 Communications Plan

The CMg, in consultation with the stakeholders of the project, shall assist the GSA in developing
and complying with a project communications plan. This plan will be used and maintained
throughout the project and modified as necessary to suit each project phase. The plan will include
the reporting requirements of the ARRA.

The CMc coniractual responsibility is to the GSA only and not to other contractors, tenant
agencies or local community interests where the project is located. The CMc shall direct all
questions and requests from tenant agencies and local community interests, and inquiries from
potential Offerors, to the GSA. Prior to contacting any parties other than the GSA regional
personnel, the CMc shall confirm all meetings and/or communications with the GSA. The CMc
shall not release any oral, written or graphic infermation regarding this project to outside sources
without obtaining prior consent from the GSA. All requests for information concerning the project
must be referred to the GSA for response.

All presentations to non-GSA entities must be first approved by the GSA.

1.3.2 Project Schedule Development and Maintenance

The CM will develop and maintain, in Microsoft Project®, an integrated master project schedule
throughout the course of the project. The master project schedule shall include the 15 nationally
agreed-ta milestones. The CMc shall assist the Construction Manager (CM) in the developmaent
and maintenance of the master project schedule. The master project schedule will conform to the
milestones and durations provided in the GSA overall scheduls. The CM will coordinate and
integrate the schedules, services and activities of the CM, the GSA, the Architect/Engineer (A-E),
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the CMc, the Commissioning Agent {CXa} and all other involved parties into the master project
schedule.

The A-E will develop and provide a detailed schedule in Microsoft Projec:t® for completion of all
required A-E activities, tasks, and submissicns leading up to and including the final construction
documents (CD) submission(s). The A-E schedule will itemize all required submission dates and
review durations. The A-E will provide monthly schedule updates to the CM, showing progress
on and completion of all required A-E activities, tasks and submissions, through completion of the
final CD submission(s). As the design progresses, the CM will provide monthly updates of the
master project schedule to the GSA. If the schedule updates indicate that previously approved
schedules may not be met, the CM will give immediate notice and make appropriate
recommendations to the GSA and A-E.

After the design is completed, the CM will continue to provide monthly updates of the master
project schedule to the GSA. Upoen exercise of the CMc contract option for Genstruction Phase
work, the CMc shall provide and maintain the construction schedules as further described in the
consfruction documents. The CM will incorporate the CMc construction schedules into the
master project schedule. If the schedule updates indicate that the previously approved schedule
may not be met, the CM will make immediate recommendations to the GSA and other
responsible parties for remedial action.

Refer to FAR 52.236-15 Schedules for Construction Contracts and to the Scope of Services
Construction Phase section for additional schedule requirermnents.

1.3.3 Meeting Agendas, Attendance, Minutes and Correspondence

The CMc shalt prepare and distribute an agenda for each CMc hosted project meeting, in
advance of the meeting date. CMc representation at all meetings shall include those individuals
having knowledge of the agenda topics and authority fo make decisions and commit resources.
The CMc shalt provide minutes of all CMc hosted project meetings and presentations to all
attendess identifying new and unresolved old action items and associated responsible parties.
Minutes must be provided within three calendar days after each meeting. The CMc shall reply o
correspondence from the GSA, outside agencies, GSA contractors and construction
subcontractors within seven calendar days,

During the Construction Phase, the CMc shall attend weekly progress meeting(s) and weekly
subcontractor meeting(s). The CMc shall also attend construction oversight meetings with
representatives from the GSA and the Project Delivery Team on a monthly basis.

1.4 Construction Cost Management

This contract includes provisions to establish a guaranieed maximum price (GMP) for the construction,
consisting of a fixed fee, the estimated cost of the work (ECW), and a consfruction contingency
allowance. This contract also includes a provision for shared savings based on the unused portion of the
construction contingency allowance, and for use of the GSA portion of shared savings to fund additional
work. See the attached clause entitled CMc Contract Guaranteed Maximum Price with Construction
Contingency Allowance and Shared Savings. The CM will assist the GSA in administering these
provisions in accordance with requirements provided in the CM contract.

1.5 Energy Performance

For Recovery Act 2009 projects, modernized GSA-owned facilities are required to meet the lowest energy
consumpiion level attainable based of the measurements from two (2) different requirements.

The target maximum annual energy consumption level for this project will be the more efficient of either
the 20% below pre-renovation level (See Executive Order 13423 and the Federal Leadership in High
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Performance and Sustainable Buildings MOU update— 12/1/2008) or the DOE developad requirement for
a 3A zone of 37,000 BTUs/GSF.

At Design Development and Construction Document Phases, the A-E shall cite the target energy
consumption level for the completed facility and demonstrate and certify that the target level is achievable
in conformance with the above requirement.

1.6 Sustainable Design/LEED®

This project shall include a comprshensive application of design principles that will result in an
environmentally sustainable (green) building. This will require the integration of various systems,
materials, and technologles Into design solutions to minimize negative environmental impact, and
maximize feaiures that conserve natural resources.

This project must be certified through the U.S. Green Building Council (USGBC) Leadershrp in Energy
and Environmental Design (LEED } green building rating system. The target USGBC LEED® rafing for
this project is silver level. The project must achieve at a minimum the LEED® silver rating, with higher
rafing levels encouraged The project is currently registered with USGBC as a LEED 2.1 EB The CXa
will maintain the LEED® rating checklist throughout the design process, and provide all LEED® consutting
services required to assist the GSA in obtaining the targeted LEED® certification tevel The CXa shall
also submit documentation to the GSA and USGBC for the project to receive LEED® credit related to
Design Phase activities, at completton of design, and for Construction Phase credits within one year of
building occupancy for a final LEED® rating. The CMg is responsible for executing the construction,
including provision of specnf[ed products, systems and materials, as necessary to achieve anticipated
sustainability goals (LEED credits), and for assisting the CXa as necessary in preparing related
documentation to support the LEED® certification submission.  Further lnformat[on on the GSA
procedures for achieving LEED® certification is provided in the GSA PBS LEED® Applications Guide.

Aside from the LEED® credits for use of recycled materials, the GSA is required to buy recovered
materials as designated by the U.S. Environmental Protection Agency (EPA} through the comprehensive
procurement guidelines (CPG). Information can be obtained about the EPA list of designated products
and accompanying recycled—content recommendations on the internet at www.epa.gov/cpg.

1.7 Fire Protection/Life Safety

Except as otherwise indicated in referenced programming documents, fire protection and life safety
design requirements must comply with PBS-P100, Chapter 7. As provided in PBS-P100 Chapter 7,
NFPA 101 is the primary applicable standard. In cases where NFPA is silent on an issue, and IBC
addresses the issue, the IBC requirement will apply. The A-E registered fire protection engineer is
required to be a full participant in the Project Delivery Team throughout the Design, Construction, and
Tenant Occupancy Stages of the project.

1.8 Physical Security

The security pavilion is o be designed and constructed to meet the requirements established for a level
[V building in accordance with the Departiment of Justice Vutherability Assessment of Federal Fagilities.
Building systems/components are to be designed to meet applicable levels of protection presented in the
project spacific risk mitigation tables contained in the Interagency Security Commitiee {ISC) Secutity
Dasign Criteria for New Federal Office Buildings and Major Medernization Projects.

Modernization of the existing structure will includs film at the exterior windows for the first 10 stories and
increasing standoff distances via the use of landscaping, bollards, atc.
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1.9 Accessibility

This project is io be designed and consiructed to afford full accessibility by disabled persons without
having to add separate or speclal facllities except where specific exclusions from this requirement are
provided in applicable standards and criteria documents.

1.10  Art in Architeciure

This project will include the conservation and relocation of existing artwork. Any necessary structural
support and utilities for the artwork installation will be included in the construction coniract(s) and the
associated cost must be accommaodated within the construction budget. The CMe shall coordinate art in
architecture activities related to the conservation, protection, relocation and re-installation (i.e., site
preparation, siructure, storags, installation, etc.) of the artwork.

1.11 Definitions

In the performance of the requiremeants of this contract, the CMc shall worlk in concert with other parties
on the Project Delivery Team. The Project Delivery Team will include other contractors, the GSA
personnel, customer agency representatives, and other stakeholders. The GSA will develop, periodically
update, and maintain throughout the course of the project, a listing of the Project Delivery Team
membership and respective roles and responsibilities. The other GSA-contracted major parties involved
or to be involved in the Project Delivery Team, and their respective overall roles and responsibilities, are
as follows:

Architect Engineer (A-E) The A-E is the professional services contractor responsible to the
Government for design of the project. The A-E will also perform Construction Phase and Tenant
Occupancy Stage services to ensure that the design intent is refined and clarified as necessary
during construction, realized in the completed facility, and conveyed successfully into facility
management, operation and maintenance.

Construction Manager (CM) The CM is the Contractor selected to assist the GSA project
manager (FM) and the Contracting Officer (CO} in managing this design and construction project
with an emphasis on meeting goals relating to schedule, budget, scope, and quality. The CM
provides management, technical, administrative, inspections, and quality assurance services to
assist in achieving these goals. The CM will serve as a facilitater and coordinator of the activities
of all parties to ensure that the project execution proceeds according to plan.

Commissioning Agent (CXa) The CXa is responsible to provide documented confirmation that
the completed facility fulfills the functional and performance requirements of the GSA, the facility
occupants, and the facility operators. The CXa will perform work as necessary to verify and
document compliance with the GSA performance objectives throughout design, construction,
stari-up, and the initial period of operation.

Contracting Officer (CO) See FAR 52.202-1
Coniracting Officer's Representative (COR) See FAR 52.202-1

Inspector(s) inspectors are responsible for performing field inspection work during construction;
recommending approval/rejection of the construction contractor's materials, wotkmanship, and
equipment, monitoring labor and safety provisions; maintaining inspection logs and records
including lists of defects and omissions; and other related activities.

Project Manager (PM) The designated GSA representative who has respongibility to plan and
coordinate all primary and support activities to ensure all goals and objectives are met, with
emphasis on project schedule and budget. In general the PM’s role will not be directly involvad
with day-to-day administrative or technical issues, but will fill a role that is much broader in nature.
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The PM is a person that views the project on a long term basis, and assumes a perspective that
is management oriented. The PM will be involved from siart to finish, will be responsible for
adherence to schedule, and will be responsible for coordination with the tenant agenciss.

Quality Control Superintendent (QCS) The QCS is the GC employee designated as the kay,
on-site representative of the GC responsible for ensuring delivery of day-to-day quality
managemeant services to be provided by the GC under this contract,

Testing Engineer/Technician (TET) The Government requires the Contractor to perform all the
Quality Control testing. The TET/subcontractor responsible for the testing shall be certified by a
nationally recognized testing organization. The TET/subcontractor must be approved by the CO.

Mechanical/Electrical/Plumbing Coordinator (MEP) The MEP Coordinator is the person
resident on the construction site, who is fully dedicated to this task with substantial time
commitment to this project, and who is the main technical contact with construction personnel to
coordinate the mechanical/electrical and plumbing work to eliminate installation conflicts. Duties
of the MEP would include coordination and review of the shop drawing submittals, coordination
between the crafts, etc.

The GSA may engage other parties to perform specialized duties and requirements as
appropriate for the project.

Other terms and definitions applicable to this project are as follows:

Construction Documents (CD) The construction documents are prepared to explain and
describe in detail the desigh to the Coniractor, for the initial purpose of bidding, and for the
ultimate purpose of construction. The working drawings provide the construction details. The
specifications provide the performance requirements of the materials.

General Condition ltems This term refers to the provision of facilities or performance of work,
which is indirectly related o construction. Such services may include, but are not limited to signs;
ofiice space, office furniture and computer/network equipment, safety barricades; cleaning;
temporary toilets; fencing; temporary water, heat and electricity; permanent utility connections;
installation of Government furnished items; general maintenance; and refuse disposal.

Partnering The Government is interested in the foundatlion of a cohesive parinership with all
involved custorner agencies, contractors, and GSA representatives, This parinership will be
structured to draw on the strengths of each organization to identify and achieve goals. The
objectives are effective and efficient contract performance, intended to achieve completion of the
project within budget, on schedule, and in accordance with the project requirements. This
partnership will be coordinated through the CM and participation by the Contractor is required.
Any cost associated with affecting this partnership will be agreed to by involved parties with each
party responsible for paying Its own respective costs. This partnership shall function
independently of the contract and shall not alter the terms and conditions of the confract. To
implement this partnership initiative, it is anticipated that within 60 days of the Contractor's Notice
to Proceed, a partnering/team-building workshop will be scheduled at a location to be determinad
by the Government. Government representatives (GSA and tenant), the CM, the A-E, and the
CMc will attend the workshop. The CMc shall arrange for the Contractor's key personnel to
atiend the workshop. A minimum of one (1) additional follow-up workshop will also be held
throughout the duration of the contract; date and location of the follow-up workshop{s) will be as
determined and agreed upon by all above parties.

Alternate Dispute Resolution (ADR) The Government requires the GC and all subcontractors to
participate in resolving differences offor disputes, if any, through the use of Alternate Dispute
Resolution practices. Procedures that may be applied include negotiation, facilitation, mediation,
fact-finding mini-trial, arbitration, or any combination thereof. ADR practices are {o be integrated
into partnership efforts, addressed above.
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2 Design Phase Services

2.1 General CMc Responsibilities

The CMec shall assist the Government during the design phase by reviewing the design submittals at the
35%, 85%, and 100% stages of design. The emphasis of the reviews will be on determining the
constructability of the design documents, identifying design error and omissions, and to provide cost
saving ideas. The CMc is to notify the PM of all issues discovered in the review of the submitial
documents. The CiMec will notify the PM if submissions appear inadequate. Most importantly, the CMc
makes the PM aware of any issues that have the potential to jeopardize the project's goals relating to
schedule, cost, quality or scope. The CMc's principal tasks during the design phase are as follows:

Attending a VE exercise (a 2 day workshop, date to be determined)
Reviewing designs

Preparing cost estimates

Attending On-board design revisw meetings

Attending partnering sessions

2.2 Design Services

The project is being designed by Schwartz/Silver Architects, (S/SA) with local architectural firm Cooke
DPouglass Farr Lemons {CDFL) under contract to GSA.,

2.3 Coordination

Design development through the construction phase of the Project shall be a cooperative effort among
the Government, A-E, CMc and other persons employed by the Government for the Project.

2.4 Consultation/Project Progress Meetings/Presentations

The CMc shall attend On-Board review meetings (i.e. submittal comments review mestings), progress
meetings and/or presentations with the Governmenti, the CM, the A-E and primary tenant groups at either
the A-E’s or GSA offices in Jackson, Mississippi. On-board review meetings will be held at the end of
each design phase. The CM¢ shall host special project technical meetings as needed involving Project
Delivery Team technical disciplines. The CMc shall provide recommendations on construction feasibility,
actions designed to minimize adverse effects of labor or material shortages, time requirements for
procurement, installation and construction completion; and factors related to construction cost including
estimates of aliernative designs or matetials, prefiminary budgets, and possible economies. The CMc
shall provide recommendations for the use of fast tracking, early ordering of materials, and any other
procedures that will maximize the available funds for the project. The Government expects the CMc to
work with the Project Team throughout design and to take all necessary steps 1o achieve the GMP. To
this end, the CMc will be an integral part of the design process, acting in a capacity and providing
direction that serves to positively effectuate the resultant design.

2.5 Design Review

For each specified design submission from the A-E, the CMc will review and transmit all design review
comments to the Government and the CM. Design review comments will be based on the submiitals and
on the CMc's cost estimate. Design review comments will be transmifted via DRChecks, a web basad
software. GSA will provide authaorization, access and training for this scftware tool.

2.5.1. Submissions

The CMc is expected to conduct constructability reviews appropriate to the level of design
development. The CMc will assist the Government with design reviews on the following
A-E submissions:
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2.6

Final Design Development Drawings (35% DD)
85% Construction Drawings and Specifications
100% Construction Drawings and Specifications

The A-E wilf provide the Contractor with the Final Design Development submission and all
subsequent submissions.

2.5.2. Constructability Review

The CMc shall perform constructability reviews and provide thorough and detailad written
review comments. The purpose is to ensure that the design can be constructed within
schedule and budget and that the sequencing of construction is planned for optimum
efficiency.

The CMc shall conduct constructability reviews to assure that;

The level of design complexity is consistent with the project's schedule and budget
constraints.

Materials, processes, equipment and labor are appropriate, avaiiable, non-proprietary
and comply with the "Buy American Act - Construction Materials under Trade
Agreements” provisions as defined under FAR 52.225.11

Construction work required is in conformance with standard construction practices,
and equipment, products, materials, fixtures, etc. are readily available in the
markeiplace, to the maximum extent possible.

Building systems are compatible and viable.

Drawings and specifications are complste and coordinated among disciplines.
Defects, omissions, inconsistencies, conflicts, and ambiguities in documents are
identified for correction.

Drawings are coordinated for multiple construction phases, if applicable.

Site and building access, logistics, available storage and fenant occupancy
requirements are accommaodated.

Existing conditions are shown correcily and adequately.

Construction options and unit prices are logical, thoroughly described and
understandabla.

Construction details are appropriate, complete, thoroughty described and workable.
General requirements items are thorough and properly addressed.

Construction documents and construction phasing provide for continuous use of all
building systems (including phone, data, fire alarm, security efc.) during all
construction.

Construction duration and phasing of bid packages is reasonable.

The installation and implementation of all elements and services are coordinated.

Construction Work Sequence Planning

In coordination with the GSA, the A-E, the CM, and tenant agencies, the CMc¢ shall develop, maintain and
update with each design submission, a construction work sequence plan addressing:

Construction phasing approach

Use of any fast tracking or multiple construction document packages 1o achiave best
value for the Government

Schedules for award of subcontract construction packages, including procurement
cycles, submittal approvals, construction delivery, and testing/commissioning
Temporary/swing space maves, including all aspects of tenant relocation(s)
{telecommunications, furniture relocations, eic.)

Possible labor and/or material shortages
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» Ordering of long-lead delivery materials
= Incorporate demolition of the rest of the interior of the building required for the
project.

2.7 Construction Market Survey

Construction market surveys of major building materials and systems incorporated in the proposed design
shall be conducted by the CMc. At a minimum, identify and verify current unit pricing from three regional
suppliers for each of the following building materfals or systems at each design submission:

Elecirical and mechanical equipment
Elevators

Building automation systems
Windows

Doors

Miflwork

Security systems

Fire alarm systems/components
Specialty items/systems

Identify any building components, systems, equipment or other elements recommended for advance
procurement to accommodate long-lead delivery requirements and/or obtain better pricing.

2.8 Construction Specifications

Assist the A-E in preparation of a draft construction specification, in particular, Division 1 General
Requirements sections emphasizing project phasing, GC requirements and preliminary project-specific
construction management issues.

2.9 Updated Work Allocation Plan and Budget Breakdown

The CMe shall develop, maintain and update throughout the design phase, a plan for allocation of the
consfruction work among subcontracts and that which is to be self-performed, with a corresponding
breakdown of the baseline constructicn budget.

2.10 Cost Management and Estimating

The CMe will prepare cost estimates af the 35% Dasign Development and 85% and 100% CDs. At 100%
Construction Documents, the CMc will submit a final cost estimate for construction of the project. This
estimate will be used to negotiate a firm fixed price, within the specified project budget, and will be made
a part of the coniract. The estimates will become more detailed with each phase of project development
and shall be produced in Uniformat format. Estimates will be separated into two major cost categories: 1)
Building Shell costs (Core & Shell) and, 2) Tenant fit-out costs (Separated by tenant}. Reference can be
made to the GSA, PBS Pricing Desk Guide for the definitions of Building Shell and Tenant Space. The
CMc will review each A-E submittal and will prepare cost estimates, as described herein, within three
weeks of the A-E design submittal. The CMc shall distribute 5 copies of the cost estimate to the project
team. The Contractor shall verify during the cost estimates preparations and reviews that:

All design elements are included

Balance of costs among building systems are acceptable

Up-to-date scope modifications are reflected

Overall project costs are within the project cost limitation

The project costs are coordinated and compatible with the project schedule
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The CMc will verify at each submittal that the A-E's design stays within the budget limitations. The CMg
shall participate in cost reconciliation discussions with the A-E, CM and GSA at the end of each design
phase. If the reconciliation of the cost estimates exceed the GMP, the CMc shall assist the A-E and the
Govemment in identifying cost reductions io bring the design within budget.

After GSA approval of the reconciled estimate at the end of the Design Development Phase, the CMc
shall provide a preliminary plan for allocation of the consfruction work among subcontracts and that which
is fo be self-performed, with a cerresponding breakdown of the baseline construction budget. If the
construction work is to be accomplished in phases, the CMc work allocation plan and baseline
construction budget must be further broken out by phase at the time wihen the construction phasing plan
is developed. After GSA approval of the reconciled estimates accompanying each succeeding design
submission, the CMc shall provide an update of the work allocation plan and corresponding baseline
construction budget breakdown, These updates shall incorporate any changes to the baseline
construction budget and shalt include explanation of any significant departures from the previously
submitted work allocation plan and baseline construction budget breakdown,

2,11  Value Engineering (VE)

The CM will provide a VE program expert and independent professional experts in all disciplines to
conduct VE workshop(s) during the Design Phase of this project. One workshop is anticipated for this
project at the end of design development. The CMc shall participate with the CM, the A-E, and the GSA
in VE workshop(s). See also FAR 52.248-2,

2.12  GSA Pricing Policy

The CM will assist GSA in the defining and management of the tenant improvements (T1) and security
components of the construction cost, including establishing clear separations between building core/shell,
Ti, and security costs during design development, and tracking corefshell, TI, and security costs
separately throughout the design process in accordance with the GSA PBS Pricing Desk Guide. The Tl
and security components of the construction cost will be comprised of separate cost estimates for each
tenant (i.e. each client biling record).

Separate construction cost estimates to be provided by the CMc at each design phase must also
establish clear separations between buitding core/shell, T, and security costs, and must include itemized
cost estimates for each tenant (i.e. each client billing record). Reconciliation of any significant differences
in the estimates should include resolving any significant differences in the Tl and security costs itemized
by tenant.

At the time of final sefflement of the CMc contract (or at an earlier time specified by the GSA), the CM¢
shall establish a final breakdown of the total CMc contract amount into a core and shell component and Tl
and security components for each tenant (i.e. each client hilling recerd).

213 Electronic Project Management System

A secure, web-based, electronic project management (ePM) system will be provided by GSA or another
contractor to accommodate the information needs of all project participants. The ePM system will be
implemented at the beginning of the Design Phase and maintained continuously through completion of
the Design and Construction Phases. All communications among the major parties involved in the
execution of the project are to be captured and recorded in the ePM system, User licenses and training
will be provided for all Government and contracted members of the Project Delivery Team who will require
access to the ePM system.

The CMc shall use the ePM system for all necessary communications with other major parties involved in
the projeci. Electronic storage and fransmisslon of information via the ePM system shall be compliant
with the provisions of the Document Security section of these General Requirements.
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2.14 Building Information Modeling (BIM)

GSA has chosen a collaborative delivery method for this praject. Collaborative delivery, as practiced by
GSA, puts the interest of the project above all others. All members of the project team are tasked to find
cost savings and schedule improvements not just when starting the work, but for the entire project
duration. In an effort to achieve this goal, the Government infends to use 3D/BIM technology for design
and construction coordination. The CMc is expected to be a full partner in this process.

215 Electronic/Print Media

Starting with the design development submission all drawing materials provided by the A-E to the CMc
will be in accordance with the GSA PBS computer aided design (CAD) standards. Any drawing materials
provided by the CMeg, including final as-built drawings, must conform to the GSA PBS CAD standards.
Go to http:/fiwww.gsa.gov/cifm for requirements.

2,16 Problem Resolution

The CMc will assist the Government in problem resolution during the design phase. The CMc will make
recommendations on how to correct problems with respect to consiructabllity, cost, and other
administrative or technical matters, and will notify the Government and the CM in writing of any errors or
omissions found. Routine design problems and issues shall be reported to the CM, and usually will be
resolved directly between the A-E, the CM and the CMc, assuring that the government is informed of
cach lssue. The CMc should not take any action, however, that impinges on the A-E's professional and
contractual responsibility for the design of the project. The CMc will advise immediately the PM and the
CM of any problem which the CMc considers beyond its ability to resolve, particularly problems which
have the potential for jeopardizing the project goals relating to schedule, cost, quality or scope.

2.17 Other Services

The services described in this Part 2, Design Phase Services, is not a complete list of the services the
CMc will perform. Throughout the design phase the CMc will perform or assist the Government in
performing other various tasks. Examples of other tasks required include but are not limited to reviews of
schedules, participating in periodic design progress meetings and other meetings as necessary or as
requesied by the PM.

3 Quatity Control Plan

3.1 General

The CMc shall prepare and maintain a Quality Control Plan (QCF) to address all quantitafive
performance/specification requirements, Installed conditions and operating characteristics. The QCP is
intended to document those inspections/tests necessary to assure the Government that product delivery,
quality and performance are as required. It also serves as an inspection coordination tool for the A-E, the
Government, the CM and the CMc.

3.2 Content

For each performance requirement, the QCP shall idenfify item/system 1o be fested, exact test(s) to be
performed, measurement parameters, inspection/testing organization, and the stage of construction
development when fests are to be performed. Organize the QCP into volumes, corresponding to

Inspections and Tesis, paragraph 3.6 of this Part (Test Report). Each inspection/test shall be coded and
referenced on the Project Schedule to identify when tests should be performed. The Contractor is not
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relieved from required performance tests should these not be included in the plan. The QCP conteni/level
of development is represented by Exhibit C below.

3.3 Divisions

The Contractor shall organize Inspectionfiesting descriptions, as defined above, in accordance with the
Consiruction Specifications Institute (CSI) divisional headings, and in chronological/sequence or
combinations thereof to delineate all facets of testing during construction.

3.4 Component Subdivisions

For each divisional heading, the Contractor shall identify all subsysiems, equipment items, and/or
components which influsnce operation, function, quality or demonstrates attainment of performance
requirements.

3.5 Test Parameters

Identify each test parameter and represent each operating cendition and all control modes of operation. For
opetating equipment, tests shall typically include the following for each mode of cperation; capacity, flow
rates, inlet/outlet conditions (temperature/pressure), power consumption, efficiency, verification of sequence
start-up/shutdown, alarm conditions, utility sub metering, noise generation, and observed deficiencies or
improper operation. Lighting tests shall identify foot-candle readings, verification of automatic control and
working condition of elecirical sub metering.  Power systems shall typically involve measuring
voltage/spikes, current draw, ground resistance and working condition of electrical sub metering. For static
architectural/siructural systems, tests shall fypically include verification of location, item counts, material
tests, finish grades, clearance/accessibility, etc.

3.6 Test Repori

For each inspection/adjustment/test parameter, identify the inspection/test proceduras, required preparation,
adjustments contemplated, test result comparison to that daesigned, time of occurrence, mede of operation,
and the firm(s) to perform/witness the work.

3.7 Format

The QCP shall be bound in loose leaf notebooks (for 8 1/2 x 11 inch paper) to allow insertion cof changes
and new inspeciion materials. All text shall be typed. Tabs shall be provided at the component level.

3.8 Submissions

The QCP shall be prepared during the Design Phase and submitled at the same time as the A-E's 85% CD
submittal. The QCP may be rejected as incomplete if there is any performance, condition or oparating test,
which is not covered therein.

3.9 Updating

During construction, the CMe must update the plan at least two weeks prior to performing referenced iests,
notifying the Government's Contracting Officer's Representative (COR)} and the CM of schedule and
procedural changes.
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EXHIBIT C.

INSTRUCTIONS FOR PREPARING A QUALITY CONTROL PLAN

NOTE: This generic quality control plan is for iflustrative purposes only. Specific project requiremenis
may vary.

A Divisions. Unless otherwise accepted by the Governmant, organize major subject headings according to building systems

and/or fealures. Including:
Foundations HVAC Power
Substructure Plumbing Emergency Power
Superstructure Fire Suppression Lighting
Envelope Utilitias/Site Work Fire Alarm Systems
Roofing Material Handling Systems Security Systems
Interior Finishes Elevators/Escalators Telecommunications
Landscaping Special Equipment/Systems  Building Automation Systems

B. Component Subdivisions. For each major heading, identify companenisffeatures to be fested. Consider as an example,

"Plumbing":
Hot Water Boiler Circulation Pumps Heat Exchanger
Drinking Water Chiller Sewage Ejaciors Solar System
Kitchen Water Boiler Toilet Fixtures Service Sinks
Kitchen Equipment Distribution Piping Meters

C. Test Parameters. For each component to be inspected/adjusted/tested, identify the performance test to be conducted.

Identify who is going to do the inspectionfadjustmentttest. Consider as an example, "Circulation Pumps":

Inlet Pressure Current Draw Use of Isolators
Outlet Pressure Observed Vibration Leakage
Flow Rate Start-Up/Safety Interrupts Spare Paris

D. Test Report. For each inspection/adjustmentitest parameter, identify the methodalagy, 1est equipment, required

preparation, adjustments contemplated, test result comparison to that of design, the approximate time of occurrence, and who will do
the work. Consider use of tabular or bullet references. As an example, consider the circulafion pump parameter "Inlet Pressure™

Test Method: Pressure Gage Reading

Test Equipment: Permanent In-line Gage

Preparation: Calibrate Gage/Clean Circ. System
Adjustment: Adjust In-line Control Valve

Design Pressure: Pounds Per Square Inch (Gage)
Actual Pressure: Pounds Per Square Inch (Gage)
Test Cccurrence: Final Inspaction

Performed by:
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4 Construction Services

Subfect to the GSA exercise of the Construction Phase Work option, the CMc shall perform all services
described In this section as a part of the Construction Phase work.

4.1 General Requirements

4.1.1 Contractor's Staff

The Contractor shall maintain sufficient off-site support staff, and a competent
full time staff at the Project site authorized to act on behalf of the Contractor to
coordinate, inspect, and provide general diraction of the work and progress of
the subcontractors. The full time, onsite Contractor's Project Manager shall
have decision making/signatory autharity, who can bind the Contractor in
negotiations for changes and signing letters and contract modifications.

4.1.2 Pre-Construction Conference

Participate in the pre-construciion conference.

4.1.3 Construction Start

Construction shall not begin on a segment of work until the associated design

has been developed fo Final Document stage, complete with designer

registration seals/sighatures on Iinvolved design drawings and specifications,

_ Where phased construction ({fast-tracking) is applied, each phase must be based
C ) upon Final Document drawings and specifications associated with that phase.

Phased construction must be agreed to, and coordinated with, the Government and the A-E

4.14 On-Site Construction Sign

The Contractor shall ansure that & construction sign with a building perspective
drawing, based on government specifications and approved by the government, is
displayed on the construction site for public viewing.

4.1.5 Construction Staging Area

Prior to establishing a staging area for use during construction, the Contractor
shall contact the Contracting Officer’'s Representative or his duly authorized
representative for approval.

4.1.6 Construction Excellence Peer Review

Construction excellence in the Construction Phase includes managing the
construction to ensure that the project remains within the established budget,
conducting Project Delivery Team partnering sessions, facilitating timely
construction communications utilizing a web-based project management system,
performing construction peer reviews, and encouraging the use of aliernative
dispute resolution methods.

The GSA construction excellence program provides guidance to the GSA

construction projects, through collaboration with [eaders of the private sector
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construction community. This partnership allows for the development and
implementation of innovative approaches to project management and execution
to provide the GSA and its customer agencies the highest quality construction
within budget and schedule.

The CMc shall participate in up to two construction excellence peer reviews. The
peer reviews are typically conducted at 15% and 50% of construction completion.

4.2 General Contractior - Construction Services

4.2.1 Shop Drawings/Product Data

4.2.1.1

4.2.1.2

4213

4.21.4

Submissions

The Contractor shall submit shop drawings and product data (catalog cuts, etc.)
as defined in the specifications. The Coniractor shall present all submitials io the
CM who will review for compliance with the specifications. Once approved by the
CM, the Contractor will transmit all submittals o the A-E, via Overnight Delivery
mail (The Contractor will be responsible for all delivery charges). Initial product
data shall be delivered to the CM within foriy-five (45) calendar days following the
Government's review of Final Document design and/or the Coniractor's
establishment of subcontract agreements to provide involved work. Shop
drawing submissions made to the CM shall contain a minimum of four (4) copies
(one reproducible and three copies). A/E will review/comment on the
reproducible and return the results to the CM. The CM will return the
repreducibles to the GC for reproduction, and the GC will return four (4) copies of
the approved submittal to the COR or his/her designated representative. Product
data submissions made to the CM shall contain five (5) copies of all materials.
These requirements are in addition to, and separate from, specification
submission matetial.

Reviews

Reviews of shop drawings and product data by the Government or its
representatives are not fo be interpreted as an approval of the Contracior's
selections or progress toward meeting contract requirements but are intended to
discover problems/errors which may avoid costly redirection during construction.
The Contractor shall remain completely responsible for and constructing the
building in accordance with contract requirements and the Government’s
minimum requirements.

Review Period

Product submissions and samples will be reviewad and returned to the contractor
within three weeks. The contractor shall submit large submittals (such as
hardware, finishes, millwork, masonry and the like) in sufficient time for thorough
review. Time for review of these submittals will be agreed to between all parties
priot to submission.

Changes

Should shop drawing and/or product changes occur as a resuft of Government
review, the Contractor shall resubmit the altered product data material within ten
(10) days and shop drawings within twenty (20} days of the change.
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42.1.5

4.2.1.6

4.2.2 Manuals

Products for Submission

The Contractor shail provide shop drawings and product data for all systems,
equipment and materials referenced within the Final Documents submission.

Coordination Drawings

Prepare coordination drawings where careful coordination is needed for
installation of products and materials fabricated by separate entities, and prepars
coordination drawings where limited space availability necessitates maximum
utilization of the space for efficient installation of different components.

The Coniractor shall combine all product data submission material into hard copy manuals for reference
during all phases of construction. Shop drawings shall be bound with product data or separately bound in
drawing racks. The manuals shall be divided into sections corresponding to QCP headings. The
Contractor shall maintain duplicate coples for the Govarnment, and CM. Also, see subparagraphs 4.2.8.
of this Part for manual requirements.

4.2.3 Inspections and Tesis

4.2.3.1.

4.2.3.2,

4.2.3.3.

General

The Contractor shall perform and document inspections and tests throughout the
design and construction process, including: design support (existing
conditions/needs assessments), construction installation (placement-qualification
measurements), and final inspectionsiests (commissioning/performance
certification). Periodic "Quantity" and compliance inspections shall also be
conducted.

Government Witness

All inspections and tests called for in this RFP andfor required to verify
documented contract assumptions, to esiablish work accomplishment, or to
certify performance attainment shall be witnessed by the Government or its
representative and coordinated through the Quality Control Plan (QCP) (as
addressed in Part 2, Paragraph 3). When required, local code officials and
municipal inspection personnel shall also witness inspections and tests as
necessary.

Site Investigations

The Contractor shall conduct site condition inspectionsfiests o validate the RFP
directions and the Government's 100% construction documents.

All site survey and field investigative work shall be coordinated with, and
scheduled through the COR. The local field office manager will assist in
cordination of this work to the extent necessary. The Field Office Manager's
address is as follows:

Memphis TN Property Management Center, 4PM-TN
Mr Thomas (Tom) Zientarski, Property Manager

100 W. Capitol Street, Suite 326

Jackson, MS 3928

Telephone: 601-965-4449 ext 17

Fax: 601-965-4511
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4.2.34.

4.2.3.5

4.2.3.6.

4.2.3.7.

O 4,2.3.8.

4.2.3.9.

Government Site Investigation

The Contractor shall be responsible for verifying all site investigation data
supplied by the Government., The Government does not warrant the accuracy,
validity, completeness or relevance of anything contained in this report which is
not factual in nature. The Government shall not be liable for any cost incurred by
the Contractor as a result of its election to rely upon non-factual elements of the
Site Information, such as recommendations and engineering judgments.

Utility Coordination

Before beginning construction, the CMec shall verify, through inspection and
testing, the location, elevation, capacity and condition of all utilities, including
electric, gas, telephone, domestic water, sanitary/storm sewers, eic. These
inspections and tesis shall be conducted in conjunction with the release of any
NTP{s)} for Construction Phase Work.

Connection to Existing Work

The Contractor shall verify location, available capacity, sizing, clearances and
matetial conditions prior fo construction start.

Construction Inspections and Tests

These items shall be addrassed within the QCP submitted as required by Part 2 -
Paragraph 3.

Final inspections and Tests

These items shall be addressed within the QCP submitted as required by Part 2 -
Paragraph 3.

Documentation of Inspections and Tests

These tems shall be addressed within the QCP submitted as required by Part 2 -
Paragraph 3.

424, Project Close-Out and Turnover

4.2.4.1

4242

Substantial Completion

Prior to substantial completion, assist the GSA in conducting a pre-final walk-
through with tenant agencies.

Punch-List

After the GSA cettification that the work or each designated portion thereof is
substantially complete, assist the GSA in conducting a final inspection and
preparing a punch-list dccumenting remaining wortk.

Participate with the GSA in conducting follow-up inspections to administer

resolution of punch-list items, involving the A-E, the CM, tenant agencies and
oiner siakeholders as appropriaie.
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4.2.4.3

4244

4.24.5

Preparation for Final Inspection and Tests

The following steps shall be taken to assure the project is in a condition to
receive final inspections and tests.

Final As-Built Drawings and Specifications

The Contractor shall finalize Record Drawings, indicating all “As-Built" conditions.
Submit record drawings and manuals to the A-E of Record for preparation of the
As-Built Drawings and review of manuals within 30 days after substantial
completion.

Start-up

The Contractor shall start-up and test all systems and equipment/components as
described in the Commissioning Guideline, Construction Documents, as
recommended by manufacturers and as presented within the QCP.

4.2.5 Preparation for Occupancy

Participate with the GSA in conducting an inspection and walk-through with local emergency responders

(fire/police).

Assist the GSA in obtaining written approval {certificate of occupancy) of fire protection and life-safety
systems from the authority having jurisdiction (AHJ).

Assist the GSA in transferting control of the facility to the property manager, including keys and
security/access control responsibility.

4.2.6. Insiruction/Training

4.2.6.1

4.2.5.2

Tenants

Before tenant occupancy, the Contractor shall provide pamphlets describing
overall building operation, featuras/services, building service telephone numbers,
and other information required for tenant orientation to the building. Pamphlet

length shall be as required and professicnally published. The Contractor shall
coordinate text/format with the CO and receive approval prior to publishing the
document. The CO, or his/her duly authorized representative, shall specify the
guantity of copies required.

Operating Siaff

The Contractor shall provide at least sighty (80) hours of formal instruction, for
Government designated personnel, addressing the operation and maintenance of
all installed equipmant. The Operation and Maintenance manuals developed as
part of subparagraph 4.2.8 shall be used as training materials. Unless otherwise
accepied by the Government, training course format shall be split equally
between classroom instruction and field exercises. All classroom instruction shall
be video taped for future reference. Classroom instruction may be supported by
professionally made video tapes. If video is used, a copy of each video shall be
provided to the Government for future training and reference.
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! 4.2.56.3

4.2.5.4.

4.2.6. Stock

Building Automation System

In addition to the above training, the Contractor shall provide at least forty (40)
hours of ¢lassroom instruction for Government designated personnel to become
familiar with the Building Automation System: / Energy Management System
software and equipment provided under this contract. Training shall be provided
by software suppliers or authorized representatives, be "hands-on," and focused
to actual operating and moniioring procedures. The software supplier's User
Manual(s} shall be provided for each employee attending the training.

Special Training

In addition to the above referenced formal training, the Contractor shall provide
thirty {30) calendar days of full time qualified operators to monitor, instruct, and
assist Government operating staff to control, adjust, and maintain the project's
HVAC systems, Building Automation Systemn, Energy Management System and
elevator equipment. If required by the Government, an additional thirty (30) days
of instruction and monitoring will be required for the next heating/cooling season
at the time these systems come on-line.

Provide stock items to meet servicing and modification needs. Provide an inventory of all stock items to

be furned over to the

GSA at close-out within the Operations & Maintenance (O&M) manual. The

inventory shall be provided as a condition for the GSA certification of substantial compietion. Inventory
sheets shall indicate item name, model number, manufacturer, quantity, and storage location. Inveniory
sheets must be signed by the COR, or his/her duly authorized representative, to confirm receipt of stock

O' fterns.

4.2.6.1.

4.2.6.2.

Diffusers/Giritles
Stone Pavers
Vinyl Wall Cover
Ceiling Tiles
Smoke Detectors
Fixture Ballasts
Circuit Breakers
Light Fixtures

Operation and Maintenance

Provide spare paris, operating supplies, and maintenance items/materials as
recommended by the manufacturer to fully meet the needs of the first year of
operation. All unused stock at the completion of the O&M period shall remain the
property of the Government. If stock itlems are depleted before the end of the
Q&M pericd, the Contractor shall be responsible to provide additional stock as
needad.

Future Alterations

in addition to the above items, the Coniractor shall provide indicated spare
quantities for each type of the following installed items: Parcentage (%) values
are to be applied against the total number installed and with resulling quantities
rounded up to a whole unit.

[ 1%] Room Thermostats [ 5eal]
[ 3%] Sprinkler Heads [1%]
[ 1%] Carpet Materials [ 3%]
[ 1%] Typical Glazing Panels [ 3eal
[ 3%] Power Receptacles {under 50 amp) [1%]
[ 1%] Light Switch/Receptacle Covers [ 1%]
[ 1%] Light Tubes/Bulbs [ 3%]
[ 19%] Light Switches [ 1%]
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4.2.7. Tools

Provide all specialized tools, testing apparatus, and other devices as recommended by the manufacturer
to operate, adjust, and calibrate equipment provided under this contract. The Government shall receive
one (1) complete set of said tools, testing apparatus, and other devices upon construction completion.
Provide an inventory of these items with location desighations within the Operation and Maintenance
manual. Inveniory sheeis must be signed by the COR, or his/her duly authorized representative,
identifying receipt of tools and operation/maintenance apparatus.

4.2.8. Manuals

The Contractor shall provide and administer the preparation of manuals/documentation reflecting "As-
Built" constructed building features/systems, including specifications, shop drawings, design calculations,
and operation/mainienance requirements. Manuals shall be bound in three ring binders and fitted with tab
shesets to identify major text divisions. All contents shall be legible, first generation photocopies or prints of
published material. Each manual shall be approptiatsly titled and provided with an infroduction and table
of contents. Should the Government establish that a submitted manual/document fails to represent
installed conditions, the document shall be returned and corrected by the Contractor to the satisfaction of
the Government at no cost to the Government.

4.2.8.1 Shop Drawing Manual

The Contractor shall provide four (4) copies of all shop drawing and product data
manual, containing all approved shop drawing submissions.

4.2.8.2 Operation and Maintenance Manual

In addition to those manuals required to suppert training requirements under this
Part, the Coniractor shall prepare three (3) detailed Operation and Maintenance
Manuals, identifying all procedures, tools, equipment and parts necessary o
assure satisfaciory operations and to provide maintenance per manufacturer's
recommandations.

A. Operation

In addition to operating sequences of start-up and shutdown, all modes of
operation shall be described, including emergency/safety shut-offs, efficiency or

energy conservation adjustments, noise/fvibration adjustmenis, control calibration
procedures, interpretation of readings and reporis, etc. Where equipment is
controlled or monitored by the Building Automation System, the manual shall
identify all access procedures and available conditions reports.

B. Mainienance

Maintenance shafl address cycles of replacement and use of special tools,
lubricants, fuels, gages/meters, etc. Also to be discussed shall be potential
hazards and emergency procedures. Include references io record documents,
spare paris and maierial lists, warranties, maintenance agreements and similar
continuing commitments.

42,9 Closeout Phase

Resolve all remaining punch-list items.

Assist the GSA in establishing a final breakdown of the total CMc coniract amount into a core and shell
component and Tl and security components for each tenant (i.e. each client billing record).

Submit release of claims.
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4.2.10. Progress Reporting

The Cenitractor Is to keep accurate and detailled written records of project progress during all stages of
construction and prepare progress reports in the format and frequency required by GSA. The COR will
provide or approve formats for periodic status reports, including daily diaries, weekly reports, monthly
status reports, etc. The Contractor shall submit daily reports, listing all events that occur at the job site or
elsewhere, which affect or may be expected to affect project progress. Test reporis and safety
issues/activities shall be attached to the daily reports. The Centractor will submit monthly reports to the
CO on the status of construction. The monthly status reports shall be submitted on or before the 5
working day of the month, in 8-1/2 x 11-inch format, and, at a minimum, include the following information:

- Update of the master project schedule with analysis

- Percentage of construction in place, planned and actual

- Summary Budget Status

- Inspection report, list of deficiencies and omissions

- Summary of outstanding problems/issues

- Summary of issues resolved, decisions reached, clarifications, instructions, etc.
- Summary report on submittals

The PM will identify other required reporis such as on-site logs and will furnish reporting formats. The
Wehb based Project Management Control System described under paragraph 2.13 of this part shall be
used to generate all the above listed reports when possible within the program capabilities.

4.2.11. Construction Schedule

The CMc is required to furnish GSA a cost [oaded and resource loaded CPM schedule. The CMc shall
submit a Preliminary CPM schedule during the design phase of the project as part of the 85% review
comments submission, with the Baseline CPM schedule submitted no later than 30 days of issuance of
the notice to proceed for Consiruction Phase Work. The Government may elect not to exercise the
Construction Phase Services Opfion without an approved Preliminary CPM schedule. A government
representative will review the contractor's schedule to ensure that the activities are comprehensive, that
work flow is logical, that the schedule is not front-end loaded, and (if applicable} that activities are
reasonably priced and will recommend approval, rajection, or ravision along with supporting rationale.

The contractor's schedule shall be prepared in accordance with the attached Specifications 01310,
Critical Path Method Scheduling and must be submitted in bath electranic format as well as ploited and/for
printed copies. Once approved by the CO, the CM will incorporate the contractor's schedule into the
master project schedule. The Contractor will not receive any final payment for design phase services
andfor the Government may withhold manthly progress paymenis until the schedule is received and
approved by the Government.

A government representative will also receive and review tha contractor's periodic updates as submitied
with each request for payment and recemmend appropriate action. The Contractor will continuously

monitor actual progress against the master schedule, identifying any delays or potential delays and
notitying the government representative. If delays are encountered or anficipated, the Contractor will
cocrdinate with GSA procedures that will mitigate the delays and implement remedial follow-up actions.

4.211.1 Timelines

With each schedule update, the Contractor shall provide a critical path methed
(CPM) or timeline graphic reprasentation of delivery actions, sourced from a
Windows compatible management/scheduling program, such as Primavera
i’roject Planner Ver. 3 or equivalent. The level of representation shall detail
event sequences for each design/construction phase, sub-contractor work,
building component delivery {foundation, superstructure, HVAC system, Power,
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Lighting, Flooring), and project related Government contracis. Reference
Attachment G, CPM Scheduling Specification, for requirements for schedule
updates.

4212 WMeetings

The Contractor will attend meetings as necessary or as requested by the PM, o include weekly progress
meetings and periodic progress meetings with the client agencies.

4.2.121 Progress Meetings

The Contractor will aitend weekly progress meetings. The CM will chair the
meetings. The progress meetings will be held at the construction site. Normally
the progress meetings will be attended by:

- P

- A-E representative

- Contractor's Project Manager

- Construction Contractor Superintendent

- Contractor's QCS

- Appropriate subcontractor representatives
- Client representative(s), if appropriate

A typical agenda for the progress meetings Is as follows:

- CPM or schedule update (w/ “8 week look ahead” evaluated weekly)

- Old Business (CM lists on the agenda issues/problems/questions from prior
progress meeting that remain unresolved. lssues that get resolved during the
meeting are dropped; unresolved issues are carried over to the next
meeting.)

- Upcoming pre-installation/coordination meetings,

- New Business

4.2.13 Submittals

The submittals required of the construction contracior (8.g., shop drawings, samples, cettificates, catalog
data, test reports, warranties, and cperating manuals) are specified in the construction contract. See
section 4.2.1. under this Part for additional submittal procedures and services required.

4.2.13.1 Submittal Processing

The Contractor will develop and submit a submiital schedule in accordance
with Division 1 of the construction specification which will be a complete listing
of all submittals from the construction contract for monitoring purposes. Under
the terms of the construction contract, the CMc will be required to prepare
submittals in time to support corresponding construction activities, allowing
sufficient time for GSA and the A-E’s review. The CM will establish a submittal
control system for processing all construction submittals so as to keep
processing times to the minimum. The submitial control process will include
target time periods for delivery, review, and return consistent with the review
periods specified in the construction contract. The submittal control process
will include initial delivery and distribution, logging, review, mark-up,
approvalfrejection, return distribution, resubmittal processing, and tracking /
monitoring. The CM is respansible for facilitating the review and approval of
submittals, and the A-E, or GSA will review submitials and recommend
approval, approval as noted, or rejection. If delays are encountered or
anticipated in the receipt of submittals or in the processing of submittals, the

29



Modernization of the Dr. A.H. McCoy Federal Building
Solicitation Number GS-04P-09-EX-C-0076

Contractor will propose sirategies for mitigating the delays and assist GSA with
remedial follow-up actions.

Ensure that all subcontractors understand, agree to, and conform with their
respective roles, responsibilities, and timeliness requirements for submittal
processing.

Promptly correct and resubmit any submittals returned unapproved, allowing
sufficient time for re-review in order to maintain the project schedule.

Upon receipt of submittal approvals, coordinate as necessary with all involved
subcontractors.

Refer to FAR 52.236-21, Specifications and Drawings for Construction, for
further submittal and shop drawing review requirements.

Expedite the processing of submittals to minimize approval times.

4.2.14 Construction Phase Commissioning

During the consiruction phase, the CMe shall provide commissioning services in accordance with
ASHRAE Guideline 1, The HVAC Commissioning Process. In addition, the CMc shall perform a similar
commissioning process on all major building systems. Elements of the Quality Control Plan overap
elements of the commissioning requirements and may be combined into a singular comprehensive
document. This project shall be designed and constructed to meet, at a minimum, the LEED Silver
Rating. The CMc will be responsible for complying with LEED Requirements included in the construction
documents and specifications as well as those given under the "Materials and Resources” and “Indoor
Environmental Quality” Sections of LEED. These sections address recycling requirements, storage of
materials, fracking and monitoring requirements during construction, etc. The CMc shall familiarize itself
with the LEED and Commissioning documents referenced in Paragraph 3.1, Part 1 of this RFP. In
addition, the CMc's CPM Schedule shall reflect all necessary commissioning activities.

The CMc shall also perform Construction Phase commissioning support services as desctibed below.

4.2.141  Construction Phase Commissioning Plan Updates

Review and comment on the CXa Construction Phase commissioning plan
updates, defining all Construction Phase commissioning roles and
responsibilities specific to testing and inspection of commissioned systems and
building features and performance of special testing.

4.2.14.2 Commissioning Schedule

Review and comment on the CXa commissioning schedule, coordinating the
commissioning work with the Project Delivery Team fo ensure that
commissioning activities are being incorporated.  Integrate commissioning
activities into the consiruction schedule.

4.214.3 Construction Phase Commissioning Coordination

Participate in regular commissioning coordination meetings with the Project
DeliveryTeam.
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4.2.14.4

4.2.14.5

4.2.14.6

4.2.14.7

Systems Coordination Plans

Prepare and submit systems coordination plans as required in the construction
specification,

Commissioning Testing and Inspection Procedures

Assist the CXa in obtaining information required to perform commissioning tasks,
including O&M matetials and CC start-up and checkout procedures. Before
systems start-up, assist the CXa in coordinating with contractors and design
engingers to obtain information and clarity on control sequences and interlocks
as necessary fo develop detalled testing procedures and an enhanced systems
start-up and initial systems checkout plan.

Review and comment on the CXa commissioning test procedures for
commissioned systems, including pre-functional test (PFT) procaedures,
functional performance test (FPT) procedures, and documentation forms and
construction checklists for all commissioned equipment and assemblies.

Review and comment on the CXa enhanced start-up and initial systems checkout
pian with contractors for commissioned equipment.

Construction Checklists

Complete construction checklists as the work is accomplished.

Commissioning Testing and Inspection

Coordinate with the CM, CXa and involved subcontractors as necessary to
facilitate performance of independent commissioning testing and inspection,
including the following tests:

. Sequence testing of HVAC central plant, condenser water system, and
air distribution

Emergency generator load fest

Building pressurization test
Refrigeration/heating/air handling load test
HVAC system controls test

Smoke test

Thermographic scan

Tracer gas test

Uninterruptible power supply [oad fest

Any other special tests deemead necessary

Coordinate with the CXa in performing/witnessing retesting and reinspection as
required if initial testing and inspection indicates petformance deficiencies.

Assist the CXa in coordinating the scheduling of any off-site festing and
preparing special testing reports, as appropriate, for building diagnostics tests of
critical components and systems.

Review functional testing records completed by subcontractors for commissioned
systems and assemblies, and provide testing records to the CXa.

Assist the CXa In verifying proper installation of commissioned compenents and
systems.
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42148 Commissioning Inspection Reports

Review and comment on the CXa commissioning inspection reports.

4.2.149 Commissioning Test Certifications

Assist the CXa in assembling and reviewing all commissioning test certifications
described in the testing and inspaction pian.

4.2.14.10 Commissioning Issues Log

Assist the GSA in assuring resolution of failures reperted in the commissioning
issuas log.

4.2.15 Safety

The Contractor is responsible for safety at the construction site. The Contractor is also responsible for
preparation of a safety plan and for carrying out the safety plan. The Safety and Environmental
Management Branch of the Real Property Management and Safety Division is responsible for the
administration of the safety and environmental program in GSA. The Contractor staff shall maintain
conformance to the safety plan throughout the course of construction. Contractor shall consider safety a
key element of their daily coordination. The contractor is required to cooperate with officials of other
agencies (Federal and/or state) who are vested with authority to enforce requirements of the
OGccupational Safety and Health Act. The Contractor will prepare accident and fire reports to be
submiited to GSA.

4216 Inspection

The A-E and Construction Manager {CM) will inspect the Contractor's and subcentractors’ workmanship,
materials, and equipment for conformity with requirements of the construction contract, i.e., against the
contract drawings and specifications, subsequent contract modifications, and approved submittals. The
A-E will promptily report to the Contractor, in writing, cbserved variances from the contract requirements

with a copy to the CM and advise the COR if the contractor fails to promptly remove, correct, or replace
unaccepiable construction work, and assess any delays caused by contractor. Throughout construction
the CM will maintain an up-to-date list of defects and omissions. The CM will prapare and maintain
inspection reports. GSA will conduct the final inspection with assistance from the A-E and CM.

The contractor shall coordinate with local municipal cfficials for inspections, as necessary.

4,217 CMc As-Built Drawings and Specifications

Update CAD drawings (as-built drawings) and electronic specifications (as-built specifications), at least
monthly, to document changes that occur during canstruction. The A-E or CM will verify on a monthly
basis that the Contracior Is maintaining a complsie and up to date set of Record drawings. The GSA will
be notified if the contractor is neglecting to maintain an accurate Record Drawing set of drawings.

The A-E shall provide “As-Built Drawings" and documents based upon actual site installation, as should
he reflected within latest Record Drawings/documents. The contractor shall monitor the submittal of the
As-Built Drawings for accuracy and completeness. Should the Government determine that variations
exist between finished construction and the As-Built Drawings, the Contractor shall monitor the A-E's
performance to correct drawings to the satisfaction of the Government at no cost to the Government.
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42,18 Testing

4.2.18.1  Coordinate Testing

The Contractor Is responsible for conducting required tests and for submitting
test results to GSA. The Contractor will review the construction contract and
identify all tests they are required to perform and prepare a complete testing
schedule (reference shall be made to the QCP requirements under Part 2,
Paragraph 3). The Contractor's testing responsibilities include:

+ Verifying that tests are conducted as scheduled
Witnessing selected tests
Checking test results
Retaining test records
Summarizing significant test results in progress reports
Notifying GSA of test failures and planning corrective actions
Overseeing corrective actions and retesting
Submitting test results within 24-hours (or as approved by the
government
« Conducling construction safety (OSHA) inspections as required.

4.2.18.2 Verification Tests

The CM will perform independent or verification tests for GSA. A certified testing
laboratory will perform these fests.

4.2.19 Clarifications/ Requests for Information/ Change Orders

- A request for information (RFI) is a question posed by the construction contractor seeking clarification of
contract requirements. All RFls shall be in writing; the BFI and response provide a documented history of
the issue, and are considered a no-cost clarification to the contract for construction. An RFI can result in
a contract modification, but such modifications must be approved and processed as formal contract
modifications, with cost and time delineated.

1. The Contractor shall be responsible to initiate any needed BFI's and for coordinating the RFls with
the subcontractors. Using the ePM system, the RFI shall be promptly submitted to the CM.

2, If the Contractor can demonstrate to the CM that the information contained in the contract documents
is insufficient to formulate a response to the RFI, the CM shall forward the RFI| to the A-E for a written
response, which may include additional design documents. The CM shall then review the A-E's
response and, with the concurrence of the PM, forward the response to the Contractor.

Provisions for use of the GSA share of shared savings will apply if the GSA agrees that additional work to
be performed by the CMc as a result of resolution of an RFI is beyond the scope of work upon which the
ECW was previously based.

42,20 Project Management Control System

The government intends to use a Web based project management system, which will be used by the
construction team to track submittals, RFIs, Issues, Change Orders, daily reports, monthly reports,
inspection reports, Quality Control issues, lists of deficiencies and omissions, etc. The Contractor will be
required to use this system to comply with the Progress Reporting requirements listed under Paragraph
4.2.10.
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4.2.21 Other Services
4.2211 Hazardous Material Abatement

The existing struciure contains asbestos containing materials (ACMs). ACM's
primarily exist in the fire stair doors and in vinyl floor tile throughout the
building. Reference can be made to the attached Asbestos Management Plan
Tables for additional information. Removal of ACM materials is a part of the
scope of work for this project. The cost of this work is included in the project
GMP of $60,000,000.

4.2.22 Construction Phase Work General Requirements

These requirements will be refined and enhanced during the Design Phase as required to become
Division 1 of the construction specification prior to exercise of the Construction Phase Work option.
Additional Construction Phase requirements are provided in the Construction Phasse section of the Scope
of Services below.

4,223 Construction Phase Additional Requirements

The services described in this Paragraph 4.2. GC - Censtruction Services, is not a complete list of the
services the Contractor will be required to perform. Throughout the construction phase the Contractor will
perform or assist GSA in performing other various tasks. Examples of other tasks required include
recommending sclutions to delay problems encountered, coordination of work with Government
contractors, coordination of work with local authorities, etc.
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Part 3 - Contract Administration
1. General Confractor

1.1 Contract Type

The government anticipates the award of a Construction Manager as-constructor {CMc) with a
Guaranteed Maximum Price (GMP) Contract. The Source Selection procedures under FAR 15 will
be employed as the method of selection of the successful Offeror.

See Part 4 for further explanation of the components of the cost and price elements of the price proposal.

1.2 Standard Clauses

The design, construction, and managemaent of this project is govarned by the regulatory clauses set forth in
Part 4 which provides general clauses, applicable to all facets of the contract. Clauses within Part 4 also
apply to the delivery of construction services. Within the above referenced clauses, thers are differing terms
for "contractors." References to "Contractor'(s),” "Construction Contractor”, "General Contractor {GC),”
“Construction Manager as constructor,”, etc. shall all be understood to mean the "Contractor" as described
in this RFP.

1.3 Construction Manager as-constructor {Clc) Guaranteed Maximum Price (GMP) Contract

1.3.1 General

The GMP for this project is $60,000,000. The $60,000,000 includes all the work
that will be required to construct the building and includes the fee for design
phase services.

1.3.2 Content

The Contractor shall include with the cost proposal a written statement of its

basis, which shall include:

1. Alist of allowances and a statement of their basis.

2. A list of the clarifications and assumptions made by the GContractor in
preparation of the price proposal, to supplement the information provided in
the Final Concept Design Documents.

3. The proposed price organized by frade categories, allowances,
contingencies, general conditions, overhead and profit, to include extended
overhead and profit, and other items that comprise the price. See Part 4
Proposal and Award - Submission Forms

4. The date of Substantial Completion upon which the price is based, and a
schedule of the Consfruction Documents issuance upon which the date of
the Substantial Completion is based.

1.3.3 Payment for Construction Phase Work

Rafar to FAR 52.232-5 Payments under Fixed-Price Construction Contracts and
FAR 52.232-27 Prompt Payment for Construction Confracts.

1.3.3.1 Contracior’s Pay Requesis
The CMc shall update the construction schedules monthly prior to each payment

requesi. Provide an advance copy of ihe construction progress report {o the CM.
Provide documentation evidencing the cost of work performed to be included in
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the payment request. Allowability of costs shall be in accordance with FAR
31.105 and 31.2.

Before submitting each payment request, the CMc shall meet with the CM and
the GSA to review the advance copy of the construction progress report. Ensure
that the CM and the GSA are in agreement as to the progress of the construction
work and the value of the work completed.

Based upon agreed value of work completed, submit monthly payment requests
o the GSA.

1.3.4 Management of Construction Contingency Allowance

The CM will keep a running account of the funds designated as the construction contingency allowance.
While these funds are part of the pricing for all Construction Phase work under this contract, they are
jointly held by the GSA and the CMec for use as described in the attached clause entitled Construction
Manager as Consfructor Guaranteed Maximum Price with Construction Contingency Allowance and
Shared Savings. At the time of final settlement of the CMc contract, the remaining construction
contingency allowance amount, if any, will be shared by the GSA and the CMe in accordance with the
shared savings percentage specified in the aforementioned clause. Hf the GSA and the CMc agree that
there will be shared savings, the GSA may use its share o fund additional work. As the GSA and the
CMc agree upon adjustments to the construction contingency allowance, the CM will incorporate those
adjustments into the running account, uniess and until the CMc contract is converted to a firm-fixed-price
contract or the actual cost of the work is determined prior to final settlement of the CMc contract. H the
GSA uses its share of any anticipated shared savings to fund additional wark, the CM will include in the
running account & separate accounting of the GSA share of savings used and remaining. The method of
accounting for the construction contingency allowance and the GSA savings used and remaining must be
mutually agreed upon by the CM, the CMc, and the GSA prior to the start of construction. The CMgc shall
review the status of the construction contingency allowance account with the GSA and the CM at least
monthly.

2. Roles and Responsibilities

21 Contractor

The Contractor is solely raspensible for the management (planning, supervision and contract coordination),
and construction (including all labor, equipment, materials and inspections) to meet requiremants of this
contract. Itis also the intent for the CMc to have reasonable control over the design to ensure that costs
remain within the budget but not to the exient that the dasign intent or integrity is significantly altered,
modified or changed.

The CMc shall provide sufficient staff of project managers, field engineers, superiniendents, inspaction
and testing engineers, scheduling engineers, cost engineers, clerical and accounting personnel, eic. o
perform the required work.

For purposes of this contract, key Team Members for the Contractor are defined as follows:

a) Corporate Construction Executive (principal of the CMc firm)

b} Project Manager - Pre-Construction Phase (overall design and construction experience)

¢} Project Manager - Construction Phase (may be same or different from Pre-Censtruction Phase Project
Manager; primarily responsible for selection and management of and negotiation with sub-contractors)

d) Construction Superintendent {overall responsibility for project construction and schedule)

g) Quality Control Superintendent {independent employee of GC with charge from management to achieve
construction quality)

f} Mechanical /Electrical/Plumbing Coordinaior (MEP) {fully dedicated to this task and with substantial time
commitment to this project)

g) Safety Officer/ Program Coordinator
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h) Major consuitants - L.e., environmental coordinator, energy conservation officer, waste management
coordinator

i) Scheduler

i} Tenant Representative

Note: The Coniractor shall identify in their proposal if any of the Team Members indicated above will
perform dual functions. Review the description of confracior rofes and responsibilities cutlined in this RFP.
The MEP Coordinator shall not perform any other role or responsibility,

The CMc shall ufilize the personnel named in its offer to perform the services required under this contract.
In the event that any of the perscnnel named in the CMc's accepted proposal (incorporated into this
contract by reference) become unavailable, the CMc shall promptly submit a complete written resume for
a proposed substitution, any other information necessary for the GSA to approve or disapprove, and a
detailed explanation of the circumstances necessitating the proposed substitution. No substitution shall
be made without pricr approval of the CO. Any approved substitutions shall be made at no increase in
contract price.

During the performance of the services required under this contract, the CMc shall obtain the GSA written
consent befors making any substitution for subcontractors and outside associates or consultants
specifically identified and agread to during negotiations.

See FAR 52.236-5, Material and Workmanship, regarding removal of any employee deemed
incompetent, careless, or otherwise abjectionable.

211 Management

The Contractor shall provide individuals in the capacities as described above. The
Contractor Principal(s) shall have legal autherity to represent the Contractor. The
Project Manager shall be the single point of contact for coordinating with the
Government and who can bind the Contractor in negotiations for changes and
signing letters and contract modifications. The Construction Superintendent shall
coordinate construction work and associated contracts. [nspection and testing
agents must certify delivery and functional/opsrating performance of contract work

2.1.2 Qualifications Acceptance

The CO shall accept or reject personnel proposed by the Ceontractor. The
Contractor shall make a timely and prompt resubmittal to provide other personnal
required to replace any that ars rejected by the CO, both at initial submittal or
any subsequent rejection or substitution of personnel.

213 Removal

The CO shall have the right to effect removal of any Contractor employee at any
time during the duration of the contract if that employee is deemed 1o not be of the
level of competence or ability required under the contract, or if said employee is for
any other reason found to be unsuitable for the work. In such case, the Contractor
shall promptly submit the name and qualifications of a replacement.

21.4 Further Documeniation

The Contractor shall provide further evidence or documentation of ability/suitability
for their intended position if requested by the CO. At the CO's discration, this may
include submission of a detalled resume, work examples or evidence, oral
interview, testing, or other appropriate means.
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215 Failure to Provide Qualified Personnel

Repeated faillure or excessive delay by the Contractor to provide qualified
personnel that mest project requirements, and are acceptable to the Government,
may he deemed sufficient reason by the CO 1o terminate work as provided in the
Termination for Default clause of this contract, as set forth in Part 4 Contract
Clauses.

2.2 Architect-Engineer (A-E)

The Architect-Engineer shall provide required design services. The A-E will perform additional services
for the Government during the construction phase such as technical consultation services and
submittal/shop drawing review.

2.3 Contracting Officer (CO)

The Government's Contracting Officer (CO) has the authority to enter into, administer andfor terminate
contracts and who may make related determinations and findings. The CO will designate to the Contractor
in writing the roles and responsibilities of other Government officials as they relaie to the execution of this
contract. The CO for this project is:

Leslie Smalls

General Services Administration - 4PGA
401 West Peachtree Sireet, Suite 2513
Aflanta, GA 30308

Telephone No.: 404.224-2232

2.4 Contracting Officer's Representative (COR)

The Contracting Officer's Representative may act for the CO within delegated authority limits. Unless
otherwise noted, on behalf of the CO, the COR is responsible for the general administration and technical
coordination of this project. The COR is the Government's point of contact for post award information
exchange, design submission reviews, construction inspectionftests, and all administrative duties associated
therewith. The COR for this project is:

Phil Stafford

Faithful + Gould

Suite 550

2925 Briarpark Dr

Houston, TX 77402

Telephone Number: (205) 240-9109

25 Project Manager (PM)

Representatives from the GSA's Public Buildings Service will monitor contract/project progress, reporting
directly to senior GSA management. The PMs for this project are:

Senior Project Manager Project Manager
Laura Shadix Sam Harris
General Services Administration — 4PFA Geaneral Services Administration - 4PFA

401 West Peachtree Sireet, Suite 2513 401 West Peachtree Strest, Suite 2513
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Attanta, GA 30303-2550 Atlanta, GA 30308-2550
Telephone Number: (404) 331-7965 Telephone No.: 404.331.9778

2.6 Construction Manager (Cill)

In support of the CO and COR, the Government has contracted for Construction Management services to
review design development and construction estimates; monitor and perform construction inspections and
tests; and assist the CO with modifications to the CMc contract. The CM shall have access to all areas of
the construction site, including Contractor construction office area. The CM shall also have access to all
construction drawings, files, records and test reports.

3. General Administration

3.1 Coordination leetings

In addition to regular meetings with the Government's PM, the CM and the A-E, the Contractor shall attend
formal status briefings on a monthly basis to provide a management overview of contract development.
immediately after issuance of the Notice to Proceed for the Construction Phase Work, "mobilization"
meetings shall be conducted {o review contract requirements, address scheduling, introduce staff, and
resolve questions.

3.2 Contract Coordination

The Government may enter into the following additional contracts to support Government needs not
included as part of this contract. The Contractor shall provide sitefproject access for these Government
contract activities and coordinate such contract work so as not to impede it's execution. The Contractor
shall maintain contact with the Government or its representatives, to establish/monitor the status of these
contracts.

3.2.1 Construction Management

As indicated under Roles and Responsibilities, the Government will use a CM to
support its professional and technical service needs. The Contractor should
anticipate daily contact with this CM to review construction progress, including field
inspection, witness of tests and other monitoring functions. See paragraph 2.6 of
this Pari 3.

3.2.2 Telecommunications

The Government may provide some of its own telecommunications (voice and
data) services within the building. The Government may also contract with other
parties to have associated wiring and equipment installed. The Contractor shall
aliow work to proceed and provide clean, dry and secured storage for involved
contractor(s). All telecommunication spaces (including main distribution frame
rcom and communication wire closets) must be available 90 days prior 1o the
scheduled completion date of the project.

3.2.3 Building Diagnostic Testing

The Government may contract with public or privaie sector organizations to
perform testing of building features/systems/materials in accordance the
*Inspection of Consiruction” clause within Part 4 of this RFP.
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3.24. Tenant Move-in

The Government may establish contracts to move tenants into and out of swing
space andfor space accepted for beneficial occupancy.

3.25 Tenant Special Equipment Instaliations

The Government may enter inio contracts to provide special tenant finishes and
equipment, including installation of furniture, computer equipment, communications
sysiems, audio-visual systems and security systems. This work may precede final
inspections and tests. The Coniractor shall allow work o proceed and provide
clean, dry and secured storage for involved contractor(s) up to 120 calendar days
prior to the scheduled completion date of the work.. The coniractor shall include in
it final CPM schedule dates for installation of such furnishings and equipment.

3.3 Travel

Unless otherwise indicated in the Scope of Services sections, the CMc is responsible for fravel costs to
support the requirements contained in this Statement of Work, including all progress meetings,
workshops, reviews, and site visits. The CMc shall assume ali trave! will be within the vicinity of the
project site except as specifically indicated otharwise in the Scope of Servicas sections.

3.4 Reproduction and Delivery

Printing, reproduction and delivery costs necessary for execution of this contract are included the contract
fee.

3.3 Government Construction Office

The Contractor shall provide approximately 1800 square feet of finished, temperature conirolled (heated/air-
conditioned} office space on the construction site for Govemment and CM personnel from the time of
construction start through completion. The space shall be provided through construction trailers, existing
onsite structures, and/or finished construction. Space shall have a separate locking and security system as
well as fire protection.  The Contractor shall provide all furniture and equipment described under
Specification Section 01531 - Construction Managet's Office. (Refer to Attachment H)

3.3.1 Utilities and Services

All uiility costs shall be pravided by the Coniractor as part of General Conditions,
and should he included in the construction phase fee for services. HVAC, water,
lighting, power, and other systems shall be operated and mainiained for
continuous service. The Contractor shall provide daily trash removal and weekly
floor vacuuming and dusting. Potable chilled drinking water shall be provided
within the space. Confractor provided private water closel, lavatory, eic
{including all supplies) must be located within the construction trailer, or within
100 feet of the office in finished construction.

Telephone service shall be the responsibility of each party, but the Government
Construction Office shall be pre-wired to receive the service. The Contractor shall
provide telephone equipment described under specification section 01591. (Refer
to Attachment H})
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3.3.2 Furnishings

The Contractor shall provide all furnishings described under specification section
01591. (Refer to Attachment H)

3.4 Office Automation

The Contractor shall provide all networking equipment, computer equipment and software described under
speciiication section 01591. {(Refer to Attachment H)

35 Conference Area

The contractor shall provide a joint-use conference area with table and seating for a minimum of 20
persons on the job site as described under specification section 01591, The space shall be used for
weekly mestings and as neaded by CM and/or Government for other confarances. (Refer to Attachment
H)

3.6 CMc Personnel Security Requirements

In the performance of work required under this contract, all CMc personnel must present proper
identification to gain access to occupied building areas housing federal cperations. CMc personnel
means CMc employees and CMc subcontractor employees at all tiers.

CMec personnel requiring daily/weekly access to occupied building areas housing federal operations, shall
undergo background investigations conducted by the United States Government, and will be issued, by
the Federal Government, Government-wide standard secure and reliable forms of identification {i.e.,
federal personal identity verification (PIV) credentials) as required under Homeland Security Presidential
Directive-12 (HSPD-12). Credentialed CMc personnel must wear their PIV credential cards visibly above
the waist at all imes while in occupied building areas housing federal operations.

All CMc personnel requiring access to occupied building areas housing federal operations who have not
completed the PIV credentialing process, will be issued visitor badges upon eniry, must wear their visitor
badges visibly above the waist, and must surrender their visitor badges upon exit.

All non-PIV credentialed CMc personnel must be escorted at all times (including after hours) while in
occupied building areas housing federal operations. The escort must be a PIV credentialed individual
who has been found suitable after completion of the required background investigation.

3.6.1 Law Enforcement Checks and Background Investigations

The GSA will designate a Department of Homeland Security (DHS) Federal Protective
Service (FPS) representative to coordinate the required law enforcement checks and
background investigations. The CMc shall justify the need for and obtain the GSA
approval of all requests for CMc personnel law enforcement checks or background
investigations, before initiating further action.

For each CMc smployea (including CMc subcontractor employses) required to undergo a
law enforcement check, the CMc shall provide a legible ten-print fingerprint submission
and the following documents..

* A lsgibls ten-print fingerprint submission

» A Coniractor Information Worksheet (CIW)
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3.6.2

The requirad forms will be provided to the CMc:

(a.} The GSA will provide fingerprinting cards at no cost for CMc personnel requiring law
anforcament checks of background investigations. Alternatively, fingerprinting may be
obtained from local or state law enforcement agencies. Any fees charged by these
agencies shall be non-reimbursable. The Fingerprint service provider should verify
contractor's identity by examining two forms of identity source documents in original form.
The identity source documents must come from the list of acceptable documents included
in Form 1-9 OMB No. 1115-0136, “Employment Eligibility Vetification.” At least one
document shall be a valid State or Federal Government-issued picture D,

The CMc shall provide the documents required above to the GSA or directly io the
designated DHS FPS representative, at least 20 days before the subject individuals will
require daily/weekly access to building areas housing federal operations. The documents
requited for each applicant shall be provided in a separate sealed and secure envelope.

CMc personnal for whom background investigations have been requested must appear at
isast once in parson before the designated DHS FPS representative and present two
acceptable original identity source documents. One of these documents must be a valid
(unexpired) picture 1D issued by a state government or the federal government.

The CMc Returns CIW and fingerprint cards to GSA.

Upon receipt of the CIW and fingerptint cards, FPS will set up a new suitability decision
request, open a naw personnel investigation request with OPM in a-QIP system, and send
&-QIP invite to CMc personnel.

The Conitractor shall fill out the personnel investigation forms.
i. Logon to OPM’s e-QIP system as per instructions in e-mail invite.
ii. Fill out personnel investigation form (usually SF85P).

iil. Print and sign all three signature pages.

CMc personnel requiring daily/weekly access to building areas housing federal operations
may be in possession of praviously issued valid federal PIV credentials. For each such
CMc employee (including ChMc subcontractor employees), the CMc shall provide evidence
verifying that the employee: (1) possesses a valid {unexpired) federal PV credential; and
(2} has undergone the required suitability or national security level investigation
comparable to or higher than that required on this contract. If both of these conditions
cannot be met, a new backgreund investigation shall be required.

Credentialing and Return of Credentials

A federal PIV credential may be issued after an initial background check has been
completed. If the ensuing further background investigation results in a preliminary finding
that the subject individual is unsuitable to occupy a position at the designated sensitivity
level, the PIV credential may be revoked and the subject individual denied access to
building areas housing federal operations pending completion of any adjudication and/or
appeal process or final determination. Unsuitable individuals may be escorted out of
buitding areas housing federal operations by DHS FPS, Immigration and Customs
Enforcement {ICE}, or other law enforcement entities, if necessary to protect government
employees, property, and interests.

To receive an approved PV credential, the applicant must appear in person before ths
designated DHS FPS representative and again present an original valid (unexpired)
picture 1D issued by a state government or the federal government. Additionally, the
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3.6.3

applicant must sign an affidavit attesting to acceptance of the PIV credential and related
responsibilifies.

The CMc immediately shall deliver io the GSA each federal PIV credential obtained for
performance of this contract, under whichever of the following conditions cccurs earliest:

s Receipt of notification from GSA that the PIV credential has been revoked

e Determination that the subject individual no longer requires daily/weekly access to
building areas housing federal operations
Release of the subject individual from CMc or CMc subcontractor employment
Completion of subcontract work (for PV credentials issued to CMc subcontractor
employees)

e Expiration of this contract

In the event that a CMc PIV credential is damaged, lost, misplaced or stolen, the CMc
immediately shall notify the GSA and, if needed, request a replacement. Damaged PIV
credentials shall be returned to the GSA.

Subcontracts

The CMc shall incorporate provisions in all applicable subcontracts as necessary to
shsure compliance with all requiremenis provided in this CMc Personnel Security
Reguiremenis section.

3.7 Document Security

Sensitive but unclassified (SBU) building information will be generated and/or must be disseminated to
and stored by varicus parties in the course of executing this project. SBU building information is
information that, if misused, poses a potential security risk to a building, its cccupants and visitors, and/or
its contents. The GMc shall comply with the following requirements regarding SBU building information.

3.71

3.7.2

3.7.3

Documents

As used In this section, the term “documents” means any media or devices used to
capture, store, and transmit information, including printed images and elecironically or
optically stored forms of graphic and writfen information, as well as physical or virtual
models.

Identification and Labeling/Marking

Qriginal CMc generataed documents that contain building information must be reviewed
with the GSA to identify any SBU content, before the original or any copies are
disseminated to any other parties. If SBU content is identified, the CMc shall affix SBU
document labgls/markings to the original documenis and all exiani copies, as instructed
by the GSA, prior to any dissemination.

Copying from Labeled/Marked Documents

Any documents containing SBU content copied from SBU labeled/marked documents
must have the same SBU labels/markings affixed, unless the copies are redacted and
reviewed as provided below.
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4.

4.1.

3.7.4

3.75

3.7.6

3.7.7

3.7.8

3.7.9

Redacting

The CMc may redact complete or partial copies of SBU labeled/marked documents to
remove or completely and unalterably obscure the SBU content. The CMc shall review
the redacted copies with the GSA to ensure that all SBU content has been removed or
obscured. Copies s¢ redacted and reviewed are no longer subject 1o these requirements
regarding SBU building Information.

Safeguarding and Storage

The CMec shall properly safeguard any documents bearing SBU labels/markings at all
times while those documents are In CMc possession. Access to such documents when
in use by the CMc must be limited to individuals having a need to know the content in
order to perform work required under this contract. When not in use, SBU
labeled/marked documents in CMc possession must be securely stored such that they
can be retrieved only by those individuals having a need to know the content.

Dissemination

Other than within the Project Delivery Team, the CMc shall disseminate SBU
labeled/marked documents only fo parties assigned or authorized to perform a role in the
execution of the project and having a resultant need 1o know the document content.
Documents may be disseminated in face-to-face meetings, by courier or secure shipment
with evidence of delivery, or by electronic transmission. Electronic transmission of SBU
information shall be encrypted as provided in current National Institute of Standards and
Technelogy (NIST) data encryption standards and cryptographic module security
requirements for processing SBU information.

Destruction

SBU content that is no longer needed shall be purged from all SBU labeled/marked
documents and destroyed, or the complete document shall be destroyed, such that the
SBU content is rendeted unreadable and incapable of being restored. Data storage
devices containing SBU information that is no longer needed shall be desiroyed or the
5BU content shall be erased using a permanent erase utility or comparable method.

Reporting
The CMc immediately shall report to the GSA any known or suspected instances of
improper dissemination of SBU information, or other circumstances in which the security

of SBU information may be compromised.

Subcontracis

The CMc shall incorporate provisions in all applicable subcontracts as necessary to
ensure compliance with all requirements provided in this Document Security section.

Record Documenis

Record Drawings

The Contractor shall maintain record drawings of all changes/deviations from the original design. The
record drawings shall be secured/protacted in a fire-resistant metal container or fire-rated cabinet whenever
they are not being updated or used. A hard copy reproducible print of all changed drawings shall be made
at least every four {4) months using the CAD drafting system which produced the original design drawings.
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The Contractor shall maintain record drawings at the job site. When shop drawings indicate significant
variations over design drawings, shop drawings may be incarporated as part of Record Drawings.

41.1 CAD Based System

The Cantracior shall provide all shop drawings and record notations on a CAD system
compatible with that which produced the original design drawings (i.e. AutoCAD). A
copy of the original computer generated CAD documents shall be provided to the
Contractor, and the Contractor shall maintain two (2) back-up disc copies of all shop
drawings.

4.2. Record Specifications

Maintain two copies of the project's design specifications updated to include all Government approved
deviations and contract changes. Specification updates shall reference related record drawings and product
data, where applicable.

4.3. Shop Drawings/Product Data

Maintain two copies of all reviewed shop drawings, product/catatog data including required product
certitication, and laboratory test reporis. Shop drawing and product data updates shall reference related
change orders and associated record drawings and specifications. Upon construction completion, both
copies of Shop Drawings/Product Data will be turned over to the Government. One set of the shop
drawings submitted shall be a repraducible original that the A/E will mark-up and return for Contractor fo
capy and distribute.

4.4. Warranties and Guarantees

Submit specific warranties and guarantees, final certifications and similar documents at the time of
acceptance/substantial completion.
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SECTION 00800 - SUPPLEMENTARY CONDITIONS

HSPD - 12 Contractor Requirements:

All contractor personnel assigned to wotk on a contract must receive a favorable HSPD-12 security
background investigation, as described in the Section 8 below of this amendment/contract. The
contractor is responsible for all travel and labor costs asscciated with background investigations and PIV
Cards enroliment to meet HSPD-12 requirements.

The following information is provided to assist the contractor in estimating the costs associated with this
requirement. The contractor will be expected to utilize the nearest credentialing site to his offices or place
of contractor performance. Credentialing sites may be located through the following:

hitp-//www fedidcard.gov/centerlocator.aspx. If an HSPD-12 credential is required, currently one visit to
an enrollment station is requirad to enroll and another is required to activate the card once received. If
there is a problem activating the PIV Card, one additional visit to the credentialing center may be
required. Filling out the form for a NACI clearance takes about 4 hours on average. Individual contractor
employee involvement in processing, getting questions answered, fingerprints, eic. takes another 3 hours
on average. Times may vary depending on individual circumstances and the level of clearance required.

FAR 52.204-9 PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL (SEPT 2007)

(a) The Contractor shall comply with agency personal identity verification procedures identified in the
contract that implement Homeland Security Presidential Directive-12 (HSPD-12), Office of Management
and Budget (OMB) guidance M-05-24 and Federal Information Processing Standards Publication (FIPS
PUB) Number 201.

(b} The Contractor shall insert this clayse in all subcontracts when the subcontractor is required to
have routing physical access to a Federally-controlled facility and/or routine access to a Federally-
controlled information system.

GSAR 552.237-70 QUALIFICATIONS OF OFFERORS (MAY 1989)

(a) Offers will be considered onty from responsible organizations or individuals now or recently
engaged in the performance of building service contracts comparable to those described in this
solicitation. In order to determine an Offeror’s gualifications, the Offeror may be requested to furnish a
narrafive stalement listing comparable contracts which it has performed; a general history of its cperating
organization; and its complete experience. An Offeror may also be required to furnish a statement of its
financial resources; show that it has the ability to maintain a staff of regular employees adequate to
ensure continuous performance of the work; and, demonstrate that its equipment and/or plant capacity for
the work contemplated is sufficient, adequate, and suitable.

{b} Competency in performing comparable building setvice contracts, demonstration of acceptable
financial resources, personnel staffing, plant, equipment, and supply sources will be considered in
determining whether an Offeror is responsible.

(c) Prospective Offerors are advised that in evaluating thess areas involving any small business
concern(s), any negative determinations are subject to the Certificate of Competency procedures set forth
in the Federal Acquisition Regulation.

GSAR 552.237-71 QUALIFICATIONS OF EMPLOYEES (MAY 1989)

(a) The contracting officer or a designated representative may require the Coniracior o remove any
employee(s) from GSA controlled buildings or other real property should it be determined that the
individual(s) is either unsuitable for security reasons or otherwise unfit t© work on GSA controlled
property.

{b) The Coniractor shall fill out and cause each of its employees performing work on the contract work
to fill out, for submission to the Government, such forms as may be necessary for security or other
reasons. These forms shall be completed electronically unless that would create a hardship for the
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individual. Upon request of the Coniracting Officer, the Confractor and its employees shall be
fingerprinted.

(c) Each employee of the Contractor shall be a citizen of the Uniiad States of America, or an alien who
has been lawfully admitted for permanent residence as evidenced by Alien

Registration Receipt Card Form [-151, or, who presents other evidence from the Immigration and
Naturalization Service that employment will not affect his immigration status.

SUITABILITY DETERMINATIONS

(a) All coniract employees requiring routine unescorted access to Federally-controlled facilities and/or
information systems for more than 6 months (Regular Employees) will be required to undergo a suitability
determination before g facility identification card is issued. Prior to the time that an identification card is
issued, such Regular Empioyees will be required to comply with normal facility access control procedures,
including sign-in, temporary badging, and escorted entry, as applicable.

{b} Failure of a Regular Employee to receive a favorable suitability determination shall be cause for
removail of the employee from the work site and from other work in connsction with the Contract.

{c) Contract employees working iess than 6 months (Temporary Employees) may, at the
Government's option, be required fo undergo a lesser form of suitability determination. Prior to the time
that an identification card is issued, If at all, such Temporary Employees will be required to comply with
normal facility access conirol procedures, including sign-in, temporary badging, and escorted entry, as
applicable.

(d) Temporary Employees who have not received a favorable suitability determination shall be
escotted at all times while in non-public space, as directed by the Government.

{e) The Government, at its sole discretion, may grant temporary suitability determinations to Regular
or Temporary Employees. However, the granting of a temporary suitability determination fo any such
employee shall not be considered as assurance that a favorable suitability determination will follow.

{f)The Contracting Officer or his/her designated representative shall provide the Contractor with
required forms for obtaining necessary clearances. The Contractor shall be required to cause such forms
to be returned to the Government for processing not later than 14 days following being provided by the
Government.

{9) The Contractor shall be responsible for planning and scheduling its work in such a manner as fo
account for facility access issues, Difficulties encountered by the Contractor in gaining access to facilities
by its employees and subcontractors shall not be an excuse to any Contractor performance under the
Contract.

COMPLIANCE WITH SECURITY REQUIREMENTS

(a) The Contractor shall comply with all GSA and tenant agency security requirements in the
building(s) where work is being performed.

{b) When a controlled personnel identification access system is used by a tenant agency at a site
where work is performed, the tenant agency will be responsible for providing any required access
credentials. Credentials shall be displayed at all times or as otherwise required by the tenant agency.

IDENTIFICATION CREDENTIAL

{a) Upon receipt of a favorable suitability determination, each Regular or Temporary Employae shall
be issued an identification credential {Credential} permitting regular access to the building(s} were work is
being performed.

{b) Regular or Temporary Employess with Credentials shall be required to comply with all applicable
aceess security screening procedures applicable to Government or other personnel possessing similar
Credentials.

{c) All Contractor or subcontractor employees possessing Credentials shall visibly display their
Credentials at all times while in the building(s) where work is being performed.
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(d) The Contractor shall be responsible for ensuring that all identification credentials are returned to
the Government when a particular Contractor or subcontractor employee will no longer be providing
service under the Coniract at the building(s) covered by the Cradential.

{e} The Contractor will notify the Government when Credentials are lost. In that event, the Contractor
will be responsible for reimbursing the Government for its cost in issuing a replacement Credential.

STANDARDS OF CONDUCT

The Contractor shall be responsible for maintaining satisfactory standards of employee competency,
conduct, appearance, and integrity and shall be responsible for taking such disciplinary action with
respect to its employees as may be necessary.

REMOVAL FROM CONTRACT WORK

(a) As provided in the clause entitled "Qualifications of Employees”, the contracting officer or a
designated representative may require the Contractor {0 remove any employes(s) from GSA controlled
buildings or other real property should it be determined that the individual(s) is either unsuitable for
security reasons or otherwise unfit to work on GSA controlled property. This shall include, but not be
limited to, instances where an employee is determined, in the Government's sole discretion, to be
incompetent, careless, insubordinate, unsuitable or otherwise objecticnable.

(b} A contractor employee may also be removed where the continued employment of the
contractor employee in connection with the Government work is deemed, in the Government's sole
discretion, contrary fo the public interest, inconsistent with the best interests of security, or a potential
threat to the health, safety, security, general well being or operational mission of the facility and its
population.

(¢) Where a contracior employee is granted a temporary suitability determination, and an
unfavorabie final suitability determination is later rendered, the Government may insist on the employee's
removal from the work site and from other work in connection with the Contract.

{d) The Contractor shall be respensible for providing replacement employees in cases where
contract employees are removed at no additional cost to the Government.

SENSITIVE BUT UNCLASSIFIED (SBU) BUILDING INFORMATION

Dissemination of sensitive but unclassified paper and electronic building information shall be made on
a "need to know" basis in accordance with GSA Order PBS P 3490.1, a copy of which will be made
available upon request.

PART 1 - GENERAL
1. GENERAL

1.1 GENERAL CONDITIONS: Whenever the term "General Conditions" is used in the
specification, it refers to "Construction Contract Clauses."

1.2 CLAUSES AND PROVISIONS: The designation FAR and GSAR in the clauses and
provisions refer to the regulations which provide for their use. FAR refers to the Federal
Acquisition Regulations and GSAR refers to the General Setvices Administration Acquisition
Regulations. The FAR is published in Title 48 of the Code of Faderal Regulations, Chapter 1
{48 CFR 1). The GSAR appears in Chapter 5 of Title 48 (48 CFR 5). Occasicnally, the term
*Alternate” appears in a title. This term reffects the selected alternate wording of the
parficular clause or provision which appears in the FAR or GSAR. When "Deviation" appears
in a title, the clause or provision represents an approved deviation for the referenced
regulation.

48




Modernization of the Dr. A.H. McCoy Federal Building
Solicitation Number GS-04P-09-EX-C-0076

1.3 FAR 52.232-18 - AVAILABILITY OF FUNDS (APR 1984): Funds are not presently available
for this confract. The Government's obligation under this contract is contingent upon the
availability of appropriated funds from which payment for contract purposes can be made.
No legal liabiiity on the part of the Government for any payment may arise uniil funds are
made available to the Contracting Officer for this contract and until the Contractor receives
notice of such availability, to be confirmed in writing by the Contracting Officer.

2. SITE CONDITIONS - RESERVED.

3. PERFORMANCE

31 FAR 52.211-10 - COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK
{APR 1884): The Contractor shall be required to:

A. Commence work under this contract within thirty (30) calendar days after the
Contractor receives notice to proceed.

B. Prosecute the work diligently, and

C. Complete the entire work ready for use not later than 930 calendar days from the
date the fuli notice to proceed is received. The time stated for completion shall
include final cleanup of the premises.

O NOTE: (1) Contract Completion Date is the date in the contract by which the project shall receive
final acceptance. All work is done and the contractor is no longer working on the project
with the exception of warranty items. Substantial complstion and Final Acceptance shall
be achieved on, or prior, the Contract Completion Dats.

(2) Substantial Completion means that the contractor has complied with the contract
requirements, except for minor deviations {e.g., punch list items}, and the project is
sufficiently complete and capable of being occupied and used by the Government for the
intended purpose.

(3) Addiiion to Specification Section 01320 — Scheduling shall have a statement in the
baseline schedule discussion similar to the following: "All punch list work shall be
completed on, or prior to, the Contract Completion Date. Schedules shall be rejected if
there are activities scheduled after the Contract Completion Date.”

3.2 FAR 52.236-1 - PERFOBRMANCE OF WORK BY THE CONTRACTOR (APR 1984}

A.  The Contractor shall perform on the site, and with its own organization, work
equivalent to at least 15 percent of the total amount of work to be performed
under the contract. This percentage may be reduced by a supplemental
agreement to the contract if, during performance of the work, the Contracting
Officer determines that the reduction would be to the advantage of the
Government.

33 Notices to Proceed. There will be two separate Notices to Proceed issued for this
project. The notices shall be issued at the Contracting Officer's discretion in accordance with the contract
terms and conditions at no change in the contract price.

A Notice to Proceed {NTP) will be issued within a reasonable time after the contract has
been awarded for Design Phase Services.
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4.

A second Notice to Proceed (NTP) will be issued for construction phase services subject
to receipt of the Contractor's performance and payment bonds and required insurance is
received and accepted by the Contracting Officer. The second NTP autharizes the
contractor to fully pursue all work associated with the contract. Issuance of the NTP
marks the beginning of the construction contract period.

HAZARDOUS MATERIALS

FAR 52.223-3 - HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY

DATA (JAN 1997) Alternate [ (JUL 1995):.

A. Hazardous material, as used in this clause, includes any material defined as
hazardous under the latest version of Federal Standard No. 313 (including revisions
adopted during the term of the contract.)

B. The offeror must list any hazardous material, as defined in paragraph (A) of this
clause, to be delivered under this contract. The hazardous material shall be properly
identified and include any applicable identification number, such as National Stock
Number or Special ltem Number. This information shall also be included on the
Material Safety Data Sheet submitted under this contract.

Material (If none, insert NONE)

O Identification No.

This list must be updated during performance of the contract whenever the
Contractor determines that any other material to be delivered under this contract is
hazardous.

The apparently successful offeror agrees to submit, for each ftem as required prior
to award, a Material Safety Data Sheet, meeting the reguirements of 29 CFR
1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous
material identified in paragraph (B) of this clause. Data shall be submiited in
accordance with Federal Standard No. 313, whether or not the apparently
successful offeror is the actual manufacturer of these items. Failure to submit the
Material Safety Data Sheet prior to award may result in the apparently successful
offeror being considered nonresponsible and ingligible for award.,
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E

if, after award, there is a change in the composition of the item(s) or a revision to
Federal Standard No. 313, which renders incomplete or inaccurate the data
submitied under paragraph (D) of this clause, the Coniractor shall prompily notify
the Contracting Officer and resubmit the data.

Neither the requirements of this clause nor any aci or failure to act by the
Government shalf relieve the Contractor of any responsibility or liability for the
safety of Government, Contractor, or subcontractor personnel or property.

Nothing contained in this clause shall relieve the Contractor from complying with
applicable Federal, State, and local laws, codes, ordinances, and regulations
{(including the obtaining of licenses and permits} in connaction with hazardous
material.

The Government's rights in data furnished under this contract with respect to
hazardous material are as follows:

1. To use, duplicate, and disclose any data to which this clause is applicable.
The purposes of this right are to --

a. Apprise personnel of the hazards to which they may be exposed
in using, handling, packaging, transporting, or disposing of
hazardous materials;

b. Obtain medical treatment for those affected by the material; and

c. Have others use, duplicate, and disclose data for the Governmant
for these purposes.

2. Tousse, duplicate, and disclose data furnished under this clause, in
accordance with subparagraph (H)(1) of this clause, in precedence over
any other clause of this contract providing for rights in data.

3. The Government is not precluded from using similar or identical data
acquired from other sources.

Except as provided in paragraph (1){2) the Coniractor shall prepare and submit a
suificient number of Material Safety Sheets (MSDS's), meeting the requirements of
29 CFR 19810.1200(g) and the latest version of Federal Standard No. 313, for all
hazardous matetials identified in paragraph (B) of this clause.

—

.For itams shipped to consignees, the Contractor shall include a copy of the
MQDS with the packing list or other suitable shipping document which
accompanies each shipment. Alternatively, the Centractor s permitted to mail
MODS's to consignees in advance of recaipt of shipments by consignees, if
authorized in writing by the Contracting Officer.

2.For items shipped to consighees identified by mailing address as agency depots,
distribution centers or customer supply centers, the Contractor shall provide one
copy of the MSDS's in or an each shipping container. If affixed {o the outside of
each container, the MSDS musi be placed in a weather resistant envelope.
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! 5. GOVERNMENT-FURNISHED PROPERTY

5.1 FAR 52.245-1 Government Property. {June 2007)

{(a} Definitions. As used in this clause—
“Acquisition cost” means the cost to acquire a tangible capital asset including the
purchase price of the asset and costs necessary to prepare the asset for use. Cosis
necessary to prepare the asset for use include the cost of placing the asset in location
and bringing the asset to a condition necessary for normal or expected use.
“Cannibalize” means to remove serviceable parts from one item of equipment in arder to
install them on another item of equipment.
“Contractor-acquired property” means property acquired, fabricated, or otherwise
provided by the Contractor for performing a contract, and to which the Government has
title.
“Contractor inventory” means—
(1) Any property acquired by and in the possession of g Contractor or
subcontracter under a contract for which tifie is vested in the Government and
which exceeds the amounts needed to complete fult performance under the
entire contract;
(2) Any property that the Government is obligated or has the option to take over
under any type of contract, e.g., as a result either of any changes in the
specifications or plans thereunder or of the termination of the contract (or
subcontract thereunder), before completion of the work, for the convenience or at
the option of the Government; and
{3) Government-furnished property that exceeds the amounts needed to
O complete full performance under the entire contract.
{4) “Contractor’s managerial personnel” means the Contractot's directors,
officers, managers, supetintendents, or equivalent representatives who have
supervision or direction of—
(1} Al or substantially all of the Contractor’s business;
{2} All or substantially all of the Contractor’s oparation at any cne plant or
separate locafion; or
(3} A separate and complete major industrial operation.
“Demilitarization” means rendering a product unusable for, and not restorable to,
the purposs for which it was designed or is customarily used,
“Discrepancies incident to shipment” means any differences (e.g., count or
condition) batween the items documented to have been shipped and items
actually receivad.
“Equipment” means a tangible asset that is functionally complete for its intended
purpose, durable, nonexpendable, and needed for the performance of a contract.
Equipment is not intended for sale, and does not ordinarily lose its identity or
become a component part of another article when put into use.
“Government-furnished property” means property in the possession of, or directly
acquired by, the Government and subsequently furnished to the Contractor for
performance of a contract.
*Government propeity” means all property owned or leased by the Government.
Government propenrty includes both Government-furnished and Contractor-
acquired property.
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“Material” means property that may be consumed or expended during the
performance of a contract, component parts of a higher assembly, or items that
lose their individual identity through incorporation into an end-item. Material does
net include equipment, special tooling and special test equipment.
“Nonseverable” means property that cannot be removed after construction or
installation without substantial loss of value or damage to the installed property or
to the premises where installed.
“Plant equipment” as used in this part, means personal property of a capital
nature {Including equipment, machine tools, test equipment, furniture, vehicles,
and accessory and auxiliary items) for use in manufacturing supplies, in
performing services, or for any administrative or general plant purpose. It does
not include spacial tooling or special test equipment.
“Pracious metals” means silver, gold, platinum, palladium, iridium, osmium,
rhodium, and ruthentum.
“Property” means all tangible property, both real and personal.
“Property Administrator” means an authorized representative of the Contracting
Officer appointed in accordance with agency procedures, responsible for
administering the contract requirements and obligations relating to Government
property in the possession of a Contractor.
“Provide” means to furnish, as in Government-furnished property, or to acquire,
as in contractor-acquired property.
“Real property” means land and tights in land, ground improvements, utility
distribution systems, and buildings and other structures. It does not include
foundations and other work necessary for installing special tooling, special test
equipment, or plant equipment.
"Sensitive property” means propetty potentially dangerous to the public safety or
security if stolen, lost, or misplaced, or that shall be subject to exceptional
physical security, protection, control, and accountability. Examples include
weapons, ammunition, explosives, controlled substances, radicactive materials,
hazardous materials or wastes, or precious metals.
“Surplus property” means excess personal property nct required by any Federal
agency as determined by the Administrator of the General Services
Administration (GSA).

{b) Property management.
(1) The Contractor shall have a system fo manage (conirol, use, preserve,
protect, repair and maintain} Government property in its possession. The system
shall be adequate 1o satisfy the requirements of this clause. In doing so, the
Contractor shall initiate and maintain the processes, systems, procedures,
records, and methodologies necessary for effective control of Government
property, consistent with voluntary consensus standards and/or industry-leading
practices and standards for Government property management except where
inconsistent with law or regulation. During the petiod of performancs, the
Contractor shall disclose any significant changes to their property management
system 1o the Property Administrator prior {o implementation.
(2) The Contractor’s respensibility extends from the initfal acquisition and receipt
of property, through stewardship, custody, and use until formally relisved of
responsibility by authorized means, including delivery, consumption, expending,
disposition, or via a completed investigation, evaluation, and final determination
for lost, damaged, destroyed, or stelen property. This requirement applies to all
Government property under the Centractor's accountability, stewardship,
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possession or control, including its vendors or subcontractors (see paragraph
(F)(1)(v) of this clause).
(8) The Contractor shall include the requirements of this clause in all
subgontracts under which Government property is acquired or furnished for
subcontract performance.
{c) Use of Government property. The Contractor shall use Government property, either
furnished or acquired under this contract, onty for performing this contract, unless
otherwise provided for in this contract or approved by the Contracting Officer. The
Contractor shall not modify, cannibalize, or make alterations to Government property
unless this coniract specifically identifies the medifications, alterations or improvements
as work to be performed.
{d) Government-furnished property.
(1) The Government shall deliver to the Contractor the Government-furnished
property described in this contract. The Government shall furnish related data
and Information needed for the intended use of the property. The warranties of
suitability of use and timely delivery of Government-furnished property do not
apply to property acquired or fabricated by the Contractor as contractor-acquired
property and subsequently transferred to another contract with this Coniractor.
{2} The delivery and/or performance dates specified in this contract are based
upon the expectation that the Government-furnished property will be suitable for
contract parformance and will be delivered to the Contractor by the dates stated
in the contract.
() If the property is not delivered to the Contracter by the dates stated in
the contract, the Contracting Cfficer shall, upon the Contractor's timely
written request, consider an equitable adjustment to the contract.
(ify In the event property is received by the Contractor, or for
Government-furnished propetty after receipt and installation, in a
condition not suitable for its intended use, the Contracting Cfficer shall,
upon the Contractor’s timsly written request, advise the Contractor on a
course of action 1o remedy the problem. Such action may include
repairing, replacing, madifying, returning, or otherwise disposing of the
property at the Government's expense. Upon completion of the required
action(s), the Coniracting Officer shall consider an equitable adjustment
to the coniract (see also paragraph (f){(1)(iil{A) of this clause).
{ili} The Government may, at its option, furnish properly in an “as-is”
conditlon. The Contractor will be given the opportunity to inspect such
property prior to the proparty being provided. In such cases, the
Government makes no warranty with respect to the serviceability and/or
suitability of the property for contract performance. Any repairs,
replacement, and/or refurbishment shall be at the Contractor's expense.

(i} The Contracting Officer may by written notice, at any time—
(A) Increase or decrease the amount of Government-
furnished property under this contract;
(B) Substitute other Government-furnished property for the
property previously furnished, to be furnished, or to be
acquired by the Contractor for the Government under this
contract; or
(C) Withdraw authority to use property.
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{ify Upon compietion of any action{s} under paragraph (d)}(3}(i) of this
clause, and the Centractor's timely written request, the Contraciing
Officer shall consider an equitable adjustment to the contract.
{e) Title to Government property.
(1) The Government shall retain title to all Government-furnished property. Title
to Government property shall not be affected by its incorporation into or
attachment to any property not owned by the Government, nor shall Government
propetty become a fixture or lose its identity as personal property by being
attached to any real property.
{2) Fixed-price contracts.
(i) All Government-furnished property and all property acquired by the
Contractor, title to which vests in the Government under this paragraph
{collectively referred to as “Gavernmant property”}, are subject to the
provisions of this clause.
(i) Title to each item of equipment, special test squipment and special
tooling acquired by the Contractor for the Government under this
contract shall pass to and vest in the Govaernmant when its use in
performing this contract commences or when the Government has paid
for it, whichever is earlier, whether or not title previously vested in the
Government.
(i} If this contract contains a provision directing the Contractor to
purchase material for which the Government will reimburse the
Contractor as a direct item of cost under this contract—
{A) Title to material purchased from a vendor shall pass to and
vest in the Government upon the vendor's delivery of such
material; and
(B) Title to all other malerial shall pass to and vest in the
Government upon—
(1) Issuance of the material for use in contract
performance,
(2) Commencement of processing of the material or its
use in contract performance; or
(3) Reimbursement of the cost of the material by the
Government, whichaver occurs first.
{3) Title under Cost-Reimbursement or Time-and-Material Centracts or Cost-
Reimbursable centract line items under Fixed-Price contracts.
(i) Title to all property purchased by the Contractor for which the
Confractor is entitled to be reimbursed as a direct item of cost under this
contract shall pass to and vest in the Government upon the vendor’s
delivery of such property.
(i} Title to all other property, the cost of which is reimbursable to the
Contractor, shall pass to and vest in the Government upon—
(A} Issuance of the property for use in contract performance;
{B) Commencement of processing of the property for use in
coniract performance; or
(C) Reimbursement of the cost of the proparty by the
Government, whichever occurs first.
(i} All Government-furnished property and all property acquired by the
Contractor, title to which vests in the Government under this paragraph
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(e){3){iii) (collectively referred to as “Government property”), are subject
to the provisions of this clause.
(f) Contractor plans and systems.
(1) Contractors shall establish and implement property management plans,
systems, and proceduras at the contract, program, site or entity level to enable
the following cutcomes:
(i) Acquisition of Property. The Contractor shall document that all
property was acquired consistent with its engineering, production
planning, and materiai control operations.
(i) Receipt of Government Property. The Contracior shall receive
Government property (document the receipt), record the information
necessary to meet the record requirements of paragraph (f){1)(ii){A)( )
thraugh (5) of this clause, identify as Government owned in a manner
appropriate to the type of property {e.g., stamp, tag, mark, or other
identification), and manage any discrepancies incident to shipment.
(A) Government-furnished property. The Contractor shall furnish
a written statement to the Property Adrministrator containing all
relevant facts, such as cause or condition and a recommended
course(s) of action, if overages, shortages, or damages and/or
other discrepancies are discovered upon receipt of Government-
furnished property.
(B) Contractor-acquired property. The Contractor shall take all
actions necessary to adjust for overages, shortages, damage
and/or other discrepancies discovered upon receipt, in shipment
of Contractor-acquired property from a vendor or supplier, so as
to ensure the proper allocability and allowability of associated
costs.
(iii} Records of Government property. The Contractor shall create and
maintain records of all Government property accountable to the contract,
including Government-furnished and Contractor-acquired property.
{A) Property records shall enable a complete, current, auditable
record of all transactions and shall, unless otherwise approved
by the Property Administrator, contain the following:
{1) The name, part number and description,
manufacturer, model number, and National Stock
Number (if needed for additional item identification
tracking and/or disposition).
{2) Quantity received (or fabricated), issued, and
balance-on-hand.
(3) Unit acquisition cost,
(4} Unique-item identifier or equivalent (if available and
necessary for individual item tracking).
(5) Unit of measure.
(6) Accountable contract number or equivalent code
designation.
(7} Location.
(8) Disposition.
{9) Posting reference and date of transaction.
(10) Date placed in service.
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(B) Use of a Receipt and issue System for Government Material,
When approved by the Property Administrator, the Contractor
may malntain, in lieu of formal property records, a file of
appropriately cross-referenced documents evidencing receipt,
issue, and use of material that is issued for immediate
consumption.
{iv) Physical inventory. The Contractor shall periodically perform, record,
and disclose physical inventory results. A final physical inventory shall be
performed upon contract complstion or termination. The Property
Administrator may waive this final inventory requirement, depending on
the circumstances (&.g., overall reliability of the Contractor’s system or
the property is to be transferred to a follow-on contract).

(v} Subcontractor control.
(A) The Contractor shall award subcontracts that clearly identify
assets to be provided and shall ensure appropriate flow down of
contract terms and conditions (e.g., extent of liability for |oss,
damage, destruction ot theft of Government property).
(B} The Contractor shall assure its subcontracts are propetly
administered and reviews are periodically performed to
determine the adequacy of the subcaniractor's property
management system.
{vi) Reports. The Contractor shall have a process to create and provide
reports of discrepancies; loss, damage, destruction, or theft; physical
inventory results; audits and self-assessments; corrective actions; and
other property related reports as directed by the Coniracting Officer.
(A) Loss, damage, destruction, or theft. Unless otherwise
directed by the Property Administrator, the Contractor shall
investigate and promptly furnish a written narrative of all
incidents of loss, damage, destruction, or theft to the property
administrator as soon as the facts become known or when
requested by the Government.
(B) Such reports shall, at a minimum, contain the following
information:
(1) Date of incident (if known).
{2) The name, cornmercial description, manufaciurer,
model number, and National Stock Number (if
applicable).
{3) Quantity.
{4) Unigue ltem Identifier (if available).
{5) Accountable Contract number.
{8) A statement indicating current or future need.
(7} Acquisition cost, or if applicable, estimated scrap
proceeds, estimated repair or replacement costs.
(8) All known interests in commingled property of which
the Government property is a part.
(9) Cause and corrective action taken or to be taken to
prevent recurrence.
(10) A statement that the Government will receive any
reimbursement covering the loss, damage, destruction,
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or theft, in the event the Contractor was or will be
reimbursed or compensated.

(11} Copies of all supporting documentation.

(12) Last known location,

(13) A statement that the property did or did not contain
sensitive or hazardous material, and if s, that the
appropriate agencies were notified.

(vil} Relief of stewardship responsibility. Unless the contract provides
otherwise, the Contractor shall be relieved of stewardship responsibility
for Government property when such property is—

{A)} Consumed or expended, reasonably and properly, or
otherwise accounted for, in the performance of the contract,
including reasonable inventory adjustments of material as
determined by the Property Administrator; or a Property
Administrator granted relief of responsibility for loss, damage,
destruction or theft of Government property;

(B} Delivered or shipped from the Contractor's plant, under
Government instructions, except when shipment is to a
subcontractor or other location of the Contractor; or

(C) Disposed of in accordance with paragraphs (j) and (k) of this
clause.

(viii) Utilizing Government property.

{A} The Contractor shall utilize, consume, move, and store
Government Property only as authorized under this contract. The
Contractor shall promptly disclose and report Government
property in its possession that is excess to contfract performance.
(B} Unless otherwise authorized in this contract or by the
Property Administrator the Contracter shall not commingle
Government property with property not owned by the
Government.

(ix) Maintenance. The Contractor shall properly maintain Government
property. The Contractor's maintenance program shall enable the
identification, disclosure, and performance of normal and routine
preventative maintenance and repair. The Contractor shall disclose and
report to the Property Administrator the need for replacement and/or
capital rehabilitation.
{x) Property closeout. The Contractor shall promptly petform and report
to the Praperty Administrator contract property closeout, io include
reporting, investigating and securing closure of all loss, damage,
destruction, or theft cases; physically inventorying all property upon
termination or completion of this contract; and disposing of items at the
time they are determined to be excess to confractual needs.
(2) The Contractor shall establish and maintain Government accounting source data, as
may be required by this contract, particularly in the areas of recognition of acquisitions
and dispositicns of material and equipment.
(3) The Contractor shall establish and maintain procedures necessary 1o assess its
propearty management system effectiveness, and shall perform periedic internal reviews
and audits. Significant findings and/or resulis of such reviews and audits pertaining to
Government property shall be made available to the Property Administrator.
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{a) Systems analysis.
(1) The Government shall have access to the contractor's premises and all Government
property, at reasonable times, for the purposes of reviewing, inspecting and evaluating
the Contracter’s property management plan, systems, procedures, records, and
supporting documentation that pertains to Government property.
{2) Records of Government property shall be readily available to authorized Government
personnel and shall be safeguarded from tampering or destruction.
{3} Should it be determined by the Government that the Contractor's property
management practices are inadequate or not acceptable for the effective management
and/or control of Government property under this contract, and/or present an undue risk
to the Government, the Contractor shall immediately take all necessary corrective actions
as directed by the Propetty Administrator.
{4) The Contractor shall ensure Government access to subcontractor premises, and all
Government property located at subcontractor premises, for the purposes of reviewing,
inspecting and evaluating the subcontractor’s property management plan, systems,
procedures, records, and supporting documentation that pertains to Government
property.
(h) Contracior Liability for Government Property,
(1) Unless otherwise provided for in the contract, the Contractor shall not be liable for
loss, damage, destruction, or theft to the Government property furnished or acquired
under this contract, except when any one of the following applies—
(i) The risk is covered by insurance or the Contractor is otherwise reimbursed (to
the extent of such insurance or reimbursement). The allowability of insurance
costs shall be determined in accordance with 31.205-19.
(i) The loss, damage, destruction, or theft is the result of willful misconduct or
lack of good faith on the part of the Contractor's managerial personnel.
Contractor's managerial personnel, in this clause, means the Coniractor's
directors, officers, managers, superintendents, or equivalent representatives who
have supervislon or diraction of all or substantially all of the Contractor’s
business; all or substantially alf of the Contractor’s operation at any one plant or
separate location; or a separate and complete major industrial operation.
(iii) The Contracting Officer has, in writing, revoked the Government’s
assumption of risk for loss, damage, destruction, or theft, due to a determination
under paragraph (g) of this clause that the Coniractor’s property management
practices are inadequate, and/or present an undue risk fo the Government, and
the Contractor failed to take timely corrective action. If the Contractor can
establish by clear and convincing evidence that the loss, damage, destruction, or
theft of Government property occurred while the Contractor had adequate
property management practices or the loss, damags, destruction, or theft of
Government property did not result from the Contractor's failure to maintain
adequate property management practices, the Contractor shall not be held liable.
(2) The Contractor shall take all reasonable actions necessary to protect the Government
property from further loss, damage, destruction, or theft. The Contractor shall separate the
damaged and undamaged Government property, place all the affected Government property in
the best possible order, and take such other action as the Property Administrator directs.
{3) The Contractor shall do nething to prejudice the Government’s rights to recover against
third parties for any loss, damage, destruction, or theft of Government property.
{4) Upon the request of the Contracting Officer, the Contracier shall, at the Government's
expense, furnish to the Government all reasonable assistance and cooperation, including the
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prosecution of suit and the execution of instrumenis of assignment in favor of the Government
in obtaining recovery.
(i) Equitable adjustment. Equitable adjustments under this clause shail be made in accordance with the
procedures of the Changes clause. The right to an equitable adjustment shall be the Contractor's
exclusive remedy and the Government shall not be liable to suit for breach of contract for the following:
(1) Any delay in delivery of Government-furnished property.
{2) Delivery of Government-furnishad property in a condition not suitable for its intended use.
(3} An increase, decrease, or substitution of Government-furnished property.
(4} Failure to repair or replace Government property for which the Government is responsible.
{j) Contractor inventory disposal. Except as otherwise provided for in this contract, the Contractor shall
not dispose of Contractor inventory until authorized o do so by the Plant Clearance Officer.
(1} Scrap to which the Government has obtained title under paragraph (e) of this clause.
{i) Contractor with an approved scrap procedure.
(A) The Contractor may dispose of scrap resulting from production or testing
under this contract without Government approval. However, if the scrap requires
demilitarization or is sensitive property, the Contractor shall submit the scrap on
an inventory disposal schedule.
(B) For scrap from other than production or testing the Contractor may prepare
scrap lists in lieu of inventory dispesal schadules (provided such lists are
consistent with the approved scrap procedures), except that inventory disposal
schedules shall be submitted for scrap aircraft or aircraft parts and scrap that—
(1) Requires demilitarization;
(2) Is a classified item;
(3) Is generated from classified items;
{(4) Contains hazardous materials or hazardous wastes;
(&) Contains precious metals; or
(8) Is dangerous fo the public health, safety, or weifare.
(i) Contractor without an approved scrap procedure. The Contractor shall submit an
inventory disposal schedule for all scrap. The Contractor may not dispose of scrap
resulting from production or testing under this contract without Government approval.
(2) Predisposal requirements.
{i) Once the Contractor determines that Contractor-acquired property is no longer needed
for contract performance, the Contractor in the following order of priority—
{A) May contact the Contracting Officer if use of the property in the performance of
other Government contracts is practical;
(B) May purchase the property ai the acquisition cost; or
{C) Shall make reasonabie efforts to return unused property io the appropriate
supplier at fait market value {less, if applicable, a reasonable restocking fee that is
consistent with the supplier's customary praciices).
(i) The Contractor shall list, on Standard Form 1428, Iinventory Disposal Schedule,
property that was not used in the performance of other Government contracts under
paragraph (j)(2)(i){A} of this clause, property that was not purchased under paragraph
(iH2)(i}(B) of this clause, and property that could not be returned to a supplier under
paragraph (j)(2)(i)(C) of ths clause.
{3) Inventory disposa! schedules.
(i} The Contractor shall use Standard Form 1428, Inventory Disposal Schedule, to
identify—
{A)} Government-furnished property that is no longer required for performance of this
contract, provided the terms of another Government contract do not require the
Government to furnish that property for performance of this contract,
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(B} Contractor-acquired property, to which the Government has obtained title under
paragraph (e) of this clause, which is no longer required for performance of that
contract; and
(C) Termination inventory.
(ii) The Contractor may annotate inventory disposal schedules to ideniify property the
Contractor wishes to purchase from the Government,
(i) Unless the Plant Clearance Cfificer has agreed otherwise, or the contract reguires
electronic submission of inventory disposal schedules, the Contractor shall prepare
separate inventory disposal schedules for—
{(A) Special test equipment with commercial components;
{B} Special test equipment without commercial components;
(C}) Printing equipment;
{D) Information technology (e.q., computers, computer components, peripheral
eqguipment, and related equipmeni);
(E) Precious metals;
(F} Nonnuclear hazardous materials or hazardous wastes; or
(G) Nuclear materials or nuclear wastes,
{iv) The Contractor shall describe the property in sufficient detail to permit an
understanding of its intended use. Property with the same description, condition code,
and reporting location may be grouped in a single fine item.
(4) Submission requirements. The Coniractor shall submit inventory disposal schedules to the
Plant Clearance Officer no later than—
(i} 30-days following the Contractor's determination that a Government property item is
no longer required for performance of this contract;
{ii} 60 days, or such longer period as may be approved by the Plant Clearance Officer,
following completion of contract deliveries or performance; or
(i) 120 days, or such longer period as may be approved by the Termination Contracting
Officer following contract termination in whole or in part.
{5) Cotrections. The Plant Clearance Officer may—
(7} Reject a schedule for cause (e.g., contains errors, determined to be inaccurate); and
(ii) Require the Contractor to correct an inventory disposal schedule.
(6) Postsubmission adjustments. The Centractor shall notify the Plant Clearance Officer at least
10 working days in advance of its intent to remove an item from an approved inventory disposal
schedule. Upon approval of the Plant Clearance Officer, or upon expiration of the notice period,
the Contractor may make the nacessary adjustments to the inventory schedule.
(7} Storage.
{Il} The Contractor shall store the property identified an an inventory disposal schedule
pending racelpt of disposal instructions. The Government’s failure to furnish disposat
instructions within 120 days following acceptance of an inventory disposal schedule may
entitle the Contracter to an equitable adjustment for costs incurred to store such property
on or after the 121 day.
(i) The Contractor shall obtain the Plant Clearance Officer's approval to remove
Government property from the premises where the property is currently located prior to
receipt of final disposition instructions. It approval is granted, any costs incurred by the
Contractor to transport or store the property shail not increase the price or fee of any
Government contract. The storage facility shall be appropriate for assuring the property’s
physical safety and suitability for use. Approval does nat relieve the Contractor of any
liability for such property under this contract.
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(8) Disposition instructions.
(i) If the Government deoes not furnish dispasition instructions to the Contractor within 45
days following acceptance of a scrap list, the Contractor may dispose of the listed scrap
in accordance with the Contractor’s approved scrap procedures.
{ii} The Contractor shall prepare for shipment, deliver f.0.b. origin, or dispose of
Contractor inventory as directed by the Plant Clearance Officer. If not returned to the
Government, the Contractor shall remove and destroy any markings ideniifying the
property as U.3. Government-owned property prior to its disposal.
{ili) The Contracting Officer may require the Contractor to demilitarize the property prior to
shipment or disposal. In such cases, the Contractor may be entitled to an equitable
adjustment under paragraph (i) of this clause.
(9) Disposal proceeds. As directed by the Contracting Officer, the Contractor shall credit the net
proceeds from the disposal of Coniractor inventory to the contract, or {o the Treasury of the United
Stales as miscellaneous receipis.
(10) Subcentractor inventory disposal schedules. The Contractor shall require its Subcontractors to
submit inventory disposal schedules to the Contractor in accordance with the requirements of
paragraph (j)(4) of this clause.
(k) Abandonment of Government property.
(1) The Government shall not abandon sensitive Government property or iermination inventory
without the Contractor’s written consent.
{2) The Government, upon nofice to the Contractor, may abandon any nonsensitive Government
property in place, at which time all obligations of the Gavernment regarding such property shall
cease.
{3) The Government has no cbligation to restore or rehabilitate the Contractor’s premises under any
circumstances; however, if Governmeni-furnished property is withdrawn or is unsuitable for the
intended use, or if other Government property is substituted, then the equitable adjustment under
paragraph (i} of this clause may properly include restoration or rehabilitation costs.
{l) Communication. All communications under this clause shall be in writing.
{m} Contracts outside the Unijted States. If this contract is to be performed outside of the United States
and its outlying areas, the words "Government” and “Government-furnished” (wherever they appear in
this clause) shall be construed as "United States Government” and “United States Government-
furnished,” respectively.

(End of clause)
Alternate I (June 2007). substitute the following for paragraph (h)(1) of the basic clause:

(h)(1) The Contractor assumes the risk of, and shall be responsible for, any loss, damags,
destruction, or theft of Government property upon its delivery to the Contracter as Government-
furnished property, However, the Gontractor is not responsible for reasonable wear and tear to
Government property or for Government property properly consumed in performing this contract.

5.2 FAR 52.245-9 Use and Charges. (June 2007)

(a) Definitions. As used in this clause:

“Acquisifion cost’ means the cost {o acquire a tangible capital asset including the purchase price of the
asset and costs necessary to prepare the asset for use. Costs necessary to prepare the asset for uge
include the cost of placing the asset in location and bringing the asset to a condition necessary for
normal or expected use.
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“Government property” means all property owned or leased by the Government. Government propetrty
includes both Government-furnished and Contractor-acquired property.
“Plant equipment”, as used in this part, means personal property of a capital nature (including
equipment, machine tools, test equipment, furniture, vehicles, and accessory and auxiliary items) for
use in manufacturing supplies, in performing services, or for any administrative or general plant
purpose. It does not include special tooling or special test equipment.
“Real property” means land and rights in land, ground improvements, utility distribution systems, and
buildings and other structures, it does not include foundations and other work necassary for installing
special tooling, spectal test equipment, or plant equipment.
“Rental period” means the calendar period during which Government property is made available for
nongovernmental purposes,
“Rental ime” means the number of hours, to the nearest whole hour, rented property is actually used
for nongovernmental purposes. It includes time to set up the property for such purposes, perform
required maintenance, and restore the property to its condition prior to rental (less normal wear and
tear).
(b} Use of Gavernment property. The Contractor may use the Government property without charge in
the performance of—
(1) Contracts with the Government that specifically authorize such use without charge;
(2) Subcontracts of any tier under Government prima contracts if the Contracting Officer having
cognizance of the prime contract—
(i} Approves a subcontract specifically authorizing such use; or
(i) Otherwise authorizes such use in writing; and
(3) Gther work, if the Centracting Officer specifically authorizes in writing use withoui charge for
such work.
{c) Rental. If granted written permission by the Contracting Officer, or if it is specifically provided for in
the Schedule, the Contractor may use the Government property {except material) for a rental fee for
work other than that provided in paragraph {(b) of this clause. Authorizing such use of the Government
property does not waive any rights of the Government to terminate the Contractor’s right to use the
Government property. The rental fee shall be determined in accordance with the following paragraphs.
(d} General.
(1) Rental requests shall be submitted to the Administrative Contracting Cfficer (ACO), identify the
property for which rental is requested, propese a rental pericd, and compute an estimated rental
charge by using the Contractor's best estimate of rental time in the formulae described in paragraph
(e) of this clause.
(2) The Contractor shall not use Government property for nongovernmental purposes, including
Independent Research and Development, until a rental charge for real property, or estimated rental
charge for other property, is agreed upon. Rented property shall be used only on a non-interference
basis.
(e) Rental charge. —
{1} Real property and associated fixtures.
(i) The Contractor shall obtain, at its expense, a property appraisal from an independent licensed,
accredited, or certified appraiser that computes a monthiy, daily, or hourly rental rate for
comparable commetcial property. The appraisal may be usad to compute rentals under this
clause throughout its effective period or, if an effective period is not stated in the appraisal, for
one year following the date the appraisal was performed, The Contractor shall submit the
appraisal io the ACO at least 30 days prior to the date the property is needed for
nongovernmental use. Except as provided in paragraph (e)(1)(iii) of this clause, the ACO shall
use the appraisal rental rate to determine a reasonable rental charge.
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(i) Rental charges shall be determined by multiplying the rental time by the appraisal rental rate
expressed as a rate per hour. Monthly or daily appraisal rental rates shall be divided by 720 or
24, respeciively, to determine an hourly rental rate.
(iiiy When the ACO believes the appraisal rental rate is unreasonable, the ACC shall promptly
notify the Contractor. The parties may agree on an alternative means for computing a reasonable
rental charge.
{iv} The Contractor shall obtain, at its expense, additional property appraisals in the same manner
as provided in paragraph (e)(1)(i) if the effeciive period has expired and the Contractor desires
the continued use of property for nongovernmental use. The Contractor may obtain additional
appraisals within the effective period of the current appraisal if the market prices decrease
substantially.
(2) Other Govermnmeni property. The Contractor may elect to compute the rental charge using the
appraisal method described in paragraph {e)}{1) of this clause subject to the constraints therein or
the following formula in which rental time shall be expressed in increments of not less than one hour
with portions of hours rounded to the next higher hour: The rental charge is calculated by muitiplying
2 percent of the acquisition cost by the hours of rental time, and dividing by 720.
(3) Alternative methodology. The Contractor may request consideration of an alternative basis for
computing the rental charge if it considers the monthly rental rate or a time-based rental
unreasonable or impractical.
{f) Rental payments.
(1) Rent is due 60 days following completion of the rental peticd or as otherwise specified in the
contract. The Contractor shall compute the rental due, and furnish records or other supporiing data
in sufficient detail to permit the ACO to verify the rental time and computation. Payment shall be
made by check payable to the Treasurer of the United States and sent to the contract administration
office identified in this contract, unless otherwise specified by the Contracting Officer.
(2) Interest will be charged if paymant is not made by the date specified in paragraph (f)(1) of this
clause. Interest will accrue at the “Renegotiation Board Interest Rate” (published in the Federal
Register semiannually on or about January 1st and July 1st) for the period in which the rent is due.
(3) The Government's acceptance of any rental payment under this clause, in whole or in part, shall
not be construed as a waiver or relinquishment of any rights it may have against the Contractor
stemming from the Contracicr’s unauthorized use of Government property or any other failure to
perform this coniract according to its ierms.
(g} Use revocation. At any time during the rental period, the Government may revoke nongovernmental
use authorization and require the Contractor, at the Contractor’s expense, to return the property io the
Government, restore the property to its pre-rental condition (less normal wear and tear), or both.
(h) Unauthorized use. The unauthorized use of Government property can subject a person o fines,
imptisonment, or both, under 18 U.5.C. 641.

(End of clause}
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6. EMPLOYMENT PRACTICES

6.1 FAR 52.222-23 - NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1993):

A. The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action
Compliance Bequirements for Consiruction clause of this solicitation.

B. The goals for minority and female participation, expressed in percentage terms for the
Contractor's aggregate workforca in sach trade on all construction work in the covered area
are as follows:

*hkhkkkikrhkkkhkihkikkhhhkkhkhkkrrrrhrhkdkkdhthrrihhkrbhtihhkrbhrrihdhkdr i tdhrrrbisd

GOALS FOR MINORITY PARTICIPATION FOR EACH TRADE SEE FEDERAL REGISTER

GOALS FOR FEMALE PARTICIPATION FOR EACH TRADE SEE FEDERAL REGISTER

These goals are applicable to all the Centractor's construction work performed in the
coveraed area. If the Contractor performs construction work in a geographical area
located outside of the covered area, the Contractor shall apply the goals establishad
for the geographical area where the work is actually performed. Goals are published
periodically in the Federal Register in notice form, and these notices may be obtained
from any Office of Federal Contract Compliance Programs Office.

C. The Contracior's compliance with Executive Order 11248, as amended, and the
regulations in 41 CFR 60-4 shall be based on (1) its implementation of the Equal
Opportunity clause, (2) specific affirmative action obligations required by the clause
entitled "Affirmative Action Compliance Requirements for Consiruction,” and (3} its
efforts to meet the goals. The hours of minority and female employment and training
must be substantially uniform throughout the length of the contract, and in each trade.
The Contractor shall make a good faith effort to smploy minorities and women evenly
on gach of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor or from project to project, for the sole purpose of meeting the
Contractor's goals shall be a viclation of the contract, Executive Order 11248, as
amended, and the regulations in 41 CFR 680-4. Compliance with the goals will be
measured against the total work hours performed.

D. The Contractor shall provide written notification to the Deputy Assistant Secretary for
Federal Contract Compliance, U.S. Dapartment of Labor, within 10 working days
following award of any construction subcontract in excess of $10,000 at any tier for
construction work under the contract resulting from this solicitation. The notification shall

[ist the--
1. Name, address, and telephoneg number of the subcontractor;
2 Employer identification number of the subcontractor.
3. Estimated dollar amount of the subcontract;
4, Estimated starting and completion dates of the subcontract; and
5. Geocgraphical area in which the subcontract is to be performed.
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7.

E. As used in this Notice, and in any contract resulting from this solicitation, the "covered
area" is City of Jackson, County of Hinds, State of Mississippi.

PAYMENTS

7.1 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS:

A The Contractor shall attend payment meetings each month, as scheduled herein,
with the designated Government Representative, prior to the submission of the
Confractot's progress payment invoice {payment request). These may by held in
conjunction with the progress meetings held pursuant to Section 01310, Project
Management and Coordination. The payment meetings may be conducted in
person or by telephone. The mestings will enable payments to be made promptly
and within the dates established in the contract. The purpose of the payment
meetings is to enable the contractor and the Government Representative to
discuss the amount of the prospective payment and the supporting documentation
required, and to reach agreemeni on the amount thereof. Inspections by all parties
will be completed prior to or during the meeting, thus ensuring timely substantiation
and agreement on payment amounts. The schedule for payment meetings is as
follows:

1. To Be Determined

B. The Contractor shall submit the original invoice to the Contracting Officer, with a copy to the
COR or, if a contract is being administered with the assistance of a CM contractor, a copy to such
contractor, as follows:

1, To Be Determinad

C. Payment requests shall not be submitted until the scheduled payment mestings are held. If
the Contractor fails to attend a payment meeting, the Govarnment will make payment on the
Coniractor's payment request based upon the results of the Government inspection, in an amount
of no more than the Government's estimate of the amount due. The balance of the Contractor's
payment request will remain in dispute and will not be subject io any late paymant penalty until such
time that an invoice including the disputed amount is resubmitted and agreement is reached with
the Coniracting Officer on any payment amount being due.

1.1.1  D. Payment due dates are based upon the receipt of a proper invoice by the Contracting
Cfficer. If the invoice is defective (see FAR clause 52.232-27, Prompt Payment for
Construction Coniracts, and GSAR clause 552.232-70, Invoice Requirements), it will be
returned to the Contractor for appropriate aclion. If there is a disagreement over the
payment amount, the Contracting Officer may pay the portion of the requested payment
that is not in dispute.

E. Any Inquiries on payments are to be directed to the Contracting Officer.

F. Since this contract is funded by the Ametrican Recovery and Reinvestment Act {ARRA)
of 2009, the contractor shall annotate of all invoices the following: Funding for this
construction contract is obtained from the American Recovery and Reinvestment Act
{ARRA).
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7.2 FAR 52.211-12 - LIQUIDATED DAMAGES - CONSTRUCTION (SEPT 2000):

A.

If the Contractor fails to complete the work within the time specified in the
contract, the Contractor shall pay liquidated damages to the Government
in the amount of $4,300.00 for each calendar day of delay until the work is
completed or accepted.

If the Government terminates the Contractor's right to proceed, liquidated
damages will continue to accrue until the work is completed. These
liquidated damages in addition to excess costs of repurchase under the
Termination clause.

7.3 FAR 52.211-13 - TIME EXTENSIONS (SEPT 2000):

Time extensions for contract changes will depend upan the extent, if any, by which the
changes cause delay in the completion of the various elements of construction. The
change order granting the tims extension may provide that the contract completion date
will be extended only for those specific efements related to the changed work and that
remaining contract complation dates for all other portions of the work will not be altered.
The change order also may provide an equitable readjustment of liquidated damages
under the new completion schedule.

7.4 FAR 52.236-16 - QUANTITY SURVEYS (APR 1984}):

A

Quantity surveys shall be conducted, and the data derived from these
surveys shall be used in computing the quantities of work performed and
the actual construction completed and in place.

The Gavernment shall conduct the original and final surveys and make the
computations based on them. The Contractor shall conduct the surveys
for any periods for which progress payments are requested and shall

make the computations based an these surveys. All surveys conducted by
the Contractor shall be conducted under the direction of a representative
of the Contracting Officer, unless the Contracting Officer waives this
requirement in a specific instance.

Prompily upon completing a survey, the Confractor shall furnish the
originals of all field notes and all other records relating to the survey or to
the layout of the work to the Contracting Officer, who shall use them as
necessary to determing the amount of progress payments. The Confractor
shall retain copies of all such material furnished te the Contracting Officer.

The Coniractor shall conduct the original and final surveys and surveys for
any perlods for which progress payments are requested. All these surveys
shall be conducted under the direction of a representative of the
Contracting Officer, unless the Contracting Officer waives this requirement
in a spacific instance. The Government shall make sure computations as
are necessary to determine the quantities of work performed or finally in
place. The Contractor shall make the computations based on the surveys
for any pericds for which progress payments are requested.

PART 2 - PRODUCTS ({Not Applicable)

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 00800

67



Modernization of the Dr. A.H. McCoy Federal Building
Solicitation Number GS-04P-09-EX-C-0076

GSAR CONTRACT CLAUSES

GSAR 552.252-5 — Authorized Deviations in Provisions (Deviation FAR 52.252-5) (SEP 1999)

(a) Deviations to FAR provisions.
{1) This solicitation indicates any authorized deviaticn to a Federal Acquisition Regulation
{48 CFR Chapter 1) provision by the addition of “(DEVIATION)” after the date of the provision, if
the provision is not published in the General Services Administration Acquisition Regulation
(48 CFR Chapter 5).
{(2) This solicitation indicates any authorized deviation to a Federal Acquisition Regulation (FAR)
provision that is published in the General Services Administration Acquisition Regulation by the
addition of “(DEVIATION (FAR provision no.))"” after the date of the provision.
{b) Deviations to GSAR provisions. This solicitation indicates any authorized deviation to a General
Services Administration Acquisition Regulation provision by the addition of “(DEVIATION)” aiter the
date of the provision,
(c) “Substantially the same as” provisions. Changes in wording of provisions prescribed for use on a
“substantially the same as” basis are not considerad deviations.

GSAR 552.219-72 Preparation, Submission, and Negotiation of Subcontracting Plans. {JuNE 2005)

(a) An offeror, other than a small business concern, submitting an offer that exceeds $500,000
($1.000,000 for construction) shall submit a subcontracting plan with its initial offer. The
subcontracting plan will be negotiated concurrently with price and any required technical and
management proposals, unless the offeror submits a praviously-approved commercial plan.
(b) Maximum practicable utilization of small, HUBZons small, small disadvantagad, women-cwned,
veteran-owned, and service-disabled veteran owned small business concerns as subcontractors is a
matter of national interast with both social and economic benefits. The General Services
Administration (GSA) expects that an offeror’s subcontracting plan will reflect a commitment to
assuring that small, HUBZone small, small disadvantaged, women-owned, veteran-owned, and
service-disabled veteran owned small business concerns are provided the maximum practicable
opportunity, consistent with efficient contract performance, to participate as subconiractors in the
performarice of the resulting contract. An offeror submitting a commercial plan can refiect this
commitment through subcontracting opportunities it provides that relate to the offeror’s production
generally; i.e., for both its commercial and Government business.
{c) GSA believes that this potential contract provides significant opportunities for the use of small,
HUBZone small, small disadvantaged, women-cwned, veteran-owned, and service-disabled veteran
owned small business concerns as subcontractors. Consequently, in addressing the eleven
elements described at FAR 52.212-9(d) of the clause in this contract entitled Small Business
Subcontracting Plan, the offeror shall:

(1) Demonstrate that its subcontracting plan represents a creative and innovative program for

involving small, HUBZone small, small disadvantaged, women-owned, veteran-owned, and

service-disabled vetaran owned small business concerns in performing the contract.

{(2) Include a description of the offeror's subcontracting straiegies used in any previcus contracts,

significant achievements, and how this plan will build upon those earlier achievements.

(3) Demonstrate through its plan that it understands the small business subcontracting program’s

objsctives and GSA’s expectations, and it is committed to taking thoss actions necessary to meet

these goals or objectives.
{d) In determining the acceptability of any subcontracting plan, the Contracting Officer will take each
of the following actions:
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{1} Review the plan to verify that the offeror demonstrates an understanding of the small business
subconiracting program’s objectives and GSA’s expectations with respsct to the program and has
included all the information, goals, and assurances required by FAR 52.219-9.
(2) Consider previous goals and achievements of contractors in the same industry.
(3) Consider information and potential sources obtained from agencies administering national and
local preference programs and other advocacy groups in evaluating whether the goals stated in
the plan adequately reflect the anticipated potential for subcontracting to small, HUBZone small,
small disadvantaged, women-owned, veteran-owned, and service-disabled veteran owned small
business concerns.
(4) Review the offeror’s description of its strategies, historical performance and significant
achievements in placing subcontracts for the same or similar products or services with small,
HUBZone small, small disadvantaged, women-owned, veteran-owned, and service-disabled
veteran owned small business concerns. The offeror's description can apply fo commercial as
well as previous Government contracts.
(e) Failure to submit an acceptable subcontracting plan and/or correct deficiencies in a plan within
the time specified by the Contracting Officer shall make the offeror ineligible for award.
(End of provision)

GSAR 552.219-73 Goals for Subcontracting Plan. (JUNE 2005}

(a) Maximum practicable utilization of small, HUBZone small, small disadvantaged, women-owned,

veteran-owned, and service-disabled veteran owned small business concerns as subcontractors is a

matter of national interest with both social and economic benefits.
(1) The General Services Administration’s (GSA’s) commitment to ensuring that maximum

- practicable opportunity is provided to small, HUBZone small, small disadvantaged, women-
( > owned, veteran-owned, and service-disabled veteran owned small business concerns to
- participate as subcontractors in the performance of this contract, consistent with its efficient

performance, must be reflected in the offeror's subcontracting plan submitted pursuant to the
clause of this contract at FAR 52.219-9, Small Business Subcontracting Plan.
{2) In addressing the eleven elements described at FAR 52.219-9(d), the offeror shall
demonstrate that its subcontracting plan represents a creative and innovative program for
involving small, HUBZaone small, small disadvantaged, women-owned, veteran-owned, and
service-disabled veteran owned small business concerns in performing this contract. An offeror
submitting a commercial plan can demenstrate its commitment in providing maximum practicable
opportunities through subcontracting opportunities it provides to small, HUBZone small, small
disadvantaged, women-owned, veigran-owned, and service-disabled veteran owned small
business concerns that relate to the offeror’s production generally; i.e., for both its commercial
and Government business.
{3) The subconiracting plan shall include a description of the offerer’s subcontracting strategies
used in previous contracts and significant achievements, with an explanation of how this plan will
build upon those sarlier achievements. Additionally, the offeror shall demonstrate through its plan
that it understands the small business subcontracting program's objectives, GSA’s expectations,
and is commitied to taking those actions necessary to mest these goals or objectives.

(b) GSA believes that this contract provides significant opportunities for the use of small, HUBZone

small, small disadvantaged, woman-owned, veteran-owned, and service-disabled veteran owned

small business concerns as subcontractors. Accordingly, it is anticipated that an acceptable

subcontracting plan will contain at least the following goals:

Small Business 32 percent
HUBZone Small Business 3 percent
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Small Disadvantaged Business 8 percent
Women-Owned Small Business 5 percent
Veteran-Owned Small Business 5 _ percent

Service-Disabled Veteran-Owned Small Business __ 3 percent

NOTE: Target goals are expressed as a percentage of planned subcontracting dollars.

(c) In determining the acceptability of any subcontracting plan, the Contracting Officer will—
{1) Review the plan to verify that the offeror has demonstrated an understanding of the small
business subcontracting program’s objectives and GSA’s expectations with respect to the
programs and has included all the information, goals, and assurances required by FAR 52.213-9;
(2) Consider previous goals and achievements of cantractors in the same industry;
(3) Consider information and potential sources obtained from agencigs administering national and
local preference programs and other advocacy groups in evaluating whether the goals stated in
the plan adequately raflect the anticipated potential for subcontracting to small, HUBZone small,
small disadvantaged, women-owned, veteran-owned, and service-disabled veteran owned small
business concerns; and
(4) Review the offeror's description of its strategies, historical petformance and significant
achievements in placing subcontracts for the same or similar products or services with small,
HUBZone small, small disadvantaged, women-owned, veteran-owned, and service-disabled
veteran owned small business concerns. The offeror's description can apply to commercial as
well as previous Government contracts.

{d) Failure to submit an acceptable subcontracting plan and/or correct deficiencies in a plan within

the time specified by the Contracting Officer shall make the offeror ineligible for award.

(End of provision)

BUY AMERICAN FAR 52.225-23 Required Use of American Iron, Stesl, and Other Manufaciured
Goods—Buy American Act—Construction Materials Under Trade Agreements. (Mar 2009)

(a) Definitions. As used in this clause—
“Construction material” means an article, material, or supply brought to the construction site by the
Contractor or subcontractor for incorporation into the building or work. The term also includes an item
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety
systemns, such as emergency lighting, fire alarm, and audio evacuation systems, that are discreie
systems incorporated into a public building or work and that are produced as complete sysiems, are
evaluated as a single and distinct construction material regardless of when or how the individual parts
or components of those systems are delivered to the construction site. Materials purchased diractly by
the Government are supplies, not construction material.
“Domestic construction material” means—
(1) An unmanufactured construction matarial mined or produced in the United States; or
{2) A construction material manufactured in the United States.
“Foreign construction material” means a construction material other than a domestic construction
material.
“Free trade agreement {FTA) country construction material” means a construction material that—
(1} Is wholly the growth, product, or manufacture of an FTA country; or
(2) In the case of a construction material that consists in whole or in part of materials from another
cauntry, has been substantialty transformed in an FTA country into a new and different construction
material distinct from the materials from which it was transformed.
“Least developed country construction material” means a construction material thai—
{1) !s wholly the growth, product, or manufacture of a least developed country; or
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{2} In the case of a construction material that consists in whole or in part of materials from another
country, has been substantially transformed in a least developed country intc a new and different
construction material distinct from the materials from which it was transformed.
“Manufactured construction material” means any construction material that is not unmanufactured
construction material.
“Recovery Act designated country” means any of the following countries:
(1) A World Trade Organization Government Procurement Agreement (WTO GPA) country (Aruba,
Austria, Belgium, Bulgaria, Canada, Cyprus, Czech Republic, Denmark, Estonia, Finiand, France,
Gemany, Greece, Hong Kong, Hungary, lceland, Ireland, Israsl, ltaly, Japan, Korea (Republic of},
Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, Netherlands, Norway, Poland, Portugal,
Romania, Singapore, Slovak Republic, Slovenia, Spain, Swedan, Switzerland, or United Kingdom);
(2) A Free Trade Agreement country (FTA}(Australia, Bahrain, Canada, Chile, Costa Rica,
Dominican Republic, El Salvador, Guatemala, Honduras, Israel, Mexico, Moroceo, Nicaragua,
Oman, Pery, or Singapotre}; ot
{3) A least developed country (Afghanistan, Angela, Bangladesh, Benin, Bhutan, Burkina Faso,
Burundi, Cambodia, Central African Republic, Chad, Camoros, Democratic Republic of Congo,
Djibouti, East Timor, Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haii,
Kiribati, Lacs, Lesotho, Liberia, Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambigue,
Nepal, Niger, Rwanda, Samoa, Sac Tome and Principe, Senegal, Sierra Leone, Solomon Islands,
Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia).
“Recovery Act designated country construction material” means a construction material that is a WTO
GPA country construction material, an FTA country construction material, or a least developed country
construction material.
“Steel” means an alioy that includes at least 50 percent iron, between .02 and 2 percent carbon, and
may include other elements.
“United Siates” means the 50 States, the District of Columbia, and outlying areas.
“Unmanufactured consiruction material” means raw material brought to the construction site for
incorporation into the building or work that has not been—
(1) Processed into a specific form and shape; or
{2) Gombined with other raw material fo create a material that has different properties than the
properties of the individual raw materials.
"WTO GPA counfry construction material” means a construction material that—
(1) Is wholly the growth, product, or manufaciure of a WTO GPA country,; or
{2) In the case of a construction material that consists in whole or in part of materials from another
country, has been substantially ransformed in a WTO GPA country into a new and different
construction material distinct from the materials from which it was transformed.
{b} Construction maierials.
{1) The restrictions of section 1605 of the American Recovery and Reinvestment Act of 2009 (Pub.
L. 111-5) (Recovery Act) and the Buy American Act (41 U.5.C. 10a-10d} do not apply to Recovery
Act designated country construction material. Consistent with U.S. obligations under international
agreemenis, this clause implements—
{i) Section 1605 of the Recovery Act by requiring, unless an exception applies, that all iron, stesl,
and other manufactured goods used as construction material in the project are produced in the
United States; and
(i) The Buy American Act by providing a preference for unmanufactured domestic construction
material.
(2) The Contractor shall use only domestic or Recovery Act designated country construction
material in performing this contract, except as provided in paragraphs (b){3) and {b}{4) of this
clause.
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(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials or
components listed by the Government as follows:
None
[Contracting Officer to list applicable excepted materials or indicate “none”]
{4} The Contracting Officer may add other construction material to the list in paragraph (b)(3) of this
clause if the Government determines thai—
{1} The cost of domestic construction material would be unreasonable.
{A) The cost of domestic iron, steel, or other manufactured goods used as construction
material is unreasonable when the cumulative cost of such material will increase the overall
cost of the contract by more than 25 percent;
(B} The cost of unmanufacturad construction material is unreasonable when the cost of such
material exceeds the cost of foreign material by mere than 6 percent;
{ii) The construction material is not mined, produced, or manufactured in the United States in
sufficient and reasonably available commercial quantities of a satisfactory quality; or
(ifi} The application of the restriction of section 1605 of the Recovery Act or the Buy American Act
to a particular construction material would be inconsistent with the public interest,
(c) Request for determination of inapplicability of section 1605 of the Recovery Act or the Buy
American Act.
{1){i} Any Contractor request to use foreign construction material in accordance with paragraph
{b}(4) of this clause shall include adequate infermation for Government evaluation of the request,
including—
(A) A description of the foreign and demestic construction materials;
{B) Unit of measure;
(C) Quaniity;
(D) Cost;
{E) Time of dslivery or availability;
{F) Location of the construction project;
(G) Name and address of the proposed
supplier; and
(H) A detalled justification of the reason for use cf foreign construction materials cited in
accordance with paragraph (b){4) of this clause.
{ii) A request based on unreasonable cost shall include a reasonable survey of the market and a
completed cost comparison table in the format in paragraph (d) of this clause.
{iii) The cost of construction material shall include all delivery costs to the construction site and
any applicable duty.
{iv} Any Contractor request for a determination submitted after contract award shall explain why
the Contractor could not reasonably faresee the need for such determination and could not have
requested the determination before contract award. If the Contractor does not submit a
satisfactory explanation, the Contracting Officer need not make a determination.
{2} If the Government determines after contract award that an exception to section 1605 of the
Recovery Act or the Buy American Act applies and the Confracting Officer and the Contractor
negotiate adequate consideration, the Contracting Officer will modify the contract to allow use of the
foreign construction material. However, whean the basis for the exception is the unreasonable cost of
a domestic construction material, adequate consideration is not less than the differential established
in paragraph (b}(4)(i) of this clause.
(3) Unless the Government determines that an exception to the section 1605 of the Recovery Act or
the Buy American Act applies, use of foreign construction material other than that covered by trade
agreements is noncompliant with the applicable Act.
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{d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable
cost, the Contractor shall include the following information and any applicable supporting data based
on the sutvey of suppliers:

Construction Material Description Unit of Measure Quantity Cost (Dollars)*
Itern 1.

Foreign construction
material

Domaestic construction
material

ftem 2;

Foreign construction
material

Domestic consiruction
material

[List name, address, lelephone number, and contact for suppfiiers surveyed. Atfach copy of response; if
oral, aftach summary.]

[include other applicable supporting information.]

[* Include all delivery costs fo the construction site.]

Foreign and Domes
(End of clause)

9.2 FAR 52.225-24 Notice of Required Use of American Iron, Steel, and Cther Manufactured
Goods—Buy American Act—Construction Materials Under Trade Agreements. (Mar 2009)

{a) Definitions. “Construction material,” "domestic construction material,” “foreign construction
material,” “manufactured construction material,” “Recovery Act designated country construction
material,” “steel,” and "unmanufactured construction material,” as used in this provision, are defined in
the clause of this solicitation entitled “Required Use of Iron, Steel, and Other Manufactured Goods—
Buy American Act—Construction Materials Under Trade Agreements” (Federal Acquisition Regulation
(FAR) clause 52.225-23).
(b) Requests for determination of inapplicability. An offerar requesting a determination regarding the
inapplicability of section 1605 of the American Recovery and Reinvestment Act of 2009 (Pub. L. 111-5)
{Recovery Act) or the Buy American Act should submit the request to the Contracting Officer in time to
allow a determination before submission of offers. The offeror shall include the information and
applicable supporting data required by paragraphs {c) and (d} of FAR clause 52.225-23 in the request.
If an offeror has not requested a determination regarding the inapplicability of section 1605 of the
Recovery Act or the Buy Ametrican Act before submitting its offer, or has not received a response to a
previous request, the offeror shall include the information and supporting data in the offer.
(c) Evaluation of offers.
(1) if the Government determines that an exception based on unreasaonable cost of domestic
construction material applies, the Government will evaluate an offer requesting exception to the
requirements of section 1605 of the Recovery Act or the Buy American Act by adding to the offered
price of the contract—
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(i) 25 percent of the offered price of the contract, if foreign iron, steel, or other manufactured

goods are used as construction material based on unreasonable cost of comparable

manufactured domestic construction material; and

{ii) 6 percent of the cost of foreigh unmanufactured caonstruction material included in the offer

based on unreasonable cost of comparable domestic unmanufactured construction material.
{2} If two or more offers are equal in price, the Contracting Officer will give preference to an offer
that does not include foreign construction material excepted at the request of the offeror on the
basis of unreasonable cost.

(d} Alternate offers.

(1) When an offer includes foreign construction material, other than Recovery Act designaied
couniry construction material, that is not listed by the Government in this solicitation in paragraph
(b){3) of FAR clause 52.225-23, the offeror also may submit an alternate offer based on use of
equivalent domestic or Recovery Act designated country construction material.
(2) If an alternate offer is submitied, the offeror shall submiit a separate Standard Form 1442 for the
alternate offer and a separate cost comparison table prepared in accordance with paragraphs (¢}
and (d) of FAR clause 52.225-23 for the offer that is based on the uss of any forsign construction
matetrial for which the Government has not yet determined an exception applies.
(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of FAR clause 52.225-23 does not apply, the Government will evaluate only those
offers based on use of the equivalent domestic or Recovery Act designated country construction
material, and the offeror shall be raquired to furnish such domestic or Recovery Act designated
country construction material. An offer based an use of the foreign construction material for which
an exception was requested—

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(i} May be accepted if revised during negotiations.

Alternate | (Mar 2009). As prescribed in 25.1102(e), substitute the following paragraph (b) for
paragraph {b) of the basic provision:

(b} Requests for determination of inapplicability. An offeror requesting a determination regarding
the inapplicability of section 1605 of the American Racovery and Reinvestment Act of 2008 (Pub.
L. 111-5) (Recovery Act) or the Buy American Act shall submit the request with its offer, including
the information and applicable supporting data required by paragraphs (¢) and {d} of FAR clause
52.225-23.

{End of provision)

END OF SECTION
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CONSTRUCTION CONTRACT CLAUSES (FIXED PRICE)

1. FAR 52.252.2 Clauses Incorporated by Reference (02-98) This contract incorporates one or mora
clauses by reference with the same force and effect as if they wers given in full text. Upon request, the

Contracting Officer will make their full text available.
electronically ati thisfthese address{es):

http://www.arnet.gov/far/

www.arnet.gov/GSAM/gsam.html.

Aiso, the full text of a clause may be accessed

The following clauses are incorporated by reference:

CATEGORY REFERENCE CLAUSE NO. AND TITLE
GENERAL FAR 52.202-1 2. Définitions (07-04)
GSAR 552.236-70 3. Definitions (04-84)
GSAR 552.236-71 4, Authorities and Limitations {04-84)
GSAR 552.203-71 5. Restriction on Advertising (09-29)
GSAR 552.252-6 6. Authorized Deviations in Clauses (Deviation FAR 52,252-6) (09-99)
GSAR 552.236-72 7. Specialist (04-84)
GSAR 552.236-82 8. Subcontracts (04-84)
GSAR 552.211-71 9. Standard References (09-99)
FAR 52.236-8 10. Cther Contracts (04-84)
FAR 52.225-14 1.  Inconsistency Between English Version and Translation of Cantract {02-00)
FAR 52.236-7 12.  Permits and Responsibilities (11-81)
FAR 52.253-1 13. Computer Generated Forms (01-91)
) FAR 52.204-4 14.  Printed or Copied Double sided on Recycled Paper {08-00)
( FAR 52.214-34 18. Submission of Offers in the English Language (04-91)
FAR 52.214-35 16. Submission of Offers in U.S. Currency (04-81)
FAR 52.204-7 17.  Central Contractor Registration (04-08)
STANDARDS OF FAR 52.203-3 18. Gratuities (04-84)
CONDUCT FAR 52.203-5 18.  Covenant Against Contingent Fees (04-84)
FAR 52.203-7 20.  Anti-Kickback Procedures (07-95)
FAR 52.203-8 21.  Cancellation, Rescission, and Recovery of Funds for llegal or Improper
Activity (01-97)
FAR 52.203-10 22, Price or Fee Adjustment for Hlegal or Improper Activity {01-97)
FAR 52.203-12 23. Limilation on Payments to Infiuence Certain Federal Transactions (09-07)
BONDS AND FAR 52.228-1 24. Bid Guarantes {09-96)
INSURANCE FAR 52,228-2 25.  Additional Bond Security {10-97)
FAR 52.228-11 26. Plaedges of Asseis {02-92)
FAR 52.228-12 27.  Prospective Subcontractor Requests for Bonds (10-95)
FAR 52.228-14 28. Irrevocable Letter of Credit (12-99)
FAR 52.228-15 29. Performance and Payment Bonds - Construction (11-08)
FAR 52.228-5 30. [Insurance - Work on a Government Installation (01-97)
GSAR 552.228-70 31, Workers' Compensation Laws (09-99)
SITE FAR 52.236-2 32. Differing Site Conditions {04-84)
CONDITIONS FAR 52.236-3 33. Site Investigations and Conditions Affecting the Work (04-84)
GSAR 552.236-76 34. Measurements (04-84)
SPECIFICATIONS FAR 52.236-21 35. Specifications and Drawings for Construction (2-97) Alt 1 (04-84)
AND DRAWINGS GSAR 552.236-77 36. Specifications and Drawings (09-99)

TR
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SCHEDULES

PERFORMANCE

USE AND
POSSESSION

INSPECTION

WARRANTY AND

GUARANTEES

BUY AMERICAN

ENVIRONMENTAL
PROTECTION

EMPLOYMENT
PRACTICES AND
LABOR
STANDARDS

GBAR 552.236-78

FAR 52.236-15

FAR 52.236-26
FAR 52.236-6
FAR 52.236-5
GSAR 552.236-79
FAR 62.236-17
FAR 52.236-14
GSAR 552.236-75
FAR 52.236-10
GSAR 552.236-80

GSAR 552.236-74
FAR 52.236-9

FAR 52.238-13
FAR 52.236-12

FAR 52.236-11
GSAR 5562.236-81

FAR 52.246-12
GSAR 552.246-72

FAR 52.246-21
GSAR b552.248-75

FAR 52.225-13
FAR 52.247-63
FAR 52.247-64

FAR 52.223-5
FAR 52.223-6
FAR 52.223-9

FAR 52.223-11
FAR 52.223-12
FAR 52.223-14

FAR 52.2221
FAR 52.222-3
FAR 52.222-4
FAR 52.222-6
FAR 52.222-7
FAR 52.222-8
FAR 52.222-9
FAR 52.222-10
FAR 52.222-11
FAR 52.222-12
FAR 52.222-13
FAR 52.222-14

3r.

38.

39.
40.
41,
42,
43.
44,
45.
46,
47.

48.
49,

50.
51.

52.
53.

54.
55.

56.
57.

58.
59.
60.
61.
62.

63.
64,
65.

66.
67.
68,

69.
70
7i.
72.
73.
74.
75.
76.
77.
78.
79.
80.

Shop Drawings, Coordination Drawings, and Schedules (09-99)

Schedules for Construction Contracts (04-84)

Pre-Cansiruction Conference (02-95)
Superintendence by the Contractor (04-84)
Material and Workmanship (04-84)

Sampies (04-84)

Layout of Work (04-84)

Availability and Use of Utility Services (04-84)
Use of Premises (04-84)

Operations and Storage Areas {04-84)

Heat (04-84)

Working Hours (04-84)

Pratection of Existing Vegetation, Structures, Equipment, Utilitias and
Improvements (04-84)

Accident Prevention {11-91)
Cleaning Up (04-84)

Use and Pessession Prior to Completion (04-84)
Use of Equipment by the Govarnment (04-84}

Inspection of Constructicn (08-96)
Final Inspection and Tests (09-99)

Warranty of Construction (3-94) Alt 1 (04-84)
Guarantees ({5-89)

RESERVED - See ARRA Reguirements

RESERVED - See ARRA Requirements

Resfrictions on Certain Foreign Purchases (02-06)

Preference for .S, - Flag Air Carriers (06-03}

Preference for Privately Owned U.S. - Flag Commercial Vessels (02-06)

Pollution Prevention and Right-to-Know Information (08-03)

Drug-Free Workplace (05-01)

Estimate of Percentage of Recovered Material Content for EPA Designated
ltems (05-08) Alt | {05-08)

Ozone-Depleting Subsiances (05-01)

Refrigeration Equipment and Air Conditicners (05-95)

Toxic Chemical Release Reporting {08-03}

Motice to the Government of Labor Disputes {(02-97)

Convict Labor (06-03)

Contract Work Hours and Safety Standards Act - Overtime CGompensation (07-05)
Davis-Bacon Act (07-05)

Withholding of Funds {02-88)

Payroll and Basic Records {02-88)

Apprentices and Trainees ((;7-05)

Compliance with Copeland Act Requirements (02-88)

Subcontracts (Labor Standards) (07-05)

Contract Termination - Debarment (02-88)

Compliance with Davis-Bacon and Related Act Regulations (02-88)
Disputes Goncerning Labor Standards (02-88)
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SUBCONTRACTING

PATENTS, DATA,
AND COPYRIGHTS

TAXES

ADJUSTMENTS

PAYMENT

FAR 52.222-15
FAR 52.222-21
FAR 52.222-26

FAR 52.222-27
FAR 52.222-35

FAR 52.222-36
FAR 52.222.37

FAR 52.222-39
FAR 52.208-6

FAR 52.219-8
FAR 52.219-9
FAR 52.219-16
FAR 562.244-2
FAR 52.244-6

FAR 52.227-1
FAR 52.227-2
FAR 52.227-4

FAR 52.229-3

FAR 52.243-4
GSAR 552.243-71
GSAR 552.243-70

FAR 52.215-2
FAR 52.215-10

FAR 52.215-13

GSAR 552.215-70
FAR 52.215-15
FAR 52.215-18

FAR 52.215-21

FAR 52.232-5
FAR 52.232-27
FAR 52.232-17
FAR 52.232-23
FAR 52.232-33
FAR 52.242-13
FAR 52.243-6

a1.
g2
83.

84.
85.

86.
87.

8s.

89,

90.
1.
92,
93.
94,

95.
96.
97.

98.

98,

100.

101,

102
103.

104.

105.
106.

107.

108.
108.
110.

111.

12
113.
114
115.
116.
117,
118.

Certification of Eligibility (02-88)

Prohibition of Segregated Facilitias {02-99)

Equal Oppertunity (03-07)

Affimnative Action Compliance Requirements for Construction (02-99)

Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnarm Era, and
other Eligible Veterans (09-06)

Affirmative Action for Workers with Disabilities (06-98)
Employment Reports onh Special Disabled Veterans, Vaterans of the Vielnam Era,

and Other Eligible Veterans (09-08)
Notification of Employee Rights Concerning Payment of Union Dues or Fees
(12-04)

Protecting the Government's Interest when Subconiracting with Contractors
Debarred, Suspended, or Proposed for Debarment (09-06)

Utilization of Small Business Concerns {05-04}

Small Business Subcantracting Plan (11-07} Alt 1l {10-01) (Negotiation}
Liquidated Damages --Subcontracting {01-99)

Subcontracts (06-07)

Subcontracts for Commercial ltems (03-07)

Authorization and Consent (12-07)
Notice and Assistance Regarding Patent and Copyright Infringement (12-07)
Patent Indemnity --Censtruction Contracts (12-07)

Federal, State, and Locat Taxes (04-03)

Changes (06-07)
Equitable Adjustments (04-84)
Pricing of Adjustments (04-89)

RESERVED

RESERVED
RESERVED

Audit and Records - Negotiafion (03-09)

Prica Raduction for Defective  Cost or Pricing Data —-Modifications
{10-97) [applicable to modifications squal to or exceeding
$500,000 and no exception applies]

Subcontractor Cost or Pricing Data — Modifications {10-97)
[applicable to modifications equal to or exceeding $500,000

and no exceplion appliesj

Examination of Records by GSA (02-96)

Pensicn Adjustments and Asset Reversions (10-04)

Reversion or Adjustment of Plans for Post-Retirement Benafits
QOthar than Pensions (07-05)

Requiremenis For Cost or Pricing Data or Information other than
Cost or Pricing Data—Modifications {10-97)

Payments under Fixed- Price Construction Contracts (08-02)

Prompt Payment for Construction Contracts (10-08)

Interast {10-08)

Assignment of Claims (01-86)

Payment by Electranic Funds Transfer-Gentral Contractor Registration (10-03)
Bankruptcy (07-95)

Change Order Accounting (04-84)
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STOP WORK/
TERMINATION

YALUE
ENGINEERING

DISPUTES

PROTESTS

FAR 52.242-14

GSAR 552.211-84

FAR 52.249-2

FAR 52.249-10

FAR 52.248-3

FAR 52.233-1

FAR 52.233-4

FAR 52.233-3

119.

120,

121.

122,

123.

124.

125.

126.

Suspension of Work {4-84)

Non-compliance with Contract Requiremants {02-96)

Termination for Convenience of the Government (Fixed-Price) (05-04)
Al | (09-86)

Default (Fixed-Price Construction) {04-84)

Value Engineering - Construction {69-06) Alt | (04-84)

Disputes {07-02) Alt | {12-21)

Applicable Law for Breach of Confract Claim (10-04)

Protest after Award (08-98)

78



Modernizalion of the Dr. A.H. McCoy Federal Building
Solicitation Number GS-04P-09-EX-C-0076

AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 CLAUSES

FAR 52.203-15 Whistleblower Protections Under the American Recovery and
Reinvestment Act of 2009. (Mar 2009}

(a) The Coniractor shall post notice of employees rights and remedies for whistleblower protections
provided under section 1553 of the American Recovery and Reinvestment Act of 2009 (Pub. L. 111-5}.

(b) The Coniractor shall include the substance of this clause including this paragraph (b} in all
subcontracts.

FAR 52.204-11 American Recovery and Reinvestment Act—Reporting Requirements.
{Mar 2009)

(a) Definitions. As used in this clause—

“Contract”, as defined in FAR 2.101, means a mutually binding legal relationship obligating the seller to
furnish the supplies or services (including construction) and the buyer to pay for them. It includes all types
of commitments that obligate the Government to an expenditure of appropriated funds and that, except as
otherwise authorized, are in writing. In addition to bilateral instruments, contracts include (but are not
limited to) awards and notices of awards; job orders or task letters issued under basic ordeting
agreements; letter contracts; orders, such as purchase orders, under which the contract becomes
effective by written acceptance or performance; and bilateral contract modifications. Contracts do not
include grants and cooperative agreements covered by 31 U.5.C. 6301, et seg. For discussion of various
types of contracts, see FAR Part 16.

“First-tier subcontract” means a subcontract awarded directly by a Federal Government prime
contractor whose contract is funded by the Recovery Act.

“Jobs created” means an estimate of those new positions created and filled, or previously existing
unfilled positions that are filled, as a result of funding by the American Recovery and Reinvestment Act of
2009 (Recovery Act). This definition covers only prime conlractor positions established in the United
States and outlying areas {see definition in FAR 2.101}). The number shall be expressed as “fuli-time
equivalent’ {FTE), calculated cumulatively as all hours worked dividad by the total number of hours in a
full-time schedule, as defined by the contractor. For instance, two full-time empioyees and one part-time
employee working half days would be reported as 2.5 FTE in each calendar quarter.

“Jobs retained” means an estimate of those previously existing filled positions that are retained as a
result of funding by the American Recovery and Reinvestment Act of 2008 {Recovery Act). This definition
covers only prime contractor positions established in the United States and outlying areas (see definiticn
in FAR 2.101). The number shall be expressed as “full-time equivalent” (FTE), calculated cumulatively as
all hours worked divided by the total number of hours in a full-time schedule, as defined by the contractor.
For instance, two full-time employses and one part-time employee working half days would be reported
as 2.5 FTE in each calendar quarter.

“Total compensation” means the cash and noncash dollar value earned by the executive during the
contractor's past fiscal year of the foilowing (for more information see 17 CFR 229.402(c)}{2)):

(1) Salary and bonus.

(2) Awards of stock, stock options, and stock appreciation rights. Use the dollar amount recognized
for financial statement reporting purposes with respect fo the fiscal year in accordance with the Statement
of Financial Accounting Standards No. 123 {Revised 2004) {FAS 123R), Shared Based Payments.
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(3) Earnings for services under non-equify incentive pians. Does not include group life, health,
hospitalization or medical reimbursement plans that do not discriminate in favor of executives, and are
available generally to all salaried employees.

{4) Change In pension valus. This is the change in present value of defined benefit and actuarial
pension plans.

(5) Above-market earnings on deferred compensation which is not tax-qualified,

(8) Other compensation. For example, severance, termination payments, value of life insurance paid
on behalf of the employee, perquisites or property if the value for the executive exceeds $10,000.

{b) This contract requires the contractor to provide products and/or services that are tunded under the
American Recovery and Reinvestment Act of 2009 {Recovery Act). Section 1512(c) of the Recovery Act
requires each contractor to report on its use of Recovery Act funds under this contract. These reports will
be made available to the public.

(c) Reports from contractors for all work funded, in whole or in part, by the Recovery Act, and for which
an invoice is submitted prior to June 30, 2009, are due no later than July 10, 2009. Thereafter, reporis
shall be submitted no later than the 10th day after the end of sach calendar quarter.

(d} The Contractor shall report the following information, using the online reporting tool available at
www.FederalReporting.gov.

{1) The Government contract and order number, as applicable.

(2) The amount of Recovery Act funds invoiced by the contractor for the reporting period. A
cumulative amount from all the reports submitted for this action will be maintainad by the government's
on-line reporting tool.

(3) A list of all significant services performed or supplies deliverad, including construction, for which
the contractor invoiced in this calendar quarter.

(4) Program or project title, if any.

(5) A description of the overall purpose and expeacted cutcomes or results of the contract, including
significant deliverables and, if appropriate, associated units of measurea.

(6) An assessment of the coniractor’s progress towards the completion of the overall purpose and
axpected outcomes or resulis of the contract (i.e., not started, less than 50 percent compleied, compieted
50 percent or mote, or fully completed). This covers the contract {or portion thereof) funded by the
Recovery Act.

(7) A narrative description of the employment impact of work funded by the Recovery Act. This
narrative should be cumulative for seach calendar quarter and only address the impact on the contractot’s
workforce. At a minimum, the contractor shall provide—

(i) A brief description of the types of jobs created and jobs retained in the United States and
outlying areas (see definition in FAR 2.101}. This description may rely on job titles, broader labor
categoaries, or the contractor’s existing practice for describing jobs as long as the terms used are widely
understood and describe the general nature of the work; and

(i) An estimate of the number of jobs created and jobs retained by the prime contractor, in the
United Sfates and outlying areas. A job cannot be reported as both created and retained.

(8) Names and fotal compensation of each of the five most highly compensated officers of the
Contractor for the calendar year in which the contract is awarded if—

(i) In the Contractor's preceding fiscal year, the Contractor received—

(A) 80 percsnt or mors of its annual gross revenues from Federal contracts (and subcontracts),
loans, grants (and subgrants) and cooperative agreements; and

(B) $25,000,000 or more in annual gross revenues from Federal contracts (and subcontracts),
loans, granis {and subgrants) and cooperative agreements; and

(i) The public doss not have access to infarmation about the compensation of the senior
executives through periodic repotts filed under section 13(a) or 15(d) of the Securities Exchange Act of
1934 (15 U.S.C. 78m(a). 780(d}) or section 6104 of the Internal Revenue Code of 1986.
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{(9) For subcontracts valued at less than $25,000 or any subcontracts awarded to an individual, or
subconiracts awarded fo a subcontractor that in the previous tax year had gross Income under $300,000,
the Contractor shall only report the aggregate number of such first ier subcontracts awardad in the
guarter and their aggregate total dollar amount.

(10} For any first-tier subcontract fundad in whole or in part under the Recovery Act, that is over
$25,000 and not subject to reporting under paragraph 9, the contractor shall require the subcontractor to
provide the information describad in (i), (ix), (x), and (xi) below to the contracior for the purposes of the
quarierly report. The contractor shall advise the subcontractor that the information will be made available
to the public as required by section 1512 of the Recovery Act. The contractor shall provide detailed
information on these first-tier subcontracts as follows:

{iy Unique identifier (DUNS Number} for the subcontractor receiving the award and for the
subcontractor's parent company, if the subcontractor has a parent company.

(i} Name of the subcantractor.

(i} Amount of the subcontract award.

(iv} Date of the subcontract award.

(v) The applicable North American Industry Classification System (NAICS) code.

(vi) Funding agency.

(vii) A description of the products or services (including construction) being provided under the
subcontract, including the overall purpose and expected outcomes or results of the subcontract.

(viii) Subcontract number (the contract number assigned by the prime contractor).

(ix) Subcontractor’s physical address including street address, city, state, and country. Also
include the nine-digit zip code and congressional disttict if applicable.

(x) Subcontract primary performance location including strest address, city, state, and country.
Also include the nine-digit zip code and congressional district if applicable.

(xi} Names and total compensation of each of the subcontractor’s five most highly compensated
officers, for the calendar year in which the subcontract is awarded if—

{(A) In the subcontractor's preceding fiscal year, the subcontracior received—
{1} 80 percent or more of its annual gross revenuss in Federal contracts (and subcontracts),
loans, grants (and subgrants), and cooperative agreements; and
{2} $25,000,000 or more in annual gross revenues from Federal contracts (and
subcontracts), loans, grants {and subgrants), and cooperative agreements; and
{B) The public does not have access to information about the compensation of the senior

executives through periodic reports filed under section 13(a) or 15(d) of the Securities Exchange Act of
1934 (15 U.S.C. 78m(a), 780(d}) or section 6104 of the Internal Revenue Code of 1986.

(End of clause}
. FAR 52.215-2 Audit and Records—Negotiation. (Mar 2009)

{(a) As used in this clause, "records” includes books, documents, accounting procedures and practices,
and other data, regardless of type and regardless of whether such items are in written form, in the form of
computer data, or in any cther form.

{b} Examination of cosis. If this is a cost-reimburssment, incentive, ime-and-matetials, labor-hour, or
price redeterminable contract, or any combination of these, the Contractor shall maintain and the
Contracting Officer, or an authorized representative of the Contracting Officer, shall have the right to
examine and audit all records and other evidence sufficient to reflect properly all costs claimed to have
been incurred or anticipated to be incurred directly or indirectly in performancs of this contract. This right
of examination shall include inspection at all reasonable times of the Contractor's plants, or parts of them,
engaged in performing the contract.
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{¢) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection
with any pricing action relating to this contract, the Contracting Officer, or an authorized representative of
the Contracting Officer, in order to evaluate the accuracy, completeness, and currency of the cost or
pricing data, shali have the right to examine and audit all of the Contractor's records, including
computations and projections, related to—

(1) The proposal for the contract, subcontract, or medification;

{(2) The discussions conducted on the proposal(s), including those relaied 1o negotiating;

(3) Pricing of the contract, subcontract, or modification; or

(4) Performance of the confract, subcontract or modification.

{(d) Comptroller General.—

(1) The Comptroller General of the United States, or an authorized represeniative, shall have
access to and the right to examine any of the Contractor's directly pertinent records invelving transactions
related to this confract or a subcontract hereunder and to interview any current employee regarding such
transactions.

{(2) This paragraph may not be construed to require the Contractor or subcontractor to create or
maintain any record that the Contractor or subcontractor does not maintain in the ordinary course of
business or pursuant to a provision of law.

{e) Reporis. If the Contractor is required to furnish cost, funding, or performance reporis, the
Contracting Officer or an authorized representative of the Contracting Cfficer shall have the right to
examine and audit the supporting records and materials, for the purpose of evaluating—

{1) The effectiveness of the Contractor's policies and procedures to praduce data compatible with
the objectives of these reports; and

{2) The data reported.

() Availabifity. The Contractor shall make available at its office at all reasonable times the records,
materials, and other evidence described in paragraphs (a}, (b), (c). (d), and (e) of this clause, for
examination, audit, or reproduction, until 3 years after final payment under this contract or for any shorter
period specified in Subpart 4.7, Contractor Records Retention, of the Federal Acquisition Regulation
(FAR), or for any longer period required by statute or by other clauses of this contract. In addition—

(1) If this contract is completely or partially terminated, the Contractor shall make available the
records relating to the work terminated uniil 3 years after any resuiting final termination settlement; and

(2) The Contractor shall make available records relating to appeals under the Disputes clause or o
litigation or the settlement of claims arising under or relating to this contract until such appeals, litigation,
or claims are finally resolved.

(g) The Coniractor shall insert a clause containing all the terms of this clause, including this
paragraph (g), in all subcontracts under this contract that exceed the simplified acquisition threshold,
and—

{1) That are cost-reimbursement, incentive, time-and-materials, labor-hour, or price-redeterminable
type or any combination of these;

{2) For which cost or pricing data are required; or

{3) That require the subcontractor to furnish reports as discussed in paragraph (g) of this clause.

The clause may be altered only as necessary to identify properly the contracting parties and the
Coniracting Officer under the Government prime contract.

(End of clause)

Alfernate | (Mar 2009). As prescribad in 15.209(b)(2), substitute the following paragraphs {d}(1) and (g)
for paragraphs (d){1) and (g) of the basic clause:
(d} Comptroller General or Inspector General. (1) The Comptroller General of the United States,
an appropriate Inspector General appointed under section 3 or 8G of the Inspector General Act of
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1978 (5 U.S.C. App.), or an authorized representative of either of the faregoing officials, shall have
access to and the right to—

(i) Examine any of the Contractor's or any subcontractor's records that pertain to and involve
transactions relating to this contract or a subcontract hereunder; and

{ii) Interview any officer or employee regarding such transactions.

{g}(1) Except as provided in paragraph (gH2) of this clause, the Contractor shall insert a clause
containing all the terms of this clause, including this paragraph (g}, in all subcontracts under this
contract. The clause may be alterad only as necessary to identify properly the contracting parties
and the Contracting Officer under the Govemment prime contract.

(2) The authority of the Inspector General under paragraph (d){1){ii) of this clause does not
flow down to subcontracts.

134. FAR 52.244-6 Subcontracts for Commercial ltems. (Mar 200%)

(a) Definitions. As used in this clause—

*Commercial item” has the meaning contained in Federal Acquisition Regulation 2.101, Definitions.

“Subconiract” includes a transfer of commercial items between divisions, subsidiaries, or affiliates of
the Contractor or subcontractor at any tier.

(b} To the maximum exient practicable, the Contractor shall incorporate, and require its subconiractors
at alt tiers to incorporate, commercial iiems or nondevelopmental items as components of items io be
supplied under this contract.

(e)(1) The Contractor shall insert the following clauses in subcontracts for commercial items:

(i) 52.203-13, Confractor Code of Business Ethics and Caonduct (Dec 2008) (Pub. L. 110-252,
Title VI, Chapter 1 {41 U.S.C. 251 note).

(i) 52.203-15, Whistleblower Protections Under the American Recovery and Reinvestment Act of
2008 (Section 1553 of Pub. L. 111-5). Applies to subcontracts funded under the Act.

(iif) 52.219-8, Utilization of Small Business Concerns (May 2004) (15 U.S.C. 637(d)}{Z) and (3)), in
all subcontracts that offer further subcontracting opportunities. if the subcontract (except subcontracts to
small business concerns) exceeds $550,000 ($1,000,000 for construction of any public facility), the
subcontractor must include 52.213-8 in lower tier subcontracts that offer subcontracting opportunities.

(iv) 52.222-26, Equal Opportunity (Mar 2007) (E.O. 112486).

(v) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era,
and Other Eligible Veterans (Sept 2006) (38 U.S.C. 4212(a));

{vi) 52.222-36, Affirmative Action for Workers with Disabilities (June 1998} (29 U.S.C. 793).

(vii) 52.222-39, Notification of Employee Rights Concerning Payment of Union Dues or Fees
{Dec 2004) (E.O. 13201). Flow down as required in accordance with paragraph (g) of FAR clause 52.222-
39).

{viii) 52.222-50, Combating Trafficking in Persons (Feb 2009) (22 U.5.C. 7104(q}}.

(ix) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (Feb 2006)
(46 U.S.C. App. 1241 and 10 U.S.C. 2631} (flow down required in accordance with paragraph (d} of
FAR clause 52.247-64).

{2) While not required, the Contractor may flow down to subcontracts for commercial items a
minimal number of additional clauses necessary to satisfy its contractual obligations.
(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts

awarded undear this contract. {End of clause)
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135. GSAM 552.232-70 Invoice Requirements (Sep 1999)

(a) Invoices shall ba submittad in an original only, unless otherwise specified, to the designated billing office
specified in this contract or order.

(b) Invoices must include the Accounting Control Transaction (ACT} number provided below or on the order.

(c) In addition to the requiremenis for a proper invoice specified in the Prompt Payment clause of this
contract or order, the following information or documentation must be submitted with each invoice:

NOTE: The ACT number has been replaced by the Accounting Document Number (ADN). The ADN must be listed
on all invoices in order to ensure proper payment. The ADN will be provided at contract

American Recovery and Reinvestment Act of 2009 - The fund source for this modification is the Recovery Act. The
modification designates the Becovery Act Contract Line ltem (CLIN) TBD. All invoices for payment that result from
waork under this modification must cite the modification CLIN TBD to enable the required agency obligation and
expense reporting to Recovery.gov.

A properly exacuted invoice must show the name and address of the business concern as listed on the award, the
invoice date, the Contract Number, the Order number, if applicable, the contract ADN, and the corresponding
Recovery Act CLIN.

The GSA Form 2419, Ceriification of Progress Payments Under Fixed Priced Construction Contracts, should also be
submitted with each payment request.

The GSA Form 1142, Release of Claims is required to be submitted only on the Final Payment request. (End of
Clause)
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FULL TEXT OF THE CLAUSES INCORPORATED BY REFERENCE
IN THE SOLICITATION/CONTRACT

GENERAL
3. FAR 52.202-1--DEFINITIONS (JULY 2004)

(a) When a solicitation provision or contract clause uses a word or term that is defined in the Federal
Acquisition Regulation {FAR}), the word or term has the same meaning as the definition in FAR 2.101 in
effect at the time the solicitation was Issued, unless--

(1) The solicitation, or amended solicitation, provides a different definition;

(2) The contracting parties agree to a different definition;

(3) The part, subpart, or section of the FAR where the provision or clause is prescribed provides a
difference meaning; or

{4) The word or term is defined in FAR Part 31, for use in the cost principles and procedures.

(b} The Far Index is a guide to words and terms the FAR defines and shows where each definition is
located. The Far Index is available via the Internet at hitp./www.aegnet.goy at the end of the FAR, after
the FAR Appendix.

4. GSAR 552.236-70~-DEFINITIONS (APR 1984)

The terms "Administration” and "Service" as used in this contract shall mean the General Services
Administration {GSA) and the Public Buildings Service (PBS), respectively.

5. GSAR 552.236-71--AUTHORITIES AND LIMITATIONS (APR 1984)

{a) All work shall be performed under the general direction of the Contracting Officer, who alone shall
have the power to bind the Government and to exercise the rights, responsibilities, authorities and
functions vested in him by the contract documenis, except that he shall have the right to designate
authorized representatives to act for him. Wherever any provision in this contract spacifiss an individual
{such as, but not limited to, Construction Engineer, Resident Engineer, Inspector or Custedian) or
organization, whether Governmental or private, to perform any act on behalf of or in the interests of the
Government, that individual or organization shall be deemed to be the Contracting Officer's authorized
representative under this contract but only to the exient so specified. The Contracting Officer may, at any
time during the performance of this contract, vest in any such authorized representatives additional power
and authority to act for him or dasignate additional representatives, spacifying the extent of their authority
to act for him; a copy of each document vesting additional authority in an authotized representative or
designating an additional authorized representative shall be furnished to the Coniractor.

{b) The Contractor shall perform the contract in accordance with any order (including but not limited to
instruction, direction, interpretation, or determination} issued by an authorized representative in
accordance with his authority to act for the Contracting Officer; but the Contractor assumes all the risk
and consegquences of performing the contract in accordance with any order (including but not limited to
instruction, direction, interpretation, or determination) of anyone not authorized to issue such order,

6. GSAR 552.203-71--RESTRICTION ON ADVERTISING (SEP 1999)

The Contractor shall not refer to this contract in commercial advertising or similar promotions in such a
manner as to state or imply that the product or service provided is endorsed or preferred by the White
House, the Executive Office of the President, or any other element of the Federal Government, or is
considered by these entities to be superior to other products or services. Any advertissment by the
Contractor, including price-off coupons, that refers to a military resale activity shall contain the following
statement: "This advertisement is neither paid for nor sponscred, in whole or in part, by any element of
the United Staies Government.”

7. GSAR 552.252-6--AUTHORIZED DEVIATIONS IN CLAUSES (BEVIATION FAR 52.252-6) (SEP
1999)
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{a) Deviations to FAR clauses.

(1) This solicitation or confract indicates any authorized deviation to a Federal Acquisition Regulation
{48 CFR Chapter 1) clause by the addition of “(DEVIATION}" after the date of the clause, if the clause is
net published in the General Services Administration Acquisition Regulation (48 CFR Chapter 5).

{2) This solicitation indicates any authorized deviation to a Federal Acquisition Regulation (FAR)
clause that is published in the General Services Administration Acquisition Regulation by the addition of
“(DEVIATION (FAR clause no.})" after the date of the clause.

(b) Deviations to GSAR clauses. This solicitation indicates any authorized deviation to a General
Services Administration Acquisition Regulation clause by the addition of “(DEVIATION)" after the date of
the clause.

(c) "Substantially the same as” clauses. Changes in wording of clauses prescribed for use on a
“substantially the same as" basis are not considerad deviations.

8. GSAR 552.236-72--SPECIALIST (APR 1984)

The term "Specialist,” as used in the contract specification, shall mean an individual or firm of
established reputation {or, if newly organized, whose personnel have previously established a reputation
in the same field), which is regularly engaged in, and which maintains a regular force of workmen skilled
in either (as applicable} manufactuting or fabricating items required by the contract, instailing items
required by the contract, or otherwise performing work required by the contract. Where the contract
specification requires installation by a specialist, that term shall also be deemed to mean either the
manufacturer of the item, an individual or firm licensed by the manufacturer, or an individual or firm who
will perform the work under the manufacturer's direct supervision.

9. GSAR 552.236-82--SUBCONTRACTS (APR 1984)

{a} Nothing contained in the contract shall be construed as creating any contractual relationship
between any subconiracter and the Government. The divisions or sections of the specifications are not
intended to control the Contracior in dividing the work among subcontractors, or to limit the work
performed by any trade.

{b} The Contractor shall be responsible to the Government for acts and omissions of his own
employees and of subcontractors and their employees. He shall also be responsible for the coordination
of the work of the trades, subcontractors and suppliers.

{c) The Government wili not undertake to settle any differences between or among the Contractor,
subcentractors, or suppliers.

10. GSAR 552.211-71--STANDARD REFERENCES (SEP 1999}

{a) All documents and publications (such as, but not limited to, manuals, handbooks, codes, standards
and specifications) cited in this contract for the purpose of establishing requirements applicable to
equipment, materials, or workmanship under this contract, shall be deemed to be incorporated hetein as
fully as if printed and bound with the specifications of this contract, in accordance with the following:

{1) Wherever reference is made to Standard Specifications of the Public Buildings Service, Interim
Federal Specifications, Interim Amendments to Federal Specifications, Intetim Federal Standards, or
Interim Amendmentis to Federal Standards, the Contractor shall comply with the requirements set out in
the issue or edition identified in this contract.

{2) Wherever reference is made to any such document other than those specified in subparagraph
(1) above, the Contractor shall comply with the requirements sef out in the edition specified in this
contract, or if not specified, the |atest edition or revision thereof, as well as the latest amendment or
supplement thereto, in effect on the date of the solicitation on this project, except as modified by, as
otherwise provided in, or as limited to type, class or grade, by the specifications of this contract.

(b) Upon request the Contractor shall make available at the job site within a reasonable time, a copy of
each trade manual and standard which is incorporated by reference in this contract and which govetns
quality and workmanship.

11. FAR 52.236-8--OTHER CONTRACTS (APR 1984)
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The Government may underiake or award other contracis for additional work at or near the site of the
work under this contract. The Contractor shall fully cooperate with the other contractors and with
Government employees and shall carefully adapt scheduling and performing the work under this contract
to accommodate the additional work, heeding any direction that may be provided by the Contracting
Officer. The Contractor shall not commit or permit any act that will interfere with the performance of work
by any other contractor or by Governmeni employees.

12. FAR 52.225-14--INCONSISTENCY BETWEEN ENGLISH VERSION AND TRANSLATION OF
CONTRACT (FEB 2000)

In the event of inconsistency betwsen any terms of this contract and any translation into another
language, the English language meaning shall control.

13. FAR 52,236-7--PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be respensible for obtaining any
necessary licenses and permits, and for complying with any Federal, State, and municipal laws, codes,
regulations applicable to the performance of the work. The Cantractor shall also be responsible for all
damages to persons or property that cccur as a result of the Contractor's fault or negligence. The
Contractor shall also be responsible for all materials delivered and work performed until completion and
acceptance of the entire work, except for any completed unit of work which may have been accepted
under the contract.

14. FAR 52.253-1--COMPUTER GENERATED FORMS (JAN 1991)

(a) Any data required to be submitted on a Standard or Optional Form prescribed by the Federal
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form, provided
there is no change to the name, content, or sequence of the data elements on the form, and provided the
form carries the Standard or Optional Form number and edition date.

{b} Unless prohibited by agency regutations, any data required to be submitted on an agency unicue
form prescribed by an agency supplement to the FAR may be submitted on a computer generated
version of the form provided there is no change to the name, content, or seguence of the data elements
on the form and provided the form carries the agency form number and edition date.

(c) If the Contractor submits a computer generated version of a form that is different than the required
form, then the rights and obligations of the parties will be determined based on the content of the required
form.

15. FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000)

(a) Definitions. As used in this clause--

"Postconsumer material" means a maierial or finished product that has served its intended use and
has been discarded for disposal or recovery, having completed its life as a consumer item.
Postconsumer material is a part of the broader category of "recovered material." For paper and paper
products, postconsumer material means "postconsumer fiber" defined by the U.S. Environmental
Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so
forth, after they have passed through their end-usage as a consumer item, including: used corrugated
boxes; old newspapers; old magazines; mixed waste paper; tabulating cards; and used cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid
waste; but not

(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications,

“Printed or copied double-sided" means printing or reproducing a document so that information Is on
both sides of a sheet of paper.

"Recovered material," for paper and paper products, is defined by EPA in its Comprehensive
Procurement Guideline as "recovered fiber" and means the foliowing materials:

(1) Postconsumer fiber; and

(2) Manufacturing wastes such as--

(i) Dry paper and paperboard waste generated after completion of the papermaking process
{that is, those manufacturing operations up to and including the cutting and trimming of the paper
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machine reel into smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings, and
other paper and paperboard waste resulting from printing, cutting, forming, and other converting
operations; bag, box, and carton manufacturing wastes; and butt rolls, mill wrappers, and rejected unused
stock; and

(i) Repulped finished paper and paperboard from obsolete inventories or paper and
paperboard manufacturers, merchants, wholesalers, dealers, printers, converters, or others.

{b) In accordance with Section 101 of Executive Order 13101 of September 14, 1898, Greening the
Government through Waste Prevention, Recycling, and Faderal Acquisition, the Contractor is encouraged
o submit paper documents, such as offers, letters, or raports, that are printed or copied doubled-sided on
recycled paper that meet minimum content standards specified in Section 505 of Exscutive Order 13101,
whan not using electronic commerce metheds to submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer
ptintout paper, carbonless paper, file folders, white wove envslopes, writing and office paper, book paper,
cotion fiber paper, and cover stock meeting the 30 percent posiconsumear material standard for use in
submitting paper documents to the Government, it should use paper containing no less than 20 percent
postconsumer material. This lesser standard shouid by used only when paper meeting the 30 percent
postconsumer material standard is not obtainable at a reasonable price or does not meet reasonable
performance standards.

16. FAR 52.214-34 Submission of Offers in the English Language (APR 1991)

Offers submitied in response 1o this solicitation shall be in the English language. Offers received in other
than English shall be rejected.

17. FAR 52.214-35 Submission of Offers in U.S. Currency (APR 1891)

Offers submitted in response 1o this solicitation shall be in terms of U.S. dollars. Offers received in other
than U.S. dollars shall be rejected.

18. FAR 52.204-7 Central Contractor Registration. {Apr 2008)
{a) Definitions. As used in this clause—
“Gentral Confractor Registration (CCR) database” means the primary Government repository for
Contractor information required for the conduct of business with the Government.
“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by Dun and
Bradsireet, Inc. (D&B) to identify unique business entities.
“Datia Universal Numbeting System +4 (DUNS+4) number” means the DUNS number assigned by D&B
plus a 4-character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-
character suffix.) This 4-character suffix may be assigned at the discretion of the business concern to
establish additional CCR records for identifying alternative Electronic Funds Transfer {(EFT) accounis (see
the FAR at Subpart 32.11) for the same concern.
“Registered in the CCR database” means that—

(1) The Contractor has entered all mandatory information, including the DUNS number or

the DUNS+4 number, into the CCR database; and

(2) The Government has validated all mandatory data fields, to include validation of the

Taxpayer ldentification Nurmber (TIN} with the Internal Revenue Service (IRS), and has marked

the record “Active”. The Contractor will be required to provide consent for TIN validation to the

Government as a part of the CCR registration process.

{b)(1} By submission of an offer, the offeror acknowledges the requirement that a prospective awardee
shall be registered in the CCR database prior to award, during performance, and through final payment of
any contract, basic agreement, basic ordering agreement, or blanket purchasing agreement resulting
from this sclicitation.

{2) The offeror shall enter, in the block with its name and address on the cover page of its offer,
the annotation “DUNS” or "DUNS +4” followed by the DUNS or DUNS +4 number that identifies the
offeror's name and address exactly as stated in the offer. The DUNS number will be used by the
Contracting Officer to verify that the offeror is registered in the CCR database.

{c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain
one.

{1} An offeror may obtain & DUNS number—
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(i) Via the Intemnet af hitp:/fedgov.dnb.com/webform or if the offeror does not have
intemet access, it may call Dun and Bradstreet at 1-866-705-5711 if located within the United
States; or
{if} Iif located outside the United States, by contacting the lecal Dun and Bradstreet office.
The offeror should indicats that it is an offeror for a U.S. Government contract when contacting
the local Dun and Bradstrest office.
(2) The offeror should be prepared to provide the following information:
(i) Company legal business.
(i} Tradestyle, doing business, or other name by which your entity is commenly
recognized.
(iify Company Fhysical Street Address, City, State, and ZIP Code.
(iv) Company Mailing Address, City, State and ZIP Code (if separate from physical).
(v) Company Telephone Number.
(vi) Date the company was started.
(vil} Number of employees at your location.
(vii) Chief executive officer/key manager.
(ix) Line of business (industry).
(x) Company Headquarters name and address (reporting relationship within your entity).
{d) If the Offeror does not become registered in the CCR database in the time presctibed by the
Contracting Officer, the Contracting Officer will proceed to award to the next otherwise successtul
registered Offeror,
(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering.
Offerors who are not registered should consider applying for registration immediately upon receipt of this
solicitation.
(f} The Contractor is responsible for the accuracy and completenass of the data within the CCR database,
and for any liability resulting from the Government’s reliance on inaccurate or incomplete data. To remain
registered in the CCR database after the initial registration, the Contractor is required to review and
update on an annual basis from the date of initial registration or subseqguent updates its information in the
CCR database to ensure it is current, accurate and complete. Updating information in the CCR does not
alter the terms and conditions of this contract and is not a substitute for a properly executed contractual
document.

(@)

M

(i) If a Contractor has legally changed its businass name, “doing business as” name, or
division name (whichsver is shown on the contract}, or has transferred the assets used in
performing the contract, but has not completed the necessary requirements regarding novaticn
and change-of-name agreements in Subpart 42.12, the Contractor shall provide the responsible
Contracting Officer a minimum of one business day's written notification of its intention to
{A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of
the FAR; and {C) agree in writing to the timeline and procedures specified by the responsible
Contracting Officer. The Contractor must provide with the notification sufficient documentation to
suppott the legally changed nams.

(i) If the Contractor fails to comply with the requirements of paragraph (g){1)(i) of this
clause, or fails to perform the agreement at paragraph {g){1){i)(C) of this clause, and, in the
absence of a properly executed novation or change-of-name agreement, the CCR information
that shows the Contractor to be other than the Contractor indicated in the contract will be
considered to be incorrect information within the meaning of the “Suspension of Payment”
paragraph of the electronic funds transfer (EFT) clause of this contract.

{2) The Contractor shall not change the name or address for EFT paymenis or manual payments,
as appropriate, in the CCR record to reflect an assignee for the purpose of assignment of claims (see
FAR Subpart 32.8, Assignment of Claims). Assignees shall be separately registered in the CCR
database. Information provided to the Contractor’'s CCR record that indicates payments, including those
made by EFT, to an ultimate recipient other than that Contractor will be considerad to be incorrect
information within the meaning of the “Suspension of payment” paragraph of the EFT clause of this
contract.

(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements
via the internet at hitp//www.ccr.gov or by calling 1-888-227-2423, or 263-961-5757.
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STANDARDS OF CONDUCT

19. FAR 52.203-3--GRATUITIES (APR 1984)

{a) The right of the Contractor to proceed may be terminated by written notice if, after notice and
hearing, the agency head or a designee deiermines that the Contractor, its agent, or ancther
representative--

{1) Oftered or gave a gratuity (e.g., an entertainment or giff) to an officer, official, or employee of the
Government; and
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.
{b} The facts supporting this detarmination may be reviewed by any court having lawful jurisdiction.
{c) If this contract is terminated under paragraph (&) above, the Government is entitted--
(1) To pursue the same remedias as in a breach of the centract; and
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor
more than 10 times the cost incurred by the Contractor in giving gratuities to the person concerned, as
determined by the agency head or a designee. (This subparagraph (c){2) is applicable only if this contract
uses money appropriated to the Department of Defense.)

{d) The rights and remedies of the Government provided in this clause shall not be exclusive and are

in addition to any other rights and remedies provided by law or under this contract. (End of Clause)

20. FAR 52.203-5--COVENANT AGAINST CONTINGENT FEES (APR 1984)

{a) The Contractor warrants that no person or agency has been employed or retained to solicit or
obtain this contract upon an agreement or understanding for a contingent fee, excepi a bona fide
employee or agency. For breach or violation of this warranty, the Government shall have the right to
annul this contract without liability or, in its discretion, to deduct from the contract price or consideration,
or otherwise recover, the full amount of the contingent fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency,
maintained by a contractor for the purpose of securing business, that neither exerts nor proposes to exert
improper influence to solicit or obtain Government contracts nor holds itself out as being able to obtain
any Government contract or contracts through improper influence. "Bona fide employee," as used in this
clause, means a person, employed by a contractor and subject to the contractor's supervision and control
as to time, place, and manner of petformance, who neither exerts nor proposes to exert improper
influence to solicit or obtain Government contracts nor holds cut as beihg able to obtain any Government
contract or contracts through improper influence. "Contingent fee,” as used in this clause, means any
commission, percentage, brokerage, or othar fee that is cantingent upon the success that a person or
concern has in securing a Government contract. "lmproper influence,” as used in this clause, means any
influence that induces or tends to induce a Gavernment employee or officer to give consideration or to act
regarding a Government contract on any basis other than the merits of the matter. (End of Clause)

21. FAR 52.203-7--ANTI-KICKBACK PROCEDURES (JUL 1995)

{a) Definitions. "Kickback," as used in this clause, means any money, fee, commission, credit, gift,
gratuity, thing of value, or compensation of any kind which is provided, directly or indirectly, o any prime
Contractor, prime Contractor employee, subcontractor, or subcontractor employee for the purpose of
improperly obtaining or rewarding favorable treatment in connection with a prime contract or in connection
with & subcontract relating to a prime contract.

"Person," as used in this clause, means a corporation, partnership, businass association of any kind,
trust, joint-stock company, or individual.

*Prime coniract,” as used in this clause, means a contract or contractual action entered into by the
United Staies for ithe purpose of obtaining supplies, materials, equipment, or services of any Kind.

*Prime Contractor," as used in this clause, means a person who has entered into a prime contract with
the United States.

*Prime Contractor employee," as used in this clause, means any officer, pattner, employee, or agent of a
prime Contractor.

"Subcontract,” as used in this clause, means a contract or centractual action entered into by a prime
Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or services of
any kind under a prime contract.
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"Subcontractor,” as used in this clause, (1) means any person, cther than the prime Contractor, who
offers to furnish or furnishes any supplies, materials, equipment, or services of any kind under a prime
contract or a subcantract entered into in connection with such prime contract, and (2) includses any person
who offers to furnish or furnishes general supplies to the prime Contractor or a higher tier subcontractor.

"Subcontractor employee,” as used in this clause, means any officer, partner, employee, or agent of a
subcontractor.

{b} The Anti-Kickback Act of 1986 (41 U.5.C. 51-58) (the Act), prohibits any persen from --

(1) Providing or atiempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indiractly, the amount of any kickback in the contract price charged bya
prime Coniractor to the United States or in the contract price charged by a subcontractor to a prime
Contractor or higher tier subcontractor.

{c)}(1) The Coniractor shall have in place and follow reasonable procedures designed to prevent and
detect possible violations described in paragraph (b) of this clause in its own operations and direct
business relationships.

(2) When the Contractor has raasonable grounds to believe that a violation described in paragraph
(b} of this clause may have occurred, the Contracior shall promptly report in writing the possible violation.
Such reports shall be made to the inspactor general of the contracting agency, the head of the contracting
agency if the agency does not have an inspecior general, or the Department of Justice.
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation
described in paragraph (b) of this clause.
{4) The Contracting Officer may --
(i) Offset the amount of the kickback against any monies owsad by the United States under the
prime contract and/or
(i) Direct that the Prime Contractor withhold from sums owed a subcontractor under the prime
contract the amount of the kickback. The Contracting Officer may order that monies withheld under
subdivision (c}(4 )i} of this clause be paid over to tha Government unless the Government has aiready
offset those monies under subdivision (e){4)(i} of this clause. In either case, the Prime Contractor shall
notify the Contracting Officer when the monies are withheld.
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph
{c)(5) but excepting subparagraph (c}{1), in all subcontracts under this contract which exceed $100,000.

22. FAR 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR
IMPROPER ACTIVITY
(JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct
constituting a violation of subsection (a}, (b}, {c), or (d) of Section 27 of the Office of Federal Procurement
Policy Act (41 U.5.C. 423) (the Act), as amended by saction 4304 of the 1996 National Defense
Authorization Act for Fiscal Year 1996 (Pub. L. 104-1086), the Government may--

(1) Cancel the solicitation, If the contract has not yet been awarded or issued; or
{2) Rescind the contract with respect to which--
(i) The Contractor or someone acting for the Contractor has been convicted for an offense
where the conduct constitutes a violation of subsection 27{a) or {b) of the Act for the purpose of gither--
(A) Exchanging the information covered by subsections for anything of value; or
(B) Obtaining or giving anycne a competitive advantage in the award of a Federal
agency procurement contract; or
(i} The head of the contracting activity has determined, based upon a preponderance of the
evidence, that the Contractor or someone acting for the contractor has engaged in conduct constituting
an offense punishable under subsections 27(e)(1) of the Act,

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is
entitled to recover, in addition to any penalty prescribed by law, the amount expended under this contract.

(¢} The rights and remedias of the Government specified herain are not exclusive, and are in addition
to any other rights and remedies provided by law, regulation, or under this contract.

23. FAR 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN
1997)
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{a) The Government, at its election, may reduce the price of a fixed-price type contract and the total
cost and fee under a cost-type contract by the amount of profit or fee determined as set forth in paragraph
(b) of this clause if the head of the contracting activity or designee determines that there was a violation of
subsection 27(a), {b), or {c} cf the Office of Federal Procurement Policy Act, as amended (41 U.8.C. 423},
as implemented in section 3.104 of the Federal Acquisition Regulation.

{b) The price or fee reduction referred to in paragraph {a) of this clause shall be—

{1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of
award;

{2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of
award, netwithstanding any minimum fee or "fee floor" specified in the contract,

{3) For cost-plus-award-fee contracts—

(i) The base fee established in the contract at the time of contract award;

(i} If no base fes is specified in the contract, 30 percent of the amount of each award fee
otherwise payable to the Contractor for each award fee evaluation pericd or at each award fee
determination point.

(4) For fixed-price-incentive contracts, the Government may—

{iy Reduce the contract target price and contract target prefit both by an amount equal to the
initial target profit specified in the contract at the time of contract award; or

(i) If an immediate adjustment to the contract target price and contract target profit would
have a significant adverse impact on the incentive price revision relatienship under the contract, or
adversely affect the contract financing provisions, the Contracting Officer may defer such adjustment until
establishment of the total final price of the contract. The total final price established in accordance with
the incentive price revision provisions of the contract shall be reduced by an amount equal to the initial
target profit specified in the contract at the time of contract award and such reduced price shall be the
total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price; 10 percent of the
contract modification price; or a profit amount determined by the Contracting Officer from records or
documents in existence prior to the date of the contract award.

(c}) The Government may, at its election, reduce a prime contractor's price or fee in accordance with
the procedures of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount
not to exceed the amount of profit or fee reflected in the subcontract at the time the subcontract was first
definitively priced.

{d) In addition to the remedies in paragraphs (a) and {c} of this clause, the Government may
terminate this contract for default. The rights and remedies of the Government specified herein are not
exclusive, and are in addition to any other rights and remedies provided by law or under this contract.

24. FAR 52.203-12--LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (SEP 2007)

(a) Definitions. As used in this clause—
“Agency’ means “execulive agency” as defined in Federal Acquisition Regulation (FAR) 2.101.
“Covered Federal action” means any of the following actions:

(1) Awarding any Federal contract.
(2) Making any Federal grant.
{3) Making any Federal loan.
(4) Entering into any cooperative agreement.
{5} Extending, continuing, renewing, amending, or modifying any Federal contract, grant, loan, or
cooperative agreement.
“Indian tribe” and “ribal crganization” have the meaning provided in section 4 of the Indian Self-

Determination and Education Assistance Act (25 U,S5.C. 450b) and include Alaskan Natives.

“Influencing or attempting to influence” means making, with the intent to influence, any communication
to or appearance betfore an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employea of a Member of Congress in connection with any covered Federal
action.

“Local government” means a unit of government in a State and, if chartered, established, or otherwise
recognized by a State for the performance of a governmental duty, including a local public authority, a
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special district, an intrastate district, a council of governments, a sponsor group representative
organization, and any other instrumentality of a local government.
“Officer or employee of an agency” includss the following individuals who are employed by an agency:

(1) An individual who is appointed to a position in the Government under Tille 5, United States
Code, including a position under a temporary appointment.

{(2) A member of the uniformed services, as defined in subsection 101(3), Titte 37, United States
Code.

{3) A special Governmant employee, as defined in section 202, Title 18, United States Code,

{4) An individual who is a member of a Federal advisory committee, as defined by the Federal
Advisory Committee Act, Title 5, United States Code, appendix 2.

“Person” means an individual, corporation, company, assaociation, autherity, firm, partnership, society,

State, and local government, regardless of whether such sntlty is operated for profit, or not for profit. This
term exciudes an Indian tribe, tribal organization, or any other Indian organization eligible to receive
Faderal contracts, grants, cooperative agreements, or loans from an agancy, but only with respect to
expenditures by such tribe or organization that are made for purposes specified in paragraph (b) of this
clause and are permitted by other Federal law.

“Reasonable compensation” means, with respect to a regularly employed officer or employee of any
person, compensation that is consistent with the normal compensation for such officer or employee for
wortk that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.

“Reasonable payment” means, with respect to professional and other technical services, a payment in
an amount that is consistent with the amount normally paid for such services In the privale sector.

“Recipient” includes the Contractor and all subcontractors. This term excludes an Indian tribe, tribal
organization, or any other Indian organization eligible to recsiva Faderal contracts, grants, cooperative
agreements, or loans from an agency, but only with respect to expenditures by such tribe or organization
that are made for purposes specified in paragraph (b) of this clause and are permitted by other Federal
law.

“Regqularly employed” means, with respect to an officer or employee of a person requesting or
receiving a Federal contract, an officer or employee who Is employed by such person for at least 130
working days within 1 year immediately preceding the date of the submission that initiaies agency
consideration of such person for recsipt of such contract. An officer or employee who is employed by
such person for less than 130 working days within 1 year immediately preceding the daie of the
submission that initiates agency consideration of such persen shall be considered to be regularly
employed as soon as he or she is employed by such person for 130 working days.

“State” means a State of the United States, the District of Columbia, or an outlying area of the United
States, an agency or instrumentality of a State, and multi-State, regional, or interstate entity having
governmental duties and powers.

{b) Prohibition. 31_J.S.C. 1352 prohibits a recipient of a Federal contract, grant, loan, or cooperative
agreement from using appropriated funds to pay any person for influencing or attempting to influence an
officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with any covered Federal actions. In accordance with
31 U.S.C. 1352 the Contractor shall not use appropriated funds to pay any person for influencing or
attempting fo influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with the award of this
contractor the extension, continuation, renewal, amendment, or modification of this contract.

(1) The term appropriated funds does not include profit or fee from a covered Federal action.

{2) To the extent the Contractor can demonstrate that the Contractor has sufficient monies, other
than Federal appropriated funds, the Govarnment will assume that these other monies were spent for any
influencing activities that would be unallowable if paid for with Federal appropriated funds.

(c) Exceptions. The prohibition in paragraph (b) of this clause does not apply under the following
conditions:

(1) Agency and legislative liaison by Coniractor employees.
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(i) Payment of reasonable compensation made to an officer or employee of the Contractor if the
payment is for agency and legislative liaison activities not directly related to this contract. For purposes of
this paragraph, providing any information specifically requested by an agency or Congress is permitted at
any time.

(i) Participating with an agency in discussions that are not related to a specific solicitation for any
covered Federal action, but that concern—

(A) The qualities and characteristics (including individual demonstrations) of the person's
products or services, conditions or terms of sale, and service capabilities; or
(B} The application or adaptation of the person’s products or services for an agency's use.

(i} Providing prior to formal solicitation of any covered Federal action any information not
spaecifically requested but necessary for an agency to make an informed decision about initiation of a
coverad Federal action;

(iv) Participating in technical discussions regarding the preparation of an unsolicited proposal
prior 1o its official submission; and

{v) Making capability presentations prior to formal solicitation of any covered Federat action by
persons seeking awards from an agency pursuant to the provisions of the Small Business Act, as
amended by Pub. L. 95-507, and subsequent amendments.

(2) Professional and technical services.

(i) A payment of reasonable compensation made to an officer or employee of a person requesting
or recelving a covered Federal action or an extension, continuation, renewal, amendment, or modification
of a covered Federal action, if payment is for professional or technical services rendered directly in the
preparation, submission, or negotiation of any bid, proposal, or application for that Federal action or for
meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.

(i) Any reasonable payment to a persan, other than an officer or amployee of a person requesting
or receiving a covered Federal action or an extension, continuation, renewal, amendment, or maodification
of a covered Federal action if the payment is for professional or technical setvices rendered directly in the
preparation, submission, or negotiation of any bid, proposal, or application for that Federal action or for
meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.
Persons ciher than officers or employees of a person requesting or receiving a covered Federal action
include consuliants and trade associations.

(iiiy As used in paragraph (c)(2) of this clause, “professional and technical services” are limited to
advice and analysis directly applying any professional or technical discipline (for examples, see FAR
3.803(a)(2)(iii)).

(iv) Requirements imposed by or pursuant to [aw as a condition for receiving a covered Federal
award include those required by law or regulation and any other requirements in the actual award
documents.

(3) Only those communications and services expressly authorized by paragraphs (c}{1) and (2) of
this clause are permitted.

(d) Disclosure.

(1) If the Contractor did not submit OMB Standard Form LLL, Disclosure of Lobbying Activities, with
its offer, but registrants under the Lohbying Disclosure Act of 1895 have subsequently made a lobbying
contact on behalf of the Contractor with respect to this contract, the Contractor shall complete and submit
OMB Standard Form LLL to provide the hame cof the lobbying registrants, including the individuals
performing the services.

(2) If the Contractor did submit OMB Standard Form LLL disclosure pursuant to paragraph (d) of the
provision at FAR 52.203-11, Cettification and Disclosure Regarding Payments to Influence Certain
Federal Transactions, and a change occurs that affects Block 10 of the OMB Standard Form LLL {name
and address of lobbying registrant or individuals petforming services), the Contractor shall, at the end of
the calendar quarter in which the change occurs, submit to the Centracting Officer within 30 days an
updated disclosure using OMB Standard Form LLL.

(e) Penalties.

(1) Any person who makes an expenditure prohibited under paragraph {b) of this clause or who fails
fo file or amend the disclosure to be filed or amended by paragraph (d) of this clause shall be subject to
civil penalties as provided for by 31 U.5.C. 1352. An imposition of a civil penalty does not prevent the
Government from seeking any other remedy that may be applicable.

(2) Contractors may rely without liability on the representation made by their subcontractors in the
cerification and disclosure form.
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(f) Cost affowability. Nothing in this clause makes allowable or reasonable any costs which would
otherwise be unallowable or unreasonable. Conversely, costs made specifically unaflowable by the
requirements in this clause will not be made allowable under any other provisicn.

(g) Subcontracts.

(1) The Contractor shall obtain a declaration, including the certification and disclosure in paragraphs
{c) and (d) of the provision at FAR 52.203-11, Gertification and Disclosure Regarding Payments {0
Influence Certain Federal Transactions, from each person requesting or receiving a subcontract
exceeding $100,000 under this contract. The Contractor or subcontractor that awards the subcontract
shall retain the declaration.

{2) A copy of each subcontractor disclosure form (but not certifications) shall be forwarded from tier
to tier until received by the prime Contractor. The prime Contractor shall, at the end of the calendar
quatrter in which the disclosure form is submitted by the subcontractor, submit to the Contracting Officer
within 30 days a copy of all disclosures. Each subcontractor certification shall be retained in the
subcontract file of the awarding Contractor.

(3) The Coniractor shall include the substance of this clause, including this paragraph (g), in any
subcontract exceeding $100,000.

BONDS AND INSURANCE
25. FAR 52.228-1--BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of
bids, may be cause for rejection of the bid.

{b) The bidder shall furnish a bid guarantee in the form of a firm commitment, &.g., bid bond supported
by good and sufficient surety or sureties acceptable to the Government, postal money order, certified
check, cashier’s check, irrevocable letter of credit, or, under Treasury Department regulation, certain
bonds or notes of the United States. the Contracting Officer will return bid guarantees, other than bid
honds, (1) to unsuccessiul bidders as soon as practicable after the opening of bids, and (2) to the
successful bidder upon execution of contractual documents and bonds (including any necessary
coinsurance or reinsurance agreement), as required by the bid as accepted.

{c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000.000, whichever is
less.

{d) If the successful bidder, upon acceptance of its bid by the Government within the period specified
for acceptance, fails to execuie all confractual documents or furnish executed bond(s) within 10 days after
receipt of the forms by the bidder, the Contracting Officer may terminate the contract for default.

(8) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the
work that exceeds the amount of its bid, and the bid guarantee is available to offset the difference . (End
of Clause)

26. FAR 52.228-2--ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additicnal security required to protect the Government and
persens supplying labor or materials under this contract if—

{a) Any surety upon any bond, or issuing financial institution for other security, furnished with this
contract becomes unacceptable to the Government;

{b) Any surety fails to furnish reports on its financial condition as required by the Government;

{c) The contract price is increased so that the penal sum of any bond becomes inadequate in the
opinion of the Contracting Officer; or

{(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of
required security. If the Contractor does not fuinish an acceptable extension or replacement ILC, or other
accepiable substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has
the right fo immediately draw on the ILC.

27. FAR 52.228-11--PLEDGES OF ASSETS (FEB 1992)
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(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a
perfoarmance bond, or a payment bond—

(1) Pledge of assets; and
(2) Standard Form 28, Affidavit of Individual Surety.
(b) Pledges of assets from sach person acting as an individual surety shall be in the form of—

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or
Government securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with
respect to Government securities held in book entry form) andfor;

(2) A recorded lien on real estate. The offeror will be required fo provide—

{i) Evidence of title in the form of a certificate of title prepared by a title insurance company
approved by the United States Department of Justice. This title evidence must show fee simple title
vested in the surety along with aty concurrent owners; whether any real estate taxes are due and
payable; and any recorded encumbrances against the property, including the lien filed in favor of the

~ Government as required by FAR 28.203-3(d);

(i) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated
no eatlier than 6 months prior to the date of the bond, prepared by a professional appraiser who certifies
that the appraisal has been conducted in accordance with the generally accepted appraisal standards as
reflected in the Uniform Standards of Professional Appraisal Practice, as promulgated by the Appraisal
Foundation.

28. FAR 52.228-12 -- PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS (OCT 1995)

In accordance with Section 806(a)(3) of Pub. L. 102-180, as amended by Sections 2091 and 8105 of
Pub. L. 103-355, upon the request of a prospective subcontractor or supplier offering to furnish labor or
material for the performance of this contract for which a payment bond has been furnished to the
Government pursuant to the Miller Act, the Contractor shall promptly provide a copy of such payment
bond to the requester.

29. FAR 52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1299)

(a) Irrevocable letter of credit (ILC}), as used in this clausse, means a written commitment by a federally
insured financial institution to pay all or part of a stated amount of money, until the expiration date of the
letter, upon presentation by the Government (the beneficiary) of a written demand therefor. Neither the
financial institution nor the offeror/Contractor can revoke or condition the letter of credit.

{b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as
performance and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e)
and (f} of this clause shall be used.

{c) The letter of credit shall be irrevocable, shall require presentation of no document other than a
written demand and the ILC (including confirming letter, if any) shall be issued/confirmed by an
acceptable federally insured financial institution as provided in paragraph (d} of this clause, and--

(1) If used as a bid guaranies, the ILC shall expire no earlier than 60 days after the close of the bid
acceptance period;

{(2) If used as an altermnative to corporate or individual sureties as security for a parformance or
payment bond, the offeror/Coniractor may submit an ILC with an initial expiration date estimated to cover
the entire period for which financial security is required or may submit an ILC with an initial expiration date
that is & minimum perlod of one year from the date of issuance. The ILC shall provide that, unless the
issuer provides the beneficiary written notice of non-renewatl at least 60 days in advance of the current
expiration date, the ILC is automatically extended without amendment for one year from the expiration
date, or any future expiration date, until the period of required coverage is completed and the Contracting
Officer provides the financial institution with a written statement waiving the right to payment. The period
of required coverage shall be:

(iy For contracts subject to the Miller Act, the later of--
{A) One year following the expected date of final payment;
(B} For performance bonds only, until complstion of any warranty pariod; or
{C) For payment bonds only, until resolution of all claims filed against the payment bond during
the one-year period following final payment.
(i) For contracts not subject to the Miller Act, the later of--
{A) 90 days following final payment; or
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(B) For performance bonds only, until completion of any warranty period..

{d) Only tederally insured financial institutions rated investment grade or higher shall issue or confirm
the ILC. The offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the
financlal institution has the required rating(s) as of the date of issuance of the ILC. Unless the
financial institution issuing the ILC had letter of credit business of at least $25 million in the past
year, 1.Cs over $5 million must be confirmed by another acceptable financial institution that had
letter of credit business of at least $25 million in the past year.

{e) The following format shall be used by the issuing financial institution to create an ILC:

fissuing Financial Institution's Letterhead or Name and Address]

Issue Date -

Irrevocable Letter of Credit No.
Account party's name
Account party's address
For Solicitation No. (For reference only)
TO: [U.S. Government agency]
[U.S. Government agency's address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or mare
drawings up to United States $ . This Letter of Credit is payable at [Issuing financial
institution’s and, if any, confirming financial institution's] office at [issuing financial institution's address
and, if any, confirming financial institution’s address] and expires with our close of business on

, Or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s)} drawn on the issuing or, if any,
the confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or bafore the
expiration date or any automatically extended expiration date.

3. [This paragraph is omitied if used as a bid guarantee, and subsequent paragraphs are renumbered.]
It is a condition of this Letter of Credit that it is deemed to be automatically extended without amendment
for one year from the expiration date hereof, or any future expiration date, unless at least 60 days prior to
any expiration date, we notify you or the transferee by registerad mail, or other receipted means of
delivery, that we elect not to consider this Letter of Credit renewed for any such additional pericd. At the
time we notify you, we also agree o notify the account party (and confirming financial institution, if any) by
the same means of delivery.

4, This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected
without charge to either the beneficiary or the transferee/assignee of proceeds. Such transfer or
assignment shall be only at the written direction of the Government (the bensficiary) in a form satisfactory
to the issuing financial institution and the confirming institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP} for Documentary Credits,
1993 Revisicn, International Chamber of Commerce Publication No.500, and o the extent not
inconsistent therewith, to the laws of [state of confirming financial institwion, if any,
otherwise state of issuing financial institution].

6. If this credit expires during an interruption of business of this financial institution as described in
Article 17 of the UCP, the financial institution specifically agrees to effect payment if this credit is drawn
against within 30 days after the resumption of our business.

Sincerely,
[Issuing financial institution]

{f) The following fermat shall be used by the financial institution to canfirm an ILC:;
[Confirming Financial Institution's Letterhead or Name and Address}---

(Date)

Qur Letter of Credit Advice Number:
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Beneficiary:
[U.S. Government agency]

tssuing Financial Institution:
Issuing Financial Institution's LC No.:-----

Gentlemen:
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by
[name of issuing financial institution] for drawings of up to United States dollars
S $ and expiring with our close of business on [the expiration
date], or any automatically extended expiration date.

2. Draft(s) drawn under the Lstter of Credit and this Confirmation are payable at our office located at

. We hereby undertake to honor sight draft(s) drawn under the Letter of Credit and this
Confirmation at our offices as spacified herein.

3. We hereby undertake to honor sight draft(s} drawn under and presented with the Letter of Credit and
this Confirmation at our offices as specified herein.

4, [This paragraph is omiited if used as a bid guaraniee, and subsequent paragraphs are renumbered.]
It is a condition of this confirmation that it be desmed automatically extended without améendment for one
year from the expiration date hereof, or any
automatically exiended expiration date, unless:

() At least 60 days prior to any such expiration date, we shali notify the Contracting Officer, or the
fransferee and the issuing financial institution, by registered mail or other receipted means of delivery,
that we elect not to consider this confirmation extended
for any such additional period; or

(b) The issuing financial institution shall have exercised its right fo notify you or the transferee, the
account party, and curselves, of its election not to exiend the expiration date of the Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits,
1983 Revision, International Chamber of Commerce Publication No. 400, and to the extent not
inconsistent therewith, to the laws of [state of
confirming. financial institution].

6. If this confirmation expires during an interruption of business of this financial institution as described
in Article 17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30
calendar days after the resumption of our
business.

Sincerely,

{Confirming financial institution]

{(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter
of Credit:

SIGHT DRAFT

[City, State]
(Date)

[Name and address of financial institution]

Pay to the order of [Beneficiary Agency]the sum of United States $
This draft is drawn under irrevocable Letter of Cradit

Na.

[Beneficiary Agency]

By:

30. FAR 52.228-15 - PERFORMANCE AND PAYMENT BONDS-CONSTRUCTIGN {NOV 2006)
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(a) Definitions. As used in this clause—

“Original contract price” means the award price of the contract; or, for requirements contracts, the price
payable for the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the
specified minimum quantity. Original contract price does not include the price of any options, except those
options exercised at the fime of contract award.

{b) Amount of required bonds. Unless the resulting contract price is $100,000 or [ess, the successful
offeror shall furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of
coniract award shall be 100 percent of the original contract price.

(2} Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of
contract award shall be 100 percent of the original contract price.

(3} Additional bond protection.

(i} The Government may require additional performance and payment bond protection if the
contract price is increased. The increase in protection generally will equal 100 percent of the increase in
contract price.

(i) The Government may secure the additional protection by directing the Contractor to increase
the penal amount of the existing bond or to obtain an additional bond.

(¢} Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any

necessary reinsurance agreements, to the Contracting Officer, within the time pericd specified in the Bid
Guarantee provision of the salicitation, or otherwise specified by the Contracting Officer, but in any event,
before starting work.

(d} Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by
corporate sureties whose names appear on the list contained in Treasury Department Circular 570,
individual sureties, or by other acceptable security such as postal money ordet, ceitified check, cashier's
check, irrevocable letter of credit, or, in accordance with Treasury Department regulations, certain bonds
or notes of the United States. Treasury Circular 570 is published in the Federal Register or may be
obtained from the:

U.S. Department of the Treasury

Financial Management Service

Surety Bond Branch

3700 East West Highway, Room 6F01

Hyattsville, MD 20782.

Or via the internet at hitp://www.fms.treas.gov/c570/.

(&) Notice of subcontractor waiver of protection (40 U.8.C. 3133(c}). Any waiver of the right fo sue on
the payment bond is void unless it is in writing, signed by the person whose right is waived, and executed
after such person has first furnished labor or material for use in the performance of the contract.

31. FAR 52.228-5--INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1987)

{a} The Coniractor shall, at its own expense, provide and maintain during the entire performance
period of this contract at least the kinds and minimum amounts of insurance required in the Schedule or
elsewhere in the coniract.

(b} Before commencing work under this contract, the Contracior shall noiify to the Contracting Officer
in writing that the required insurance has been obtained. The policies evidencing required insurancs shall
contain an endorsement fo the effect that any cancellation or any material change adversely affecting the
Government's interest shall not be effective (1) for such period as the laws of the State in which this
contract is to be performed prescribe, or {2) until 30 days after the ihsurer or the Contractor gives written
notice to the Contracting Officer, whichever pericd is longer.

(c) The Confractor shall insert the substance of this clause, including this paragraph (c), in
subcontracts under this contract that require work on a Government installation and shall reguire
subcontractors to provide and maintain the insurance required in the Schedule or elsewhere in the
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coniract. The Contractor shall maintain a copy of all subcontractors' proofs of required insurance, and
shall make copies available to the Contracting Officer upon request. {End of Clause)

32. GSAR 552.228-70--WORKERS' COMPENSATION LAWS (SEP 1999)

The Act of June 25, 1936, 49 Stat. 1938 (40 U.S.C. 290) authotizes the constituted authority of the
several States to apply their workers' compensation laws to ali lands and premises owned or held by the
United States.

SITE CONDITICNS

33. FAR 52.236-2--DIFFERING SITE CONDITIONS (APR 1984)

{a) The Contractor shall promptly, and before the conditions are disturbed, give a written notics to the
Contracting Officer of (1) subsurface or latent physical conditions at the site which differ materially from
those indicated in this contract, or (2) unknown physical conditions at the site, of an unusual nature, which
differ materially from those ordinarily encountered and generally recognized as inhering in work of the
character provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If
the conditions do materially so differ and cause an increase or decrease in the Coniractor's cost of, or the
time required for, perfarming any part of the work under this contract, whether or not changad as a result
of the conditions, an equitable adjustment shall be made under this clause and the contract modified in
writing accordingly.

{c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be
allowed, unless the Contractor has given the written nofics required; provided, that the time prescribed in
(a) above for giving written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions
shall be allowed if made after final payment under this contract.

34. FAR 52.236-3-—-SITE INVESTIGATIONS AND CONDITIONS AFFECTING THE WORK (APR 1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature
and location of the work, and that it has investigated and satisfied itself as to the general and local
conditions which can affect the work or its cost, including but not limited to (1) conditions bearing upon
transportation, disposal, handling, and siorage of materials; (2) the availability of labor, water, electric
power, and roads; (3} uncettainties of weather, river stages, tides, or similar physical conditions at the
site; (4) the conformation and conditions of the ground; and (5) the character of equipment and facilities
needed preliminary to and during work performance. The Contractor also acknowledges that it has
satisfied itself as to the character, quality, and quantity of surface and subsurface materials or ohstacles
to be encountered insofar as this information is reasonably ascertainable from an inspection of the site,
including all exploratory work done by the Government, as well as from the drawings and specifications
made a part of this contract. Any failure of the Contractor to take the actions described and acknowledged
in this paragraph will not relieve the Contractor from respensibility for estimating properly the difficulty and
cost of successiully performing the work, or for proceeding to successfully perform the work without
additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the
Confractor based on the information made available by the Government. Nor doas the Government
assume responsibility for any understanding reached or representation made concerning conditions
which can affect the work by any of its officers or agents before the execution of this contract, unless that
understanding or representation is expressly stated in this contract. {End of Clause)

35. GSAR 552.236-76--MEASUREMENTS (APR 1984)

All dimensions shown of existing work and all dimensions required for work that is fo connect with
work now in place, shall be verified by the Contractor by actual measurement of the existing work. Any
discrepancies between the contract requirements and the existing conditions shall be referred to the
Contracting Officer before any work affected thereby has been performed.

SPECIFICATIONS AND DRAWINGS

100



Modernization of the Dr. A.H. McCoy Federal Building
Solicitation Number GS-04P-09-EX-C-0076

36. FAR 52.236-21--SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)
Alternate | (APR 1984)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at
all times give the Contracting Officer access thereto. Anything mentioned in the spacifications and not
shown on the drawings, or shown on the drawings and not mentiened in the specifications, shall be of like
effect as if shown or mentioned in both. In case of difference between drawings and specifications, the
specifications shall govern. In case of discrepancy in the figures, in the drawings, or in the specifications,
the matter shall be promptly submitied to the Contracting Officer, who shall promptly make a
determination in writing. Any adjustment by the Contractor without such a determination shall be at its
own risk and expense. The Contracting Officer shall furnish from time to time such detailed drawings and
other information as considered necessary, unless otherwise provided.

{b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered®,
"designated”, *prescribed”, or words of like import are used, it shall be understood that the "direction",
"requirement’, "order", "designation”, or "prescription”, of the Contracting Officer is intended and similarly
the words "approved", "acceptable”, "satisfaciory”, or words of like import shall mean "approved by", or
"acceptable to", or "satisfactory to" the Contracting Officer, unlass otherwise expressly stated.

(c) Where "as shown", "as indicated", "as detailed"’, or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated
otherwise. The word "provided" as used herein shall be understood to mean "provide complete in place”,
that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor,
any lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed
fabrication and assembly of structural elements and (2) the installation {i.e., form, fit, and attachment
details) of materials or equipment. It includes drawings, diagrams, layouts, schematics, descriptive
literature, illustrations, schedules, performance and test data, and similar materials furnished by the
contractor to explain in detall specific portions of the work required by the contract. The Government may
duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under this
contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and
review them for accuracy, completeness, and compliance with contract requirements and shall indicate its
approval thereon as evidence of such coordination and review. Shop drawings submitted to the
Contracting Officer without evidence of the Contractor's approval may be returned for resubmission. The
Contracting Officer will indicate an approval or disapproval of the shop drawings and if not approved as
submitted shall indicate the Government's reasons therefor. Any work done before such approval shall be
at the Contractor's risk. Approval by the Contracting Officer shall not relieve the Contractor from
responsibility for any errors or omissions in such drawings, nor from responsibility for complying with the
requirements of this contract, except with respect to variations described and approved in accordance
with (f) below.

{f} If shop drawings show variations from the contract requirements, the Contractor shall describe such
variations in writing, separate from the drawings, at tha time of submission. If the Contracting Officer
approves any such variation, the Contracting Officer shall issue an appropriate contract modification,
except that, if the variation is minor or does not involve a changesin price or in time of performance, a
modification need not be issued.

(g} The Contractor shall submit to the Contracting Officer for appraval four copies (unless otherwise
indicated) of all shop drawings as called for under the various headings of these specifications. Three
sets (unless otherwise indicated) of all shop drawings, will be retained by the Contracting Officer and one
set will be returned to the Contractor. Upon completing the work under this contract, the Contractor shall
fumish a complete set of all shop drawings as finally approved. These drawings shall show all changes
and revisions made up to the time the equipment is completed and accepted.

37. GSAR 552,236-77--SPECIFICATIONS AND DRAWINGS (SEP 1999)

The requirements of the clause entitled "Specifications and Drawings for Construction" at FAR 52.236-21,
are supplemented as follows:

{a) In case of ditierence between small and large-scale drawings, the large-scale drawings shall
govern. Schedules on any contract drawing shall take precedence over conflicting information on that or
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any other contract drawing. On any of the drawings where a portion of the work is detailed or drawn out
and the remainder is shown in outling, the parts detailed or drawn out shall apply also to all other like
portions of the work.

{b) Where the word "similar" occurs on the drawings, it shall have a general meaning and not be
interpreted as being identical, and all details shall be worked out in relation to their location and their
connection with other parts of the work.

(c) Standard Details or Specification Drawings are applicable when listed, bound with the
specifications, noted on the drawings or referenced slsewhers in the specifications. Where the notes on
the drawings indicate meodifications, such modifications shall govern.

(d) In case of difference between Standard Details or Specification Drawings and the specifications,
the specifications will govern. In case of difference between the Standard Details or Specification
Drawings and the drawings prepared specifically for this contract, the later shall govern.

38. GSAR 552.236-78--SHOP DRAWINGS, COORDINATION DRAWINGS, AND SCHEDULES (SEP
1999)

The requirements, of the clause entitled "Specifications and Drawings for Construction" at FAR 52.236-
21, are supplementad as follows:

{a) The Contractor shall submit shop drawings, coordination drawings, and schedules for approval as
required by the specifications or requested by the Contracting Officer as follows:

(b) Shop drawings shall include fabrication, erection and setting drawings, schedule drawings,
manufacturers' scale drawings, wiring and contrel diagrams, cuts or entire catalogs, pamphlets,
descriptive liierature, and performance and test data.

(c} Drawings and schedules, other than catalogs, pamphlets and similar printed material, shall be
submitted in reproducible form with two prints made by a process approved by the Contracting Officer.
Upon approval, the reproducible form will be returned to the Contractor who shall then furnish the number
of additional prints, not to exceed 10, required by the specifications. The Contractor shall submit shop
drawings in catalog, pamphlet and similar printed form in a minimum of four copies plus as many
additional copies as the Contracter may desire or need for his use or use by subcontractors.

(d) Before submitting shop drawings on the mechanical and electrical work, the Contracior shall submit
and obiain the Contracting Officer's approval of such lists of mechanical and electrical equipment and
materials as may be required by the specifications.

{e) Each shop drawing or coordination drawing shall have a blank area 5 by 5 inches, located adjacent
to the title block. The title block shall display the following:

Number and title of drawing

Date of drawing or revision

Name of project building or facility

Name of contractor and (if appropriate) name of
subcontractor submitting drawing

Clear identity of contents and locaticn on the work

Project title and contract number

{f) Unless otherwise provided in this contract, or otherwise directed by the Contracting Officer, shop
drawings, coordination drawings and schedules shall be submitted to the Contracting Officer, with a letter
in triplicate, sufficiently in advance of construction requirements to permit ne less than 10 working days
for checking and appropriate action.

(9) Approval of drawings and schedules will be general and shall not be construed as permitting any
departure from the contract requirements, or as approving departures from full-size details furnished by
the Contracting Officer. (End of Clause}

SCHEDULES
39. FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

{a) The Contractor shall, within five days after the work commences on the contract or another period
of time determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval
three copies of a practicable schedule showing the order in which the Contractor proposes to perform the
work, and ihe dates on which the Contractor contemplates starting and completing the several salient
features of the work {including acquiring materials, plant, and equipment). The schedule shall be in the
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form of a progress chart of suitable scale to indicate appropriately the percentage of work scheduled for
completion by any given date during the period. If the Contractor fails to submit a schedule within the time
preseribed, the Contracting Officer may withhold approval of progress payments until the Contractor
submits the required schedule.

{b) The Contractor shail enter the actual progress on the chart as directed by the Contracting Officer,
and upon doing so shall immediately deliver three coples of the annotated schedule 1o the Contracting
Ofticer. i, in the opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the
Contractor shall take steps necessary to improve its progress, including those that may be required by the
Contracting Officer, without additional cost to the Government. In this circumstance, the Contracting
Officer may require the Coniractor to increase the number of shifts, overtime operations, days of work,
and/or the amount of construction plant, and to submit for approval any supplementary schedule or
schedules in chart form as the Contracting Officer deems necessary to demonstrate how the approved
rate of progress will be regained,

{c) Failure of the Contractor to comply with the requirements of the Gontracting Qfficer under this
clause shall be grounds for a determination by the Contracting Officer that the Contractor is not
prosecuting the work with sufficient diligence to ensure completion within the time specified in the
contract. Upon making this determination, the Contracting Officer may terminate the Contractor's right ta
proceed with the work, or any separable part of it, in accordance with the default terms of this contract.
(End of Clause}

PERFORMANCE

40. FAR 52.236-26--PRECONSTRUCTION CONFERENCE (FEB 1995)

lf the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will
be notified and will be required to attend. The Contracting Officer's notification will include specific details
regarding the date, time, and location of the conference, any need for attendance by subcontractors, and
information regarding the items to be discussed.

41. FAR 52.236-6--SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted, the
Contractor shall directly superintend the work or assign and have on the work a competent
superintendent who is satisfactory to the Contracting Officer and has authority to act for the Contractor.

42. FAR 52.236-5~-MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be
new and of the most suitable grade for the purpose intended, unless otherwise specifically provided in
this contract. References in the specifications to equipment, material, articles, or patented processes by
trade name, make, or catalog numbet, shall be regarded as establishing a standard of quality and shall
not be construed as limiting competition. The Contractor may, at its option, use any equipment, material,
article, or process that, in the judgment of the Coniracting Officer, is equal o that named in the
specifications, unless otherwise specifically provided in this contract.

{b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical
and other equipment to be incorporated into the work. When requesting approval, the Contractor shalf
furnish to the Contracting Officer the name of the manufacturer, the model number, and other information
concerning the performance, capacity, nature, and rating of the machinery and mechanical and other
equipment. When required by this contract or by the Contracting Officer, the Contractor shall also obtain
the Contracting Officer's approval of the matetial or articles which the Contractor contemplates
incorporating into the work. When requesting approval, the Contractor shall provide full information
conceming the material or articles. When directed to do so, the Contractor shall submit samples for
approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment, material,
and articles that do not have the required approval shall be installed or used at the risk of subsequent
rejection.

{c) All work under this contract shall be performed in a skillful and workmanlike manner. The
Contracting Qfficer may require, in writing, that the Contracior remaove from the work any employee the
Contracting Officer deems incompetent, carsless, or otherwise cbjectionable.
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43. GSAR 552.236-79--SAMPLES (APR 1884)

{a} After the award of the contract, the Contractor shall furnish for the approval of the Contracting
Officer samples required by the specifications or by the Contracting Officer. Samples shall be delivered to
the Contracting Officer or to the Architect as specified or as directed. The Contracter shall prepay all
shipping charges on samples. Materials or equipment for which samples are required shall not be used in
the work until approved in writing by the Contracting Officer.

{(b) Each sample shall have a label indicafing:

(i) Name of project building or fagility, project title and coniract number

(i) Name of Coniractor and, if appropriate, name of subconiractor

(i} Identification of material or equipment with specification requirement

(iv) Place of origin

(v) Name of producer and brand {if any)
Samples of finished materials shall have additional markings that will identify them under the finish
schedules.

{c) The Contractor shall mail under separate cover a letter in triplicate submitting each shipment of
samples and containing the information required in paragraph (b} above, He shall enclose a copy of this
letter with the shiptment and send a copy to the Government representative on the project. Approval of a
sample shall be only for the characteristics or use named in such approval and shall not be construed to
change or modify any coniract requirement. Substitutions will not be permitted unless they are approved
in writing by the Contracting Officer.

{d} Approved samples not destroyed in testing will be sent to the Government representative at the
project. Approved samples of hardware in good condition will be marked for identification and may be
used in the work. Materials and equipment, incorporated in the work shall match the approved samples.
Other samples not destroyed in testing or not approved will be returned to the Contractor at his expense if
so requested at time of submission.

(e) Failure of any maiterial to pass the specified tests will be sufficient cause for refusal to consider,
under this contract, any further samples of the same brand or make of that material or equipment which
previously has proved unsatisfactory in service.

{f) Samples of various materials or equipment delivered on the site or in place may be taken by the
Government representative for testing. Samples failing to meet contract requirements will automatically
void previous approvals of the items tested. The Contractor shall replace such materials or equipment
found not to have met contract requirements, or there shall be a proper adjustment of the contract price
as determined by the Contracting Officer.

{g} Unless otherwise specified, when tests are required only one test of each sample proposed for use
will be made at the expense of the Government. Samples which do not meet specification requirements
will be rejected. Testing of additional samples will be made by the Government at the expense of the
Contractor

44. FAR 52.236-17-LAYOUT OF WORK {APR 1984)

The Contractor shall lay out its work from Government-established base lines and bench marks
indicated on the drawings, and shall be responsible for all measurements in connection with the layout.
The Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools,
materials, and labor required to lay out any part of the work. The Contractor shall be responsible for
executing the work to the lines and grades that may be established or indicated by the Contracting
Officer. The Contractor shall also be responsible for maintaining and preserving all stakes and other
rmarks established by the Contracting Officer until authorized to remove them. If such marks are
destroyed by the Contractor or through its negligence before their removal is authorized, the Contracting
Oificer may replace them and deduct the expense of the replacement from any amounts due or to
become due to the Contractor.

45. FAR 52.236-14--AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)
(a) The Government shall make all reasonably required amounts of utilities available to the Contractor
from existing outlets and supplies, as specified in the contract. Unless otherwise provided in the contract,

the amount of each utility service consumed shall be charged to or paid for by the Contractor at prevailing
rates charged to the Government or, where the utility is produced by the Government, at reasonable rates
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determined by the Contracting Officer. The Contractor shall carefully conserve any utilities furnished
without charge.

(b} The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer,
shall install and maintain all necessary temporary connections and distribution lines, and all meters
required to measure the amount of each utility used for the purpose of determining charges. Before final
accepfance of the work by the Government, the Contractor shali remove all the temporary connections,
distribution lines, meters, and associated paraphernalia. (End of Clause)

46. GSAR 552.236-75--USE OF PREMISES (APR 1984)

{a) If the premises are occupied, the Contractor, his subcontractors, and their employees shall comply
with the regulations governing access to, operation of, and conduct while in or on the premises and shall
perform the work required under this contract in such a manner as not to unreasonably interrupt or
interfere with the conduct of Government business.

{b) Any request received by the Contractor from occupants of existing buildings to change the
sequence of work shall be referred fo the Contracting Officer for determination.

(c) If the premises are occupied, the Contractor, his subcontractors and their employees shall not have
access to or be admitted into any building outside the scope of this contract except with official
permission.

47. FAR 52.236-10--OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government
premises to areas authorized or approved by the Contracting Officer. The Contractor shall hold and save
the Government, its officers and agents, free and harmless from liability of any nature occasioned by the
Contractor's performance.

{b) Temporary buildings {e.g., storage sheds, shops, offices) and utilities may be erected by the
Coniractor only with the approval of the Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The temperary buildings and utilities
shall remain the propenty of the Cantractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting Officer, the buildings and utilities may
be abandoned and need not be removed.

(c} The Contractor shall, under regulations prescribed by the Contracting Officer, use only established
roadways, or use temporary roadways constructed by the Contractor when and as authorized by the
Contracting Officer. When materials are transported in prosscuting the work, vehicles shall not be loaded
beyond the loading capacity recommended by the manufacturer of the vehicle or prescribed by any
Federal, State, or local law or regulation. When it is necessary to cross curbs or sidewalks, the Contractor
shall profect them from damage. The Contractor shall repair or pay for the repair of any damaged curbs,
sldewalks, or roads. (End of Clause)

48. GSAR 552.236-80-HEAT (APR 1984)

Unless otherwise specified or unless already provided by the Government the Contractor shall;

{a) Provide heat, as necessary to protect all work, materials, and equipment against injury from
dampness and cold;

{b) Protect, cover andfor heat as may be necessary, to produce and maintain a temperaiure of not less
than 50 degrees Fahrenheit (1} in the concrete during the placing, setting and curing of concrete, and (2)
in the plaster during the application, setting and curing of plaster; and

(c) Provide heat as necessary in the area where work is to be done to provide the minimum
temperature recommended by the supplier or manufacturer of the material, but in no case less than 50
degrees Fahrenheit, for a period beginning 10 days before placing of interior finishes and finish materials
and continuing until completion or beneficial occupancy of the area, whichever is earlier.

49. GSAR 552.236-74--WORKING HOURS (AFR 1984)
(a) It is contemplated that all work will be parformed during the customary working hours of the trades

involved unless otherwise specified in this contract. Work performed by the Contractor at his own volition
outside such customary working hours shall be at no additional expense to the Government.
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{b) Any requests raceived by the Contractor from occupants of existing buildings to change the hours
of work shall be referred to the Contracting Officer for determination.

50. FAR 52.236-9--PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

{a} The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees,
shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not
unreasonably interfera with the work required under this contract. The Contractor shall only remove trees
when specifically authorized to do so, and shall avoid damaging vegetation that will remain in place. If any
limbs or branches of trees are broken during contract performance, or by the careless operation of
equipment, or by workmen, the Contractor shall irim those limbs or branches with a clean cut and paint
the cut with a tree-pruning compound as direciad by tha Contracting Officer.

(b) The Coniractor shall protect from damage all existing improvements and utilities (1) at or near the
work site and (2) on adjacent property of a third party, the locations of which are made known to or should
be known by the Coniractor. The Contractor shall repair any damage 1o those facilities, including those
that are the property of a third party, resulting from failure to comply with the requirements of this contract
or failure o exercise reasonable care in performing the work. If the Coniractor fails or refuses io repair the
damage promptly, the Contracting Officer may have the necessary work performed and charge the cost
to the Contractor.

51. FAR 52.236-13--ACCIDENT PREVENTION (NOV 1991)

(a) The Contracior shall provide, and maintain work environments and procedures which will (1)
safeguard the public and Government personnel, property, maierials, supplies, and equipment exposed
to Contractor operations and activities; (2) avoid interruptions of Government operations and delays in
project completion dates; and (3) confrol costs in the performance of this contract.

{b) For these purposes on coniracts for construction or dismantling, demalition, or removal of
improvements, the Contractor
shall--

(1) Provide appropriate safety barricades, signs, and signal lights;

{2) Comptly with the standards issued by the Secretary of Labor at 29 CFR Part 1826 and 29 CFR
Part 1910; and

(3) Ensure that any additional measures the Contracting Officer determines 1o be reasonably
necessary for the purposes are taken.

(c) If this contract is for construction or dismantling, demolition or removal of improvements with any
Department of Defense agency or component, the Contractor shall comply with all partinent provisions of
the latest version of U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1,
in effect on the date of the solicitation.

(d) Whenever the Contracting Officer becomes aware of any honcompliance with these requirements
or any condition which poses a serious or imminent danger to the health or safety of the public or
Govermnment personnel, the Contracting Officer shall notify the Contracior orally, with written confirmation,
and request immediate initiation of corractive action. This notice, when delivered to the Contractor or the
Contractor's representative at the work site, shall be deemed sufficient nolice of the noncompliance and
that corrective action is required. After receiving the notice, the
Contractor shall immediately take corrective action. [f the Contractor fails or refuses to promptly take
coitective action, the Contracting Officer may issue an order stopping ali or part of the work uniil
satisfactory corrective action has been taken. The Contractor shall not be entitled to any equitable
adjustment of the contract price or extension of the performance schedule on any siop work order issued
under this clause.

(&) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the
designation of the parties, in subcontracts.

Alternate | {NOV 1991)

If the contract will involve (a) work of a long duration or hazardous nature, or (b) performance on a
Government facility that on the advice of technical representatives involves hazardous materials or
operations that might endanger the safety of the public and/or Government personnel or property, add the
following paragraph (f) to the basic clause:
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{f) Before commencing work, the Contractor shall --

(1) Submit a written proposed plan for implementing this clause. The plan shall include an analysis
of the significant hazards to life, limb, and property inherent in contract work performance and a plan for
controlling these hazards; and

{2) Meet with representatives of the Contracting Officer to discuss and develop a mutual

understanding relative to administration of the overall safety program.

52. FAR 52.236-12--CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations
of waste materials. Before completing the work, the Contractor shall remove from the work and premises
any rubbish, tools, scaffclding, equipment, and matetials that are not the property of the Government.
Upon completing the work, the Contractar shall [eave the work area in a clean, neat, and orderly condition
salisfactory to the Contracting Officer.

USE AND POSSESSION
53. FAR 52.236-11--USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a} The Government shall have the right to take possession of or use any completed or partially
completed part of the work. Before taking possession of or using any work, the Contracting Oificer shall
furnish the Contractor a list of items of work remaining to be performed or cotrected on those portions of
the work that the Government intends to take possession of or use. However, failure of the Contracting
Officer to list any item of work shall not relieve the Cantractor of responsibility for complying with the
terms of the contract. The Government's possession ot use shalf not be deemed an acceptance of any
work under the contract.

{b) While the Government has such possession or use, the Contractor shall be relieved of the
responsibility for the loss of or damage to the work resulting from the Government's possession or use,
notwithstanding the terms of the clause in this contract entitled "Permits and Responsibifities.” If prior
possession or use by the Government delays the progress of the work or causes additional expense to
the Contractor, an equitable adjustment shall be made in the contract price or the time of complation, and
the contract shall be modified in writing accordingly.

54. GSAR 552.236-81--USE OF EQUIPMENT BY THE GOVERNMENT (APR 19284)

(a) The Government may take over and operats, with Government employees, such equipment as is
necessary for heating or cooling such areas of the building as require the service, as scon as the
installation is sufficiently complete.

(b} The Contracting Officer will advise the Contractor by letier, prior to the use of equipment, which
items of equipment will be operated, and the date and time such operation will begin.

{c} Government operation of equipment will not relieve the Contractor of the one-year guarantee on
materials and werkmanship slsewhere provided for in this contract.

{d) The guarantee pericd, elsewhere provided for in this cantract, for each piece of equipment shall be
in accordance with the "Guarantees” clause of this contract.

INSPECTION
55, FAR 52.246-12--INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work™ in¢ludes, but is not limited to, materials, workmanship, and manufacture and
fabrication of components.

{b) The Contractor shall maintain an adequate inspection systermn and perform such inspections as will
ensure that the work performed under the contract conforms to contract requirements. The Contractor
shall maintain complete inspection records and make them available to the Government. All work shall be
conducted under the general direction of the Contracting Officer and is subject to Government inspection
and test at all places and at all reasonable times before acceptance te ensure strict compliance with the
terms of the contract.

(¢} Government inspections and tests are for the sole benefit of the Government and do not--
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(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

{(2) Relleve the Contractor of responsibility for damage to or loss of the material before acceptance;

{3) Constitute or imply acceptance; or

{4) Affect the continuing rights of the Government after acceptance of the completed work under
paragraph (i} below.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any
contract requirement, nor is the inspector authorized to change any term or condition of the specification
without the Confracting Officer's wrilten authorization.

{e} The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and
material reasonably needed for performing such safe and convenient inspections and tests as may be
required by the Contracting Officer. The Government may charge to the Contractor any additional cost of
inspection or test when work is not ready at the time specified by the Contractor for inspection or test, or
when ptior rejection makes reinspection or retest necassary. The Government shall perform all
inspactions and tests in a manner that will not unnecessarily delay the work. Special, full size, and
performance tests shall be performed as described in the coniract,

(f) The Contractor shall, without charge, replace or correct work found by the Government not to
conform to contract requirements, unless in the public interest the Government consents to accept the
work with an appropriate adjustment in contract price. The Contractor shall promptly segregate and
remove rejected material from the premises.

{g) if the Contractor does not promptly replace or correct rejected work, the Government may (1) by
contract or otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate
for default the Contractor's right to proceed.

(h) If, before acceptance of the entire wark, the Government decidas to examine already completed
work by removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary
facilities, labor, and material. If the work is found to be defective or noncenforming in any material respect
due to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the
examination and of satisfactory reconstruction. However, if the work is found to meet contraci
requirements, the Contracting Officer shall make an equitable adjustment for the additional services
involved in the examination and reconstruction, including, if completion of the work was thereby delayed,
an extension of time.

{i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable
after completion and inspection, all work required by the contract or that portion of the work the
Contracting Cfficer defermines can be accepted separately. Acceptance shall be final and conclusive
except for latent defects, fraud, gross mistakes amounting to fraud, or the Government's rights under any
warranty or guarantee.

56. GSAR 552.246-72--FINAL INSPECTION AND TESTS (SEP 1999)

The Contractor shall give written notice to the Contracting Officer at lsast 10 calendar days before the
date the work will be completed and ready for final inspection and tests. Final inspection and tests wilt
begin within 10 calendar days aiter the date specified in the Contractor's notice unless the Contracting
Officer determines that the work is not ready for final inspection and so informs the Contractor.

WARRANTY AND GUARANTEES

57. FAR 52.246-21--WARRANTY OF CONSTRUCTION (March 1994) (Alternate I) (APR 1984)

(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in
paragraph {j) of this clause, that work performed under this contract conforms to the coniract
requirements and is free of any defect in equipment, material, or design furnished, or warkmanship
performed by the Contractor or any subcontractor or supplier at any tier.

{b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. I
the Government takes possession of any part of the wotk before final acceptance, this warranty shall
continue for a period of 1 year from the date the Government takes possession.

{c) The Contractor shall remedy at the Contractor's expense any failure to conform, ar any defect. In
additicn, the Contractor shall remedy at the Contractor's expense any damage to Government-owned or
controlled real or personal property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; ar
(2) Any defect of equipment, material, workmanship, or design fumished.
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{d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause.
The Contracior's warranty with respect to work repaired or replaced will run for 1 year from the date of
repair or replacement.

(e} The Coniracting Officer shall netify the Contractor, in writing, within a reasonable time after the
discovery of any failure, defect, or damage.

{f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after
receipt of notice, the Government shall have the right to replace, repair, or otherwise remedy the failure,
defect, or damage at the Contractor's expense.

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers
for work performed and materials furnished under this contract, the Contractor shall--

(1} Obtain all warranties that would be given in normal commercial practice;

(2} Require alt warranties to be executed, in writing, for the benefit of the Government, if directed by
the Contracting Officer; and

(3) Enfarce all warranties for the benefit of the Government, if directed by the Contracting Officer.

{h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the
Government may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's
warranty.

(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any
tier, the Contractor shall not be liable for the repair of any defects of material or design furnished by the
Government nor for the repair of any damage that results from any defect in Government-furnished
material or design.

() This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of
this contract with respect to latent defects, gross mistakes, or fraud.

(k) Defects in design or manufacture of equipment specified by the Government on a "brand name and
model" basis, shall not be included In this warranty. In this event, the Contractor shall require any
subcontractors, manufacturers, or suppliers thereof to execute their warranties, in writing, directly to the
Government.

58. GSAR 552.246-75--GUARANTEES (MAY 1989)

{(a) Unless otherwise provided in the specifications, the Contractor guarantees all work to be in
accordance with contract requirements and free from defective or inferior materials, equipment, and
workmanship for 1 year after the date of final acceptance or the date the equipment or work was placed in
use by the Government, whichaver cccurs first.

(b}{1) W, within any guarantee period, the Contracting Officer finds that guaranteed work requires
repairs or change because of defective or inferior materials, equipment, or workmanship or is not in
accordance with contract requirements, the Centracting Officer shall netify the Contractor in writing. The
Contractor shall promptly, and without additional expense to the Government, correct:

(i) All guaranteed work;
(i) All damage to equipment, the site, the building or its contents resulting from the unsatisfaciory
guaranteed work; and
(i) Any work, materials, and equipment that are disturbed in fulfilling the guarantee, including any
disturbed work, materials, and equipment that may have been guaranteed under anothar contract.
{2) If the Contractor fails to proceed promptly in accordance with the guarantee, the Government
may have such work performed at the expense of the Coniractor.

{c) Any special guarantees that may be required under the contract will be subject to paragraphs {a)
and (b}, insofar as they do not conflict with special guaraniees.

{d) The Contractor shall furnish to the Government: (1) Each transferable guarantee or warranty of
equipment, materials, or installation furnished by any manufacturer, supplier, or installer in the ordinary
course of business; (2) All information required to make such guarantee or warranty legally binding and
effective; and (3} The information and the guarantee or warranty in sufficient time to permit the
Government to meet any timea limit specified in the guarantee or warranty or, if no time limit is specified,
prior to completion and acceptance of all work under this contract.

BUY AMERICAN

59. FAR 52,225-13 RESTRICTION ON CERTAIN FOREIGN PURCHASES (FEB 20086)
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{a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Depariment of the
Treasury, the Contractor shall not acquire, for use in the performance of this contract, any supplies or
servicas if any proclamation, Executive order, or statute administered by OFAC, or if OFAC's
implementing regulations at 31 CFR Chapter V, would prohibit such a transaction by a person subject fo
the jurisdiction of the United States.

{b) Except as authorized by OFAC, most transactions involving Cuba, Iran, and Sudan are prohibited,
as are most imports from North Korea, into the United States or its outlying areas. Lists of entities and
individuals subject to economic sanctions are included In OFAC’s List of Speacially Designated Nationals
and Biocked Persons at htip://www.treas .gov/offices/enfercement/ofac/sdn. More information about these
restrictions, as well as updates, is available in the OFAC’s regulations at 31 CFR Chapter V and/or on
OFAC’s website at http://www.treas.gov/offices/enforcement/ofac.

{¢) The Contractor shall insert this clause, including this paragraph (¢}, in all subcontracts.

60. FAR 52.247-63--PREFERENCE FOR U.S.-FLAG AIR CARRIERS (JUNE 2003)

{a) Definitions. As used in this clause—

“International air transportation” means transportation by air between a place in the United States and
a place outside the United States or between two places both of which are outside the United States,

“United States” means the 50 States, the District of Columbia, and outlying areas.

“U.S.-flag air carrier” means an air catrier holding a certificate under 49 U),5.C. Chapter 411,

(b} Section 5 of the International Air Transportation Fair Competitive Practices Act of 1974
{49 U.S.C. 40118} (Fly America Act) requires that all Federal agencies and Government contractors and
subcontractors use U.S.-flag air carriers for U.S. Government-financed international air transportation of
personnel {(and their personal effects) or properiy, to the extent that service by those carriers is available.
It requires the Comptroller General of the United States, in the absence of satisfactory proof of the
necessity for foreign-flag air transportation, to disallow expenditures from funds, appropriated or
otherwise established for the account of the United States, for international air transportation secured
aboard a foreign-flag air carrier if a U.S.-flag air carrier is available to provide such services.

(c) If available, the Contractor, in performing work under this contract, shall use U.S.-flag carriers for
international air transportation of personnel {and their personal effects) or property.

(d) In the event that the Contractor selscts a carrier other than a U.S.-flag air carrier for international air
transportation, the Contractor shall include a statement on vouchers involving such transportation
essentially as follows:

STATEMENT OF UNAVAILABILITY OF U.S.-FLAG AIR CARAIERS

International air transportation of persons (and their personal effects) or property by U.S.-flag air
carrier was not available or it was necessary to use foreign-flag air carrier service for the following
reasons (see section 47.403 of the Federal Acquisition Regulation): [ State reasons];

(End of statement)

{e) The Contractor shall include the substance of this clause, including this paragraph (e), in each
subcontract or purchase under this contract that may invelve international air transportation.

61. FAR 52.247-64--PREFERENCE FOR PRIVATELY OWNED U.S.-FLAG COMMERCIAL VESSELS
(FEB 2006)

(a) Except as provided in paragraph (e) of this clause, the Cargo Preference Act of 1954
(46 U.S.C. App. 1241(b)) requires that Federal departments and agencies shall transport in privately
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owned U.S.-flag commercial vessels at least 50 percent of the gross tonnage of equipment, materials, or
commaodities that may be transporied in ocean vessels (computed separately for dry bulk carriers, dry

cargo liners, and tankers}. Such transportation shall be accomplished when any equipment, materials, or
commodities, located within or outside the United States, that may be transported by ocean vessel are—

{1) Acquired for a U.S. Government agency account;
{2) Furnished to, or for the account of, any foreign nation without provision for reimbursement;
{3) Furnished for the account of a foreign nation in connection with which the United States
advances funds or credits, or guarantees the convertibility of foreign currencies; or
{4) Acquired with advance of funds, loans, or guaranties made by or on behalf of the United States.
{b) The Contractor shall use privately owned U.5.-flag commercial vessels to ship at least 50 percent

of the gross tonnage involved under this contract (computed separately for dry bulk carriers, dry cargo
liners, and tankers) whenever shipping any equipment, materials, or commodities under the conditions
set forth in paragraph (a) of this clause, to the extent that such vessels are available at rates that are fair
and reasonable for privately owned U.S.-flag commercial vessels.
{c}(1) The Coniractor shall submit cne lagible copy of a rated on-board ocean bill of lading for each

shipment to both—

(i) The Contracting Officer, and

(i) The Office of Cargo Preference, Maritime Administration (MAR-520), 400 Seventh Street, SW,

Washington DC 20590.
Subcontractor bills of lading shall be submitted through the Prime Contractor.

{(2) The Contractor shall furnish these bill of lading copies (i} within 20 working days of the date of
loading for shipmenis originating In the United States, or (i) within 30 working days for shipments
originating outside the United States. Each bill of lading copy shall contain the following information:

{A} Sponsoring U.S. Government agency.

(B} Name of vessel.

(C) Vessei flag of registry.

(D) Date of loading.

(E) Port of loading.

(F) Port of final discharge.

{G) Description of commodity.

{H) Gross weight in pounds and cubic feet if available.

(I} Total ocean freight revenue in U.S. dollars.

(d) The Contractor shall insert the substance of this ¢lause, including this paragraph (d), in all
subcontracts or purchase orders under this contract, except those described in paragraph {e}{4).
(e} The requirement in paragraph {a} does not apply to—

{1) Cargoes carried in vessels as required or authorized by law or treaty;

(2} Qcean transportation between foreign countries of supplies purchased with foreign currencies
made available, or derived from funds that are made available, under the Foreign Assistance Act of 1961
(22 U.S.C. 2353);

(3) Shipments of classified supplies when the classification prohibits the use of non-Government
vessels; and

(4} Subconiracts or purchase orders for the acquisition of commercial items unless—

(i) This contract is—
{A) A coniract or agreement for ocean transportation services; or
{B) A construction contract; or

(i} The supplies being transported are—

{A) items the Contractor Is reselling or distributing to the Government without adding value.
(Generally, the Contractor does not add value to the items when it subcontracts items for f.o.b.
destination shipment); or

(B} Shipped in direct support of U.S. military—

{1) Contingency operations;

(2) Exercises; or

(3) Forces deployed in connection with United Nations or North Atlantic Treaty Organization
humanitarian or peacekeeping operations.
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{f) Guidance regarding fair and reasonable rates for privately owned U.S.-flag commercial vessels may
be obtained from the Office of Costs and Rates Maritime Administration, 400 Seventh Sireet, SW,
Washington DC 20590, Phone: (202) 366-4610.

ENVIRONMENTAL PROTECTION

63. FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (AUG 2003}

(a) Definitions. As used in this clause—

“Priority chemical” means a chemical identified by the Interagency Environmental Leadership
Workgroup or, alternatively, by an agency pursuant to Section 503 of Executive Order 13148 of
April 21, 2000, Greening the Government through Leadership in Environmental Management.

"Toxic chemical® means a chemical or chemical category listed in 40 CFR 372.65.

{b) Execuiive Order 13148 requires Federal facilities to comply with the provisions of the Emergency
Planning and Community Right-to-Know Act of 1986 {(EPCRA) (42 U.S.C. 11001-11050) and the Pollution
Prevention Act of 1990 (PPA) {42 U.5.C. 13101-13109).

(c) The Contractor shall pravide all information needed by the Federal facility to comply with the
following:

(1) The emergency planning reporting requirements of Section 302 of EPCRA.

{2) The emergency notice requirements of Section 304 of EPCRA.

(3) The list of Matetial Safety Data Sheets, required by Section 311 of EPCRA.

(4) The emergency and hazardous chemical inventory forms of Section 312 of EPCRA.

(5) The toxic chemical release inventory of Section 313 of EPCRA, which includes the reduction and
recycling information required by Section 6607 of PPA.

{6) The toxic chemical, priority chemical, and hazardous substance release and use reduction goals
of Sections 502 and 503 of Exacutive Order 13148,

64. FAR 52.223-6--DRUG-FREE WORKPLACE (MAY 2001)

{(a) Definitions. As used in this clause—

“Controlied substance” means a confrolled substance in schedules | through V of section 202 of the
Controllad Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 -
1308.15.

“Conviction” means a finding of guilt {including a plea of nolo contendere) or imposition of sentence, or
both, by any judicial body charged with the responsibility to determine violations of the Federal or State
ctiminal drug statutes.

“Criminal drug statute” means a Federal or non-Federal criminal statute involving the manufacture,
distribution, dispensing, possession, or use of any centrolled substance.

“Drug-free workplace” means the site(s) for the performance of work done by the Contractor in
connection with a specific contract where employees of the Contractor are prohibited fram engaging in
the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance.

“Employee” means an employee of a Contractor directly engaged in the performance of work under a
Government contract. “Birectly engaged” is defined to include all direct cost employees and any other
Contractor employee who has other than a minimal impact or involvement in contract parformance.

“Individual” means an offeror/coniractor that has no more than cne employee including the
offeror/contractor.

{b) The Contractor, if other than an individual, shall—within 30 days after award (unless a longer period
is agreed {o in wriling for contracts of 30 days or more performance duration), or as soen as possible for
coniracts of less than 30 days performance duration—

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prehibited in the Contractor's workplace and
specifying the actions that will be taken against employees for violations of such prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about—
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(i} The dangers of drug abuse in the workplace;

(i} The Contractor's policy of maintaining a drug-free workplace;

(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and

{iv} The penalties that may be imposed upon employeas for drug abuse violations oceurring in the
workplace;

{3) Provide all employees engaged in performance of the contract with a copy of the statement
required by paragraph {b){1) of this clause;

{4) Notify such employees in writing in the statement required by paragraph (b}{1) of this clause that,
as a condition of continued employment on this contract, the employee will—

(i) Abide by the terms of the statement; and
{ii} Notify the employer in writing of the employee’s conviction under a criminal drug statute for a
violation occurring in the workplace no later than 5 days after such conviction;

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under
subdivision (b)(4}(ii) of this clauss, from an employee or otherwise receiving actual notice of such
conviction, The notice shall include the position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction,
take one of the following actions with respect to any employee who is convicted of a drug abuse violation
occurting in the workplace:

(i) Taking appropriate personnel action against such employee, up to and including termination;
or

{ii} Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation
pragram approved for such purposes by a Federal, State, or local health, law enforcement, or other
appropriate agency; and

{7) Make a good faith effort to maintain a drug-free warkplace through implementation of
paragraphs (b)(1) through (b){8) of this clause.

(¢) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order,
not to engage in the unlawiul manufacturs, distribution, dispensing, possession, or use of a controlled
subsiance while performing this contract.

{d}) In addition 1o other remedias available to the Government, the Contractor’s failure to comply with
the requirements of paragraph (b} or {¢) of this clause may, pursuant to FAR 23.508, render the
Contractor subject to suspension of contract payments, termination of the contract or default, and

suspension or debarment.

1.1.2 65 FAR 52.223-9 Esiimate of Percentage of Recovered Material Content for
EPA-Designated ffems. (MAY 2008)

(a) Definitions. As used in this clause—

"Postconsumer maierial” means a material or finished product that has served its intended use and has
been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer
material is a part of the broader category of “recovered material.”

“Recovered material” means waste materials and by-products recovered or diverted from solid waste,
but the term does not include those materials and by-products generated from, and commonly reused
within, an original manufacturing process.

(b) The Contractor, on completion of this contract, shall—

(1) Estimate the percentage of the total recovered material content for EPA-designated item(s)
delivered and/or used in contract performance, including, if applicable, the percentage of post-consumer
material content; and

{2) Submit this estimate to the Contracting Officers.

{End of clause)

Alternate | (May 2008). As prescribed in 23.406(d), redesignate paragraph (b) of the basic clause as
paragraph (c) and add the following paragraph (b) to the hasic clause:
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(b) The Contractor shall execute the following certification required by the Resource Conssrvation

and Recovery Act of 1976 (42 U.3.C. 6962()(2}{C)):

CERTIFICATION

L, {name of certifier), am an officer or employee responsible for the performance
of this contract and hereby certify that the parcentage of recovered material content for EPA-
designated items met the applicable contract specifications or other contractual requirements.

[Signature of the Officer or Employee]

[Typed Name of the Officer or Employee]

[Titte]

[Name of Company, Firm, or Organization)]

[Pats]

(End of certification)

66. FAR 52.223-11--0ZONE-DEPLETING SUBSTANCES {MAY 2001)

(&) Definition. “Ozone-depleting substance, " as used in this clause, means any substance the
Environmental Protection Agency designates in 40 CFR part 82 as —
(1) Class |, including, but not limited to, chlorcfluotocarbons, halons, carbon tetrachloride, and methyl

chloroform; or

{(2) Class ll, including, but not limited to, hydrochtorofluorocarbons.

{b) The Contractor shall label products which contain or are manufactured with czone-depleting
substances in the manner and to the extent required by 42 U.8.C. 7671 (b} , (c), and (d) and 40 CFR
Part 82 , Subparl E, as follows ;

WARNING
Contains {or manufactured with, if applicable)
* , 8
substance(s) which harm(s) public health and environment by destroying ozone in the upper
atmosphere.

*The Contractor shall insert the name of the substance(s).

67. FAR 52.223-12--REFRIGERATION EQUIPMENT AND AIR CONDITIONERS (MAY 1995)

The Contractor shall comply with the applicable requirements of Sections 608 and 609 of the Clean Air
Act (41 U.8.C. 7671g and 7671h) as each or both apply to this contract.

68. FAR 52.223-14 TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

{a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the
performance of this contract shall file by July 1 for the prior calendar year an annual Toxic Chemical
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Release Inventory Form (Form R) as described in sections 313 (a) and (g) of the Emergency Planning
and Community Right-to-Know Act of 1986 (EPCRA) (42 U.8.C. 11023 (a) and {g)), and section 6607 of
the Pollution Prevention Act of 1890 (PPA) (42 U.5.C. 13106). The Contractor shall file, for each facility
subject the annual Form R throughout the life of the contract,

{b) A Contractor-owned ar -operated facility used in the performance of this coniract is exempt from
the requirement to file an annual Form R if—

(1) The facility does not manufacture, process or otherwise use any toxic chemicals listed in 40
CFR372.65;

{2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A)
of EPCRA, 42 U.5.C. 11023(b){(1)}{A);

{3} The facility does not mest the reporting thresholds of toxic chemicals established under
section 313(f) of EPCRA 42 U.5.C. 11023 (f} {including the alternate thresholds at 40 CFR 372.27,
provided an appropriate certification form has been filed with EPA); or

(4) The facility does not fall within the following Standard Industrial Classification (SIC) codes or
their corresponding North American Industry Classification System sectors:

{i) Major group code 10 (except 1011, 1081, and 1094).

(i) Major group code 12 (except 1241).

{iii} Major group codes 20 through 39,

(iv) Industry code 4911, 4931, or 4939 (limited t facilities that combust coal and/oil for the
purpose of generating power for distribution in commerce),

{(v) Industry code 4853 (limited to facilities regulated under the Resource Conservation and
Recovery Act, Subtitle C (42 U.5.C. 6921, ef. Saeq.)}, or 5169, or 5171, or 7389 (iimited to facilities
primarily engaged in solvent recovery services on a contract or bee basis); or

(5) The facility is not located in the United States or its outlying areas.

{c) If the Contractor has ceriified to an exemption in accordance with one or more of the criteria in
paragraph (b} of this clause, and after award of the contract circumstances change so that any one of its
owned or operated facilities used in the performance of this contract is no longer exempt—

(1) The Coniractor shall notify the Contracting Officer; and

(2) The Contractor, as owner or operator of a facilities used in the performance of this contract,
that is no longer exempt, shall {i} submit a Toxic Chemical Release Inveniory Form (Form R) on or before
July 1 for the prior calendar year during which the facility becomes eligible; and (i) continue to file the
annual Form R for the life of the contract for such facility.

(d} The Contracting Officer may terminate this coniract or take other action as appropriate, if the
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release filing and
reporting requirements.

(&) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall—

(1) For competitive subcontracts expected to excesd $100,000 {inciuding all options}, include a
solicitation provision substantially the same as the provision at FAR 52.223-13, Certificaiion of Toxic
Chemical Release Reporting; and

(2) Include in any resultant subcontract exceeding $100,000 (including all options), the
subsiance of this clause, except this paragraph (e).

EMPLOYMENT PRACTICES AND LABOR STANDARDS

©9. FAR 52.222-1--NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997)

If the Contractor has knowledge that any actual or poiential labor dispute is delaying or threatens to delay
the timely performance of this contract, the Contractor shall immediately give notice, including all relevant
information, to the Contracting Officer.

70. FAR 52,222-3--CONVICT LABOR (JUNE 2003)

(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the
performance of this contract any person undergoing a sentence of imprisonment imposed by any court of
a State, the District of Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, or
the U.8. Yirgin Islands.
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{b) The Contractor is not prohibit from employing persons—
(1) On parole or prohation to work at paid employment during the term of their sentence;
(2) Who have been pardoned or who have served their terms; or
{3) Confined for violation of the laws of any of the States, the District of Columbla, Puerta Rico,
the Northern Mariana Islands, Ametican Samoa, Guam, or the U.S. Virgin Islands, who are authorized to
work at paid employment in the community under the laws of such jurisdiction, if--

(i) The worker is paid or is in an approved work training program on a voluntary basis;

{iiy Representatives of local union central bodies or similar labor union organizations have
been consulted:;

(i) Such paid employment will not result in the displacement of employed workers, or be
applied in skills, crafis, or trades in which there Is a surplus of available gainful laber in the locality, or
impair existing contracts for services;

{iv) The rates of pay and other conditions of employment will not be less than those paid or
provided for work of a simitar nalure in the locality in which the work is being performed; and

(v} The Attorney General of the United States has certified that the work-release laws or
regulations of the jurisdiction involved are in conformity with the requirements of Executive Order 11755,
as amended by Executive Orders 12608 and 12943,

71. FAR 52.222-4 - CONTRACT WORK HOURS AND SAFETY STANDARDS ACT -- OVERTIME
COMPENSATICN {JUL 2005)

(a) Overfime requirements. No Contractor or subcontractor employing laborers or mechanics (see
Federal Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any
workweek unless they are paid at least 1 and 1/2 times the basic rats of pay for each hour worked over
40 hours.

{b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and
subcontractor are liable for unpaid wages if they violate the terms in paragraph {a) of this clause. in
addition, the Cantractor and subcontractor are liable for liquidated damages payable to the Government.
The Contracting Officer will assess liquidated damages at the rate of $10 per affected employee for each
calendar day on which the employer required or permitted the employee to work in excess of the standard
workweek of 40 hours without paying overtime wages required by the Contract Work Hours and Safety
Standards Act.

{c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from
payments due under the contract sufficient funds required fo satisfy any Contractor or subconiractor
liabilities for unpaid wages and liquidated damages. If amounts withheld under the contract are
insufficient to satisfy Contractor or subcontractor liabilities, the Centracting Officer will withhold payments
from other Federal or federally assisted contracts held by the same Contractor that are subject to the
Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all
laborers and mechanics working on the coniract during the contract and shall make them available fo the
Government until 3 years after contract completion. The records shall contain the name and address of
each employee, social security number, labor classifications, hourly rates of wages paid, daily and weekly
number of hours worked, deductions made, and actual wages paid. The records need not duplicate those
required for construction work by Department of Labor regulations at 29 CFR 5.5(a)(3) implementing the
Davis-Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting
Officer or the Department of Labor {0 inspect, copy, or transcribs records maintained under
paragraph {d){1) of this clause. The Contractor or subcontractor also shall allow authorized
representatives of the Contracting Officer or Department of Labor to interview employees in the
workplace during working hours.

(e) Subconiracts. The Contractor shall insett tha provisions set forth in paragraphs (a) through {d) of

this clause in subcontracts that may require or involve the employment of laborers and mechanics and
require subcontractors fo include these provisions in any such lower tier subcontracts. The Contractor
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shall be responsible for compliance by any subcontractor or lower-tier subconiractor with the provisions
set forth in paragraphs {(a) through (d} of this clause.

72. FAR 52,222-6 - DAVIS-BACON ACT (JUL 2005}

{a) Definition.—"Site of the work"—
{1) Means—
(i) The primary site of the work. The physical place or places where the construction called for in
the contract will remain when work on it is complsted; and
(i) The secondary site of the work, if any. Any other site where g significant portion of the building
or work is constructed, provided that such site is—
(A) Located in the United States; and
(B) Established specifically for the performance of the contract or project;

{2) Except as provided in paragraph (3) of this definition, includes any fabrication plants, mobile

factories, batch plants, borrow pits, job headquarters, tool yards, efc., provided—

(i} They are dedicated exclusively, or nearly so, to performance of the contract or project; and

(i) They are adjacent or virtually adjacent to the “ptimary site of the work” as defined in paragraph
(&)(1)(i), or the “secondary site of the work” as defined in paragraph (a)(1)(ii} of this definition;

(3) Does not include permanent home offices, branch plant establishments, fabrication plants, or
tool yards of a Contractor or subcontractor whose locations and continuance in operation are determined
wholly without regard to a particular Federal contract or project. In addition, fabrication plants, batch
plants, borrow pits, job headquarters, yards, etc., of a commercial or material supplier which are
established by a supplier of materials for the project before opening of bids and not on the Project site,
are not included in the "siie of the work.” Such permanent, previously established facilities are not a part
of the “site of the work” even if the operations for a period of time may be dedicated exclusively or nearly
so, to the performance of a contract.

{b)(1} All laborers and mechanics employed or working upon the site of the work will be paid

unconditionally and not less often than once a week, and without subseqguent deduction or rebate on any
account (except such payroll deductions as are permitied by regulations issued by the Secretary ¢f Labor
under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash
equivalents thereof} due at time of payment computed at rates not less than those contained in the wage
determination of the Secretary of Labor which is attached hereto and made a part hereof, or as may be
incorporated for a secondary site of the work, regardless of any contractual relationship which may be
alleged to exist between the Contractor and such laborers and mechanics. Any wage determination
incorporated for a secondary site of the work shall be effective from the first day on which work under the
contract was performed at that site and shall be incorpaorated without any adjustment in contract price or
estimated cost. Laborers employed by the construction Contractor or censtruction subcontractor that are
transporting portions of the building or work between the secondary site of the work and the primary site
of the work shall be paid in accordance with the wage determination applicable to the primary site of the
work.

(2) Contributions made or costs reasonably anticipated for bona fide fringe benefits under secticn
1(b){2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such
laborers or mechanics, subject to the provisions of paragraph () of this clause; also, regular contributions
made or costs incurred for more than a weekly period (but not less often than quarterly) under plans,
funds, or programs which cover the particular weekly period, are deemed to be constructively made or
incurred during such period.

{3) Such laborers and mechanics shalt be paid nct less than the appropriate wage rate and fringe
benefits in the wage determination for the classification of work actually performed, without regard to skill,
except as provided in the clause entitled Apprentices and Trainees. Laborers or mechanics performing
work in more than one classification may be compensated at the rate specified for each classification for
the time actually worked therein; provided that the employer's payroll records accurately set forth the time
spent in each classification in which work is performed.

{4) The wage determinaticn (including any additicnal classifications and wage rates conformed
under paragraph (c) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by
the Contractor and its subcontractors at the primary site of the work and the secondary site of the work, if
any, in a prominent and accessible place where it can be easily seen by the workers.
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(c)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in
the wage determination and which is to be employed under the contract shall be classified in
conformance with the wage determination. The Contracting Officer shall approve an additional
classification and wage rate and frings benefits therefor only when all the following criteria have been
met:

(i) The work to be performed by the classification requested is not performed by a classification in
the wage determination.

(i} The classification is utilized in the area by the construction industry.

i) The proposed wage rate, including any bona fide fringe henefits, bears a reasonable
relationship to the wage rates contained in the wage determination.

{2) If the Coniractor and the laborers and mechanics to be employed in the classification (if known),
or their representatives, and the Contracting Officer agree on the classification and wage rate (including
the amount designated for fringe benefits, where appropriate), a report of the action taken shall be sent
by the Contracting Officer to the Administrator of the:

Wage and Hour Division

Employment Standards Administration
U.S. Department of Labor
Washington, DC 20210

The Administrator or an authorized representative will approve, modify, or disapprove every additional
classification action within 30 days of receipt and so advise the Contracting Officer or will notify the
Contracting Officer within the 30-day period that additional time is necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or
their representatives, and the Contracting Officer do not agree on the proposed classification and wage
rate (including the amount designated for fringe benefits, where appropriate), the Confracting Officer shall
refer the questions, including the views of all interested parties and the recommendation of the
Contracting Officer, to the Administrator of the Wage and Hour Division for determination. The
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the Contracting Officer or will noiify the Contracting Officer within the 30-day period that additional
time is necessary.

{(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to
paragraphs (c)(2) and (c)(3) of this clause shall be paid to all workers performing werk in the classification
under this contract from the first day on which work is performed in the classification.

(d) Whenever the minimum wage rate prescribed in the contract for a class of laborers or machanics

includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the
benefit as staied in the wage determination or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

(e} If the Contractor does not make paymenis to a trustee or other third person, the Contractor may
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated
in providing bona fide fringe benefits under a plan or program; provided, That the Secretary of Labor has
found, upon the written request of the Contractor, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the Contractor to set aside in a separate account
assets for the meeting of obligations under the plan or program.

73. FAR 52.222-7 - WITHHOLDING OF FUNDS (FEB 1288)

The Contracting Officer shall, upon his or her own action or upon written request of an guthorized
representative of the Department of Labor, withhold or cause to be withheld from the Contracior under
this contract or any other Federal contract with the same Prime Contractor, or any other federaily assisted
contract subject to Davis-Bacon prevailing wage requirements, which is held by the same Prime
Contractor, so much of the accrued payments or advances as may be considered necessary to pay
laborers and mechanics, including apprentices, trainees, and helpers, employed by the Cantractor or any
subcontractor the fuli amount of wages required by the contract. In the event of failure to pay any laborer
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or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the worlk, all
or part of the wages required by the contract, the Contracting Officer may, after written notice to the
Contiractor, take such action as may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have ceased.

74. FAR 52.222-8 - PAYROLLS AND BASIC RECORDS (FEB 1988)

(a) Payrolis and basic records relating thereto shall be maintained by the Contractor during the course
of the work and preserved for a period of 3 years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and social security number of each such
worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or
costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in
section 1(b)(2}(B) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made,
and actual wages paid. Whanevar the Secretary of Labor has found, under paragraph (d) of the clause
entitled Davis-Bacon Act, that the wages of any laborar or machanic include the amount of any costs
reasonably anticipated in providing benefits under a plan or program described in section 1(b}{2)(B) of the
Davis-Bacon Act, the Contractor shall maintain recerds which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially respensible, and that the plan or program
has been communicated in writing to the laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such benefits. Contractors employing
apprentices or fraineas under approved programs shall maintain written evidence of the registration of
apprenticeship programs and certification of traines programs, the registration of the apprentices and
trainees, and the ratios and wage ratss prescribed in the applicable programs.

(b){(1) The Contractor shall submit waekly for each week in which any contract work is performed a
copy of all payrolls to the Contracting Officer. The payrolls submitted shall set out accurately and
completely all of the information required to be maintained under paragraph (a) of this clause. This
information may be submitted in any form desired. Cpticnal Form WH-347 (Federal Stock Number 029-
005-00014-1) is available for this purpose and may be purchased from the—

Superiniendent of Documents
U.S. Government Printing Office
Washington, DC 20402

The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors.

{2} Each payroll submitted shall be accompanied by a "Statement of Compliance,” signed by the
Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons
employed under the contract and shall certify—

{i} That the payroll for the payroll period contains the information required to be maintained under
paragraph {a) of this clause and that such information is correct and complete;

{ii} That each laborer or mechanic {including each helper, apprentice, and trainese) employed on
the contract during the payroll period has been paid the full weekly wages earned, without rebats, either
directly or indiractly, and that no deductions have been made either directly or indiractly from the full
wages earned, other than parmissible deductions as set forth in the Regulations, 29 CFR Part 3; and

(i} That each laborer or mechanic has been paid not less than the applicable wage rates and
fringe benefits or cash equivalents for the classification of work performed, as specified in the applicable
wage determination incorporated into the contract.

(3) The weekly submission of a propsrly executed certification set forth on the reverse side of
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance”
required by paragraph (b}{2) of this clause.

(4) The falsification cf any of the certifications in this clause may subject the Coniractor or
subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31
of the United States Code.

(¢} The Coniractor or subcontractor shall make the records required under paragraph (a) of this clause

available for inspection, copying, or transcription by the Contracting Officer or authorized representatives
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of the Contracting Officer or the Department of Labor. The Contractor or subconiractor shall permit the
Contracting Officer or representatives of the Contracting Officer or the Departmeant of Labor to interview
employees during working hours on the job. If the Contractor or subcontractor fails 1o submit required
records or to make them available, the Contracting Officer may, after written notice to the Coentractor, take
such aciion as may be necessary to cause the suspension of any further payment. Furthermore, failure to
submit ihe required records upon request or to make such records available may be grounds for
debarment action pursuant to 29 CFR 5.12.

75. FAR 52.222-9 - APPRENTICES AND TRAINEES (JUL 2005)

(a} Apprentices.

{1) An apprentice will be permitted to work at less than the predetermined rate for the work
performed when employed—

(i} Pursuant to and individually registered in a bona fide apprenticeship program registered with
the U.S. Department of Labor, Employment and Training Administration, Office of Apprenticaship
Training, Employer, and Labor Services (OATELS) or with a State Apprenticeship Agency recognized by
the QATELS; or

{ii} In the first 90 days of probationary employment as an apprentice in such an apprenticeship
program, even though not individually registered in the program, if certified by the OATELS or g State
Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice.

(2) The allowable ratio of apprentices to journeymen on the job site in any craft classification shall
not be greater than the ratio permitted o the Contractor as to the entire work force under the registered
program.

{3) Any worker listed on a payroll at an apprentice wage rate, who is not registered ot otherwise
employed as stated in paragraph (a)(1} of this clause, shall be paid not less than the applicable wage
determination for the classification of wark actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the work actually performed.

(4) Where a Contractor is petforming construction on a project in a locality other than that in which
iis program is registered, the ratios and wage rates (expressed in percentages of the journayman's hourly
rate} specified in the Contractor's or subcontractor’s registered program shall be observed. Every
appreniice must be paid at not less than the rate specified in the registered program for the apprentice’s
level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable
wage determination.

{5} Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship
program, If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full
amount of fringe benefits listed on the wage determination for the applicable classification. If the
Adminisirator determines that a different practice prevails for the appiicable apprentice classification,
fringes shall be paid in accordance with that determination.

(6) In the event OATELS, or a State Apprenticeship Agency recognized by OATELS, withdraws
approval of an apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at
less than ihe applicable predetermined rate for the work performed until an acceptable program is
approved.

(b) Trainees.

{1) Except as provided in 29 CFR 5.18, trainees will not be permiited to work at less than the
predetermined rate for the work performed unless they are employsd pursuant to and individually
registered in a program which has received prior approval, evidencad by formal certification by the U.S.
Depariment of Labor, Employment and Training Administration, Office of Apprenticeship Training,
Employer, and Labor Services (CATELS). The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by OATELS.

(2) Every trainee must be paid at not less than the rate specified in the approved program for the
trainee’s level of progress, expressed as a perceniage of the journeyman hourly rate specified in the
applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of
the trainee program. If the fralnee program does not mention fringe benefits, trainees shall be paid the full
amount of fringe benefits listed In the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate in the wage determination which provides for less than full fringe benefits for
apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participaiing in
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a training plan approved by the OATELS shali be paid not less than the applicable wage rate in the wage
determination for the classification of work actually performed. In addition, any trainee performing work on
the job site in excess of the ratio parmitted under the registered program shall be paid not less than the
applicable wage rate in the wage determination for the work actually performed.

{3) In the event OATELS withdraws approval of a training pragram, the Contractor wilt no longer be
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an
acceptable program is approved.

(c) Equal empioyment opportunity. The utilization of apprentices, trainees, and journeymen under this
clause shall be in conformity with the equal employment opportunity requirements of Executive

Order 11246, as amended, and 29 CFR Part 30.

76. FAR 52,222-10 - COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by
reference in this coniract.

77. FAR 52.222-11 - SUBCONTRACTS (LABOR STANDARDS) (JUL 2005)

(&) Definition. “Construction, alteration or repair,” as used in this clause, means all types of work
done by laborers and mechanics employed by the construction Contractor or construction subcontractor
on a particular building or work at the site thereof, including without limitation—

{1} Altering, remodeling, installation (if appropriate) on the site of the work of items fabricated off-
site;

(2} Painting and decorating;

{3) Manufacturing or fumnishing of materials, articles, supplies, or equipment on the site of the
building or work;

(4) Transportation of materials and supplies between the site of the work within the meaning of
paragraphs (a)(1)(i) and {ii} of the “site of the work” as defined in the FAR clause at 52.222-6, Davis- .
Baccn Act of this contract, and a facility which is dedicated to the construction of the building or work and
is deemed part of the site of the work within the meaning of paragraph (2} of the “site of work” definition;
and

(5) Transporiation of portions of the building or work between a secondary site where a significant
portion of the building or work is constructed, which is part of the “site of the work” definition in paragraph
(a)(1)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, and the physical place or places where the
building or work will remain (paragraph (a)(1)(i) of the FAR clause at 52.222-8, in the “site of the work”
definition).

(b) The Contractor shall insert in any subcontracts for construction, alterations and repairs within the
Unitod States the clauses entitled—

(1) Davis-Bacon Act;

(2) Coniract Work Hours and Safety Standards Act—Overtime Compensation {if the clause is
included in this contract);

(3) Apprentices and Trainees;

(4) Payrolls and Basic Records;

(5) Compliance with Copeland Act Reguirements;

(6) Withhoiding of Funds;

(7) Subcontracts (Labor Standards);

{8) Contract Termination—Debarment;

(9} Disputes Concerning Labor Standards;

{10) Compliance with Davis-Bacon and Related Act Regulations; and

{11) Certification of Eligibility.

{c) The prime Contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor periorming construction within the United States with all the contract clauses cited in
paragraph (b).

{d)(1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer
a completed Standard Form (SF) 1413, Statement and Acknowledgment, for each subcontract for
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consiruction within the United States, including the subconiractor's signed and dated acknowledgment
that the clauses set forth in paragraph (b) of this clause have been included in the subcontract.

(2) Within 14 days after the award of any subsequently awarded subconiract the Contractor shall
deliver to the Contracting Officer an updated completed SF 1413 for such additional subeontract.
{e) The Contractor shall insert the substance of this clause, including this paragraph (&) in all

subcontracts for construction within the United States.

78. FAR 52.222-12 - CONTRACT TERMINATION - DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety
Standards Act - Overtime Compensation, Apprentices and Trainees,, Payrolls and Basic Records,
Complfiance with Copeland Act Requirements, Subcontracts (Labor Standards), Compliance With Davis-
Bacon and Related Act Regulations, or Certification of Eligibility may be grounds for termination of the
contract, and for debarment as a Contractor and subconiractor as provided in 29 CFR 5.12.

79. FAR 52.222-13 - COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB
1988)

All rulings and Interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1,
3, and 5 are hereby incorporated by reference in this contract.

80. FAR 52.222-14 - DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR parts 5, 6, and 7 procedures for
resolving disputes concerning labor standards requirements. Such disputes shall be resolved in
accordance with those procedures and not the Disputes clause of this contract, Disputes within the
meaning of this clause include disputes betwesn the Contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the employees or their representatives.

81. FAR 52.222-15 - CERTIFICATION OF ELIGIBILITY (FEB 1968)

{a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person
or firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded
Government contracts by virlue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12{a)(1).

{b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(¢} The penalty for making faise statements is prescribed in the U.5. Criminal Code, 18 U.S.C. 1001.

82. FAR 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 19998)

{a) “Segregaled facilities,” as used in this clause, means any waiting rooms, work areas, rest rooms
and wash rooms, restauranis and other eating areas, time clocks, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and
housing facilities provided for employees, that are segregated by explicit directive or are in fact
segregated on the basis of race, color, raliglon, sex, or national origin because of written or oral policies
or employee custom. The term does not include separate or single-user rest rooms or necessary dressing
or sleeping areas provided to assure privacy between the sexes.

(k) The Contractor agrees that it does not and will not maintain or provide for its employees any
segregated facilities at any of its establishments, and that it does not and will not permit its employees 1o
perform their services at any location under its control where segregated facilities are maintained. The
Contractor agrees that a breach of this clause is a violation of the Equal Opportunity clause in this
contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to
the Equal Opportunity clause of this contract.
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83. FAR 52.222-26 EQUAL OPPORTUNITY (MAR 2007)

(a} Definition. “United States,” as used in this clause, means the 50 States, the District of Columbia,
Puerto Rico, the Northern Mariana Isfands, Ametican Samoa, Guam, the U.S. Virgin Islands, and Wake
Istand.

(b){1) If, during any 12-month pariod (including the 12 months preceding the award of this coniract),
the Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts that have an
aggregate value fn excess of $10,000, the Contractor shall comply with this clause, except for work
petformed outside the United States by employees who were not recruited within the United States. Upon
request, the Contractor shall provide information necessary to determine the applicability of this clause.

{2} If the Contractor is a religious corporation, association, educational institution, or society, the
requirements of this clause do not apply with respect to the employment of individuals of a particular
religion to perform work connected with the carrying on of the Contractor’s activities (41 CFR 60-1.5).

{c)(1) The Contractor shall not discriminate against any employee or applicant for employment

because of race, color, religion, sex, or national origin. However, it shall not be a viclation of this clause
for the Contractor to extend a pubticly announced preference in employment to Indians living on or near
an Indian reservation, in connection with employment opportunities on or near an Indian reservation, as
permitted by 41 CFR 60-1.5.

{2) The Contractor shall take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to their race, color, religion, sex, or naticnal
origin. This shall include, but not be limited to—

(i} Employment;

(i} Upgrading;

(iii) Demotion;

{iv} Transfer;

{v) Recruitment or recruitment advertising;

(vi} Layoff or termination;

(vii} Rates of pay or other forms of compensation; and
(viii} Selection for training, including apprenticeship.

{3) The Contractor shall post in conspicuous places available to employees and applicants for
employment the notices to be provided by the Contracting Officer that explain this clause.

{4) The Contractor shall, in all solicitations or advertisaments far employees placed by or on behalf
of the Contractor, state that all qualified applicants will receive consideration for employment without
regard to race, color, religion, sex, or national origin.

{5) The Contractor shall send, to each labor union or representative of workers with which it has a
collective bargaining agreement or other contract or understanding, the notice to be provided by the
Contracting Officer advising the labor union or workers’ representative of the Contractor's commitments
under this clause, and post copies of the notice in conspicuous places available io employses and
applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules,
regulations, and orders of the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive
Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor. The
Contractor shall also file Standard Form 100 (EEQ-1), or any successor form, as prescribed in 41 CFR
Part 60-1. Unless the Contractor has filed within the 12 months preceding the date of contract award, the
Contractor shall, within 30 days after contract award, apply to either the regiona! Office of Federal
Contract Compliance Programs {OFCCP) or the local office of the Equal Employment Opportunity
Commission for the necessary forms.

(8) The Contractor shall permit access 1o its premises, during normal business hours, by the
contracting agency or the OFCCFP for the purpose of conducting on-site compliance avaluations and
complaint investigations. The Contractor shall permit the Government to inspect and copy any books,
accounts, records (including computerized records), and other maierial that may be relevant to the matter
under investigation and pertinent o compliance with Executive Order 11246, as amended, and rules and
regulations that implement the Executive Order.

(9} If the OFCCP determines that the Contractor is not in compliance with this clause or any rule,
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in
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whole or in part and the Contractor may be declared ineligible for further Government contracts, under the
procedures authotized in Executive Order 11246, as amended. In addition, sanctions may be imposed
and remedies invoked against the Contractor as provided in Executive Order 11246, as amended: in the
rules, regulations, and orders of the Secretary of Labor; or as otherwise provided by law.

(10) The Contractor shall include the terms and conditions of this clause in every subcontract or
purchase order that is not exempted by the rules, regulations, or orders of the Secretary of Labor issued
under Executive Order 11246, as amendead, so that these terms and conditions will be binding upen each
subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as the
Contracting Officer may direct as a means of enforcing thase terms and conditions, including sanctions
for noncompliance, provided, that if the Contracter becomes invelved in, or is threatened with, litigation
with a subcontractor or vendor as a result of any direction, the Coniractor may request the United States
to enter into the litigation to protect the interests of the United States.

(d) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed

by the procedures in 41 CFR 60-1.1.

84. FAR 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION
(FEB 1999)

(a) Definitions.

"Covered area," as used in this clause, means the geographical area described in the solicitation for
this contract.

"Deputy Assistant Secretary” as used in this clause, means the Deputy Assistant Secretary for Federal
Contract Compliance , U. S. Department of Labor, or a designee.

"Employer’s identification number," as used in this clause, means the Federal Social Security number
used on the employer's quarterly Federal tax return, U.S. Treasury Department Form 941,

"Minority,” as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of
North America and maintaining identifiable tribal affiliations through membership and participation or
community identification).

{2} Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands};

{3} Black (all persons having origing in any of the black African racial groups not of Hispanic origin);
and

(4} Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other
Spanish culture or origin, regardless of race).

(b} If the Coniractor, or a subcontractor at any tier, subcontracts a portion of the work involving any
construction trade, each such subcontract in excess of $10,000 shall include this clause and the Notice
containing the goals for minority and female participation stated in the solicitation for this contract.

{¢) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S,
Pepartment of Labor in a covered area, either individually or through an association, its affirmative action
obligations on all work in the plan area (including goals) shall comply with the plan for those trades that
have unions patticipating in the plan. Contractors must be able to demonstrate participation in, and
compliance with, the provisions of the plan. Each Coniractor or subcontractor participating in an
approved plan is also required to comply with its obligations under the Equal Opportunity clause, and to
make a good-faith effort to achieve each goal under the plan in each trade in which it has employeas. The
overall good-faith performance by other Coniractors or subcontractors toward a goal in an approved plan
does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve the
plan's goals.

(d) The Contractor ghall implement the affirmative action procedures in subparagraphs (g)(1) through
(16) of this clause, The goals stated in the solicitation for this contract are expressed as percentages of
the total hours of employment and training of minority and female utilization that the Contractor shouid
reasonably be able to achiave in each construction trade in which it has employees in the covered area. If
the Contractor psrforms construction work in a geographical area located outsids of the covered area, it
shall apply the goals established for the geographical area where that work is actually performed. The
Contractor is expected to make substantially uniform progress toward its goals in each craft.

{e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union
with which the Contractor has a collective bargaining agreement, to refer minorities or women shali
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excuse the Contractor's obligations under this clause, Execulive Order 11246, as amended, or the
regulations thereunder.

{f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the
goals, apprentices and frainees must be employed by the Contractor during the iraining peried, and the
Coniractor must have made a commitment to employ the appreniices and trainees at the completion of
their training, subject to the availability of employment opportunities. Trainees must be trained pursuant {o
training programs approved by the U.5. Department of Labor.

{(g) The Contractor shall take affirmative action to ensure sgual employment opportunity. The
evaluation of the Contractor's compliance with this clause shall ba based upen its effort to achieve
maximum results from iis actions. The Contractor shall document these efforis fully and implement
affirmative action steps at least as extensive as the following:

{1} Ensure a working environment free of harassmeant, intimidation, and coercion at all sites and in
all facilities where the Contractor's employees are assigned to work. The Contractor, if possible, will
assign fwo or more women 1o each construction project. The Contractor shall ensure that foramen,
superintendents, and other onsite supervisory personnel are awars of and carry out the Confracior's
cbligation to maintain such a working environment, with specific atiention to minority or female individuals
working at these sites or facilities.

(2} Establish and maintain a current list of sources for minority and female recruitment. Provide
written nofification to minority and female recruitment sources and community organizations when the
Contractor or its unions have employment opportunities available, and maintain a record of the
organizations' responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each
minerity and female off-the-street applicant, referrals of minorities or famales from unions, recruitment
sources, or community organizations, and the action taken with respect to each individual. If an individual
was sent to the union hiring half for referral and not referred back to the Contractor by the union or, if
referred back, not employed by the Contractor, this shall be documented in the file, along with whatever
additional actions the Contractor may have taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the
Caontractor has a collective bargaining agreement has not referred back to the Contractor a minority or
woman sent by the Contractor, or when the Contractor has other information that the union referral
process has impeded the Contractor's efforts to meet its obligations.

(5) Develop on-the-job training opportunities and/or patticipate in training programs for the area that
expressly include minorities and women, including upgrading programs and apprenticeship and trainee
programs relevant to the Contractor's employment neads, especially those programs funded or approved
by the Department of Labor. The Contractor shall provide notice of these pregrams to the sources
compiled under subparagraph {g)(2) of this clause.

(6) Disseminate the Contractor's equal employment policy by --

(i) Providing notice of the policy to unions and to fraining, recruitment, and outreach programs,
and requesting their cooperation in assisting the Contractor in meeting its contract obligations;

{ii) Including the policy in any policy manual and in collective bargaining agreements;

(iiiy Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management persoennel and with all minority and female
employees at least once a year; and

(v} Posting the policy on bulletin boards accessible to employees at each location where
construction work is performed.

(7) Review, at least annually, the Contractor's equal employment policy and affirmative action
obligaticns with all employees having responsibility for hiring, assignment, layoff, termination, or other
employment decisions. Conduct review of this policy with all on-site supervisory personne! before
initiating construction work at a job site. A written record shall be made and maintained identifying the
time and place of these mestings, persons attending, subject matter discussed, and disposition of the
subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any
advertising in the news media, specifically including minority and female news media. Provide written
notification to, and discuss this policy with, other Contractors and subcontractors with which the
Contractor does or anticipates doing business.

{9) Direct recruitment efforts, both oral and written, to minority, fomale, and community
organizations, to schools with minority and fomale students, and to minority and female recruitment and
training organizations serving the Contractor's recruitment area and employment needs. Not later than 1
month before the date for acceptance of applications for apprenticeship or training by any recruitment
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source, send written notification to organizations such as the above, describing the openings, screening
procedures, and tests fo be used in the selection process.

{10) Encourage present minarity and female employees to recruit minority persons and women.
Where reasonable, provide after-school, summer, and vacation employment to minority and female youth
both on the site and in other areas of the Contractor's workforce.

{11) Validate all tests and other selection requirements where required under 41 CFR 60-3,

(12) Conduct, af least annually, an inventory and evaluation at least of all minority and female
personnel for promotional oppartunities. Encourage these amployees 1o seek or to prepare for, through
appropriate training, etc., opportunities for promotion.

{13} Ensure that seniority practices job classifications, work assignments, and other personnel
practices do not have a discriminatory effect by continually monitoring all personnel and employmeni-
related activities to ensure that the Contractor's obligations under this contract are being carried out.

{14) Ensure that all facilities and company activities are nonsegregated excapt that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy betweaen the
SExes.

{15) Maintain a record of solicitations for subcontracts for minority and female construction
contractors and suppliers, including circulation of solicitations to minority and female contractor
associations and other business associations.

{16} Conduct a review, at least annually, of all supervisors' adherence to and performance under the
Contractor's equal employment policy and affirmative action cbligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling
one or more of the affirmative action obligations contained in subparagraphs {g){1) through {16) of this
clause. The eftoris of a confractor association, joint contractor-union, contractor-community, or similar
group of which the contractor is a member and participant may be asserted as fulfilling one or more of its
obligations under subparagraphs (g)(1} through (16} of this clause, provided the Contracior--

(1) Actively participates in the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment of
minorities and women in the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and
female workforce participation;

(4) Makes a good-faith effort to meet its individual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on
behalf of the Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill
an obligation shall not be a defense for the Contractor's noncompliance.

(i) A single goal for minorities and a separate single goal for women shall be established. The
Contractor is required to provide equal employmant opportunity and to take affirmative action for all
minority groups, both male and female, and all women, both minority and nonminority. Consequently, the
Contractor may be in violation of Executive Order 11248, as amended, if a particular group is employed in
a substantially disparate manner.

{i} The Contractor shall not use goals or affirmative action standards to discriminate against any
person because of race, color, religion, sex, or national origin.

{k} The Contractor shall not enter into any subcontract with any person or firm debarred from
Government contracts under Executive Order 11246, as amended.

{I) The Contractor shall carry out such sanctions and penaities for violation of this clause and of the
Equal Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as
may be imposed or ordered under Executive Crder 11248, as amended, and its implementing
regulations, by the OFCCP. Any failure to carry out these sanctions and penalties as ordered shall be
a violation of this clause and Executive Order 11246, as amended.

{m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action
procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve
maximum results from its efforis to ensure equal employment opportunity. if the Contractor fails to comply
with the requirements of Executive Order 11246, as amended, the implementing regulations, or this
clause, the Deputy Assistant Secretary shall take action as prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official io--

{1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy
is being carried out;

{2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone
number, construction trade, union affiliation (if any}, employee identification number, social security
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number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in
status, hours worked per week in the indicated trade, rate of pay, and locations at which the work was
performed. Records shall be maintained in an easily understandable and ratrievable form; however, to the
degree that existing records satisfy this requirement, separate records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws that
establish different standards of compliance or upon the requirements for the hiring of local or other area
residents (e.g., those under the Public Works Employment Act of 1977 and the Community Development
Block Grant Programj.

85. FAR 52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF
THE VIETNARM ERA, AND OTHER ELIGIBLE VETERANS (SEP 2006)

(a) Definitions. As used in this clause—

“All employment openings” means all positicns except executive and top management, those positions
that will be filled from within the Centractor’s organization, and positions lasting 3 days or less. This term
includes full-time employment, temporary employment of more than 3 days duration, and part-time
employment.

“Executive and top management” means any employee—

(1} Whose primary duty consists of the management of the enterprise in which the individual is
employed or of a customarily recognized department or subdivision thereof;

(2} Who customarily and regularly directs the work of two or more other employees;

{3) Who has the authority to hire or fire other employees or whose suggestions and
recommendations as to the hiring or firing and as to the advancement and promotion or any other change
of staius of other employees will be given particular weight;

{4) Who customarily and regularly exercises discretionary powers; and

(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service
establishment, who does not devote more than 40 percent of total hours of work in the work week to
activities that are nol directly and closely related to the performance of the work described in
paragraphs (1) through (4) of this definition. This paragraph (5) does not apply in the case of an employee
who is in sole charge of an establishment or a physically separated branch esiablishment, or who owns at
teast a 20 percent interest in the enterprise in which the individual is employed.

“Other eligible veteran” means any other veteran who served on active duty during a war orin a
campaign or expedition for which a campaign badge has been authorized.

“Positions that will be filled fram within the Contractor’s organization” mesans employment openings for
which the Contractor will give no consideration to persons outside the Contractor's organization {including
any affiliates, subsidiaries, and parent companies) and includes any openings the Contractor preposes to
fill from regularly established “recall” lists. The exception does not apply to a particular opening once an
employer decides to consider applicants outside of its organization.

“Qualified special disabled veteran” means a special disabled veteran who satisfies the requisile skill,
experience, education, and other job-related requirements of the employment position such veteran holds
or desires, and who, with or without reasconable accommodation, can perform the essential functions of
such position.

“Special disabled veteran” means—

(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would
be entitled to compensation) under laws administered by the Department of Veterans Affairs for a
disability—

(i) Rated at 30 percent or more; or

(i) Rated at 10 or 20 percent in the case of a veteran who has been determined under
38 U.S.C. 3106 to have a serious employment handicap (i.e., a significant impairment of the veteran's
ahility to prepare for, obtain, or retain employment consistent with the veteran’s abilities, aptitudes, and
interesis); or

{(2) A person who was discharged or released from active duty because of a service-connected
disability.

“Veteran of the Vietnam era” means a person who—
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{1) Served on active duty for a period of more than 180 days and was discharged or released from
active duty with other than a dishonorable discharge, if any part of such active duty ocoutred—
(i) In the Republic of Vietnam beiween February 28, 1961, and May 7, 1975; or
(i) Between August 5, 1964, and May 7, 1975, in all other cases; or
(2) Was discharged or released from active duty for a service-connected disability if any part of the
active duty was performed—
{i) In the Republic of Vietham between February 28, 1961, and May 7, 1975; or
(i) Between August 5, 1964, and May 7, 1975, in all other cases.
{b) General.

{1) The Gontractor shall not discriminate against the individual because the individual is a special
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which
the employee or applicant for employment is qualified. The Contractor shall take affirmative action to
employ, advance in employment, and otherwise treat qualified special disabled veterans, veterans of the
Vietnam era, and other eligible veterans without discrimination based upon their disability or veterans’
status in all employment practices such as—

(i) Recruitment, advertising, and job application procedures;

{ii} Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of
return from layoff and rehiring;

(i) Rate of pay or any other form of compensation and changes in compensation;

(iv) Job assignmenis, job classifications, organizational structures, position descriptions, lines of
progression, and seniority lists;

(v} Leaves of absence, sick leave, or any other leave;

(vi) Fringe benefits available by virtue of employment, whether or not administered by the
Contractor;

(vii) Selection and financial support for training, including apprenticeship, and on-the-job training
under 38 U.S.C. 3687, professional meetings, conferences, and other related activities, and selecticn for
leaves of absence o pursue fraining;

(vili} Activities sponsored by the Contractor including social or recreational programs; and

(ix) Any other term, condition, or privilege of employment.

{2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of
Labor issued under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as
amended (38 U.5.C. 4211 and 4212).

{c) Listing openings.

(1) The Contractor shall immediately list all amployment openings that exist at the time of the
execution of this contract and those which ocour during the performance of this contract, including those
not generated by this contract, and including those occurring at an establishment of the Coniractor other
than the one where the contract is being performed, but excluding those of independently operated
corporaie affiliates, at an appropriate local public employment service office of the State wherein the
apening occurs. Listing employment openings with the U.S. Department of Labor’s America’s Job Bank
shall satisfy the requirement to list jobs with the local employment service office.

{2) The Contractor shall make the listing of employment openings with the local employment service
office at least concurrently with using any other recruitment source or effort and shall involve the normal
obligations of placing a bona fide job order, including accepting referrals of veterans and nonveterans.
This listing of employment openings does not require hiring any particular job applicant or hiring from any
particular group of job applicants and is not intended to relieve the Contractor from any requirements of
Executive orders or regulations concerning nondiscrimination in employment.

{3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall
advise the State public employment agency in each State where it has establishmenis of the name and
location of each hiring location in the State. As long as the Contractor is contractually bound to these
terms and has so advised the State agency, it need not advise the State agency of subsequent contracts.
The Contractor may advise the State agency when it is no longer bound by this contract clause.

{d} Applicability. This clause does not apply to the listing of employment openings that occur and are

filed outside the 50 States, the District of Columbia, the Commonwaealth of Puerto Rico, the
Commonwsalth of the Northern Mariana Islands, American Samoa, Guam, the Virgin Islands of the
United Staies, and Wake Island.
(e} Postings.
{1) The Contractor shall post employment notices in conspicuous places that are available to
employees and applicants for employment.
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(2) The employment notices shall—

(i) State the rights of applicants and employees as well as the Contractor’s obligation under the
law to take affirmative action to employ and advance in employment qualified employees and applicants
who are special disabled veierans, veterans of the Vietnam era, and other eligible veterans; and

{ii} Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance
Programs, Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the
Contracting Officer.

(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are
informed of the contents of the notice (e.g., the Contractor may have the notice read to a visually disabled
veteran, or may lower the posted notice so that it can be read by a person in a wheelchair).

{4) The Contractor shall notify each labor union or representative of workers with which it has a
collective bargaining agreement, or other condract understanding, that the Contractor is bound by the
terms of the Act and is committed to take affirmative action to employ, and advance in employment,
quaiified special disabled veterans, veterans of the Vietnam era, and other eligible veterans.

(f) Noncompfiance. if the Contractor does not comply with the requirements of this clause, the

Government may take appropriate actions under the rules, regulations, and relsvant orders of the
Secretary of Labor issued pursuant to the Act.

{(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase
orders of $100,000 or more unless exempted by rules, regutations, or arders of the Secretary of Labor.
The Contractor shall act as specified by the Deputy Assistant Secretary of Labor to enforce the terms,
including action for noncompliance,

Alternate | (DEC 2001).

NOTICE: The following term(s} of this clause are waived for this contract: fList
terms(s)].

86. FAR 52.222-36--AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1898)

{a)} General. (1) Regarding any position for which the employee or applicant for employment is
qualified, the Contractor shall not discriminate against any employee or applicant because of physical or
mental disability. The Coniractor agrees fo take affirmative action to employ, advance in employment,
and otherwise treat qualified individuals with disabilities without discrimination based upon their physical
or mental disability in all employment practices such as--

(i) Recruitment, advertising, and job application procedures;

(i) Hiring, upgrading, promotion, award of tenure, demoticn,
transfer, layoff, termination, right of return from faycff, and rehiring;

(i) Rates of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of
progression, and
senioriy lists;

(v} Leaves of absence, sick leave, or any other leave;

(vi} Fringe benefits available by virtue of empioyment, whether or not administered by the Contractar;

(vii) Selection and financiat support for training, including apprenticeships, professional meetings,
conferences, and other related activities, and selection for leaves of absence to pursue training;

(viii} Activities sponsored by the Contractor, including social ot recreational programs; and

{ix} Any other term, condition, or privilege of employment.

{(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of
Labor (Secretary) issued under the Rehabilitation Act of 1973 {29 U.3.C. 793) (the Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--

(i) The Contractor's obligation under the law to take affirmative action to employ and advance in
employment qualified
individuals with disabilities; and

(i} The rights of applicants and employaes.

(2) These nofices shall be posted in conspicuous places that are avallable to employees and applicants
for employment. The Contractor shall ensure that applicants and employees with disabilities are
informed of the contenis of the notice (e.g., the Contractor may have the notice read to a visually disabled
individual, or may lower the posted notice so that it might be read by a perscn in a wheelchair). The
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notices shall be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance
of the U.S. Department of Labor (Deputy Assistant Secretary) and shall be provided by or through the
Contracting Officer.

(3} The Contractor shall notify each labor union or representative of workers with which it has a
collective bargaining
agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of
the Act and is committed to take affirmative action to employ, and advance in employment, qualified
individuals with physical or mental disabilities.

{c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate
actions may be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant
to the Act.

{d) Subconiracts. The Contractor shall include the terms of this clause in every subcontract or purchase
order in excess of $10,000 unless exempted by rukes, regulations, or orders of the Secretary. The
Contractor shall act as specified by the Deputy Assistant Secretary to enforce the terms, including action
for noncompliance.

87. FAR 52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF
THE VIETNAM ERA, AND OTHER ELIGIBL.E VETERANS (SEP 2006)

{a) Unless the Contractor s a State or local government agency, the Contracter shall report at

least annually, as required by the Secretary of Labor, on—

(1) The number of special disabled veterans, the number of veterans of the Vietnam era, and other
eligible veterans in the workforce of the Contractor by job category and hiring location; and

{(2) The total number of new employees hired during the period covered by the report, and of the
total, the number of special disabled veterans, the number of veterans of the Vietnam era, and the
number of other eligible veterans; and

(3} The maximum number and the minimum number of employees of the Contractor during the
period covered by the report.

(b) The Coniractor shall report the abova items by completing the Form VETS-100, entitled "Federal
Contractor Veterans’ Employment Report (VETS-100 Report}.”

(c} The Contractor shall submit VETS-100 Reports no later than September 30 of each year beginning
September 30, 1988.

{d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires
during the most recent 12-month pericd as of the ending date selected for the employment profile report
required by paragraph (a)(1) of this clause. Contractors may select an ending date—

{1) As of the end of any pay pericd between July 1 and August 31 of the year the report is due; or

{2) As of December 31, if the Contractor has prior written approval from the Equal Employment
Opportunity Commission to do so for purposes of submitting the Employer Information Report EEC-1
(Standard Form 100).

(e} The Contractor shall base the count of veterans reported according to paragraph (a) of this clause
on voluntary disclosure. Each Contractor subject to the reporting requirements at 38 U.5.C. 4212 shall
invite all special disabled veterans, vetarans of the Vietnam era, and other eligible veterans who wish to
benefit under the affirmative action program at 38 U.S.C. 4212 to identify themselves 1o the Contractor.
The invitation shalt state that—

{1) The information is voluntarily provided;
{2) The information will be kept confidential;
(3) Disclosure or refusal to provide the informatton will not subject the applicant or employee to any
adverse treatment; and
{(4) The information will be used only in accordance with the regulations promulgated under
38 U.5.C. 4212,
(f) The Contractor shall insert tha terms of this clause in all subcontracts or purchase orders of

$100,000 or more unless exempted by rules, regulations, or orders of the Secrelary of Labor.

88. FAR 52.222-39 NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING PAYMENT OF UNION
DUES OR FEES (DEC 2004)
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{a) Definition. As used in this clause ----United Siates means the 50 States, the District of Columbia,
Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake
Island.

(b) Except as provided in paragraph (e} of this clause, during the term of this contract, the Contractor
shall post a notice, in the form of a poster, informing employees of their rights concerning union
membership and payment of union dues and fees, In conspicuous places in and about all its plants and
offices, including all places where notices to employeas are customarily posted. The notice shall include
the following information {except that the information pertaining to National Labor Relations Board shall
not be included in notices posted in the plants or offices of carriers subject to the Railway Labor Act, as
amendsd (45 U.5.C. 151-188)).

Notice {o Employeas

Under Federal law, employeas cannot be required to join a union or maintain membership in a union in
order to retain their jobs. Under certain conditions, the law permits a unicn and an employer to enter into
a union-security agreement requiring employeas to pay uniform periodic dues and initiation fees.
However, employees who are not union members can object to the use of their payment for certain
purposes and can only be required to pay thelr share of union costs relating to collective bargaining,
contract administration, and grievance adjustment.

If you do not want to pay that portion of dues or fees used to support activities not related
to collective bargaining, contract administration, or grievance adjustment, you are entitled io an
appropriate reduction in your payment, If you believe that you have been required to pay dues or
fees used in part to support activities not related to collective bargaining, contract administration,
or grievance adjustment, you may be entitled to a refund and to an appropriate reduction in future

payments.

For further information concerning your rights, you may wish to contact the National Labor Relations
Board (NLRB}) either at one of its Regional offices or at the following address or toll free number:

National Labor Relatiocns Board

Division of Information

1099 14™ Street, N.W.

Washington, DC 20570

1-866-667-6572

1-866-316-6572 (TTY)

To locate the nearest NLRB office, see NLRB's website at http:/Awww.nlrb.gov.

{c) The Contractor shall comply with all provisions of Executive Order 13201 of February 17, 2001, and
related implementing regulations at 29 CFR part 470, and aorders of the Secretary of Labor.

{d) In the event that the Contractor does nof comply with any of the requirements set forth in
paragraphs (b), (c}, or (g), the Secretary may direct that this contract be cancelled, terminated, or
suspendad in whole or in part, and declare the Contractor ineligible for further Government contracts in
accordance with procedures at 29 CFR part 470, Subpart B---Compliance Evaluations, Complaint
Invastigations and Enforcemant Procedures. Such cther sanctions or remedies may be imposed as are
provided by 29 CFR part 470, which implements Executive Order 13201, or as are otherwise provided by
law.

(&) The requirement to post the employee notics in paragraph (b) does not apply to ---
(1) Contractors and subcontraciors that employ fewer than 15 persons;

(2} Contractor establishments or construction work sites where no union has been formally recognized
by the Contracior or certified as the exclusive bargaining representative of the Contracior’s employees;

(3) Contractor establishments or construction work sites located in a jurisdiction named in the definition
of the United States in which the law of that jurisdiction forbids enforcement of union-security agreements;
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(4) Contractor facilities where upon the written request of the Contractor, the Department of Labor-
Management Programs has waived the posting requirements with respect to any of the Contractor's
facilities if the Deputy Assistant Secrelary finds that the Contractor has demonstrated that ---

{I) The facility is in all respacts separate and distinct from activities of the Contractor related to the
performance of a contract; and

(i) Such a waiver will not interfere with or impede the effectuation of the Executive order; or(5) Work
outside the United States that doss not involve the recruitment or employment of workers within the
United States.

(f) The Department of Labor publishes the official employee notice in two variations; one for contractors
covered by the Railway Labor Act and a second for all ather contractors. The Confractor shall ---

(1) Obtain the required empioyee notice poster from the Division of Interpretations and Standards,
Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution Avenue, NW, Room
N-5605, Washington, DC 20210, or from any field office of the Department's Office of Labor-Management
Standards or Office of Fedaral Contract Compliance Programs;

{2) Download a copy of the poster from the Office of Labor-Management Standards website at
hitp://www.olms.dol.gov; or
{3) Reproduce and use exact duplicate copies of the Department of Labor's official poster.

{g) The Contractor shall include the substance of this clause in every subcontract or
purchase order that exceeds the simplified acquisition threshold, entered into in connection with
this contract, unless exempted by the Department of Labor Deputy Assistant Secretary for Labor-
Management Programs on account of special circumstances in the national interest under
authority of 29 CFR 470.3(c). for indefinite quantity subcontracts, the Contractor shall include the
substance of this clause if the value of orders in any calendar year of the subcontract is expected
to exceed the simplified acquisition threshold. Pursuant to 29 CFR part 470, Subpart B---
Compliance Evaluations, Complaint Investigations and Enforcement Procedures, the Secretary of
Labor may direct the Contractor to take such action in the enforcement of these regulations,
including the imposition of sanctions for noncompliance with respect to any such subcontract or
purchase order. If the Contractor becomes involved in litigation with a subcontractor or vendor,
or is threatened with such involvement, as a result of such direction, the Contiractor may request
the United States, through the Secretary of Labor, to enter into such litigation to protect the
interest of the United States.

89. FAR 52.209-6 PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING
WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (SEP 2006)

(a) The Government suspends or debars Contractors to protect the Government’s interests. The
Contractor shall not enter into any subcontract in excess of $30,000 with a Contractor that is debarred,
suspended, or proposed for debarment unless there is a compeliing reason to do so.

(h) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed
$30,600, to disclose to the Contractor, in writing, whether as of the fime of award of the subcontract, the
subcontractor, or its principals, is or is not debarred, suspended, or proposed for debarment by the
Federal Government.

(c} A corporate officer or a designee of the Contractor shall notify the Contracting Cfficer, in writing,
before entering into a subcontract with a party that is debarred, suspended, or proposed for debarment
(see FAR 9.404 for information on the Excluded Parties List System). The notice must include the
following:

(1) The name of the subceniractor.

{2) The Contractor's knowledge of the reasons for the subconiractor being in the Excluded Parties
List System.

{3) The compelling reason(s) for daing business with the subcontractor notwithstanding its inclusion
in the Excluded Parties List System.

{4) The systems and procedures the Contractor has established to ensure that it is fully protecting
the Government’s interests when dealing with such subcontractor in view of the specific basis for the
party’s debarment, suspension, or proposed debarment,
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90. FAR 52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS {MAY 2004)

(a) Itis the policy of the United States that small business concerns, veteran-owned small business
concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns,
small disadvantaged business concermns and women-owned small business concerns shall have the
maximum practicable oppottunity to participate in performing contracts let by any Federal agency,
including contracts and subcontracis for subsystems, assemblies, companents, and related services for
major systems. It is further the policy of the United States that its prime contractors establish procedures
to ensure the timely payment of amounts due pursuant to the terms of their subcontractors with small
business concerns, veteran-owned small business concerns, service-disabled veteran-owned small
business concerns, HUBZone small business concerns, small disadvaniaged business concerns and
women-owned small business concerns.
{b} The Contractor hereby agrees o carry out this policy in the awarding of subcontracts to the fullest
extent consistent with efficient contract performanca. The Contracter further agrees to cooperate in any
studies or surveys as may be conducted by the United States Small Business Administration or the
awarding agency of the United States as may be necessary to determine the extent of the Contractor’s
compliance with this clause.
{c) Definitions. As used in this contract—
‘HUBZone small business concern” means a small business concern that appears on a List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration.
“Service-disabled veteran-owned small business concern” -
(1) Means a small business concern --

{i} Mot less than 51 percent of which is owned by one or more service-disabled veterans or, in

the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-
disabled veferans; and

{iy The management and daily business operations of which are controlled by one or more
service-disabled veterans or, in the case of a service-disabled veteran with permanent and severe
disability, the spouse or permanent caregiver of such veterar.
(2} Service-disabled veteran maans a veteran, as defined in 38 U.S.C. 101(2), with a disability that

is service-connected, as

defined in 38 U.5.C. 101(186).

“Small business concern” means a small business as defined pursuant to Section 3 of the Small
Business Act and relevant regulations promulgated pursuant thereto.
‘Small disadvantaged business concern” means a small business concern that represents, as part of
its offer that --
(1) It has received certification as a small disadvantaged business concern consistent with 13
CFR 124, Subpart B;
{2) No material change in disadvantaged ownership and confrol has occurred since its
certification:
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon
whom the ceriification is
based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13 CFR
124.104{c){2); and
{(4) Itis identified, on the date of its representation, as a certified small disadvantaged business in
the database maintained by the Small Business Administration (PRO-Net).
"Veteran-owned small business concern” means a small business concern -
(1) Notless than 51 percent of which is owned by cne or more veterans (as defined ai 38 U.S.C.
101(2)) ot, in the case of any
publicly owned business, not less that 51 percent of the stock of which is owned by one or more veterans;
and
{2) The management and daily business operations of which are controlled by one or more
veterans.
‘Women-owned small business concern” means a small business concarn --
(1) Thatis at least 51 percent owned by one or more women, or in the case of any publicly owned
business, at least 51
percent of the stock of which is owned by one or more women; and
(2) Whose management and daily business operations are controlled by one or more women.
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{d} Coentractors acting in good faith may rely on written representations by their subcontractors,
regarding their status as a small business concern, a veteran-owned small business cancern, a service-
disabled veteran-owned small business concern, a HUBZone small business concern, a small

disadvantaged business concern, or a women-owned small business concern.

91. FAR 52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (NOV 2007) (ALTERNATE Il) (OCT
2001)

(a) This clause does not apply to small business concerns.

(b) Definitions. As used in this clause—

“Alaska Native Corporation (ANC})” means any Regional Corporation, Village Corporation, Urban
Corporation, or Group Corporation organized under the laws of the State of Alaska in accordance with the
Alaska Native Claims Settlement Act, as amended (43 U.S.C. 1601, et seq.) and which is considered a
minority and economically disadvantaged concern under the criteria at 43 U.S.C. 1626(e}(t}. This
definition also includes ANC direct and indirect subsidiary corporations, joint ventures, and partnerships
that meet the requirements of 43 U.8.C. 1626()(2).

“Commercial item” means a product or service that satisfies the definition of commercial item in
section 2,101 of the Federal Acquisition Regulation.

“Commercial plan” means a subcontracting plan {including goals) that covers the offeror's fiscal year
and that applies to the entire production of commercial items sold by either the entire company or a
portion thereof {e.g., division, plant, or product line).

“Indian tribe” means any Indian iribe, band, group, pusbloe, or community, including native villages and
native groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the
Alaska Native Claims Settlement Act (43 U.S.C.A. 1601 et seq.), that is recognized by the Federal
Government as eligible for services from the Bureau of Indian Affairs in accordance with 25 U.S.C,
1452(c). This definition also includes Indian-owned economic enterprises that meet the requirements of
25 U.8.C. 1452(e).

“Individual contract plan” means a subcontracting plan that covers the entire contract peried (including
option periods), applies to a specific contract, and has goals that are based on the offeror's planned
subcontracting in suppori of the specific contract, except that indirect costs incurred for common or joint
purposes may be allocated on a prorated basis to the contract.

“Master plan” means a subcontracting plan that contains all the required elements of an individual
contract plan, except goals, and may be incorporated into individual contract plans, provided the master
plan has been approved.

“Subcontract” means any agreement (other than one Involving an employer-employee relationship)
entered into by a Federal Government prime Contractor or subcontractor calling for supplies or services
required for performance of the contract or subcontract.

{c) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting
plan, where applicable, that separately addresses subcontracting with smalt business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business conceimns,
small disadvantaged business, and women-owned small business concerns. If the cfferor is submitting an
individual contract plan, the ptan must separately address subcontracting with small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned smalt business concerns, with a separate part for the basic
contract and separate parts for each oplion (if any). The plan shall be included in and made & part of the
resultant contract, The subcontracting plan shall be negotiated within the time specified by the
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Contracting Officer. Failure to submit and negotiate the subcontracting plan shall make the offeror
ingligible for award of a contract.
(d) The offeror's subcontracting plan shall include the following:

(1) Goals, expressed in terms of percentages of total planned subcontracting doliars, for the use of
small business, veteran-owned small business, service-disabled veteran-owned small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns as
subcontractors. The offeror shall include all sub-contracts that contribute to contract performance, and
may include a proportionate share of products and services that are normally allocated as indirect costs.
In accordance with 43 U.S.C. 1626:

{i) Subconiracts awarded to an ANC or Indian tribe shall be counted towards the subcontracting
goals for small business and small disadvantaged business (SDB} concerns, regardless of the size or
Smali Business Administration certification status of the ANC or Indian tribe.

{ii} Where one or more subcontractors are in the subcontract tier between the prime contractor
and the ANC or Indian tribe, the ANC or Indian tribe shall desighate the appropriate contractor(s) to count
the subcontract towards its small business and small disadvantaged business subcontracting goals.

{A) In most cases, the appropriate Contractor is the Contractor that awarded the subcontract to
the ANG or Indian tribe.

(B) If the ANC or Indian tribe designates more than ocne Confractor to count the subcontract
toward its goals, the ANC or Indian tribe shall designate only a portion of the total subcontract award to
each Contractor. The sum of the amounts designated fo various Contractors cannot exceed the total
value of the subcontract.

{C) The ANC or Indian tribe shall give a copy of the written designation to the Contracting
Officer, the prime Contractor, and the subcontractors in between the prime Contractor and the ANC or
Indian tribe within 30 days of the date of the subcontract award,

(D) It the Contracting Officer does not receive a copy of the ANC’s or the Indian tribe’s written
designation within 30 days of the subcontract award, the Contractor that awarded the subcontract to the
ANC or Indian tribe will be considered the designated Contractor.

(2) A statement of—

(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror’s total
projected sales, expressed in dollars, and the iolal value of projected subcontracts to support the sales
for a commercial plan;

(i) Total dollars planned io be subcontracted to small business ¢oncarns (including ANC and
Indian tribes);

(i} Total dollars planned to be subceniracted to veteran-owned small business concermns;

(iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small business;

(v) Total dollars planned o be subcontracted to HUBZone small business concerns;

(vi) Total dollars planned to be subcontracted to small disadvantaged business concerns
(including ANCs and Indian tribes); and

(vii} Total dollars planned to be subcontracted to women-owned small business concerns.

(3) A description of the principal types of supplies and services to be subcentracted, and an
identification of the types planned for subcontracting to—

(i) Small business concerns;

(i} Veteran-owned small business concerns;

(iii) Service-disabled veteran-owned small business concerns;

(iv} HUBZone small business concerns;

(v} Small disadvantaged business concerns; and

{vi} Women-owned small business concerns.

{4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this
clause.

{5} A description of the method used to identify potential sources for solicitation purposes
(e.g., existing company source lists, the Procurement Marketing and Access Network (PRO-Netf) of the
Small Business Adminisiration (SBA), veterans service otganizations, the National Minority Purchasing
Counci! Vendor Information Service, the Research and Information Division of the Minerity Business
Development Agency in the Depariment of Commarce, of small, HUBZone, small disadvantaged, and
women-owned small business trade associations). A firm may rely on the information contained in PRO-
Net as an accurate representation of a concern’s size and oewnership characteristics for the purposes of
maintaining a small, veteran-owned small, service-disabled veteran-owned small, HUBZone small, small
disadvantaged, and women-owned small business source list. Use of PRO-Net as its source list does not
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relieve a firm of its responsihilities (e.g., outreach, assistance, counseling, or publicizing subcontracting
oppottunities) in this clause.

(6) A statement as to whether or not the offeror included indirect costs in establishing subcontracting
goals, and a description of the method used to defermine the propartionate share of indirect costs to be
incurred with—

(i) Small business concerns (including ANC and Indian tribes);

(i) Veteran-owned small business concerns;

(ifi) Service-disabled veteran-owned small business concerns;

(iv) HUBZone small business concerns;

{v) Small disadvantaged business concerns (including ANC and Indian tribes); and

{vi) Women-owned small business concerns.

{7) The name of the individual employed by the offeror who will administer the offeror's
subcontracting program, and a desctiption of the duties of the individual.

{(8) A description of the efforts the offeror will make to assure that small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns have an equitable opportunity to
compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled “Uiilization of Small
Business Concems” in all subcontracts that offer further subcontracting epportunities, and that the offeror
will require all subcontractors (except small business concerns) that receive subcontracts in excess of
$550,000 ($1,000,000 far construction of any pubiic facility) to adopt a subcontracting plan that complies
with the requiremenits of this clause.

(10) Assurances that the offerotr will—

(i) Cooperate in any studies or surveys as may be required;

(i) Submit periodic reporis so that the Government can determine the extent of compliance by the
offeror with the subcontracting plan;

(i) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or
SF 295, Summary Subcontract Report, in accordance with paragraph (j} of this clause. The reports shall
provide information on subcontract awards to small business concerns, veteran-owned small business
concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns,
small disadvantaged business concerns, woman-owned small business concerns, and Historically Black
Colleges and Universities and Minority [nstitutions. Reporting shall be in accordance with the instructions
on the forms or as provided in agency regulations.

{iv} Ensure that its subcontractors agree to submit SF 284 and SF 295.

{11} A description of the types of records that will be maintained concerning procedures that have
been adopted to comply with the requirements and goals in the plan, including establishing source lists;
and a description of the offeror’s efforts to focate small business, veteran-owned small business, service-
disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and
women-owned small business concerns and award subcontracts fo them. The records shall include at
least the following {on a plant-wide or company-wide basis, unless otherwise indicated):

(i} Source lists (e.g., PRO-N&t), guides, and other data that identify small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small business, smali
disadvantaged business, and women-owned small business concerns.

(i) Organizations contacted in an attempt to locate sources that are small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small businass, small
disadvantaged business, or woman-owned small business concerns.

{ill} Receords on each subcontract solicitation resulting in an award of more than $100,000,
indicating—

(A} Whether small business concerns ware solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not, why not;

(C) Whether service-disabled veteran-owned small business concerns were solicited and, if
not, why not;

(D) Whether HUBZone small business concerns were solicited and, if not, why nat;

(E) Whether small disadvantaged business concerns were solicited and, if not, why not;

(F} Whether women-owned small business concerns were solicited and, if not, why not; and

(G) If applicable, the reason award was not made to a small business concern.

{(iv) Records of any outreach efforts to contact—
(A) Trade associations;
(B) Business development organizations;
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